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RAPID RESPONSE QUALITY.CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Locatlon: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on­
site COE representatlve. Concurrently, the contractor shall provide electronic 
access to the completed fo~ms to the COE district office and the area offlce. 

Report #:001 Delivery Order #:06 Date: 8/1/05 

Weather: Warm to Hot Temp. (max & min}: 70-90 (est} Rainfall (ln} : 

1. Work performed today by prlmary contractor on site and/or off site (lnclude a 
complete descrlptlon}: 

Initial mobilization and equipment delivery. 
Materials/Equipment Delivered: Two storage bin units, Worker 
Trailer, PVC piping and fittings, portable restrooms (2}, 
portable sink, Storage Shelving Kits (2), Multiple power tool 
package including drill, rotary saw, and other basic power 
tools. Miscellaneous hand tools and 350-feet of fencing 
fabric were also delivered. 

QC Summary: 
Materials: Storage units in good condition, with normal wear 
and tear; externally, units have some dents. 

Trailer unit is in good condition externally. Internally, 
trailer appears to be in good condition, but we will have to 
wait for power to verify working order of lighting, switches, 
etc. 

PVC piping is ~" Schedule 40 . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractor 
Sage Consultants, Inc. at Site and in general vicinity 
establishing coordinate system, survey datum control and 
temporary control points, preparatory to marking and staking 
well locations and proposed trenchlines. 

Off-Site office work by Sage included verifying accuracy of 
the coordinate system (office) so that trench and well stake 
placements will be accurate on Site. 

3. Complete and attach the da1ly personnel cost report at the end of this 
document and label as Appendix 1. 

The daily personnel cost report is required for all cost reimbursable work on 
site and off s1te including subcontractors. At a minimum, the cost report shall 
provide: report title, s1te name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem. 
Labor costs shall be summed for: each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

4. On-site conditions which resulted in delayed progress: 
Mobilization and equipment delivery phase . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (lndicate whether: P-Preparatory, I­
Inltial, or F-Final and include satisfactory work completed or deficiencles with 
action to be taken): 

Preparatory phase meeting with Sage subcontractors. They are 
establishing a coordinate system so that they can perform the 
staking SOW on Site tomorrow. Thelr work today is off-Site, but 
we still covered Health and Safety requlrements, PPE, Site 
conditions, etc. Tomorrow, before beginning their on-Site work, 
I Wlll cover all appllcable AHAs, along with the daily H&S 
tailgate. 

At the end of the day, verified temporary markers and coordinate 
establishment activites conducted by Sage as "Initial Phase" 
CQC. No deficiencies observed. 

Certiflcation: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's deslgnated quallty control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Slte Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on­
Slte COE representative. Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 

Report #:002 Delivery Order #:06 Date : 8 I 2 I 0 5 

Weather: Warm to Hot Temp. (max & min) :70-90 (est) Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include a 
complete description) : 

Equipment Delivered: Small dump truck, water truck (4000 
gal), backhoes (2), small excavator, extended-reach fork 
truck, 25 KvW generator, trench sheeps-foot roller, 2 jumping 
jacks, plate compactor. 

Materials: 4x4s (for phone line post/work benches), plywood 
sheets (for work benches), 3 bags concrete . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractor: Sage Consultants, Inc. on Site. The 
subcontractors staked and delineated the "ERH" area in 
accordance with the coordinate system established from field 
and office. Existing well locations within the ERH area were 
also established. Following completion of ERH area staking, 
subcontractors began staking the "West Trench" centerline 
beginning at the north end of Site and working south to 59th 
Place street area. 

Sage off-Site work included coordinating the staking 
locations and coordinates with their office . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of thls 
document and label ~s Appendix 1. 

The dally personnel cost report lS required for all cost reimbursable work on 
Slte and off site including subcontractors. At a minimum, the cost report shall 
provide: report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtlme or other), total hours (regular, overtime or other) and per diem. 
Labor costs shall be summed for: each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

4. On-site conditions which resulted in delayed progress: 

5. Type and results on inspections (indicate whether: P-Preparatory, !­
Initial, or F-Final and include satlsfactory work completed or deficiencies with 
actlon to be taken) : 

Performed a walk-through inspection with Sage following their 
completed staking activities for the day (F). The 
delineated ERH boundaries closely matched previously 
estimated boundaries using GPS, an assurance that stake 
placement was correct and accurate. 

In addition to ERH-area delineation, alignment stakes along 
approximately 500 feet of the proposed trench centerline were 
also laid. The centerline stakes were flagged with blue 
ribbons to differentiate them from other on-Site stakes. 

Safety Meetings 
Prior to beginning any work activities, a preparatory meeting 
was conducted with Sage. The meeting included a discussion 
of potential safety hazards noted on the "Daily Tailgate 
Meeting" form, as well as AHA 2 "Staking and Surveying 
Activities." Subcontractor understood and is aware of 
potential hazards on Site, including contamination, dust, 
trip hazards, etc., and will have Level-D PPE during all on­
Site work. 

No deficiencies in materials or work performed on this day. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's deslgnated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&AsSOClates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit thlS form dally at the close of business to the on-
s1.te COE representat1.ve. Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 

Report #:003 Delivery Order #:06 Date: 8/3/05 

Weather: Warm to Hot Temp. (max & min) :70-90 (est) Rainfall (in): 

l. Work performed today by primary contractor on Slte and/or off site (include a 
complete description) : 

Mobilization, equipment delivery, fuel tank setup. 

Calibrated dust monitor meter and took baseline readings near 
end of day inside Site, along bikepath, and perimeter 
streets. Baseline readings ranged from 60-85 mg/m"3 for a 
time-weighted average over seven locations in or around the 
Site . 

• QC Summary: 
Materials: PVC Piping for well connections and 
trenchlines-2", 4"' 6" and fittings, reducers, etc, PVC 
cement and primer. I verified all equipment was delivered 
and accounted for according to invoiced order, and 
inspected all piping and fittings. All piping and fittings 
in new condition and ready for use. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractor: 
Spectrum Geophysics on Site. Following safety and preparatory 
meetings, subcontractors began utility clearance and detection 
services along trench alignment, 10 feet to either side of the 
trench centerline stakes that had been set by Sage Consultants, Inc. 

Sage not on Site, but they are doing office work including 
coordinating staking locations and coordinates for tomorrow's work . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

The daily personnel cost report is required for all cost reimbursable work on 
slte and off slte including subcontractors. At a minimum, the cost report shall 
provide: report title, site name, contractor, contract number, delivery order 
number, date, employee name and classlfication, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem. 
Labor costs shall be summed for: each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estlmated cost of labor. 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results on inspections (indicate whether: P-Preparatory, I­
Inltial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken) : 

Conducted Preparatory Phase meeting concurrent with H&S 
meeting with Spectrum. Reviewed contract requirements-their 
SOW was to clear area 10-feet to either slde of staked trench 
centerline, all the way to the treatment compound area, in 
addltion to well offshoots from the maln trench centerline. 

Safety Meetings: 
Prior to beginning any work activlties, a preparatory meeting 
was conducted with the Spectrum subcontractor. The meeting 
included a discussion of potential safety hazards noted on the 
"Daily Tailgate Meeting" form, as well as covering all items 
in AHA 3 "Geophysical Survey." Subcontractor understood and 
is aware of potential hazards and contamination on Site. 

Also conducted "Tailgate Meeting" with Sage upon their return 
to the Site. All H&S forms signed. 

No deficiencies in materials or work performed on this day . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Cert~fication: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of busin~ss to the on-
site COE representative. Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE dlstrict office and the area office. 

Report ~:004 Delivery Order #:06 Date: 8/4/05 

Weather: Warm to Hot Temp. (max & min) :70-90 (est) Ralnfall (in): 

Incidents: Arrived at Site to dlscover that expensive equipment, 
including new soil compaction units, were stolen from the Site 
last nlght. Inventory of mlSSing items and estimated loss value 
include: 

1 Diesel Jumplng Jack (compaction unit); $3,500 

1 Gas Jumping Jack (compaction unit); $2,500 

1-Vibra plate; $2,000 

• 1-Ryobi lBV Tool Klt; $500 

1-Skil Saw; $169 

1-Socket Set; $90 

1-6" Vise (Double); $79 

2-Locks; $15 

2-Tool Boxes; $2,500 (Sam Seq:~a' s eersonal tools) 

Total Est~ted Loss: $11,264 

Perpetrator cut outer fabric and fence to get into Site. Storage 
unit lock encasements and hinge areas indicated torch burns. 
Locks securlng storage units were cut off and removed. Cut fence, 
cut locks, and burn marks on storage unit appears to be extent of 
damage to equipment. As noted, value of stolen equipment and 
tools is estimated to be over $10,000. The stolen compaction 
rental equipment alone that had been delivered yesterday appeared 
to be brand new had an estimated value of $6,000. 

A report was filed with the local police, and an officer came on 
Site to inspect damage and note stolen items. 

,. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Inspections 

1. Work performed today by primary contractor on site and/or off site (include a 
complete description) : 

Establishment of Exclusion Zone where West Trench excavation 
will begin. The EZ extends at least 30-feet from any initial 
excavation activities which will be performed over the next 
several days. The EZ will be modified as work progresses to 
ensure that a 30-foot distance from excavation areas is 
continually established. The EZ is large enough to allow 
large excavation equipment sufficient space to perform work. 

2. Work performed by subcontractors on site and/or off site (lnclude a complete 
description): 

Subcontractors: 
Spectrum Geophysics on Site. Following tailgate safety 
meeting and review of AHAs, subcontractors continued 
utility clearance activities along the full length of the 
"West Trench" . 

Miller-Brooks on Site to raise the wells to be destroyed 
next week. The wells to-be-destroyed are in the ERH area. 
Subcontractor has significant experience with Site, as they 
have performed raising or lowering of monitoring wells and 
other services over the last few years. Following tailgate 
safety meeting and affirmation of Work Scope, subcontractor 
began well raising activities. Dave Allen monitored and 
observed the well raising activities. The subcontractors 
raised a total of 8 wells to be destroyed before leaving 
Site. 

Sage Consultants, Inc off-Site work included coordinating 
the staking locations and coordinates with their office. 

QC Summary: 
Materials: Office materials, staplers, file folders, etc. I 
verified that all invoiced materials were delivered. 

A new Ryobi work tool kit was purchased to replace the stolen 
kit. The new kit was smaller than the original, and had three 
power tools instead of the five the other kit had. 

Safety Meetings: 
Prlor to beginnlng any work activlties, all hazards relating 
to excavation or earthwork activities were discussed in 
accordance with prepared AHAs. In addition, Sam Serpa 
expanded on potential issues based on his construction 
experience. In additlon, the general H&S topics covered in 
the daily "Tailgate 

2 of 4 



• 

• 

•• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
Meeting" were reviewed. A general approach to the work, 
hazard communication, traffic coordination, etc. was 
discussed. All H&S forms signed. 

After the EZ was marked near the end of the day, I verifled 
its perimeter and scanned the entire area within the EZ. In 
the EZ area, I found two twine lines from previous park 
grading activitles were identified. The lines were running 6 
lnches above the ground between metal stakes and posed a trip 
hazard in the EZ. I flagged the length of the twine lines 
with caution tape so that they can be seen clearly. The llnes 
and trip hazards found in the EZ will be of special note in 
tomorrow's Tailgate Meeting. 

PID monitoring was performed for breathing space during well 
raising activities. No contaminants were detected. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

The daily personnel cost report is required for all cost reimbursable work on 
site and off slte including subcontractors. At a minimum, the cost report shall 
provide: report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem . 
Labor costs shall be summed for: each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

4. On-site conditions which resulted in delayed progress: 

5. Type and results on inspections (indicate whether: P-Preparatory, !­
Initial, or F-Final and include satisfactory work completed or deficiencies with 
actlon to be taken): 

P-Conducted comprehensive safety meeting with all TN crew 
covering all AHAs associated with trenching and excavations 
and earthwork. Anticipated work and procedures for 
conducting work discussed, with much input from 
Construction Manager. 

!-Did a Site walk with Spectrum verifying utility search and 
clearance was performed 10' to either side of trench 
centerline as well as proposed well locations. Spectrum has 
marked potential subsurface utilities as well as areas where 
care should be taken while excavating. 

Took photographs of EZ setup . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

I,F-I observed the wells raised by Miller-Brooks. The raised 
wells were 3-5 feet above surface grade. No excavations or 
holes were left open-i.e. as part of well-raising, 
subcontractor backfilled all excavated areas to surface­
grade. 

No deficiencies in materials or work performed on this day. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Contractor's designated quality control representative 
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RAP.ID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submlt thls form daily at the close of business to the on­
Slte COE representative. Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 

Report #:005 Delivery Order #:06 Date: 8/5/05 

Weather: Warm to Hot Temp. (max & min) :70-90 (est) Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include a 
complete description) : 

Subcontractor coordination, Site preparation, excavation 
preparation, planning and meetings. Sam Serpa, John Hartley, 
John Wingate, Parley, Danny, Stephen Bahr in meeting. John 
Wingate addressed and clarified final field work, proper 
trench sloping, and general engineering items. 

Calibrated Noise meter per manufacturer recommendations . 

Near the end of work day, began excavating i.e. "broke 
ground" on the West Trench line at its northern extent. 
App~oximately 15 feet of trench were excavated. A water 
truck and hose were used to keep the dust down during 
excavation and stockpiling activities. Ear plug protection 
was provided to all personnel near equipment, and PID and 
dust air monitoring were performed during work. Observed 
careful, deliberate work at a safe pace among all personnel. 

All work is being performed in the cordoned exclusion zone. 
Additionally, temporary fencing was set up immediately around 
the open trench. 

QC Summary: 
Materials: 
The large and main trailer unit arrived today to provide office 
space for englneering and construction management activities. 
Office furniture, tables, chairs, etc were set up in the trailer. 
Power and phone llnes to the large trailer unit should be set up 
by the middle of next week . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
descript~on) : 

Subcontractors: 
Sage Consultants on-Site, staking existing well locations. 
In addition, they completed staking the "East Trench" 
centerline, working from the north to south end. Sage 
completed all work items expected for the day. With the 
noted staking activities completed today, utility clearance 
of the East Trench can proceed on schedule on Monday, 8/8. 
Spectrum Geophysics is scheduled to come out early morning 
and with their equipment, detect and clear all utilities 
along the East Trench, 10-feet to either side of the staked 
centerline. Spectrum cleared the proposed well locations and 
trench offshoots near the north end of the East Trench. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

The daily personnel cost report is required for all cost reimbursable work on 
site and off site ~ncluding subcontractors. At a minimum, the cost report shall 
provide: report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overt~me or other) and per diem. 
Labor costs shall be summed for: each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results on inspections (indicate whether: P-Preparatory, !­
Initial, or F-Final and ~nclude satisfactory work completed or deficiencies with 
action to be taken) : 

Inspected the following: 

I & F - Staking and Geophysical Surveying. Areas of potential 
utilities or subsurface abnormalities noted with staking and 
pink paint by Spectrum. 

Safety Meetings: 
Daily tailgate meet~ng conducted, covering general H&S, PPE, 
and Site hazards. Discussed the sl1p/trip hazards I flagged 
in the EZ yesterday . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

PID monitoring was performed for breathing space during well 
raising activities. PID indicated only background levels of 
contamination. 

No deficiencies in materials or work performed on this day. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district off~ce and the area off~ce. 

Report #:006 Delivery Order #: 06 Date: 8/6/05 

Weather: Warm to Hot Temp. (max & min) :70-90 (est) Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include a 
complete description): 

Continued trench centerline excavation started yesterday and 
also excavated PB-7 and PB-6 offshoot lines. Installed 
connected piping along these excavation lines. Used a laser 
leveling system, stakes, and lines to verify grade as 
excavation proceeded. 

Excavated 220 feet of trench centerline, not including the 

• PB-7 and PB-6 offshoot lines. Took photographs of 
excavations, piping, and grade lines. 

PID air monitoring equipment was fresh-air calibrated. 

All work is being performed in the cordoned exclusion zone. 
Additionally, temporary fencing was set up immediately around 
the open trench areas. Two small, open excavations outside 
the trenching exclusion zone were noted, and temporary safety 
fencing was placed around these also. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
No Subcontractors on Site today. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

The daily personnel cost report is required for all cost reimbursable work on 
site and off site ~ncluding subcontractors. At a minimum, the cost report shall 
prov~de: report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem. 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Labor costs shall be summed for: each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

4. On-site conditions which resulted in delayed progress: 

Delivery of a 200-lb compactor unit. Unit arrived mid-day and 
fill sand was compacted in all excavated trench lines. 

5. Type and results on inspectlons (lndicate whether: P-Preparatory, I­
Inltial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken) : 

I-Present durlng excavation and plpe laying activities. 
Verified PVC fitting orientations and grading establishment. 

Safety Meetings: 
Daily tailgate meeting conducted, covering general H&S, PPE, 
and Site hazards. Brlefly reviewed Earthwork and Excavation 
AHA's. 

No deficiencies in materials or work performed on this .day . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on­
site COE representative. Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district off~ce and the area office. 

Report #:007 Delivery Order #:06 Date: 8/8/05 

Weather: Warm to Hot Temp. (max & min): 70-90 (est) Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include a 
complete description) : 

Continued trench centerline excavation to the PB-2, PB-3 and 
PB-4 offshoot line. Additional personnel that will be 
conducting excavation, pipe laying, and other project work on 
Site. 

The offshoot line (175 ft.) was excavated to an estimated 
grade based on the elevation data available, to be verified 
or modified tomorrow . 

Photographed of excavations, piping, and grade lines. 

Calibrated PID air monitor. No contaminants were detected by 
PID in breathing zone or excavated soil (0.0 ppm). 

Personal Dust Meter Readings: 0.228 TWA and 9.821 Max. 

All work is being performed in the cordoned exclusion zone. 
Additionally, temporary fencing was set up immediately around 
the open trench areas. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Spectrum Geophysics on Site performing ut~lity clearance along 
the East Trench and its offshoot lines, 10-feet to either side 
of the staked centerline, according to schedule. 

Miller-Brooks also on Site to raise existing wells . 
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3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

The daily personnel cost report is required for all cost reimbursable 
work on s1te and off site including subcontractors. At a minimum, the 
cost report shall prov1de: report title, site name, contractor, 
contract number, delivery order number, date, employee name and 
classification, hourly labor rates (regular, overtime or other), total 
hours (regular, overtime or other) and per diem. Labor costs shall be 
summed for: each employee, the entire da1ly report, the entire delivery 
order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

4. On-site conditions which resulted 1n delayed progress: 

During the afternoon, we did not have sufficient surveying and 
elevation data to accurately determine trench depths. Th1s will 
not be an issue tomorrow, as Sage will be out early in the 
morning and staking all defined lines and offsets along the West 
and East main trenchlines and offshoots. 

Also, a main water line closely parallels the proposed East 
trench line along a distance of approximately 50', requiring 
some design adjustments which are still being addressed . 

5. Type and results on inspections (indicate whether: P-Preparatory, !­
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 

P-Preparatory meeting with Miller-Brooks subcontractors. 
Discussed order of raising wells, and order and priority of 
well raisings. The priority for Miller-Brooks is to raise all 
wells along the East Trench line, from North to South, so that 
excavation of the East Trench can start and proceed tomorrow 
without personnel or equipment 1nterference. 

!-Present during excavation and pipe laying activ1ties along 
the West Trench. Verified PVC connections and orientations. 

Safety Meetings: 
For personnel on Site for the first time, a H&S meeting was 
conducted covering H&S manual and applicable sections to 
excavation and earthwork, including necessary AHAs, Site 
orientation, hospital route, PPE, etc. 

Daily tailgate meeting conducted at beginning of day for all, 
covering general H&S, PPE, and Site hazards. Briefly reviewed 
Earthwork and Excavation AHA's . 
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As previously noted, the PB-2,3,4 offshoot line grading was 
estimated but the exact elevations and design standards 
will be verified for this trenchline when Sage 
subcontractors arrive tomorrow. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on­
site COE representative. Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 

Report #:008 Delivery Order #:06 Date: 8/9/05 (Tues) 

Weather: Warm to Hot Temp. (max & min) :75-95 (est) Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include a 
complete description): 

Sage Contractors on Site and provided final elevation and 
grading information needed to complete the PB-2,3,4 off line 
excavation to required grade. Sage also completed staking 
the West Trench offset lines to the "Support Zone" area, 
providing elevation and grading information on all set 
offsets. Sage also began staking the East Trench line 
offsets, so that excavation could begin and proceed along 
that trench today. All well locations and elevations were 
also established. Due to the nearby water line conflicting 
with a portion of the proposed East Trench centerline (as 
noted in yesterday's daily QC Report), deviation from the 
proposed design is likely; therefore, Sage will complete 
staking along the East Trench when final design is 
established for the noted portions. 

East Trench excavation commenced in the afternoon, and 
approximately 200' of the East Trench was completed by the 
end of the day, including the line to PC-7 well. 

Photographed of excavations, piping, and grade lines. 

Pressure tested-installed piping from the north end of the 
West Trench to the PB-2,3,4 offshoot. Static pressure held 
at 25 psi for one hour. 

No contaminants were detected by PID in breathing zone or 
excavated soil (0.0 ppm). 

Exclusion Zone was expanded/modified to include East Trench 
work areas. All trenching and earthwork is being performed 
in the cordoned exclusion zone. At the end of the day, 
temporary snow fencing was set up immediately around open 
trench/excavation areas . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (~nclude a complete 
description) : 

Subcontractors: 

Sage Contractors on Site as noted. 

Spectrum Geophysics on Site for about 4 hours during the 
morning, verifying utility clearance along the entire proposed 
East Trench line and its offshoots, 10-feet to either side. 

Miller-Brooks again on Site to continue well raising 
act~vit~es. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None . 

5. Type and results on inspections (indicate whether: P-Preparatory, I­
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 

I-Present during excavat~on and pipe laying activities along 
the East Trench to verify general grading. 

Verified pipeline runs and orientation and gluing of 
connection fittings. 

Safety Meetings: 
For personnel on Site for the first time, a H&S meeting was 
conducted covering H&S manual and applicable se~tions to 
excavation and earthwork, including necessary AHAs, Site 
orientation, hospital route, PPE, etc. 

Daily tailgate meeting conducted at beginning of day for all, 
covering general H&S, PPE, and Site hazards . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Nu~ber: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on­
site COE representative. Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 

Report ~:009 Delivery Order ~:06 Date: 8/10/05 (Wed) 

Weather: Warm to Hot Temp. (max & mln) :70-90 (est) Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include a 
complete description) : 

The 60' offshoot line to PB-8 from the East Trench was 
excavated, as well as offshoot lines PC-6, PC-5, and PC-4 
respectively 40', 16', 32'. PVC piping was laid along all 
portions of the East Trench centerline and its offshoots that 
were excavated yesterday. 

Today, excavation along the West Trench proceeded south, 
including the PB-1 offshoot. Combined with the East Trench 
line excavation, over 250 feet of trench was excavated today, 
and approximately 200 feet of PVC piping was glued and laid. 
Sand backfill was placed as a base for the piping. Following 
placement, the pipelines were covered with sand backfill in 
6-inch lifts and compacted with 200 lb compactor. Following 
sand base and cover, soil was backfilled into trench and 
compacted using the heavier "Jumping Jackn compactor. 

Photographed excavations, piping, and grade lines. 

No contaminants were detected by PID in breathing zone or 
excavated soil (0.0 ppm). 

All work is being performed in the cordoned exclusion zone. 
Additionally, temporary fencing was set up immediately around 
the open trench areas . 
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2. Work performed by subcontractors on site and/or off site (include a complete 
description} : 

Subcontractors: 

~ller-Brooks again on Site to continue well raising 
activities. The following wells were located/ra~sed today: 

Located: B-30, B-32, B-39, VW-5, SV-1, VW-4, VW-3. These 
w~ll be raised tomorrow. 

ABC Liovin Drilling on Site. They are to destroy 9 existing 
wells, 6 of which are in the ERH area. The "to be destroyed" 
well list includes the following: 

MW-15-70 
MW-15-85 
MW-16-70/90 (Nested wells} 
MW-17-70/85 (Nested wells} 
MW-17-95 
MW-18-70/85 (Nested wells} 

Following safety meetings and mobilization, drillers were able 
to destroy nested wells MW-17-70/85 and 60-feet of well MW-15-
85 in under 5 hours. As the drillers are now set up, they 
should be able to destroy 5 or 6 wells by the end of the week . 

Three additional wells on Site will be destroyed after 
completing ERH-area well destructions. The three wells, B-6, 
B-14, and B-16, are near the west trenchline and it is 
anticipated that these well destructions will be completed 
early next week, 8/16 or 8/17. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Trenching and piping operations proceeded without any 
significant delays today, although some delay in pipe laying and 
backfilling may occur over the next day or two, pending delivery 
of proper fittings for waterline containment piping. Delays will 
be minimized by continuing trenchline excavations . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (~ndicate whether: P-Preparatory, I­
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 

P-Preparatory meeting with ABC-Liovin drilling for well 
destructions SOW. Preparatory meeting included reviewing SOW 
and well destruction list and reviewing procedures for 
conducting and completion destructions. 

I-Continue to verify piping connections, fittings, reducers, 
etc. are properly placed and that p~pe laying activities are 
progressing along the East and West Trench. Ver~f~ed PPE 
being utilized by all personnel in exclusion zone. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel on Site, covering general H&S, PPE, and Site 
hazards. 
Discussed modifications to Exclusion Zone perimeter and 
reviewed significance and hazards in the EZ. 

For ABC drilling subcontractors, discussed general H&S plan 
and the applicable well drilling/well destruction AHA's. 

Conducted H&S meeting and required AHA's for electrical 
subcontractors who were connecting office trailers to city 
power. 

Required H&S forms, daily tailgate form, and AHA's (where 
applicable), were signed and completed as appropriate. 

Cert~fication: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's des~gnated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #:010 Delivery Order #:06 

Weather: Warm to Hot Temp. (max & m~n): 70-90 (est) 

Date: 8/11/05 
(Thurs) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Conducted hour-long pressure test, from 8:04-9:04 am, for the 
installed piping along the West Trench, beginning at the north 
end of the trench to the DA,DB-7 well area. Pressure test 
included the PB-2,3,4 offshoot line and its connections. A 2 
psi loss was observed over the hour-long test. The leak was 
detected at a fitting along the main trenchline'near the DA,DB-
7 connections will run. The leaky connection will be replaced 
with a new connection, and the area left exposed until new 
testing can verify connection integrity. 

Also conducted hour-long pressure test, from 7:50-8:50, for 
installed piping along the East Trench, from the north end of 
the trench to the PC-5 offshoot line. Static pressure held at 
25 psi for one hour. According to the pressure gauge, there 
was no visible psi loss over the hour, although a very tiny air 
leak was observed at a coupling. [Update: The leak was fixed 
with cement, rechecked and retested with no loss-See 8/13 
Daily.] 

An additional 140 feet were excavated today along the East 
Trench centerline. Well SV-4, an old well part of the original 
SVE system on Site, was uncovered in the middle of the trench 
excavation. The trench is sufficiently wide to allow the PVC 
piping to run to the east side of the well; thus, the well can 
be preserved and raised and may be used as a monitoring 
location once system installation is complete. 

In addition to the excavation, backfilling over installed PVC 
lines until reaching DA-7/DA-8 offshoot lines, which will 
remain exposed until all piping and conduit lines can be 
installed. 

Backfilling was conducted using the imported base course sand 
in a 6-inch lift, followed by moderate-duty compaction. 
Following sand cover compaction, the remaining trench depth was 
backfilled with native excavated soil . 
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The backfill process was completed by compacting fill with a 
heavy-duty Jumping Jack compactor. The two joints where leaks 
were detected during the pressure test remain exposed and were 
not covered so that and retesting of these joints can be 
performed. 

Photographed excavations, piping, and grade lines. 

An additional trenchline has been field-designed and will run 
parallel and east of the design East Trench line. The 
additional line will allow connection piping to run directly to 
"DA," "DB" extraction wells rather than having multiple 
crossings from these wells to the original line. This is 
necessary to avoid several crossings around·gas and water lines 
in that area. The proposed additional trench line will run from 
DA-9 south near PD-1, and will then meet up with and be 
reconnected to the original trench line. 

No contaminants were detected by PID in breathing zone or 
excavated soil (0.0 ppm). 

All work is being performed in the cordoned exclusion zone. 
Additionally, temporary fencing was set up immediately around 
existing and freshly excavated trenches . 

Calibrated all four dust monitors, us identical procedures 
for each. Following calibration, two units were set up to 
monitor the Site perimeter-one near the East Trench next to the 
bike path wall (BP unit) and one at the 59th street fence near 
Walker Avenue (59th unit). The third monitor was placed in the 
EZ area near the West Trench (EZ unit), and the fourth was kept 
on person to monitor worker exposure around the excavation 
areas (Person unit). 

Each monitor's readings were recorded for morning and afternoon 
work periods. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded 
by each unit are indicated below: 

Morning 
Area (Unit #) TWA(m 1m3) Max (m /m3) 

BP ( 918) 0.118 1.663 

EZ (1210) 0.200 2.324 0.131 

Personal (968) 0.092 1. 55 0.048 

59th (1211) 0.173 4.8 0.119 

No contaminants were detected by PID in breathing zone or 
excavated soil (0.0 ppm) . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 

Sage Consultants on Site to stake the major West Trench offshoot 
which runs to Walker avenue and splits, continuing north and 
running parallel to 59th street, as shown on final drawings. The 
trenchline to be cut along Walker avenue was delineated with 
white paint; corresponding elevation offshoot markings were made 
on the sidewalk. Sage also completed staking proposed well 
locations along East and West trenches, and replaced previously­
placed stakes that had been knocked down. The subcontractors 
also assisted ln grade checking and verification of as-built 
grades. 

Spectrum Geophysics on Site, checking/clearing subsurface 
utilities from East Trench to bike path wall to make way for the 
additional trenchline. 

Miller-Brooks again on Site to continue well raising activities. 
The following wells were located/raised today: 

Raised: 8-30, 8-32, 8-39, VW-5, SV-1, VW-4, VW-3. 

ABC Liovin Drilling on Site, continuing well destructions. The 
well destructions are proceeding as follows: 

MW-15-70- Completed today, 8/11/05 
MW-15-85 - Completed today, 8/11/05 
MW-16-70/90 - To begin tomorrow, 8/12/05 
MW-17-70/85- Completed 8/10/05 
MW-17-95- Completed 60' today, 8/11/05 
MW-18-70/85 - Not yet started. 

8-6;8-16;8-14 - Not yet started. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Connecting pipelines and backfilling dependant upon receipt of 
materials and fittings. Clamshell fittings required for 
containment pipe were ordered. Delays mlnimized by continuing 
trenching operations while necessary fittings are received . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P-Preparatory meeting with Sage at beginning of day, reviewing 
work scope and priority ltems. 

I-Was in communication with Sage throughout day reviewing 
progress and completion of priority items. 

F-Did walk through at end of day, verified completion of all 
priority items noted in Preparatory meeting. 

!-Continue to inspect trench work as it progresses, including 
verification of grading and staking setup, sand flll, 
backfilling and compaction, and general progress of work. 

Safety Meetings: 

Daily tallgate meetlng conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. 
Discussed Exclusion Zone perimeter and reviewed potential 
hazards and PPE requirements for all personnel working in the 
EZ . 

Required H&S forms, daily tailgate form, and AHA's (where 
applicable), were signed and completed as appropriate. 

Certificatlon: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representatlve 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district offlce and the area offlce. 

Report #: 011 

Weather: Warm to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min): 68-90 (est) 

Date: 8/12/05 
(Fri) 

Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Continued backfilling, grading, and pipe laying activities. 
Commenced excavation of the DAB-8 trenchline, which parallels 
59th street. By end of day, approximately 190 feet of the 
trench was completed . 

Laid pipelines will be pressure tested tomorrow (Saturday), and 
connections checked for leaks. 

Discussed observations regarding H&S and general H&S review for 
Site with Mr. William Fink. Prepared checklist of H&S items 
and documentation based on discussion. Mr. Fink generally 
satisfied with Site H&S implementation. 

All work is being performed in the cordoned exclusion zone. 
Additionally, temporary fencing was set up immediately around 
existing and freshly excavated trenches. 

Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 
1) Near north end of East Trench, at bike path wall (BP unit; 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit); 
4) On-person monitor (Personal). 

Each monitor's readings were recorded for morning, and reset 
for a separate afternoon reading. A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration 
(max.) recorded by each unit are indicated below: 
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Morning Afternoon 

Area (Unit #) TWA(mg/m3) Max(mg/m3) TWA (mg/m3) Max (mg/m3) 

BP (918) 0.075 1.017 0.061 0.623 

EZ (1210) 0.107 1.017 0.083 2.454 

Personal (968) 0.028 0. 4 67 0.021 0.917 

59th (1211) 0.102 0.729 0.070 1. 039 

Fresh-air calibrated PID monitor. No contaminants were 
detected by PID in breathing zone or excavated soil (0.0 ppm). 

Will continue to calibrate and monitor work areas with PID. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Spectrum Geophysics on Site for continued utility clearance. 

Miller-Brooks again on Site to continue well raising actlvities. 
The following wells were located/raised today: 

Located: B-16, B-15, B-20, B-4, B-5, B-19, as well as several 
wells located on WW Henry Site. Located wells to be raised 
tomorrow (Saturday). 

ABC Liovin Drllling on Site, continuing well destructions. The 
well destructlons are proceedlng as follows: 

MW-15-70- Completed 8/11/05 
MW-15-85 - Completed 8/11/05 
MW-16-70/90 - Completed today, 8/12/05 
MW-17-70/85- Completed 8/10/05 
MW-17-95- Completed today, 8/12/05 
MW-18-70/85 - To begin Monday, 8/15 
B-16 - Completed today, 8/12/05 

B-6 - To begin Monday, 8/15 
B-14 - Not yet started. 

3. Complete and attach the dally personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Delays were minimized by continuing excavations and earthwork. 
Shipment of piping materials was received today, including CPVC 
pipe and clamshell containment fittings. With the delivery of 
these needed materials, significant progress will now be made in 
pipe laying and backfilling, catching up to trenchline excavations . 
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5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or def~c~encies with action to 
be taken) : , 

P-Preparatory meeting with Spectrum at beginning of day, 
reviewing work scope and priority items. 

F-Did walk through at end of day with Spectrum subcontractors 
and verified completion of utility clearance along 59th street 
and Walker Avenue. 

!-Continue to inspect trench work as it progresses, including 
verification of grading and staking setup, sand fill, 
backfilling and compaction, and general progress of work. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and s~te hazards. 

Required H&S forms, daily tailgate form, and AHA's (where 
applicable), were signed and completed as appropriate . 

Certiflcation: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Co1t :t 's de rnated quality con representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

II Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:012 

Weather: Cool to Hot, 
Overcast to Sunny 

Dellvery Order #:06 

Temp. (max & min): 65-90 (est) 

Date: 8/13/05 
(Sat) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Completed the DAB-8 trenchline (260 total feet) that was 
started yesterday, excavating east and additional 70 feet 
toward the West Trench centerline. Laid all piping, including 
2" waterline and 6" containment, along DAB-8 excavation. 120-
feet or air line was also laid today. Following line 
installations, a portion of the trenchline was backfilled to 
allow for ingress and egress of equipment and traffic. 

Conducted a pressure test to 25 psi for connected pipeline 
along East Trench. The pin-hole leak previously detected had 
been successfully repaired and no other leaks were detected. 
No loss in psi was observed during the pressure test. All 
fittings were checked for leaks using a soap-water solution. 
Following the pressure testing, all completed sections (~160 
feet) along the East Trench were backfilled and compacted. 
Well SV-4, which had been uncovered on 8/11, was raised above 
ground surface prior to backfill completion. 

The leaky fitting in the West Trench that had been detected 
during the pressure test on Thursday 8/11, was replaced. 

By the end of the day, 200ft. ~f·pipeline (water, vapor, 
electrical)All work is being performed in the cordoned 
exclusion zone. Additionally, temporary fencing was set up 
immediately around existing and freshly excavated trenches . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on s1te and/or off site (include a complete 
description) : 

Subcontractors: 

Sage subcontractors again on Site, ass1sting with slope checking 
for the West Trench and DAB-8 offshoot line, as well as locat1ng 
and establishing water and gas line locations and elevations. A 
tee joint was uncovered for the gas and water lines. Sage 
surveyed top and bottom elevations of each line, which will 
ass1st us in placement and orientation of connection system 
piping. 

Water Line: Top Elevation 138.13 ft. 
Bottom Elevation 137.10 ft. 

Gas Line: Top Elevation 137.00 ft. 
Bottom Elevat1on 136.50 ft. 

Sage also surveyed the proposed additional East Trench l1ne, 
which will be connecting DA/DB wells for line VE-3. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendlx 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Started installing/connecting double-wall piping. Instructed 
personnel on proper installation techniques and reviewed drawings. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P- Discussed proper installation techniques for double wall 
piping system, which is to be used for water extraction lines. 
Internal piping was connected and set into the outer containment 
p1pelines. The fittings (elbows, tees) for the containment 
piping wlll be clear PVC schedule 40 "clamshellH fittings. 
These special fittings wlll be installed when proper training 
and adhesion techniques are demonstrated and proved. 

Safety Meetings: 

Daily tailgate meet1ng conducted at beginning of day for all 
personnel and subcontractors on S1te, covering general H&S, PPE, 
and Site hazards . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Required H&S forms, daily tailgate form, and AHA's (where 
applicable), were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district offlce and the area office. 

Report lt:013 livery Order #:06 Date: 8/15/05 
(Mon) 

Weather: Warm to Hot, I Temp. (max & min) :68-95 (est) Rainfall (in): 
Overcast to Sunny 

l. Work performed today by pr~mary contractor on site and/or off site (include 
a complete description) : 

Air compression line installed for DA/DB-7 wells. Began 
installation of electrical conduit line. The backfilled areas, 
especially along the East Trench, were regraded. 

Installed snow fencing along perimeter of all open trenches. 

All work is being performed in the cordoned exclusion zone. 
Additionally, temporary fencing was set up immediately around • existing and freshly excavated trenches. 

Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 
1) Near north end of East Trench, at bike path wall (BP unit; 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit); 
4) On-person monitor (Personal) . 

Each monitor's readings were recorded for morning, and reset 
for a separate afternoon reading. A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration 
(max.) recorded by each unit are indicated below: 

Morning Afternoon 
Area (Unit #) TWA (mg/m3) Max(mq/m3) TWA(mq/m3) Max(mq/m3) 

BP (968) ~ 0.368 O.Oll 2.956 

1) 0.003 0.709 0.040 4.008 

Personal (1519) 0.205 4.305 0.285 6.531 

59th (12ll) 0.122 0.513 E-Zone E-Zone 

Fresh-air calibrated PID monitors. Overcast and cool 
temperatures likely a factor in low dust concentrations. PID 
meter in breathing zone and of trenches and well installations 
indicated <1.0 ppm. Will continue to calibrate and monitor air 
space for trenching and drilling areas with PID. • 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

ABC Liovin Drllling on Site and completed well destructions. 
The well destructions were completed as follows: 

MW-15-70- Completed 8/11/05 
MW-15-85 Completed 8/11/05 
MW-16-70/90 Completed today, 8/12/05 
MW-17-70/85 Completed 8/10/05 
MW-17-95 -Completed 8/12/05 
MW-18-70/85 -Completed today, 8/15 
B-16 Completed 8/12/05 

B-6 - Completed today, 8/15 
B-14 - Completed today, 8/15 

America West Drilling on Site, beg1nning well installat1ons. 
Well PB-7 (34 ft.) was installed today. Drilled well PB-6 to 
depth and will install the well tomorrow. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1 . 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Delays were minimized by continuing excavations and earthwork. 
Shipment of piping materials was received today, including CPVC 
pipe and clamshell containment fittings. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and 1nclude satisfactory work completed or deficiencies with action to 
be taken) : 

P-Preparatory meeting with America West-a TN&A person will be 
observing and monitoring the drillers at all times. Provided a 
complete list of construction details for each of the wells that 
AW will be installing. 

I-At end of day, observed work performed and quality of pipeline 1nstallations. 
Construction Manager provided hls observations regarding unsatisfactory work. 
Pipel1ne spacing not to spec along north end of West Trench . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

This and other issues will be addressed in-depth first thing in 
the morning. Other corrections and modifications will be 
addressed in a preparatory phase meeting which will be held with 
all personnel worklng to improve quallty and understanding, as 
well as to clarify expectations of workmanship for all 
personnel. 

F- All well destructions by ABC Drilling were completed by EOD 
Monday. Wells were grouted and overdrilled, according to Scope 
of Work. 

Safety Meetings: 

Additional personnel from TN&A office arrived on Site. 
Conducted daily tallgate meeting for all personnel and 
subcontractors on Site, covering general H&S, PPE, and Site 
hazards. 

Requlred H&S forms, daily tallgate form, and AHA's (where 
appllcable), were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE d~strict office and the area office. 

Report #:014 

Weather: Warm to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :70-95 (est) 

Date: S/16/05 
(Tues) 

Rainfall (ln): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Continued working south on West Trench, excavating from DA/DB-7 
to the DAB-S offshoot crossing - approximately SO feet. Trench 
width increased to allow more spacing for the various 

ines. Spacing between pipelines approached specification 
of 4-6 inches, and as excavation continues south, trenches will 
be widened to allow sufficient spacing to specifications. 

The DA/DB vapor line along the West Trench, designated "VE-l" 
in the design drawings, was installed today from DA/DB-7 to the 
DAB-S offshoot line crossing. The vapor lines at this crossing 
will be connected and hydrostatically tested tomorrow to 150 
psi for 1 hour, per specification. The compressed air line, 
electrical conduit lines, and dual-containment water lines were 
installed to the same crossing area. 

A transport and relocation area was designated for the two 
large stockpiles near the bikepath, which were interfering with 
continued excavation along the East Trench. Moving the two 
stockpiles began today and will be completed tomorrow. 

Installed "T" posts to which perimeter dust monitors were 
attached. Continued dust-monitoring schedule, with monitoring 
units placed at the following locations: 
1) Near north end of East Trench, at bike path wall 1BP unit; 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit); 
4) Slauson perimeter fence line (Slauson) 

Each monitor's readings were recorded for morning, and reset 
for a separate afternoon reading. A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration 
(max.) recorded by each unit are indicated below: 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Morning Afternoon 
Area (Unit #) - TWA(mq/m3) Max (mq/m3) TWA (mo/m3) Max (mo/m3) 

BP (968) 0.027 0.619 0.025 0.692 

EZ (1210;918) 0.013 4.351 0.014 1. 266 

59th (1211) 0.094 0.340 0.074 0.545 

Slauson (1519) 0.162 8.24 0.123 3.706 

PID meters used to monitor air space in breathing zones near 
excavations; in addition, a dedicated PID meter is used to 
monitor soil cuttings and breathin~ space for the drilling/well 
installation activities. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

America West Drilling on Site, continuing well installations. 
Well PB-6 was completed and well PB-5 was bored to depth. • Twinning on Slte to conduct compaction testing. Compacting 
tests were performed at 5 locations on Site. Approximately 50 
lbs of soil was collected in bags for delivery to lab for 
testing. At each location, a 2 to 3-foot trench, approximately 
2' wide, was dug and a sample was collected from the small 
excavation. A surflcial sample from each location was also 
collected. The samples were designated Trench 1 through Trench 
5, at the following locations: 

Trench 1: PB-6 offshoot line, which was completed last week 
including backfilling and compaction. The results of this 
sample will provide an indication of the compaction quality for 
a completed line. 

Trench 2: West Trench centerline. Results of this sample will 
also provide an indication of the compaction quality for a 
portion of the completed West Trench. 

Trench 3: East Trench centerline. Results of this sample will 
also provide an indication of the compaction quality for a 
portion of the completed East Trench. 

Trench 4, 5: Collected at locations not yet excavated or 
backfilled. The Trench 4 sample was collected near the ERH area 
and the Trench 5 sample was collected about 40-feet northeast of 
DA-5 near a not-yet-excavated portion of the West Trench 
centerline. Trench 4,5 samples will provide an indication of 
existing compaction prior to excavation activities in their 
respective locatlons . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-s~te conditions which resulted in delayed progress: 

Material shipments, PVC piping and fittings still being delivered. 
Delays were minimized by continuing excavat1on and focusing on 

proper installation and connection of various pipelines. 

5. Type and results on ~nspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P-Preparatory meeting with all onsite project personnel involved 
with trenching/p~ping operations. The vapor line from DA/DB-7 
connection was incorrectly connected to the perched-zone vapor 
line, instead of having its own piping (line VE-l) as per 
design. Also discussed the spacing requirements between 
pipelines and proper layout of lines in trench. Also overviewed 
upcoming excavation of nstepped" trench lines, where one s~de of 
the trench will be dug deeper than the other side, and pipelines 
and conduit will not be laying at the same depth . 

In addition, proper disposal of used water bottles and trash was 
discussed, as this was an area that needs improvement. 

Action Taken: This issue was addressed first thing in 
the morning and pipe installations and connections were 
corrected accordingly during the day. Additional focus 
will be placed on these topics as pipeline installation 
proceeds. 

Garbage, bottles, and other trash cleaned from the work 
areas, trenchlines, etc. 

P,I-Scope of work and locations for compaction testing 
(Twinning) defined on Site. The Twinning subcontractor 
collected soil samples from the surface and small excavations 
made at the five noted locations. Verified samples were 
collected and excavations performed in the noted areas. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. 

Required H&S forms, daily tailgate form, and AHA's (where 
applicable), were signed and completed as appropriate . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL . 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Locatlon: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
represen ta ti ve. Concurrently, the con tractor shall provide electronic access to the 
completed forms to the.COE dlstrict office and the area office. 

Report #:015 

Weather: Cool to Hot, 
Overcast/Cool to Sunny 

Delivery Order #:06 

Temp. (max & min):68-90 (est} 

Date: 8/17/05 (Wed) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include a 
complete description): 

Completed stockpile relocation started yesterday. Backfilled DAB-7 
offshoot line, leaving fittings exposed. 

Demonstration on dual-containment fittings and proper connection and 
adhesion procedures. Following demonstration, glued two connections 
in the field-the 90-degree elbow at DA-7 and the tee connection at 
DA-6. Centralizers for carrier piping were installed prior to 
gluing. A blower was used in the trench during gluing to air 
flowing and minimize standing vapors. 

Observed adhesive application and fitting placement. Extra care was 
used to ensure sufficient adhesive was applied and connections 
properly set. Took photographs during gluing and of connected 
fittings to containment piping. 

Conducted hydrostatic testing of DA/DB-7 line and DAB-8 offshoot line 
individually, at the crossing area. Each line was hydrostatically 
tested to 150 psi for 1 hour, with no observable losses. 

Continued to backfill West Trench, leaving DA/DB-7 connection and the 
crossing to DAB-8 exposed. 

Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 

1) Near north end of East Trench, at bike path wall (BP unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit); 
4) Slauson perimeter fence line (Slauson) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Area (Unit #) 

BP (968) 
EZ (1210; 1519-
avg.) 
59th (968) 

Slauson (1211) 

Daily 
TWA (mq/m3) Max (mg/m3) 

0.027 0.619 

0.071 13.54 

0.123 8.896 
0.080 2.069 

PID meters used to monitor air space in breathing zones near 
excavations; in addition, a dedicated PID meter is used to monitor 
soil cuttings and breathing space for the drilling/well installation 
activities. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

America West Drilling on Site and completed PB-5, PB-4 well 
installations today. Bored PB-3 and PB-2 to depth and will complete 
those wells tomorrow . 

Sage Consultants on Site. Sage marked and surveyed entire South 
Trench llne along 60th street. Sage also surveyed "as-built" pipellnes 
and trench for DAB-8 offshoot and West Trench. 
As-built slopes were accurate-within 0.1 percent of design slope, 
verifying grading accuracy. 

3. Complete and attach the daily personnel cost report at the end of this document and 
label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

No major delays today. Materials still being ordered and delivered . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on ~nspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be 
taken): 

P,F- At beginning of day, outlined continued work scope and 
priority items for Sage. At the end of the day, verified all trench 
line and well markings. The Sage subcontractors continue to perform 
excellent work. 

P,I- Drillers continued with work scope, completing perched well 
installations PB-5, PB-4, and drilled PB-3 and PB-2 to depth. Wells 
PB-3 and PB-2 will be installed tomorrow. TN&A personnel observing 
all well drill~ng and installation activities. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, and 
Site hazards. 

Required H&S forms, daily tailgate form, and AHA's (where 
applicable), were signed and completed as appropriate . 

Cert~fication: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE 
PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, 
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, 
EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:016 

Weather: Cool to Hot, 
Overcast/Cool to Sunny 

Delivery Order #:06 

Temp. (max & min) :68-90 (est) 

Date: 8/18/05 
(Thurs) 

Rainfall (~n) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Backfilled DAB-8 offshoot line. Excavated 240 additional feet 
along East Trench, including PD-3 well offshoot and laid 
approximately 175 feet of vapor line piping along newly 
excavated trench. 

Encountered highly contaminated soil at about 9:00 am. Soil 
and breathing space contamination was detected during East 
Trench excavation in ERH area, near 400 ft. Station line. Air 
space monitoring indicated >10 ppm. Collected grab sample from 
excavated soil stockpile in plastic bag, and the PID _reading 
hovered around 50 ppm. Observed some discoloration and 
staining along trench wall and a sample from the wall near the 
discoloration indicated a PID reading above 450 ppm. Evacuated 
area and monitored breathing space in trench. The PID 
indicated concentrations between 20 and 30 ppm for over 15 
minutes along approximately 50 ft. of trench. 
The blower unit was used to vent the trench and PID readings 
dropped to 3 ppm. The blower continuously vented the trench 
and work until readings were below 1 ppm for 15 minutes. PID 
was reading 0.0 ppm when work in area was continued. 3 PIDs 
monitors were used to continuously monitor air space. No 
additional "hot spots" were detected beyond the initial area. 
None of the excavated soil was used as backfill. The 
contaminated soil will be stockpiled in a designated "waste" 
area tomorrow. 

In addition to air space monitoring, PID meters were used to 
monitor soil cuttings and breathing space for the drilling/well 
installation activities. 

Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ/Personal unit); 
4) Slauson perimeter fence line (Slauson) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3) 

60th 0.137 2.467 

Personal 0.098 2.544 

59th (1211) 0.174 30.79 

Slauson (968) 0.092 0.903 

2. Work performed by subcontractors on site and/or off site (include a complete 
descr~ption) : 

Subcontractors: 

America West Drilling continuing perched well installations. A 
list of well installations and dates is provided with the weekly 
QC report. 

Miller Brooks on s~te continuing well raising activities. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Delay of approximately 40 minutes while blower was used to evacuate 
contam~nated air, until concentrations dropped below 3 ppm. Final 
trench air-space reading before work again began was 0.0 ppm. 
Blower unit continued to be used while work continued . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. 

Required H&S forms, da~ly ta~lgate form, and AHA's (where 
applicable), were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-s~te COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #:017 

Weather: Cool to Hot, 
Overcast/Cool to Sunny 

Delivery Order #:06 

Temp. (max & min) :68-90 (est) 

Date: B/19/05 (Fri) 

Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include a 
complete description): 

Approximately 300 feet of trench was excavated today. 

Continued along East Trench, excavating 195 feet, including PD-1 
offshoot (35-feet) . Over 200 feet of vapor line piping was installed 
along newly excavated'section and will be statically tested to 5 psi 
tomorrow . 

Continued along West Trench, excavating 100 feet, to just past 
planned lateral crossing to Walker Ave. The cross line will be 
excavated towards Walker tomorrow. Widened trench to 4.5 feet, to 
allow sufficient space for OPE-A ("PA") vapor line, which runs·along 
Walker and 59th Place. 

Contaminated soil from yesterday was stockpiled and covered with 
plastic sheeting per procedures in Waste Management Plan (WMP) for 
excavated contaminated soil. 

Continued dust-monitoring schedule 1 with monitoring units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, 
3) In the EZ area near the West Trench (EZ 
4) Slauson perimeter fence line (Slauson) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) 
60th (1520) 

EZ (1210; 1211 
avg.) 
59th (968) 

Slauson (918) 

Daily 
TWA (mg/m3) Max (mg/m3) 

0.098 1.383 

0.177 11.50 

0.118 4.273 

0.053 5.571 

PID meters used to monitor air space in breathing zones near 
excavations; in addition, a dedicated PID meter is used to monitor 
soil cuttings and breathing space for the drilling/well installation 
activities. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

ABC Drilling on Site. They are installing perched-zone wells. 

America West Drilling contining perched-zone well installations. 

Well installations and dates are provided with the weekly QC report. 

Miller Brooks on Site continuing well raising activities. 

3. Complete and attach the daily personnel cost report at the end of this document and 
label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

No significant delays today . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D: 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be 
taken) : 

I - Drillers continued with work scope, completing perched well TN&A 
personnel observing all well drilling and installation activities. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, and 
Site hazards. Also discussed contaminated soil encountered 
yesterday, continued PID monitoring, and utilization of air blower 
in trench. 

Required H&S forms, daily tailgate form, and AHA's (where 
applicable), were signed and completed as approprlate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE 
PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, 
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, 
EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of bus~ness to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE distr~ct office and the area office. 

Report lt:018 

Weather: Cool to Hot, 
Overcast/Cool to Sunny 

Delivery Order lt:06 

Temp. (max & min):68-90 (est) 

Date: 8/20/05 
(Sat) 

Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Continued West Trench excavation south 105 feet, to DA/DB-6 
entry locations. 

Excavated 55 feet of the lateral trench which connects the West 
trunk to Walker Ave, and installed the water, vapor, and 
conduit lines therein. In addition, completed static testing 
of 200 foot section of East Trench perched vapor line installed 
and capped yesterday. The line was statically tested at 5 psi 
for one hour with no losses, as indicated by pressure gauge. 
Following pressure testing of the vapor line, that portion of 
the East trench was backfilled, leaving only the capped end 
exposed to allow for further down-line connections. 

Continued dust-monitoring schedule. Readings consistent with 
dailies previously taken this week. 

PID meters used to monitor air space in breathing zones near 
excavations; in addition, a dedicated PID meter is used to 
monitor soil cuttings and breathing space for the drilling/well 
installation activities . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors 

Miller Brooks on Site continuing to expose and raise existing 
wells. Five wells were exposed today. On Monday, 8/22, MB will 
be backfilling and compacting excavated areas and raising 
remalning existing wells. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditlons which resulted in delayed progress: 

Ran out of sand for base fill. Sand belonging to the City of 
Maywood park personnel was used for clean fill. More sand will be 
delivered on Monday . 

5. Type and results on inspections (indlcate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

Safety Meetings: 

Dally tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on S1te, covering general H&S, PPE, 
and Site hazards. Also discussed contaminated soil encountered 
yesterday, continued PID monitoring, and utilization of air 
blower in trench. 

Required H&S forms, daily tailgate form, and AHA's (where 
applicable), were Slgned and completed as appropriate. 

Certificatlon: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract.Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit th~s form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:019 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min): 68-100 (est) 

Date: 8/22/05 
(Mon) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Continued East Trench East excavation. 
for well DA/DB-4. These wells will now 
of West Trench, as per original design. 
wells was reconnected accordingly. 

Re-designated location 
be placed on West side 

The piping to these 

Connected piping and fittings to West Trench trunk for vapor 
lines laid Saturday along lateral trench which connects the 
West trunk to Walker Ave. 

Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit)- for today, 

the unit was placed in the rear of the electric transport 
cart and high readings were likely due to dust created ; 

4) Slauson perimeter fence line (Slauson) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 
--"':M7a-x--:-( m-1g-./'m-::3::-7)--1 Area (Unit #f) TWA(m 

60th (1520) 0.1 6.449 

EZ (1210) 0. 672 85.33 
59th (918) 0.087 1.773 

Slauson (1211) 0.117 0.880 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

PID meters used to monitor air space in breathing zones near excavations; in 
addition, a dedicated PID meter is used to monitor soil cuttings and breathing 
space for the drilling/well installation activities and to continuously log 
readings along the 59th street perimeter. PID readings for all activities, 
including those continuously logged, indicated 0.0 ppm. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

ABC Drilling on Site continuing with perched-zone well 
installations. 

America West Drilling also installing perched-zone wells. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Redesign of DA/DB-4 locations, made necessary by layout of piping. 
The wells had been moved to the East side of the West Trench to 

allow LFR unfettered access to the area near the proposed park 
roundabout connecting Walker and 59th. The moving of these wells 
back to the west side of the trench was discussed with and agreed 
upon by LFR todpy. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-InitLal, 
or F-Final and include satisfactory work completed or deficiencies with actLon to 
be taken) : 

Safety Meetings: 

P-Met with drill crews regarding proposed order of well 
installations. A TN&A representative is dedicated to each drill 
crew and will oversee and log well installation activities. 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (where applicable), were signed and completed as 
appropriate . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:020 Delivery Order #:06 Date: 8/23/05 
(Tues) 

Weather: Cool to Hot, Temp. (max & min) :65-95 (est) ·Rainfall (in): 
Overcast to Sunny 

l. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Continued laying piping along West Trench. Continued excavation 
of East-right trenchline. 

Reduced the OPE-A vapor pipe size from the design 4-inches to 
2-inches along the lateral connecting line to Walker Avenue 
from the West Trench. The line connects up to the West Trench 

• parent line via a 90-degree elbow. The reduction in pipe 
diameter will increase vapor velocity, necessary to prevent 
condensate collection in the bottom of the vertical elbow 
fitting. 

Continued dust-monitoring schedule, with monitoring units 
placed a't the following locations: 

1) 60th Street Perimeter. (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit)- for today, 

the unit was placed in the rear of the electric transport 
cart and high readings were likely due to dust created i 

4) Slauson perimeter fence line (Slauson) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 
Area (Unit #) TWA(mq/m3) Max (mg/m3) 

60th (1520) 0.132 1. 506 

EZ (1210) 0.278 27.63 

59th (918) 0.107 4.282 

Slauson (1211) 0.118 4.878 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

PID meters used to monitor air space in breathing zones near excavations; in 
addition, a dedicated PID meter is used to monitor soil cuttings and 
breathing space for the drilling/well installation activities and to 
continuously log readings along the 59th street perimeter. PID readings for 
all activities, including those continuously logged, indicated 0.0 ppm. 

2. Work performed by subcontractors on site and/or off site (include a complete 
descrlption) : 

Subcontractors: 

ABC Drilling on Slte continuing with perched-zone well 
installations. 

America West Drilling also installing perched-zone wells. 

3. Complete and attach the daily personnel cost report at the end of this 
document and !~bel as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Clamshell fittings, which a Harrington Rep said would be 
available, were not, forcing the cutting and reconnection of the 
3" water and 6" containment line at the DAB-8 crossing from the 
West Trench. The same connection fix, lengths, placement, etc., 
that properly resolves the DAB-8 lateral to West Trench line 
connection, will also need to be used for the lateral line 
crossing to Walker Avenue. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deflciencies with action to 
be taken) : 

Safety Meetings: 

P-Met with drill crews regarding proposed order of well 
installations. A TN&A representative is dedicated to ~ach 
drill crew and will oversee and log well installation 
activities. 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, 
PPE, and Site hazards. Required H&S forms, daily tailgate form, 
and AHA's (where appllcable), were signed and completed as 
appropriate . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:021 Delivery Order #:06 Date: 8/24/05 
(Wed.) 

Weather: Cool to Hot, Temp. (max & mJ.n) :65-95 (est) Rainfall (in): 
Overcast to Sunny 

l. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Removal of contaminated soil stockpiles. The soil was loaded 
into trucks for off-site disposal. 

¥-connection to West Trench line from DAB-8 offshoot line 
successfully completed for carrier and containment piping 
Approximately 200 feet of East Trench right was excavated • today, from PC-5 well offshoot line south to DA/DB-11 well 
offshoot line. In addition, a lateral trenchline was dug, which 
will allow a dual-containment water line to connect well MW-24-
140 into waterline GW-3 along the East Trench. Vapor and dual-
containment piping were laid in the trench to the DA/DB-10 well 
tie-in. The clamshell fittings required to complete the dual 
containment system for this line will be installed following 
hydrostatic testing of the carrier piping. 

Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59 th unit); 
3) Carried on-person for the day (Personal unit); 
4) Slauson perimeter fence line (Slauson) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (918) 0.138 0.923 
60th (1521) 0.225 4.934 

Personal 0.393 29.20 

Slauson (1211) 0.204 13.02 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

PID meters used to monitor air space in breathing zones near excavations; in 
addition, a dedicated PID meter is used to monitor soil cuttings and breathing 
space for the drilling/well installation activities and to continuously log 
readings along the 59th street perimeter. PID readings for all activities, 
including those continuously logged, indicated 0.0 ppm. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Health and Safety Officer - Subcontractor to assume H&S Officer 
role on Site. Covered documentat~on, ongoing Site activities, 
monitoring equipment, potential problems, lines of 
communication, etc. 

ABC Drilling on Site, continuing with well installations. A 
list of activities performed during week for ABC will be 
provided with the weekly report. 

Miller Brooks on Site, completing well installations. A list of 
activities performed during week for MB will be provided with 
the weekly report . 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Properly aligning and connection the 3" water and 6" containment 
line at the DAB-8 crossing. The connection was difficult due to 
the angles and containment requirements for the line, but was 
successfully completed today, including proper placement of 
centralizers for carrier line support. A Wye clamshell fitting can 
be installed to complete this section of dual containment l~ne 
following completion of hydrostatic testing of the carrier line . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : , 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (where applicable), were signed and completed as 
appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CQRRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Contractor's designated quality control representative 

3 of 3 



• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:022 Delivery Order #:06 Date: 8/25/05 
(Thurs.) 

Weather: Cool to Hot, Temp. (max & min) :65-95 (est) Rainfall (in): 
Overcast to Sunny 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Approxl.mately 240 feet of trench was excavated today. 

Approximately 140 feet of East Trench right was excavated today, 
from DA/DB-ll well offshoot line to just past the DA/DB-8 well 
offshoot. Dual containment piping was laid for the excavated line. 

Approximately 100 feet of West Trench line was excavated today. 
The trench width continues to be a nominal 60'. 

• Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 

1) 60th Street Per1.meter (60th unit); 
2) Along fence line bordering 59 th street, (59th unit); 
3) Carried on-person for the day (Personal unit); 
4) Slauson perimeter fence line (Slauson) 
5) Exclusion Zone(EZ unit) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mq/m3) Max (mq/m3) 

5 gth (918) 0.097 0.167 
60th (1520) 0.130 0.880 
Personal 

0.219 29.27 
( 1519) 

Slauson (1211) 0.140 4.764 

EZ (968) 0.128 4.294 

PID meters used to monitor air space l.n breathing zones near 
excavations; in addition, a dedicated PID meter is used to monitor soil 
cuttings and breathing space for the drilling/well installation 
activities and to continuously log readings along the 59 th street 
perimeter . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

During the drilling of well PA-5, on 59th Place street, the continuous 
core sample at a depth of 24 feet below ground surface (bgs) at the well 
indicated significant contamination, and a PID reading of 350 ppm was 
recorded. As part of the well drilling activities, soil samples are 
collected at regular intervals for laboratory analysis. 

2. Work performed by subcontractors on s~te and/or off site (include a complete 
description): 

Subcontractors: 

Health and Safety Officer - Added to Site safety and is aware of 
ongoing issues. Has provided valuable input and suggestions to 
~mprove safety. 

ABC Drilling on Site, continuing with well installations. ABC 
completed three ~PA-#" well installations today along 59th 
street. A list of well installations completed during week will 
be provided with the weekly report. 

Sage Consultants on Site, performing surveying and staking 
services. Work performed by Sage today included restaking 
proposed well locations, del~neating existing and to-be­
excavated centerlines of East Trench and West Trench, and 
surveying as-built piping and well locations. As-built grading 
along trench base was within 0.2% of design or better . 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Did not have 4-inch CPVC connections for East Trench VE-3 and VE-4 
pipelines. These connectors will be delivered tomorrow. 

The expansion joints for the CPVC pipelines are special-order 
items. Testing and backfilling of the East Trench-right will be 
delayed pending delivery and installation of the expansion joints . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P,I-Preparatory meeting with Sage at beginning of day, review~ng 

pr~or~ty items. As excavation along the West Trench line was 
nearing the treatment compound area, Sage's first task was to 
further,delineate and mark its centerline. Other priority items, 
including as-built piping layout and restaking activities were 
then performed. 

Sage also indicated design locations of wells DA/DB-5. Well DA-
5 will be installed tomorrow by ABC Drilling. 

F-Met with Sage throughout day, reviewing progress and 
completion of priority items. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (where applicable), were signed and completed as 
appropriate . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representat~ve. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report lt:023 Delivery Order #:06 Date: 8/26/05 
(Fri.) 

Weather: Cool to Hot, Temp. (max & min) :65-95 (est) Rainfall (in): 
Overcast to Sunny 

l. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Lateral water line GW-2 from West Trench to Walker Ave was 
connected, similar to connection made from trench centerline to 
DAB-8. The timely and proper fitting for this dual-containment 
line into the West Trench trunk was important, as the delays 
caused by redoing the similarly connected offshoot to DAB-8 was 
not repeated. 

• Continued East Trench excavation south, 55 feet. Continued to 
layout all pipe lines along completed trenchline, including the 
GW-3 water line, the VE-3 and~ VE-4 vapor lines, and the air 
compressed line and electrical conduit line. Photographs were 
taken of the excavation and piping layouts. 
Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Carried on-person for the day (Personal unit); 
4) Slauson perimeter fence line (Slauson) 
5) EZ - Exclusion Zone/Safety Table (EZ Unit) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 
Area (Unit #) TWA(mg/m3) Max (mg/m3) 

59th (918) 0.087 l. 234 
60tn (1520) 0.097 l. 623 

Personal (1519) 0.301 57.39 

Slauson {1211) 0.072 l. 055 

EZ (968) 0.112 15.51 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

PID meters used to monitor air space in breathing zones near excavations; in 
addition, a dedicated PID meter is used to monitor soil cuttings and breathing 
space for the drilling/well installation activities. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Health and Safety Officer - Added to Site safety and is aware of 
ongoing ~ssues. Has provided valuable input and suggestions to 
improve safety. 

ABC Drilling on Site. ABC installed deep well DA-5 today. The 
installed well location is very close to the proposed restroom 
for the park. According to design drawings, the well is just 
outside and south of the proposed concrete foundation slab of 
the restroom. The Park construction contractor is aware of the 
well and its proximity to the proposed restroom. 

Sage Consultants on s~te during afternoon, performing surveying 
services. Sage provided existing surface elevations near newly­
~nstalled wells, so that well vault construction ~an begin with 
an established elevat~on reference . 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER) 

4. On-site conditions which resulted in delayed progress: 

The expansion joints are special-order items. Testing CPVC vapor 
lines VE-3 and VE-4 and subsequent backfilling of trench will be 
delayed ~ending delivery and installation of the expansion jolnts. 
The arrival date of the joints is not yet definite, but is 
anticipated early next week . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P,I-Preparatory meeting with Sage at their arrival, and 
indicated well locations where an elevation reference was 
needed. A nail was placed in the ground and the reference 
elevation recorded. A stake was placed in low-traffic areas 
around the newly-installed wells, indicating the exist~ng 
elevation. For wells near the bike path, the existing elevation 
of the bikepath wall was recorded and indicated on the concrete 
with a liquid paint marker. 

Safety Meetings: 

Da~ly tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (where applicable), were signed and completed as 
appropr~ate . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's des~gnated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provlde electronic access to 
the completed forms to the COE district office and the area office. 

Report 11:024 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order 11:06 

Temp. (max & min) :65-90 (est) 

Date: 8/27/05 
(Sat.) 

Rainfall (in}: 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Supervisor made excellent decision in the morning to dedicate 
all of today's labor to progress completion of the West Trench. 
Over the last week or so, progress along West Trench was 
significantly less than that of East Trench. By the end of the 
day, appreciable progress had been made on the West Trench. 

Continued excavation along the West Trench centerline, and 
completed DA/DB-6 offshoot line excavation. Also excavated an 
angled trench for the rerouted VE-2 vapor line. The VE-2 line 
reroute was necessary to avoid access issues posed by the 
planned Park restroom. 
Excavating the PA-2 offshoot line. 

Laid major piping along open trench lines, including the newly 
excavated PA-2 line, the rerouted portion of the VE-2 line, and 
the DA/DB-6 offshoot line. In all, nearly 600-feet of piping 
was laid today. 

Photographs were taken indicating trenching and piping 
completions. 

Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 

1) 60ch Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Carried on-person for the day (Personal unit); 
4) Slauson perimeter fence line (Slauson) 
5) EZ - Exclusion Zone/Safety Table (EZ Unit) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (918) 0.089 0.815 
60th (1520) 0.099 0.803 

Personal ( 1519) 0.242 15.92 

Slauson (1211) 0.091 2.870 

EZ (1210) 0.214 55.49 

PID meters used to monitor air space in breathing zones near excavations and 
in open trenches. No contamination (0. 0 ppm) was detected. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Health and Safety Officer - Improvements in potential safety 
hazards and general safety awareness have occurred as a result 
of H&S offJ.cer's presence and suggestions. 

• 3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results on inspections (indicate whether: P-Preparatory, I- Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

p - Preparatory meeting for day's work conducted, with crew 
supervisor dictating day's work activities. 

I - Monitored ongoing work as day progressed. Offered tips and 
suggestions and recounted specification requirements as 
necessary. 

F - Inspected sand fill levels, compaction, piping, etc. No 
deficiencies observed in today's work. 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (where applicable), were signed and completed as 
appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form da1ly at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE d1strict office and the area office. 

Report #:025 Delivery Order #:06 Date: 8/29/05 
(Mon.) 

Weather: Cool to Hot, Temp. (max & min) :65-95 (est) Rainfall (in): 
Overcast to Sunny 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

We are nearing completion of the East and West main trunk lines as 
trenching and piping enters the Treatment Compound area. 
Approximately 200 feet of electrical conduit and air compress lines 
were installed today. The fence separating the Support Zone from 
the Exclusion Zone was also removed as pipeline layout has reached 
that area. Conjunction of pipelines and coordinating as-built 
layout of piping with Treatment Compound design lS underway. 

The East Trench (right) and major portions of the West Trench 

• remain open pending delivery of materials and completion of 
pressure testing. Following completion of pressure testing, 
clamshell fittings will be installed and upon successful test 
results, the trenches Wlll be backfilled. 

Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59 th street, (59 th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone(EZ unit) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max(mg/m3) 

59th (918) 0.118 5.740 

60t (1520) 0.125 1.793 

Slauson (918) 0.089 0.589 

EZ ( 1210) 0.181 15.80 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site {include a complete 
description) : 

Subcontractors: 

ABC Drilling- ABC installed well DB-5, completing their SOW. 
They will be demobilizing tomorrow. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted ~n delayed progress: 

During excavat~on of West Trench, encountered two old oil carrier 
pipelines running parallel approximately 6-inches apart. The l~nes 
run north-south and are buried at a depth of less than 1-foot. A 
20-foot section of each line was removed, as well as a 6' lateral 
stub. A minimal amount of oil {- 1 cup) came out of the severed 
piping and ~mpacted soil was removed to a waste stockpile, along 
with the removed piping. The lines continue along the planned 
excavation route and their removal may need to be coordinated with 
the City of Maywood. 

The expansion JOints for the CPVC pipelines are special-order 
items. Testing and backfilling of the East Trench-right cannot be 
completed until delivery and installation of the expansion joints. 

5. Type and results on inspections {indicate whether: P-Preparatory, I-Initial, 
or F-F~nal and include satisfactory work completed or deficiencies with action to 
be taken) : 

P,I- Addressed spacing concerns with Site Supervisor and lead 
crewmen. Spacers are to be installed as piping layout cont~nues 
to ensure proper spacing will be maintained. 

I-Reiterated layout order of electrical and a~r compress lines. 
A section of air compress line that is too long and bows out 
along a section of the West Trench will be cut and re-glued so 
that it lies properly. 

P-Installation of check-valves will continue at locations 
upstream of deep-zone wells to prevent backflow. 

F- Measured trench widths, base fill levels and pipeline spacing 
along West Trench and East Trench. Recorded as-built d~mens~ons 
and pipeline layout at several locations . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (where applicable), were signed and completed as 
appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district offlce and the area office. 

Report #:0026 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :68-95 (est) 

Date: 8/30/05 
(Tues.) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Corners of treatment compound dellneated by Sage subcontractor. 
Spectrum Geophysics providing utility information for TC area. The 
water and gas line that trend north-south across the Site encroach 
into the proposed concrete pad for TC, a maximum distance of 17 
feet. To avoid the lines, the TC will need to be relocated west at 
least 22 feet (17+5'). 

Neared completion of trench plping to TC, laying approximately 100' 
of vapor and dual-containment groundwater lines along both the East 
and West Trenches. Also installed four clamshell fittings on 
containment piping along the West Trench. Completion of clamshell 
lnstallations will follow hydrostatic testing of groundwater lines. 

Pressure testing of piping is planned for tomorrow. Open trenches 
will be backfilled following successful completlon of pressure 
tests. 

The metal piping containing old oil that was uncovered at about 1-
foot below surface grade yesterday was delineated by Spectrum 
Geophysics using subsurface radar. The lines only extended another 
10-feet before ending, and as such, they were pulled from the 
ground and placed in the waste collection pile for proper disposal. 

Continued dust-monltoring schedule, wlth monitoring units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone (EZ unit) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (968) 0.151 5.049 
60th (1520) 0.112 1.195 
Slauson (1211) 0.113 2.355 
EZ (918) 0.102 3.084 

2. Work performed by subcontractors on s1te and/or off site (1nclude a complete 
description) : 

Subcontractors: 

ABC- Demobilizing. With DAB-5 well installation, ABC has 
completed work scope. 

Sage on Site - Surveying as-built trenches and selected 
locations as needed, including Treatment Compound delineation. 
Also providing cut/fill information for new wells. 

Spectrum Geophysics - Spectrum performing subsurface utility 
location services inside the Site, from Walker to the Treatment 
Compound. The original design trench location between Walker 
and the Compound has been moved north so as to be within the 
Site perimeter-approximately 18.5 feet north of the curb along 
60th street. 

American Well Drillers - Developing installed wells. A list of 
development dates for each new well will be provided with the 
weekly report through 9/2. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions wh1ch resulted in delayed progress: 

Per Project Engineer, expansion joints will not be needed in the 
East Trench (right) after all. As testing, backfilling, and 
completion of that line had been pending delivery and installation 
of the joints, the fact that they are no longer required will 
expedite completion of the line. However, unnecessary delays could 
have been avoided had the correct information regarding the 
necessity of expansion joints initially been communicated. 

Relocation of Treatment Compound due to the encroaching gas line 
will also cause some delay . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Iriitial, 
or F-Final and include satisfactory work completed or deficiencies with actlon to 
be taken} : 

Safety Meetings: 

Daily tailgate meetlng conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (where applicable}, were signed and completed as 
appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Assoc~ates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district off~ce and the area office. 

Report #:027 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :68-95 (est) 

Date: 8/31/05 
(Wed.) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Completed stub-ups for all vapor lines. Photographed as-built 
piping along East Trench. 

Completed static tests for West Trench vapor lines VE-2, DPE-A, and 
DPE-B. The lines were statically tested to 5 psi for one hour. No 
significant loss on the meter was observed during any of the vapor 
tests. A slight loss (-0.2 psi)was observed after the hour-long 
test on the DPE-A vapor line. The line was checked for leaks at 
fittings and connect~ons using a soapy water solution, and no leaks 
were detected. 

Began hydrostatic testing along West Trench. The carr~er pipeline 
could not hold the 150 psi hydrostatic pressure and failed near the 
DAB-8 lateral offshoot. The Wye double-containment clamshell 
fitt~ng leading into the West Trunk line from the lateral was also 
leaking. The section has to be redone. To repair the line and 
verify the integrity of the rest of the system, three hydrostatic 
tests will be performed at that intersection for the line to DAB-8, 
north to DA/DB-7, and south to the Treatment Compound and extent of 
the groundwater piping in the West Trench. Of the three runs, the 
line extending north to DA/DB-7 was tested today. The lateral and 
header extending south to the TC will be tested tomorrow. 

Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone (EZ unit) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3) 

59th (918) 0.110 1.629 
60tn (1520) 0.115 1.392 
Slauson (1211) 0.119 3.977 
EZ (968) 0.142 12.25 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

American Well Drillers - Well Developer on Site, finishing 
development of installed perched-zone wells. Four of the new 
wells were found dry, and only one well was that had water 
sufficient for developed. All newly-installed wells have been 
developed except for the wells which were found dry. A list of 
development dates for each new well will be provided with the 
weekly report through 9/2 . 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Following meeting with ERH subcontractors, the expansion joint and 
CPVC material requirement was no longer deemed necessary for any 
portion of the vapor lines in the East Trench. As completion and 
testing of that line had been pending delivery and installatlon of 
expansion joints, the fact that they are no longer required will 
expedlte completion of the line. However, unnecessary delays could 
have been avoided had materials requirement been established 
earlier and in advance of progression of East Trench plping layout . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include sat~sfactory work completed or deficiencies with action to 
be taken) : 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (where applicable), were s~gned and completed as 
appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Contractor's des~gnated quality control representative 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 08/13/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 2 

Name: Stephen Bahr· Title: QC Engineer 

Company Name & Address: TN & Associates 

Phone: ( 805 } 585-2110 Fax: (805) 585-2111 

Reportinq Period: 8.8 to 8.13 

Percent field work completed: 

Percent pro"iect completed: 

Summary of work completed on site: 

• Summary of work completed off site: 

• 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT'D. 

Explanation of deviation from work plan (including modifications and schedule 
slippages) : 

Modified East Trench excavation plan, adding another line to minimize cross 
excavations to wells from main trench line. The other line will run east of 
and parallel to design East Trench. 

Problems encountered: 

Network and internet not yet available, which affects information sharing and 
communication. Internet access limited to one dial-up connection, requiring 
additional time to be spent on phone calls, hard copy/fax communication, etc. 

Sufficient and timely materials procurement has been an ongoing issue. Delays 
have been minimized by continuing excavations, testing, and backfilling over 
tested lines . 

Recommendations: 

Key personnel changes: 
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• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT. - CONT'D. 

Work anticipated to be performed the following week: 

Continue excavating along West and East Trench. Our goal is to complete all 
trenching north of 59'h street so that City of Maywood Park personnel can have 
increased access to this area to continue their work. Well installations 
should closely follow completed trench lines, with 6 well installations 
completed along the West Trench, at minimum. 

Unit price quantites reached to date: 

Unit Priced Item Unit Quantity to Date Quantity Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 1 

8x20 Storage Container Ea 1 1 
Refurbished 

• -
8x40 Storage Container Ea 1 1 
Refurbished 

Andy Gump Portable Ea 2 2 
Restroom 

Station Handwash Ea 2 2 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 5 5 
Delux Kit 

PDR-1000 Ea 6 6 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All- inane Ea 1 1 

• 
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Mr. Coffee Machine Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

Jumping Jack Multiquip Ea 1 1 
MT74FA 

Generator 25KW Multiquip Ea 1 1 
DCA-25SSIU2 

Tractor Loader W/Scraper Ea 1 1 
Blade 

Forklift JCB 520 Ea 1 1 

Trench Compactor Ea 1 1 
Multuquip P33HHMR 

Truck Water Freight lin Ea 1 1 
FL70 

Backhoe CASE 58 0M Ea 2 2 

Excavator John Deere 120 Ea 1 1 

• Light Tower Ea 1 1 

Cart ATV John Deere Ea 1 1 
1931W 

Single Door Ice Box Ea 1 1 

Other remarks: 

Signature: 

• 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 08/20/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 3 

Name: Stephen Bahr Title: QC Enqineer 

Company Name & Address: TN & Associates 

Phone: ( 805 ) 585-2110 Fax: (805) 585-2111 

Reporting Period: 8.15 to 8.20 

Percent field work completed: 30-32% 

Percent proiect completed: 10-13% 

Summary of work completed on site: 

Completed several hundred feet of excavation and laying and testing pipe this 
week. Changes in design were relayed to field personnel quickly. Design 
changes necessitated by field conditions were implemented with feasibility and 
timely implementation as priorities. 

As design changes, material procurement, or other issues arose, modifications 
were generally implemented quickly and professionally. This is due in large 
part to improving personnel communication, especially between field operators, 
supervisors, and Construction Manager, as well as between field personnel and 
TN&A office personnel. 

A table of completed well installations is attached to this form. 

Summary of work completed off site: 

Design modifications, engineering, and ongoing field support from TN&A office . 
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Explanation of deviation from work plan (including modifications and schedule 
slippages) : 

Well name changes made to correspond with additional East Trench line (East 
Trench East) . Pipeline layout changed so that the East Trench will carry only 
the DPE-B perched vapor line, while the alongside trench will carry vapor, 
water, compressed air, and electrical conduit lines until all these lines join 
near the Treatment Compound into the original East Trench line. 

Problems encountered: 

Site supervision adjustments necessary following Site Superintendent's 
decision to not continue. Operators continue to perform excellent work and 
continue to press ahead and be flexible despite design changes and personnel 
adjustments. 

Network and internet not available until Saturday 8/20. Limited internet 
access caused additional time to be spent on phone calls, hard copy/fax 
communication, etc . 

Materials procurement efficiency h?S improved from last week. Several 
material shipments have been received this week and this is becoming less of 
an issue. Any delays have been minimized by continuing excavations, testing, 
and backfilling over tested lines. 

Recommendations: 

Continue to increase communication between operators, supervisors, and 
Construction Manager. Anticipate material needed days in advance. 

Necessary and signficant design changes have been implemented this week. 
Minimal design changes as this work phase continues will reduce delays. 

Key personnel changes: 

Parley Ansley, Site Superintendent, decided not to continue working on project 
after Monday, 8/15. Another supervisor, Charles Randolph was brought on Site 
on 8/19 as his replacement . 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT 1 D. 

Work anticipated to be performed the following week: 

Continue West Trench excavation to Compound Area. Also continue digging and 
laying pipe in East Trench (Left and Right) . 

Drilling and installing vapor extraction wells will continue next week. 

MaX begin cutting asphalt and trenching on 60th street and corner of Walker and 
59c. Build condensate sumps and testing. Finish preparatory work for well 
vault completion and begin building well heads. 

Unit price guantites reached to date: 

Unit Priced Item Unit Quantity to Date Quantity Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 1 

8x20 Storage Container Ea 1 1 
Refurbished 

8x40 Storage Container Ea 1 1 
Refurbished 

• Andy Gump Portable Ea 4 4 
Restroom 

Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 4 4 
Delux Kit 

PDR-1000 Ea 6 6 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All- in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in- Ea 1 1 
One 

200a Overhead Meter Pole Ea 1 1 

• 
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Jumping Jack Multiquip Ea 1 1 
MT74FA 

Generator 25KW Multiquip Ea 1 Out on B/19/05 
DCA-25SSIU2 

Tractor Loader W/Scraper Ea 1 1 
Blade 

Forklift JCB 520 i Ea 1 1 

Trench Compactor Ea 1 1 
Multuquip P33HHMR 

Truck Water Freight lin Ea 1 1 
FL70 

Dump Truck Ea 1 1 

Padfoot Roller Ea 1 Out on 8/20/05 

Backhoe CASE 58 0M Ea 1 1 

Excavator John Deere 120 Ea 1 1 

• Light Tower Ea 1 1 

Cart ATV John Deere Ea 1 1 
1931W 

Single Door Ice Box Ea 1 1 

Hydrostatic Test Pump Ea 1 1 

Plate Compactor MQ Ea 1 1 
MVC90H 

Backhoe John Deere 310G Ea 1 1 

Skipsteer Loader Bobcat Ea 1 1 
T190 

Other remarks: 

Signature: 

• 
4 of 4 



• ···,;·? .... .. t ~~:,,'' 'r'' ·~ '~,~ 1 
1 '~· ¥"~" ' ~ .: ·+/ .. .,~· :.-\~~ '· .·~·v··~~/•' · -\. · ... ' . ' .... ' 

~··-·:~~-~~.· '• .l • .'".J",, 
·. . · · · o~: 'DJ:sTkicT . ·:RAP·rn.\a'EsPoNs£'. :WE:P!itr·. :RE:P'Olt'i': ' .<ll~ ,. • '• I ' lj 

" + -- -. 1" - - • ' -- - - - , l' • n f•'' I 

Project Name: PEMACO REMEDIAL ACTION For Week Ending: 08/29/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 4 

Name: Stephen Bahr Title: QC Engineer 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 8.21 to 8.27 

Percent field work completed: 40-43% 

Percent project completed: 15% 

Summary of work completed on site: 

Large strides were made this week towards completion of the main trunks of 
the East and West Trench lines. The East Trench is over 90% completed and 
the West Trench is about two-thirds completed. 

A table of completed well installations is attached to this form. 

• Summary of work completed off site: 

Materials procurement, design modifications, engineering, and ongoing field 
support from TN &A office. 

• 
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Explanation of deviation from work plan (including modifications and 
schedule slippages): 

Design layout for lateral vapor line connecting DA/DB-2,3 (VE-2) to West 
Trench, and its condensate sump, had to be modified in order to accommodate 
planned Park restroom. The new layout for the vapor line angles towards 
well PA-2, using its trench to reconnect with the West Trunk. 

The ERH subcontractors indicated the need for a water line that provides at 
least 5 gpm for a condenser that will be placed in the ERH area, as well as 
conduits with phone and millivolt cables for PLC control. These lines had 
to be added to the existing East Trench right, and will run to the ERH area 
from the Treatment compound. The additional lines reduced the spacing 
available for the laid vapor and groundwater lines. Spacing between piping 
will be maximized to the extent possible in the existing trench, but will 
be below nominal specifications. Near the Treatment Compound area, trench 
width increases to over 11 feet, which will provided more than adequate 
spacing for all required lines. 

Problems encountered: 

Custom-made expansion joint fittings for East Trench are on order. 
Installation of joints, pipeline testing, and completion of backfilling of 
East Trench (right) will not be completed until arrival of these parts . 

Recommendations: 

Workmanship and quality has been good to outstanding, owing to the skill 
and experience of operators and laborers. Site supervision has improved 
from last week, which has improved performance and efficiency. 

Pipe layouts and reconnections have been reworked as needed to assure 
continued quality standards are met in sand base fill levels, pipe layout 
and connections, etc. 

~ey personnel changes: 

Archie Gardener, a subcontracted Health and Safety Officer assuming H&S 
responsibilities from QC Engineer. 

Work anticipated to be performed the following week: 

Completion of East Trench and West Trench trunklines. Completion of these 
lines includes finishing excavation, pipe laying, pressure testing and 
backfilling. The East (right) Trench can be completed shortly following 
arrival of expansion joints . 
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• OMAHA DISTRICT RAPID RESPONSE WE,:e;KLY REPORT - com•D. 

Excavation along 59th Street and Walker Avenue is anticipated to begin by 
mid-week. 

Installation of deep-zone vapor extraction wells will continue next week. 

Well vault footings to be installed at completed well locations. 

Unit J2rice quantites reached to date: 

Unit Priced Item Unit Quantity to Date Quantity 
Anticipated 

12x49 Office Trailer Ea 1 1 

Bx20 Off ice Trailer Ea 1 1 

Bx20 Storage Container Ea 1 1 
Refurbished 

8x40 Storage Container Ea 1 1 
Refurbished 

Andy Gump Portable Ea 4 4 
Restroom • Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 4 4 
Delux Kit 

PDR-1000 Ea 6 6 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All- inOne Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

Jumping Jack Multiquip Ea 1 1 
MT74FA 
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Generator 25KW Multi quip Ea 1 Out on 8/19/05 
DCA-25SSIU2 

Tractor Loader W/Scraper Ea 1 1 
Blade 

·Forklift JCB 520 Ea 1 1 

Trench Compactor Ea 1 Out on 8/22/05 
Multuquip P33HHMR 

Truck Water Freightlin Ea 1 1 
FL70 

Dump Truck Ea 1 Out on 8/18/05 

Padfoot Roller Ea 1 Out on 8/20/05 

Dual Slope Laser Ea 1 1 

Backhoe CASE 58 0M Ea 1 1 

Excavator John Deere 120 Ea 1 1 

• Light Tower Ea 1 1 

Cart ATV John Deere Ea 1 Out on 8/22/05 
1931W 

Single Door Ice Box Ea 1 1 

Hydrostatic Test Pump Ea 1 1 

Plate Compactor MQ Ea 1 1 
MVC90H 

Backhoe John Deere 310G Ea 1 1 

Skipsteer Loader Bobcat Ea 1 1 
T190 

Golf Cart Ea 2 2 

Water Tank Ea 1 1 

Other remarks: 

Signature: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall subm~t this form da~ly at the close of business to the on-site 
COE representative. Concurrently, the cor.tractor shall provide electror.~c access 
to the completed forms to the COE district office and the area office. 

Report lf:028 

Weather: Cool to Hot, 
Overcast to Sunny 

Del~very Order #:06 

Temp. (max & min): 68-95 (est) 

Date: 9/1/05 
(Thurs.) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description} : 

Conducted hydrostatic testing along the East Trench. A leak was found at 
one of the CPVC tee joints, and a complete disconnect occurred at a 
flanged connect~on. An inspect~on of the CPVC piping at the failed 
flange location indicated that the cement had been pushed out of the 
joint, as if the tolerance between connecting ends of the pip~ng was too 
tight. It was later determined (see 9.2.05 Daily) that the wrong cement 
was be~ng used for the CPVC piping . 

The tee fitting was cut out and redone, as was the flanged 
connection. After a 3-hour set time, the line was again 
hydrostatically tested and another flanged connection failed with 
a co"mplete disconnect. Inspection of the second failed flange 
showed similar results as the first, with the PVC cement not 
sett~ng in the joint properly. 

Along w~th AIS subcontractor, completed approximately 80 feet of 
excavat~on and plping layout along South Trench, from well DAB-1 
working East. Placement of piplng within the trench is as follows: 

The groundwater dual-conta~nment line runs along the north Slde 
of trench so as to easily connect with the wells to be installed; 
then the vapor line, the alr compress line, and the electrical 
line. The air compress line and electrical line will cross under 
the groundwater and vapor lines at each well. 

Work continued on well vaults and preparation for vault 
construct~on at the wells. 

Continued dust-monitoring schedule, with monitorlng units placed 
at the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line border~ng 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone (EZ unit) 
5) On-person unit (Personal) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA(mg/m3) Max (mg/m3) 

59th (1519) 0.237 4.231 
60tn (1520) 0.170 2.063 
Slauson (918) 0.125 3.152 
EZ (968) 0.196 15.99 
Personal 

0.112 4.171 
(1211) 

2. Work performed by subcontractors on site and/or off site (include a complete 
descript~on): 

Subcontractors: 

AIS on Site - Providing excavation services for South Trench. 

• 
3. Complete and attach the daily personnel cost report at the end of this 
document and label as Append~x 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Multiple failures along East Trench CPVC groundwater line _dur1ng 
hydrostatic pressure test. As previously stated, it was 
determ~ned that the wrong cement was being used for the 
connections. This is a setback for the project, but also indicates 
that the testing and inspection phases for the piping were 
conducted appropriately, as the problem was ~dentified.through 
these prior to backfilling . 

• 
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RAPID RESPONSE QUALIT~ CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-In~tial, 
or F-Final and include sat~sfactory work completed or deficiencies with action to 
be taken) : 

I- Conducted during and after pressure test to determine 
failure points and investigate cause of failure. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, 
PPE, and Site hazards. Required H&S forms, daily tailgate form, 
and AHA's (as applicable), were signed and completed as 
appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor s designated qual1ty cont representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representat~ve. Concurrently, the contractor shall prov~de electronic access to 
the completed forms to the COE district office and the area off~ce. 

Report Jf:029 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order Jf:06 

Temp. (max & m~n): 68-95 (est) 

Date: 9/2/05 
(Fri.) 

Rainfall (in): 

l. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

QC Engineer researched glue types required for CPVC piping and 
spoke with PVC and CPVC cement vendor. The vendor indicated that 
CPVC p~pe requlres its own glue type and that regular PVC cement 
was prone to failure on CPVC piping, as the additional chemical ln 
CPVC (chlorinated PVC) does not bond well with PVC cement. The 
vendor indlcated that even if a pressure test was conducted 
successfully on CPVC plplng that had been connected with PVC 
cement, it would not guarantee long-term integrity of the 
connections. Vendor also indicated that while PVC cement should 
never be used for CPVC piping, a scenario where CPVC cement was 
used on PVC piping would not pose the same problem. 

QC Engineer brought to the attention of Construction Manager that 
proper cement had not been used for the CPVC piping and passed 
along information from vendor regarding PVC versus CPVC cements. 
Both QC Engineer and Construction Manager agreed that the CPVC 
groundwater piping ln the East Trench would have to be redone with 
the proper CPVC cement. An order was immediately placed for CPVC 
cement, which was delivered to the Site ln the afternoon. The CPVC 
dual-containment groundwater line along the East Trench will be 
reworked following the Labor Day holiday weekend. 

Along with AIS subcontractor, completed another 100 feet of 
excavation and piping layout along South Trench, working East. 
Thus, approximately 180 feet of excavatlon and pipeline layout 
along the South Trench has been completed over the last two days. 

Installed three clamshell fittings and neared completion of the 
dual containment groundwater line along the West Trench. 

Work continued on well vaults, includ~ng preparation for vault 
construction at the wells, setting forms for concrete footings, 
etc . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 

1) 60th Street E'enmeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson); 
4) ExclUSlOn Zone (EZ Unl t); 
5) On-person unit (Personal); 

A time-we1ghted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3) 

59th (918) 0.156 3.973 

60t (1519) 0.283 2.354 

Slauson (968) 0.207 0.786 

EZ (1520) 0.197 3.070 

2. Work performed by subcontractors on s1te and/or off site (include a complete 
description) : 

Subcontractors: 

Sage Consultants on Site today, providing final-grade elevations 
and cut/fill data at newly-lnstalled well locations so that well 
vaults can be constructed according to specifications. Sage 
also performing as-bu1lt surveying services along East and West 
Trench lines as needed. Sage also relocated Treatment Compound 
corners 22-feet to the West, to avoid the nearby gas line. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions wh1ch resulted in delayed progress: 

None . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-In~t~al, 

or F-Final and include satisfactory work completed or deficiencies with act~on to 
be taken) : 

Follow-up Investigated PVC cement type that was used and 
contacted vendor regard~ng its application on CPVC. 

The groundwater line must be redone on account that the wrong 
cement type was used. The vapor lines passed the pressure test 
and per the cement manufacturer, the PVC cement will not degrade 
over time, although they assume no l~abil~ty or guarantee 

of connections. As the line will be pulling a vacuum, 
the decision was made not to redo all the joints in the CPVC 
vapor l~nes. 

Corrective Act~on - The proper cement was ordered and delivered 
today. Proper gluing techniques will be discussed on Wednesday 
with supervisor and project personnel who will be redoing the 
East Trench CPVC pip~ng. 

!-Inspected piping that was laid along South Trench today. 
Discussed proper spacing w~th personnel working along trench­
Spacing will need to meet or closely match specifications prior 
to backfilling the trench. QC Engineer will verify spacing 
prior to backf~ll operations. 

Safety Meetings: 

Daily tailgate meeting conducted at beg~nning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and S~te hazards. Required H&S forms, da~ly ta~lgate form, and 
AHA's (where applicable), were and completed as 
appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area offlce. 

Report it:033 

her: Cool to Hot, 
cast to Sunny 

Delivery Order it:06 

Temp. (max & min): 68-95 (est) 

Date: 9/7/05 
(Wed.) 

Rainfall (ln) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Conducted static testing of the 
testing of the groundwater line 
testing was conduct"ed to 5 pSl. 
to 150 psi, per Specification. 
failures or leaks were detected. 

vapor line piping and hydrostatic 
along the South Trench. Static 
Hydrostatic testing was performed 

No loss was observed and no 

Began cutting and regluing the East Trench dual-containment 
groundwater line. Completed approximately 150 feet of the line, 
working from North to South. Installed a check valve above DA/DB-
10 . 

Along with AIS subcontractor, completed another 100 feet of 
excavation and piping layout along South Trench, to just past DAB-
3. 

Placement of piping within the trench is as follows: The 
groundwater dual-containment line runs along the north side of 
trench so as to easlly connect with the wells to be installed; 
then the vapor line, the air compress line, and the electrical 
line. The air compress line and electrical line will cross under 
the groundwater and vapor lines at each well. 

Work continued on well vaults and preparation for vault 
construction at the wells. 

Continued dust-monitoring schedule, with monitoring units placed 
at the following locations: 

1) 60t" Street Perlmeter (60th unlt); 
2) Along fence line bordering 59to street, (59to unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone(EZ unit) 
5) On-person unit (Personal) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A t1me-we1ghted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Qaily 
·Area (Unit #) TWA(mg/m3) Max(mg/m3) 

59th (918) 0.113 2.487 
60tn (1519) 0.185 1.699 

Slauson (1211) 0.136 10.29 

EZ (1520) 0.142 9.212 

2. Work performed by subcontractors on site and/or off site (include a complete 
descr1pt1on) : 

Subcontractors: 

Gregg Drilling on Site, performing deep-zone well 
installations. A summary of well installation progress will be 
prov1ded with the weekly report . 

AIS on Site - Providing excavation services for South Trench. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Multiple failures along East Trench CPVC groundwater line during 
hydrostat1c pressure test. As previously stated, it was 
determ1ned that the wrong cement was be1ng used for the 
connections. This 1s a setback for the project, but also indicates 
that the testing and inspection phases for the piping were 
conducted appropriately, as the problem was ident1fied through 
these prior to backfilling . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (1ndicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with act1on to be 
taken) : 

P-Prior to conclus1on of tailgate meeting, I covered proper gluing 
techn1ques and workmanship with all personnel. 

I- Verified pressure test1ng readings for both stat1c and 
hydrostatic test1ng along South Trench. 

Safety Meetings: 

Dally tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, and 
Site hazards. Required H&S forms, daily tailgate form, and AHA's (as 
appl1cable), were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE 
PRI~~RY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL ~~TERIALS, 
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, 
EXCEPT AS NOTED ABOVE. 

Contractor s des1gnated quality cont. representat1ve 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Locat1on: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit th1s form da1ly at the close of business to the on-s1te 
COE representat1ve. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE distr1ct office and the area office. 

Report #:034 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min): 68-95 (est) 

Date: 9/8/05 
(Thurs) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Installed DAB-2 & DAB-3 6-inch clamshell tee fittings for the dual 
containment groundwater l1ne. The workmanship for the installation 
of these fittings was excellent. Construction Manager also 
verifying workmanship and observing and overseeing construction 
activities along the South Trench. Photographs of as-built piping 
layouts along South Trench were taken, and spacing between lines 
were measured and w1thin nom1nal spec1f1cat1ons. 

Continuing the cutt1ng and reglu1ng the East Trench dual­
containment groundwater line. Completed over 250 feet of the line 
today, to the first bend towards the treatment compound, South of 
DA/DB-12. 

Spoke with manufacturer aga1n regarding PVC glue use on CPVC pipe 
and was told that the PVC glue used on the CPVC piping would not 
degrade over time, and that the main difference in PVC vs. CPVC 
glue is the resin. The CPVC resin makes a stronger solvent weld 
for CPVC plping. As the CPVC vapor lines 1n the East Trench 
successfully passed the pressure test conducted on with no 
observable loss, 1t was decided that redo1ng all connect1ons along 
vapor lines would not be necessary for the vacuum application for 
which the lines will be used. 

Forty cubic yards of cement slurry fill was used today to cover the 
completed piping. The slurry f1ll was completed in two 10-inch 
lifts, bringing the fill level in the trench to 3-4 inches below 
surface grade. Road base and asphalt was used for street surface 
completion, and metal plates were used to cover well vault 
locations and open trench areas. Asphalt and South Trench 
completion to approximately 20' East of well DAB-2. 

Work along South Trench was conducted with AIS subcontractor. 

Tutorial was provided by Construction Manager on installation 
techn1ques and proper dimens1ons for vault construction and piping 
connections to wellheads. QC Engineer will inspect tie-ins to 
wellheads as they are completed to ensure installation is performed 
accordingly. Vault construct1on began today following tutor1al . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Cont~nued dust-monitoring schedule, with monitoring units placed at 
the following locat~ons: 

1) 60ch Street Penrneter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson per~rneter fence line (Slauson) 
4) Exclusion Zone(EZ unit) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3) 

5 gth ( 918) 0.119 2.757 
60tn (1519) 0.210 6.495 
Slauson (1211) 0.127 1.847 
EZ (1520) 0.146 3.630 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Gregg Drilling on Site, performing deep-zone well installations. 
A summary of well installation progress will be provided with 

the weekly report. 

AIS on Site - Prov~ding excavation serv~ces and noted activities 
along South Trench. 

3. Complete and attach the da~ly personnel cost report at the end of th~s 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site condit~ons which resulted in progress: 

Reworking East Trench Dual Containment line with correct CPVC glue . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: ?-Preparatory, I-Initial, 
or F-F~nal and ~nclude satisfactory work completed or deficienc~es with action to 
be taken) : 

P-Pr~or to conclusion of ta~lgate meeting, QC Engineer covered 
proper gluing techn and pipe-fitting workmanship with all 
personnel. 

I-Inspected pip1ng layout along 60th street and re~terated 
spacing requirements to personnel working in the trench. 

F-Prior to slurry f~ll, verif~ed that p~ping layout was ~n 
accordance with spec~fications. Photographed trench and piping 
and slurry filling activit~es. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. red H&S forms, daily tailgate form, and 
AHA's (as applicable), were s~gned and as appropriate . 

Certificat~on: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's des1gnated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the 
on-site COE representative. Concurrently, the contractor shall provide 
electronic access to the completed forms to the COE district office and the 
area office. 

Report #035 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :68-95 (est) 

Date: 
9/9/05 
(Fri) 

Rainfall 
(in): 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description): 

Completed the redone dual-containment groundwater line in 
East Trench. CPVC cement requires 24 hours of cure time, so 
hydrostatic testing of line will be performed tomorrow, 9/10. 

Along with AIS subcontractors, continued excavation and 
piping layout 
along South Trench. A water line was uncovered at the planned 
DAB-4 well location; therefore, the excavation for the well 
vault was moved 4-feet to the West. The proposed well 
installation will be similarly moved to the West, so that it 
will be 6-inches off vault center to allow easy tie-in access 
to vapor and groundwater lines. 

Excavation for South Trench proceeded to the intersection of 
Walker Avenue, and piping layout was also completed to 
Walker, including all dual-containment piping and clamshell 
fittings. Hydrostatic testing of line will be performed 
tomorrow prior to slurry backfill and road base and asphalt 
surface completion. 

Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59~ street, (59~ unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone(EZ unit) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
-Area (Unit #) TWA(mg/m3) Max(mg/m3) 

59 th (918) 0.094 1.661 
60th (1519) 0.159 2.109 
Slauson (1211) 0.088 2.380 

EZ (1520) 0.086 2.107 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Gregg Drilling on Site, performing deep-zone well installations. 
A summary of well installation progress will be provided with 

the weekly report. 

AIS on Site - Providing excavation services and noted activities along 
South Trench . 

• 3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Reworking East Trench Dual Containment line with correct CPVC glue. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

P-Observed reworklng/regluing of CPVC carrier and PVC dual 
containment water line along East Trench. All CPVC connections 
were made with CPVC cement and primer, and the PVC containment 
piping was connected using PVC cement and primer. The same 
primer can be used for both cement types. 

F-Prior to slurry fill, verified that piping layout was in 
accordance with specifications. Photographed trench and piping 
layout, and slurry filling activities. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (as applicable), were signed and completed as appropriate. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE 
PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, 
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-s1te 
COE representative. Concurrently, the contractor shall provide electron1c access to 
the completed forms to the COE distr1ct office and the area office. 

Report #:036 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min): 68-95 (est) 

Date: 9/10/05 
(Sat.) 

Rainfall (ln) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

The South Trench was completed to approximately 20-feet West of 
Walker intersect1on, including the well piping to DAB-4. 

The groundwater carrier line between DAB-3 and DAB-4 in the South 
Trench was hydrostatically tested today. The carrier l1ne upstream 
of DAB-3 had already been successfully testing to 150 psi on 
9/7/05. Check valves 1nstalled upstream of Exposition wells are 
rated to 125 psi. Therefore, when conduct1ng the hydrostatic test 
between DAB-3 and DAB-4, a pressure of 120 psi was selected. No 
observable losses, leaks or failures occurred during the 1-hour 
test. The completed vapor system piping between DAB-3 and DAB-4 
was also pressure tested to 5 psi. No loss in pressure was 
observed during the 1-hour test. 

Slurry backfilled completed piping to approximately 20 feet West of 
Walker Avenue. The slurry was placed in 8 to 10 inch lifts. The 
slurry f1ll reached 3-5 inches below surface grade. Road base and 
asphalt were used to complete the filled area to surface grade. 

Conducted hydrostatic test to 150 psi along East Trench CPVC 
groundwater piping. Failure at a flange joint 1n the carrier piping 
occurred near past the DA/DB-12 well area, at the southern end of 
the trench. Primer and glue had been applied to the fitt1ng, so 
the reason for the failure is still under investigation. The line 
will be sectioned off near the failure point and subsequent testing 
on either side of the break point w1ll be performed to determine 
any further weak spots, before retest1ng the entire line. 

Continued dust-monitoring schedule, with monitoring units placed at 
the following locat1ons: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson per1meter fence line (Slauson) 
4) Exclusion Zone(EZ unit) 

A time-weighted average (TWA) of dust concentrations as well as 
max1mum concentration (max.) recorded by each unit are ind1cated 
below: 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

D;!iiy 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (918) 0.082 1. 579 
60th ( 1519) 0.148 0.960 

Slauson (1211) 0.094 1. 984 

EZ (1520) 0.113 12.06 

2. Work performed by subcontractors on site and/or off site (include a complete 
descrlption) : 

Subcontractors: 

AIS on Site - Providing excavation services and noted activlties 
along South Trench. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. • [PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Reworking East Trench Dual Containment line with correct CPVC glue. 

5. Type and results on inspections (indlcate whether: P-Preparatory, !-Initial, 
or F-Flnal and include satisfactory work completed or deficiencies with action to 
be taken) : 

F-Inspected piping layout along 60th street and verifled spacing 
between piping was nominal prlor to slurry backfill. 
Photographed trench and piping and slurry filllng activities. 

Safety Meetings: 
Daily tailgate meetlng conducted at beginning of day for all 
personnel and subcontractors on Slte, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (as appllcable), were Slgned and completed as appropriate. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certif~cation: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE d1strict office and the area office. 

Report #:037 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & m1n) : 68-95 (est) 

Date: 9/12/05 
(Mon.) 

Rainfall (1n): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

The South Trench groundwater and vapor piping was completed 
approx1mately 60-feet, reaching near the sewer tie-in and angle­
point where trench will go from the street into the Site. P1ping 
layout will continue following excavation for sewer tie-in. The 
sewer line will be installed at a depth of 5-6 feet. 

Hydrostatic test was successfully conducted to 120 psi along most 
of groundwater carrier pip1ng in East Trench, from DA/DB-9, to -50 
feet South of DA/DB-12. A failure had occurred between DB-12 and 
DA-8 on Saturday 9/10, so that portion of the dual containment line 
will be completed and tested in the upcoming two days. 

Dual containment was stat1cally tested to 5 ps1 along West Trench. 
All air leaks at detected at clamshell joints were sealed using 

the clamshell adhesive. Subsequent air tests indicated 
effectiveness of adhesive use In sealing joints where air had been 
escaping. 

The vault for well PB-7 well was completed today. Additional well 
vaults will be constructed tomorrow. 

Clamshell fittings were installed at DA/DB-9 and backfill 
operations for the northern portion of the East Trench began. 

Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimecer fence line (Slauson) 
4) Exclusion Zone (EZ unit) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A tlme-weighted average (TWA) of dust concentrations as well as 
maximum concentrat1on (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max(mg/m3) 

59th (918) 0.130 11.38 
60t (1519) 0.199 11.69 
Slauson (1211) 0.110 2.374 

EZ (1520) 0.137 3.929 

2. Work performed by subcontractors on site and/or off site (include a complete 
descr1pt1on): 

Subcontractors: 

AIS on Site - Providing excavat1on services and noted activit1es 
along South Trench. 

Gregg Drilling on Site - Continu1ng exposition zone well 
installations. Well 1nstallation dates will be provided as an 
attachment to the weekly report. 

• 3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

(PROVIDED IN SEPARATE BINDER] 

4. On-site cond1tiops WhlCh resulted 1n delayed progress: 
None. 

5. Type and results on 1nspect1ons (Indicate whether: P-Preparatory, I-Inltial, 
or F-Final and include satisfactory work completed or deficienc1es with action to 
be taken) : 

PreQaratO!Y Meeting-Discussed with all Qersonnel 09/12/05 

East Trench-CPVC groundwater line not yet completed. We will be 
retesting that l1ne today and if it passes and we get clamshells 
1nstalled and tested, we can beg1n backfllling that trench. 

Hydrostat1c test will be performed to 120 psi [later modified to 
100 psi per Project Engineer] . Check valves are rated to 125 
psi. 

West Trench-To backfill we need to finish testing the dual 
conta1nment l1ne and clamshell fittings. 

• 
2 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
South Trench - We need to make sure we add a 4X6 reducer on the 
vapor line soon after we make the 45 cut towards the 1nside of 
the S1te. A check valve for the groundwater line also must be 
added 10-15 feet before the DAB-S well offshoot. 

Need to make sure we dry fit all connections to ensure angles 
and spacing are nominal. 

All personnel to get with Construction Manager or QC Eng1neer if 
not sure where someth1ng goes or what is needed. 

Drillers - To be careful around our stub outs to wells. Also, 
1f backfilling of stub outs is necessary to access well 
location, make sure no grout gets around tie-in area. 

TN&A (Maura, Geoff) To keep logs of well installations and date 
and provide it to QC Engineer on a weekly basis at a minimum. 

Safety Meetings: 
Daily tailgate meec1ng conducted at beginning of day for all 
personnel and subcontractors on Site, cover1ng general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate . 

Certif1cation: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's de ;ign.!ted !lit representat1ve 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representat~ve. Concurrently, the contractor shall provide electron~c access to 
the completed forms to the COE distr~ct office and the area office. 

Report It: 038 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order lt:06 

Temp. (max & min) : 68-95 (est) 

Date: 9/13/05 
(Tues.) 

Rainfall (~n): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete descr~ption) : 

AIS continuing excavation activit~es along South Trench. Performed 
excavat~on near sewer manhole, in preparation for installat~on of 
tie-in to sewer. A trench box was used to protect against s~de 
wall erosion and provide a working area when actual tie-in to the 
sewer is performed tomorrow. 

Continued backf~lling north side of East Trenc~. Backfilling 
~ncluded over 8-~nches of f~ll sand above pipe, which was then 
compacted. 

Statically tested the air compress~on lines for both East and West 
Trenches to 120 ps~ for 1 hour. The maximum operating pressure for 
the lines is 110 ps~. No losses were observed during the testing. 
Following successful test~ng of compressed air l~nes, backf~l1 

operations began along the West Trench and were continued along the 
East Trench. 
Approximately 150 feet of the West Trench and 120-feet of the East 
Trench was backfilled today. Thus, most of the backfilling of the 
West Trench is completed, with the exceptlon of the DA/DB-6 
lateral, the condensate sump areas, and just north of the Treatment 
Compound. 

Completion of sand fill was followed by placement of snow fencing 
to delineate bur~ed pipelines. 

Continued work~ng south on dual containment line along East Trench, 
lnstalling 6n clamshell tee fittings at DA/DB-10 and DA-11. 
Adhesive was appl~ed l~berally to fittings and also around clamp 
area, to ensure proper sealing. Approximately 150 feet of the dual 
containment groundwater piping along the southern portion of the 
East Trench rema~n to be completed and tested. All other lines 
along the East Trench have been completed and successfully tested. 

Nearly 300 feet of fence bordering the Site along 60th street was 
moved approximately 15-feet South, in preparation for the South 
Trench excavation planned within southern boundary of s~te . 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
Continued dust-monltoring schedule, with monitoring units placed at 
the following locations: 

1) 60th Street Perimeter (60th umt); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) ExclUSlOn Zone(EZ unit) 

A time-weighted average (TWA) of dust concentrations as well as 
maxlmum concentratlon (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg /rn3) Max (rng/rn3) 

59 til (918) 0.121 ll. 72 
60th (1519) 0.172 2.882 

Slauson (12ll) 0.129 1.106 

EZ (968) 0.131 8.824 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

• Subcontractors: 

AIS on Site - Providing excavation services and noted activities 
along South Tre:1ch. 

Gregg Drilling on Site - Continulng exposition zone well 
installations. Well installatlon dates will be provided as an 
attachment to the weekly report. 

3. Complete and attach the daily personnel cost report at the end of thlS 
document and label as Appendlx 1. 

[PROVIDED IN SEPARA'I'E BINDER] 

4. On-site conditions which resulted in delayed progress: 
None. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

P-Wlth all personnel, discussed nominal spacing for piping 
layout and trash removal from trenches, as backfill operations 
continue along East and West trenches. 

F-Recorded spacing on as-built plping layouts along East and 
West Trenches prior to backfilling. Also took several 

• photographs of as-built piping and backfill operations . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
Safety Meetings: 
Daily tallgate meetlng conducted at beglnning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Requlred H&S forms, daily tailgate form, and 
AHA's (as appllcable), were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Locatlon: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE distrlct office and the area office. 

Report #:038 Delivery Order #:06 Date: 9/14/05 
(Wed.) 

Weather: Cool to Hot, Temp. (max & min) :68-95 (est) Rainfall (ln): 
Overcast to Sunny 

l. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Completed the 4" sewer tle-in with PVC schedule 80 piplng, 
approximately 5-feet 4-lnches below surface grade. The tle-in 
initlally extruded lnto the sewer manhole 4-inches, but per City 
Inspector request, the extrusion lnto the manhole was shortened to 
2-inches. Sections of the sewer line were installed; following 
installation of a section of sewer-line piping, sand was placed 
into the excavation up to the level of remedlatlon system piping, 
approximately 28-inches below surface grade. The layout of sewer 

• line piping, sand flll, and remedlation system piping installation 
continued accordingly, across Walker Avenue, and then angling out 
of the street into the Site near the corner of 60th street. Thus, 
all ln-street plping was completed by the end of the day. The 
installed remediation system piping will be pressure-tested 
tomorrow prior to sand-slurry backflll. 

Continued dust-monltOrlng schedule, Wlth monitoring units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line borderlng 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone(EZ unlt) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentratlon (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA(mg/m3) Max (mg/m3) 

59th (918) 0 .ll4 2.481 

60t ( 1519) 0.179 2.859 

Slauson ( 1211) 0.126 11.98 

EZ (968) 0.174 0.207 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
descriptlon) : 

Subcontractors: 

AIS on Site - Providing excavation services and noted activ.1ties 
along South Trench. 

Gregg Drilling on Site Continuing exposition zone well 
installations. Well installation dates will be provided as an 
attachment to the weekly report. 

3. Complete and attach the da.1ly personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None. 

5. Type and results on inspect.1ons (ind.1cate whether: P-Preparatoryt I-Initlal, 
or F-Final and .1nclude satisfactory work completed or deficiencies with action to 
be taken) : 

P-As backfill operations are underway and will be performed over 
the next few days, QC Engineer discussed nom.1nal spacing for 
piping layout and trash removal from trenches as part of daily 
tailgate meeting with all personnel. 

F-Recorded spacing on as-built piping layouts along East and 
West Trenches prior to backfilling. Also took several 
photographs of as-built piping and backfill operations. 

Safety Meetings: 
Daily tailgate meeting conducted at beginnlng of day for all 
personnel and subcontractors on Site, covering general H&S 1 PPE, 
and Site hazards. Requ.1red H&S forms, daily tailgate form, and 
AHA's (as applicable), were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

tor's de •i· tted tl. ty control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pernaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronlc access to 
the completed forms to the COE dlstrict office and the area office. 

Report #:039 

Weather: Cool to Warm, 
Overcast to Sunny 

Dellvery Order #:06 

Temp. (max & mln) :58-90 (est) 

Date: 9/15/05 
(Thurs.) 

Ralnfall (in) : 

1. Work performed today by prlmary contractor on site and/or off site (include 
a complete description): 

Conducted pressure testing today for newly-installed remediation 
system lines in the South Trench. The pressure tests were 
performed for a 1-hour duratlon and included the air compress line, 
the vapor line, and the groundwater carrier line. The vapor line 
was statically tested to 5 psl; the dual-containment groundwater 
line was hydrostatlcally tested to 100 psi; the air compression 
line was statlcally tested to 120 psi. All tests passed per 
speClfication, with no detectable leaks. Following successful 
completlon of pressure tests, sand slurry backfill was placed in 8-
10 inch lifts. A total of 50 yards of slurry was delivered and 
used for flll to surface grade. 

Completed 55-feet of South Trench within Site and 20-feet of sewer 
line piping within Slte. Continued excavation, sewer pipeline and 
remediation system plping installation will continue along the 
South Trench tomorrow. 

A hydrostatic test was conducted on two sections of the CPVC 
groundwater carrier line runnlng along the southern portion of the 
East Trench. Of the two sections, one test was successfully 
completed to 60 psl, while the other southern section had an 
lmmediate failure at a coupler connection. The pipe manufacturer 
was contacted to lnvestlgate possible reasons for our continuing 
trouble with the CPVC connections. The manufacturer suggested that 
the problems we have been encountering are common with CPVC, due to 
dlffering primer and cement applicatlon techniques than those used 
for regular PVC piplng. The manufacturer suggested longer primer 
application times and that the primer be wet when the cement is 
applied. These suggestions were implemented on a test section of 
pipe to verify bonding strength and will be used on the remaining 
section of CPVC carrier plping that is to be completed. 

Instructed that we are now responsible for monltoring dust levels 
for entire Park perimeter, not JUSt the eastern areas of the Site 
affected by project trenching activities. Therefore, additional 
dust-monltoring units were placed to monitor Alamo street and 
Walker street. Thus, the dust monitoring schedule now includes 
unlts placed at the following locations: 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
1) 60"'' Street Per1meter (60th un_it); 
2) Along fence line bordering street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone(EZ unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 

A t1me-weighted average (TWA) of dust concentrations as well as 
max1mum concentrat.ton (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (rng/m3) Max (rng /rn3) 

59th (968) 0.224 18.11 
60tn (1210) 0.187 1. 709 
Slauson {918) 0.130 5.004 
EZ (968) 0.182 5.575 
Alamo (1520) 0.131 1. 886 
Walker (1519) 0.248 18.17 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

• AIS on Site - Providing excavat.ton serv1ces and noted act1v1ties 
along South Trench. 

Gregg Drilling on Site - Continuing exposition zone well 
installations. Well 1nstallation dates will be provided as an 
attachment to the weekly report. 

Sage on Site - Performing as-built surveying for South Trench 
piping and verified that a downward slope was maintained for the 
.tnstalled vapor l1ne. Sage also assisting with locating planned 
cone-penetrat.Lon testing points at the Site. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix l. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions wh1ch resulted in delayed progress: 
None. 

5. Type and results on inspections (ind.tcate whether: P-Preparatory, I-Inltlal, 
or F-Final and include satisfactory work completed or defic1encies with action to 
be taken): 

P-Prior to conducting pressure tests, outlined pressure test1ng 
requirements and procedures . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
I-Observed and verified successful completlon of pressure tests 
along South Trench as noted prior to slurry backfill. 

F-Recorded as-built spacing and piping layouts along South 
Trench. Took several photographs of pipe layouts, pressure 
testing, and backfill operations. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Requlred H&S forms, daily tailgate form, and 
AHA's (as appllcable), were signed and completed as approprlate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Assoclates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submlt this form dally at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE dlstrlct office and the area office. 

Report #:041 

Weather: Cool to Warm, 
Overcast to Sunny 

Dellvery Order #:06 

Temp. (max & min) :58-90 (est) 

Date: 9/16/05 
(Fri.) 

Rainfall (ln) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Completed another 75 feet of South Trench excavation within Site 
and 100-feet of sewer llne piping within Slte. The nomlnal pitch 
of the sewer line is 1.6% and all runs measured with the "Smart" 
leveler indicated a pitch between 1.5 and 1.7%. The sewer llne 
will continue to rise and will vertlcally cross the remedlatlon 
system piping and the South Trench nears the Treatment Compound. 
The trench width will be increased as the sewer line reaches 
remedlation system plping elevation, so as to accommodate all 
lines. 

At the trench corner entry lnto the Site, the dual contalnment 
groundwater llne was crossed underneath the vapor line and brought 
back up to grade. The line now runs along the South side of the 
trench. The crossing was anticipated and necessary as the trench 
moved into the Site and north of proposed wells DAB-5,6,7, because 
it enables the 6" dual containment line and the clamshell fittings 
to offshoot directly to those wells avoiding having to work 
around the vapor line each time. In other words, as the trench 
moved from the street to the inside of the Site and therefore to 
the other side of the wells, the groundwater llne was moved 
accordingly. A check valve was installed ln following the crossing 
of the groundwater line and prior to the DAB-5 well offshoot line. 
The locatlon of the line crossing and installed check valve Wlll be 
surveyed by Sage Consultants when they return to the Slte on 
Monday, 9/19. 

A necessary result of the crossing and due to confined spacing from 
havlng to lay remedlation system piping between underground gas and 
water lines, spacing between pipelines from the angle point into 
the Site is not nominal. However, the spacing between lines will 
lmprove and approach nominal design fications as the 
trenchline straightens out and parallels 60th Street. Several 
photographs were taken of the trench along the angle area into the 
Site to indicate as-bullt spacing and piping layout for that 
section . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A 4X6" reducer fitting was 1nstalled along the VE-l vapor line, 
bringing it to 6-inches prior to the DAB-5 well offshoot. Thus, the 
remaining well connections for the South Trench, i.e. DAB-5, DAB-6, 
and DAB-7, will each connect into the 6-1nch vapor line with a 2X6" 
tee. 

Continued dust monitoring schedule which includes units placed at 
the following locat1ons: 

1) 60th Street Per 1meter (60th un1 t) ; 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimecer fence line (Slauson) 
4) Bicycle Path (BP un1 t) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mq/m3) Max (mq/m3) 

59th (968) 0.080 4.789 

60t (1210) 0.095 6.417 

Slauson (918) 0.040 0. 7 91 

BP (968) 0.136 3.116 

Alamo (1520) 0.061 2.161 

Walker (1519) 0.084 4.218 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

AIS on Site - Providing excavat1on services and noted act1vi ti.es 
along South Trench. 

Gregg Drilling on Site - Continu1ng expos1tion zone well 
installations. Well 1nstallation dates will be provided as an 
attachment to the weekly report. 

Sage on Site - Performing as-built surveying for South Trench 
p1ping and verified that a downward slope was maintained for the 
installed vapor line. Sage also assisting with locating planned 
cone-penetration testing points at the Site. 

3. Complete and attach.the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

4. On-site cond1tions wh1ch resulted in delayed progress: 
None. 

5. Type and results on inspect1ons (indicate whether: P-Preparatory, !-Initial, 
or F-Final and 1nclude satisfactory work completed or deficiencies w1th action to 
be taken) : 

P,I-QC Engineer suggested that the dual containment groundwater 
line cross the vapor pip1ng to prevent problems that would 
otherwise arise when connecting to wells DAB-5 DAB-6, and DAB-7. 

The trench corner provided a good point for the pipelines to 
cross, and the Construction Manager provided direction on how 
the crossing should be performed, with the water line going 
underneath the vapor line so that the vapor line would not 
undergo any grade var1ation. 

F-QC Engineer was present at all t1mes to observe the line 
crossing and to verify the carr1er line was centered with the 
dual containment at the joints and w1th centralizers. QC 
Engineer took several photographs during pipe fitting and also 
of finished cross1ng. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA's (as applicable), were signed and completed as appropriate . 

Cert1f1cation: I CERTIFY THAT ~HE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED'REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Locatlon: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form dally at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report 11:042 

Weather: Cool to Warm, 
Overcast to Sunny 

Dellvery Order 11:06 

Temp. (max & min): 58-90 (est) 

Date: 9/17/05 
(Sat.) 

Rainfall (ln): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Excavated and installed sewer line piping another 75 feet today 
along the South Trench. Also installed approximately 75 feet of 
remediation system piping today. The sewer line and trench 
excavation currently extends approximately 75 feet beyond 
installed remediatlon system piping. The trench length excavated 
today was filled with sand up to level of remediation system 
piping, and the sewer line has reached the elevation of 
remediation system piping. In anticipatlon of the sewer llne 
comlng to the grade of remediation system piping, the trench was 
widened early on today. As planned, nomlnal spacing between the 
vapor line and dual containment groundwater line was achieved . th 
today as the trench has straightened and become parallel wlth 60 
street. Photographs of the open trench and lald pipe were taken 
today to indicate workmanship. 

Yesterday a CPVC plping test section was assembled to be tested 
today. The test section was prepared with couplers to verify 
integrity of the joint type that has failed in previous tests. 
The pressure test, includlng a brief pressure spike of 
approximately 225 psi, was conducted and successfully completed 
today without fallure or leaks at any of the assembled joints. 
The remalning jolnts for the dual containment along the East 
Trench were assembled in a manner similar to that of the test 
section. The entire East Trench groundwater line will be tested 
on Monday to 60 psi, or twice the expected maximum pressure of the 
line. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence llne bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indlcated 
below: 

Daily-
Area {Unit #) TWA (mg/m3) Max(mg/m3) 

59th (12ll) 0.108 2.759 
60th (918) 0.070 0.912 
Slauson ( 1520) 0.101 3.181 

BP ( 1519) 0.159 97.56 

Alamo ( 1210) 0.082 0.385 
Walker (968) 0 .ll4 2.177 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

AIS on Site - Providlng excavation services and noted 
activities along South Trench. 

Gregg Drilling on Site - Continuing exposition zone well 

• installatlons. Well installatlon dates will be provided as an 
attachment to the weekly report. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix l. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditlons which resulted in delayed progress: 
None. 

5. Type and results on lnspections (indicate whether: P-Preparatory, I-Initlal, 
or F-Flnal and include satlsfactory work completed or deficiencies with action to 
be taken) : 

P-QC Englneer lndlcated South Trench would have to widen to 
approximately 5-feet as the sewer line rose to the grade of 
remediation system piping, in order to allow sufficient spacing 
for all lines. 

I-QC Engineer observed excavation and pipe laying activlties 
along South Trench. Observed workmanship and layout of 
remediation system piping. Spacing between dual containment 
line and vapor pipeline is nominal and trench width allows 
sufficient spacing for vertlcal crossing of sewer line. 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, 
PPE, and S1te hazards. Required H&S forms, daily tailgate form, 
and AHA's (as appllcable), were signed and completed as 
appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's des1gnated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall subm~t th~s form daily at the close of business to the on-site 
COE representat~ve. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:043 ery Order #:06 Date: 9/19/05 
(Mon.) 

Weather: Cool to Hot, Temp. (max & min) :59-85 Rainfall (ln): 
Overcast to Sunny 

l. Work performed today by ·imary contractor on site and/or off site (include 
a complete description) : 

Cont1nued excavat~on and pip~ng layout along South Trench, 
including and passing the DAB-6 lateral. Conducted a low-pressure 
hydrostatic leak test to verify integrity of the entire East Trench 
CPVC groundwater line, and as an initial test for the southern 
portion of l1ne that was completed 9/17. 

No JOint failures occurred but a loss greater than 10 psi was 
observed over an hour based on the gauge. No leaks were detected 

• along any jo1nts of the open portion of the trench, from DA/DB-11 
to the Treatment Compound. As the northern portion of the line, 
from DA/DB-9, to -50 feet South of DA/DB-12 had previously 
successfully passed a hydrostatic test to 120 psi on 9/12, further 
investigation is necessary to determine the source of the loss. The 
line will be tested from DA/DB-11 south and then DA/DB-10 south to 
isolate the loss area. 

Continued dust monitoring schedule which includes units placed at 
the following locat1ons: 

1) 60th Street Per1meter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentrat1on (max.) recorded by each unit are indicated 
below: 

Daily 
.Area (Unit #) TWA(mg/m3) Max(mg/m3) 

59 th (1519) 0.169 1. 308 

60t (1520) 0.149 2.039 

Slauson ( 1211) 0.140 1.657 

BP (918) 0.094 2.466 

Alamo (1210) 0.133 6.347 

Walker (968) 0.143 0.869 

• 
1 of 2 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

AIS on Site - Providing excavation services and noted activities 
along South Trench. 

Gregg Drilling on Site - Continuing exposit1on zone well 
installations. Well 1nstallation dates will be provided as an 
attachment to the weekly report. 

3. Complete and attach the dally personnel cost report at the end of this 
document and label as Appendix 1. 

(PROVIDED IN SEPARATE BINDER] 

4. On-site condit1ons wh1ch resulted in delayed progress: 
The hydrostatic pressure loss source will need to be isolated along 
the East Trench groundwater carrier l1ne. Only QC Engineer and 
part-t1me assistance of a laborer will be required to 
isolate the loss, allowing progress to continue at a maximum pace 
for other ongo1ng tasks. Us1ng the check valves upstream of each 
DA/DB well set, a stepped approach for the hydrostatic testing will 
be performed, working south to north, until the loss source is 
identified. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initlal, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P-With all personnel and during tailgate meeting, discussed 
hydrostatic test1ng to be performed. 

!-Assisted with ongoing layout of South Trench piping, 
providing QC Support regarding layout procedures, grading 
verification, and lateral connections to wells. 

Safety Meetings: 
Daily ta1lgate meet1ng conducted at beginning of day for all 
personnel and subcontractors on S1te, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were s1gned and completed as appropriate. 

Certif1cation: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor s designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Assoclates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit thlS form dally at the close of buslness to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:044 Delivery Order #:06 Date: 9/20/05 
(Tues.) 

Weather: Thunderstorms and Temp. (max & min) :59-79 Rainfall (in): 
Rain 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

A tropical storm across the Los Angeles area began last night and 
contlnued throughout the workday. A thunderstorm with lightning_ 
and heavy rain was occurring as the crew arrived today. As the 
forecast predicted continual thunderstorms throughout afternoon, no 
maJOr work was performed today. The drillers, AIS, and several 
laborers departed shortly after arriving. The remaining skeleton 
crew included the Construction Manager, QC Engineer, Safety • Officer, and those doing well vault construction who could continue 
working in the sheltered area between the storage units. 

2. Work performed by subcontractors on site and/or off site (lnclude a complete 
descrlption) : 

Subcontractors: 

None-AIS and Gregg Drllling arrived to check in and verify 
forecast for day, and then departed due to weather. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions whlch resulted in delayed progress: 
Weather delay-thunderstorms . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

Safety Meetings: 
No heavy construction work performed today. No safety ta~lgate 
meet1ng performed. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contra :tor's desi 1ted •lit representative 

2 of 2 



• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name &-Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form dally at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE distrlct office and the area office. 

Report #:044 Delivery Order #:06 Date: 9/20/05 
(Tues.) 

Weather: Thunderstorms and Temp. (max & min) :59-79 Rainfall (in) : 
Raln 

l. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

A tropical storm across the Los Angeles area began last night and 
continued throughouc the workday. A thunderstorm with lightnlng 
and heavy raln was occurring as the crew arrlved today. As the 
forecast predicted contlnual thunderstorms throughout afternoon, no 
major work was performed today. The drillers, AIS, and several 
laborers departed shortly after arrivlng. The remalning skeleton 
crew included the Construction Manager, QC Engineer, Safety • Officer, and those doing well vault construction who could continue 
worklng in the sheltered area between the storage units. 

2 0 Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None-AIS and Gregg Drilllng arrived to check in and verify 
forecast for day, and then departed due to weather. 

3 0 Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix l. 

[PROVIDED IN SEPARATE BINDER] 

4 0 On-site conditlons which resulted in delayed progress: 
Weather delay-thunderstorms . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with actlon to 
be taken): 

Safety Meetings: 
No heavy construction work performed today. No safety tallgate 
meeting performed. 

Certiflcation: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Locatlon: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submlt this form daily at the close of business to the on-site 
COE representatlve. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district offlce and the area office. 

Report lt:045 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order lt:06 

Temp. (max & min) :59-85 

Date: 9/21/05 
(Wed.) 

Rainfall (in) : 

1. Work performed today by prlmary contractor on site and/or off site (include 
a complete description): 

Completed excavatlon of South Trench, including DAB-7 lateral. 
Conducted hydrostatic testing to 80 psl along East Trench from 
DA/DB-11 south to the Treatment Compound. No loss was observed 
during the 1 hour tes Clamshell fittings can now be installed 
for the southern section of the East Trench prior to backfilling. 

Following successful test from DA/DB-11 south, the testing location 
was moved north to include the DA/DB-10 wells and the entire 
downstream line. A leak test was conducted for two hours. The 
pressure loss over two hours for the test was approximately 4 psi, 
an acceptable loss per the number of joints and specification 

rements. It was later determined that the valve used in 
testing leaked even when completed closed. The valve, rated to 225 
psi was attached at DA-11 leak during the test and likely accounted 
for the 4 psi loss in pressure. The entire llne from DA/DB-12, 
which indlcated losses above specification requirements as tested 
on Monday 9/19, will be tested again tomorrow, as all other 
sections of the line were successfully tested today. As that 
portion of the line had previously the hydrostatlC test on 
9/12, it can be deduced that backfill operations may have strained 
a portion of that section, although this cannot be verifled. As 
all groundwater piplng south of DB-10 has passed hydrostatic 
testing conducted this week, clamshell fitting installation and 
backfill operations can proceed along the southern portion of the 
East Trench to minimize further delays in completing the trench. 
For the previous backfllled section between DA-9 and DA/DB-10 
where hydrostatlc has isolated the loss source, follow-up 
testing and investigatlon Wlll be performed by QC Engineer and 
laborer support. 

Well DAB-2 was installed dead-center through a lateral sewer line 
connectlon to residence address 5113 on 60th Street. A rooter 
service and sewer repair and a waste tank truck were brought on 
Site to repair the line. In order to access the sewer lateral, the 
area around the well had to be excavated and the waste water pumped 
into the waste tank truck. The well was cut below the sewer line 
and the sewer line was repaired. In order to preserve the well, a 
new sewer lateral to the residence will have to be installed . 

1 of 3 



• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Continued dust mo~itoring schedule which includes units placed at 
the following locations: 

1) 60th Street Per~met:er (60th unit); 
2) Along fence line 59th street:, (59th unit) ; 
3) Slauson per~me~er fence (Slauson) 
4) Bicycle Path {3P un~t) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) 59~ and Walker Intersect~on 

A time-we~ghted average (TWA) of dust concentrations as well as 
maximum concentrat~on (max.) recorded by each unit are lndicated 
below: 

Dai,ly 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (918) 0.080 0.319 
60tn ( 1210) 0.023 3.195 

Slauson (1043) 0.101 0.792 

BP (968) 0.143 1.184 

Alamo (1211) 0.102 0.364 

Walker (1520) 0.123 3.696 

• 59th and Walker 0.101 4.013 

2. Work performed by subcontractors on site and/or off site (include a complete 
descriptlon) : 

Subcontractors: 

AIS on Site - Prov~ding excavation services and noted activ~t~es 
along South Trench. 

Gregg Drilling on Site - Continuing exposition zone well 
installations. Well installatlon dates will be provided as an 
attachment to the weekly report. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Append~x 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site cond~t~ons which resulted in delayed progress: 
Sewer line repair. 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on 1nspections (indicate whether: P-Preparatory, I Initial, 
or F-Final and include sat1sfactory work completed or deficiencies w1th action to 
be taken): 

P-Wlth all personnel and during tailgate meeting, discussed 
continued progress along South Trench. Final layout of piping 
along South Trench was delayed due to sewer line repair. 

!-Performed hydrostatic testing and loss source isolat1on along 
East Trench, as pceviously noted. 

Safety Meetings: 
Daily tailgate meeting conducted at beginn1ng of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Requ1red H&S forms and daily ta1lgate form 
were s1gned and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Cant :actor s designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&AssocJ.ates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of busJ.ness to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:046 Delivery Order #:06 Date: 9/22/05 
(Thurs.) 

Weather: Cool to Hot, Temp. (max & min) :59-85 RaJ.nfall (in): 
Overcast to Sunny 

l. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Prepped the Site Entrance with gravel and rumble-strips were 
delivered and will be placed tomorrow. 

Continued excavatJ.ons around well areas for well footings and 
vaults. Well installations continue to be performed by Gregg 
Drilling. 

• Installed clamshell tees at wells DB-11, DA/DB-12, and at the ERH-
area stub up. Following successful completion of hydrostatJ.c 
testing, the portJ.on of the East Trench that remains open was J.S 
now ready to be backfJ.lled. 

Continued dust monitoring schedule which includes units placed at 
the following locatJ.ons: 

1) 60th Street Perimeter (60th unit); 
2) Along fence lJ.ne bordering sg'h street, (59th unit); 
3) Slauson perimeter fence lJ.ne (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 

A time-weighted average (TWA) of dust concentrations as well as 
maxJ.mum concentration (max.) recorded by each unJ.t are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

5 gth ( 1211) 0.130 0.759 
60th (918) NA NA 

Slauson (968) 0.133 3.770 

BP (1519) 0.165 10.52 

Alamo (1129) 0.062 4.140 

Walker (1043) 0.120 7.416 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on s~te and/or off site (include a complete 
description) : 

Subcontractors: 

AIS on Site - Providing excavation services and noted activ~t~es 
along South Trench. 

Gregg Drilling on Site Cont1nuing expos1tion zone well 
installations. Well ~nstallation dates will be provided as an 
attachment to the weekly report. 

3. Complete and attach the dally personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions wh~ch resulted in delayed progress: 
None. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Inltial, 
or F-Final and include sat1sfactory work completed or deficienc~~s with action to 
be taken): 

Safety Meetings: 
Daily tailgate meeting cohducted at beginn1ng of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and dally tailgate form were 
signed and completed as appropriate. 

Certlflcation: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE 
PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, 
EQUIPMENT, AND I.VORKMANSHIP ARE IN STRICT COMPLIANCE \"liTH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor s designated quality cont representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

II Contractor's Name: TN&AssocJ.ates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood 1 CA 

INSTRUCTIONS 

The contractor shall submit thlS form daily at the close of business to the on-site 
COE representatJ.ve. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district off1ce and the area office. 

Report #:047 Delivery Order #:06 Date: 9/23/05 
(fri.) 

Weather: Cool to Very Temp. (max & min) :62-88 all (in): 
Warm, Overcast to Sunny 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Backfilled approximately 200 feet of the East Trench today, or the 
distance between existing wells B-11 and B-26. Prior to 
backfilling operations, clumps and rocks that had accumulated since 
the trench was excavated were removed and the remediation 
was spread and spaced out in trench. Backfilling operations 
proceeded as has been previously performed, with sand cover 
placement followed by nat1ve soil cap. As built piping layout was 
recorded. 
The trench excavat1on along Walker Street began today, WJ.th 

• subcontractor AIS conducting excavat1on activities. ApproxJ.mately 
100 feet were completed and piping installation can begin next week 
in the trench. Metal trench plates were used to cover the 
excavated area. Asphalt was applied around the plate edges to 
minJ.mize impact of plates on traff1c. 

Continued dust monitoring schedule which 1ncludes units placed at 
the following locations: 

1) 60th Street Per1meter (60th unit); 
2) Along fence line border1ng 59th street, ( unit); 
3) Slauson per1meter fence l1ne (Slauson) 
4) B1cycle Path (3P unit) 
5) Alamo Street (Alamo) 
6) Walker (Wa:ker) 
7) Corner of 5 and Walker (Corner) 

A tJ.me-weighted average (TWA) of dust concentrations as well as 
maximum concentratJ.on (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA(mg/m3) Max (mg/m3) 

59th (1129) 0.089 0.661 

60th (1520) 0.121 1. 624 

Slauson (968) 0.135 2.922 

BP (1043) 0.132 2.136 

Alamo (1211) 0.114 2. 894 

Walker(l210) 0.043 4.085 

C()rner (918) 0.114 4.301 • 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

AIS on Site - Providing excavat1on services and noted activit1es 
along South Trench. 

Gregg Drilling on Site - Continuing exposition zone well 
installat1ons. Wel 1nstallation dates will be provided as an 
attachment to the weekly report. 

3. Complete and attach the da1ly 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

cost report at the end of this 

4. On-site cond1tions which resulted in delayed progress: 
None. 

5. Type and results on 1nspections (indicate whether: P-Preparatory, I-Inltlal, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P-Observed clamshell installations and trench backfill 
preparations. 

F-Observed and verified clamshell fitting installations. 
Satisfactory work completed, with each fitting dry tested to 
ensure proper fitting prior to adhesive application. 

!-Observed and assisted in removing rocks and clumps from 
side trench side walls that had accumulated since trench was 
opened, to obtain 1ntended trench width and piping spacing 
and layout. Sat1sfactory work completed. 

F-Observed sand backfill operations, vibra-plate compaction, 
and native soil surface fill. Satisfactory work completed. 

Safety Meetings: 
Daily ta1lgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, cover1ng general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's deslgnated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submlt this form daily at the close of bus1ness to the on-site 
COE representative. Concurrently, the contractor shall provide electron1c access to 
the completed forms to the COE distr1ct office and the area off1ce. 

Report #:049 

Weather: Cool to Warm, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) : 59-85 

Date: 9/26/05 
(Mon.) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Removed soil to expose p1ping at DAB-4' and DAB-S that had been 
covered from soil cuttings/well drilling operations in order to 
conduct hydrostatic test between DAB-4 and the rest of the South 
Trench dual containment groundwater line, The hydrostatlc test was 
conducted to 100 psi for 1 hour with no observable losses or leaks. 

Sewer water from the sewer lateral breach, wh1ch occurred last week 
when well DAB-3 was installed directly through the sewer line, has 
gotten into the dual containment piping. The line will need to be 
decontaminated when it is flushed. Per specifications, all 
assembled piping shall be flushed and flush water containerized. 
Thus, an additional decontaminat1on step will be required dur1ng 
the flushing of the South Trench dual containment line. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) B1cycle Path ( BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentrat~on (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA(mg/m3) Max(mq/m3) 

59th (1211) 0.099 0.725 

60tn (1520) 0.156 2.659 
Slauson (1211) 0.174 1.215 

BP (1129) 0.103 10.67 

Alamo (1210) 0.091 .878 

Walker (1210) 0.011 7.845 
Corner (918) 0.191 2.791 

2. Work performed by subcontractors on site and/or off site (include a complete 
descr~ption) : 

Subcontractors: 

AIS on Site - Providing excavation serv~ces and noted activities 
along South Trench. 

Gregg Drilling on Site Continuing exposition zone well 
installat~ons. Well installation dates will be provided as an 
attachment to the weekly report. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted ~n delayed progress: 
None. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and ~nc1ude satisfactory work completed or defic~encies with action to 
be taken) : 

!-Assisted and observed hydrostatic 
groundwater line to 100 psi. 

of South Trench 

F-As-built piping layout near DA/DB-8 was recorded prior to 
backfilling that area . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were s1gned and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submlt this form daily at the close of business to the on-site 
COE representatlve. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE dlstrlct office and the area office. 

Report #:050 

Weather: Cool to Warm, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :59-85 

Date: 9/27/05 
(Tues.) 

Rainfall (ln) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Walker Street trenching, which commenced on Friday from DB-2 
working north, continued today. The trench excavation along Walker 
street was completed to and met wlth the lateral piping prevlously 
laid and connecting to the West Trench. Piping layout along the 
Walker street trench began at the lateral connection point inside 
the Slte, working to the west and then South to wells DA/DB-3. 
Plplng laid today lncluded the groundwater, alr compress line, and 
the electrical line from the lateral connection point to DA/DB-3 . 
Focus was centered on achleving ldeal placement and layout of lines 
in the trench and to the DA/DB-3 well offshoots. The groundwater, 
air, and electrical line lnstallations along Walker will continue 
and be completed to DA/DB-2 tomorrow. The VE-2 vapor line piping 
installatlon will follow,' as grade requirements for that line 
necessitate lts completion following the other remediation system 
plping installation. 

Continued dust monitorlng schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Blcycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (1129) 0.043 0.427 
60th (918) 0.056 1.073 
Slauson (1211) 0.161 0.735 

BP (968) 0.163 5.612 

Alamo (1519) 0.062 0.343 

Walker(l210) 0.087 7.716 

Corner (1043) 0.082 6.694 

2. Work performed by subcontractors on site and/or off site (include a complete 
descrlption) : 

Subcontractors: 

Sage on Site - Perform1ng as-built surveying, restaking ERH 
compound area and corners of Treatment Compounp. Also providing 
assistance with elevat1on checking along Walker street . 

• AIS on Site - Cont1nuing excavation along Walker street and 
providing front loader and backhoe operations assistance. 

Gregg Drilling on Site - Completed all well installations in 
street. All well installations are expected to be completed at 
the end of thlS week. Well installation dates will be prov1ded 
as an attachment to the weekly report. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site cond1tions wh1ch resulted in delayed progress: 
None. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies Wlth action to 
be taken): 

P,I-Discussed proper piping layout with personnel performing 
pipe-fitting activities along Walker street. Provided a 
materials list for piping requirements along the Walker 
trench and ind1.cated where check valves and reducing fittings 
were to be installed. Was present to observe initial line 
setup and provide direction regarding proper layout of piping 

• as needed. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Safety Meetings: 
Daily tailgate meeting conducted at beglnning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electron1c access to 
the completed forms to the COE d1str1ct office and the area office. 

Report #:051 

Weather: Cool to Hot, 
Overcast to Sunny 

Del1very Order #:06 

Temp. (max & m1n) :59-90 

Date: 9/28/05 
(Wed.) 

Ra1nfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Completion of all remediation system piping between DA/DB-2 and 
DA/DB-3 along Walker Avenue. Also backf1lled the South Trench 
between DAB-S and DAB-6, leaving the east end of the trench and 
remediation piping near DAB-7 exposed. The remediation system 
piping along the southwest corner of the trench also rema1ns 
exposed so that the air compress line can be tested from that 
location into the street in order to isolate the leak that was 
detected 1n line on Monday . 

Conducted hydrostatic test1ng along East Line to find the loss 
source which previous hydrostatic tests had isolated as be1ng 
somewhere between DA-9 and DB-10. A signif1cant leak was found at 
DA-9 coming from a fitting below the cap of the carrier pip1ng but 
above the beginning of the containment p1p1ng (i.e not along the 
trunkline). The leaky fitting was cut and was replaced with a new 
stub. The line will again be tested tomorrow to verify the loss 
source was removed. It should be noted that no water-which would 
be indicative of a leak in the trunk l1ne between DA-9 and DA-10-
has collected in the DA-10 clear clamshell. The location of the 
leak found today would thus account for why losses were observed 
during the test yet the conta1nment clamshell at DA-10 contained no 
water. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson per1meter fence l1ne (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentrat~on (max.) recorded by each unit are ind~cated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (1043) 0.055 0.390 
60tn (918) 0.056 1.464 

Slauson (1127) 0. ()<':1 H.532 
BP (1129) 0.097 .076 

Alamo (968) 0.151 1. 534 

Walker (1519) 0.065 2.284 

Corner (1210) 0.044 1.225 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

P, I- Carried out planned remediation system p~p~ng installation 
Walker Avenue. Workmanship in piping layout was 

excellent. 

• F-Will conduct test~ng of installed groundwater line along 
Walker Street. Vapor testing and air compress line testing will 
be performed tomorrow or Friday. 

Subcontractors: 

AIS on Site - Assisting w~th excavation and backhoe operations. 

Gregg Drilling on Site Continuing well installations. Well 
installation dates will be provided as an attachment to the 
weekly report. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None. 

5. Type and results on inspections (indicate whether: P- Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submlt this form daily at the close of buslness to the on-slte 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE dlstrict office and the area office. 

Report #:051 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :59-95 

Date: 9/29/05 
(Thurs.) 

Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Conducted a hydrostatic test along East Llne to confirm removal of 
loss source that was discovered near the DA-9 well head yesterday 
and had been resulting in an estlmated 0.5 psi/minute pressure 
loss. As the entire trunkline has prevlously passed hydrostatic 
testing, the reason for the test today was to confirm that no other 
significant loss sources existed between DA-9 and DB-10. Results 
of the test today indicated that the loss source was removed, as 
only about 1 psi gauge was lost over the entire line during the 
hour-long test . 

Conducted hydrostatic testlng of newly-laid piping along Walker street to 
80 psl. A leak was immedlately observed coming from the gauge connection 
fittlng, whlch was repalred. The line was then retested at 80 psi and no 
losses were observed during the one-hour test. Following successful 
completion of the hydrostatic test, the VE-2 vapor line was laid, working 
from DA/DB-2 north to the lateral piping previously laid inside the Site. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 

A time-welghted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (968) 0.104 0. 720 
60th (1210) 0.032 6.785 

Slauson (1129) 0.029 1. 929 

BP (1043) 0.062 3.481 

Alamo (1211) 0.055 0.321 
Walker (1519) 0.034 1.817 

Corner (918) 0.055 2.034 

2. Work performed by subcontractors on site and/or off site (include a complete 
descriptlon) : 

Subcontractors: 

AIS on Site - Asslsting with excavation and backhoe operations. 

Gregg Drilling on Site - Continuing well installations. Well 
installation dates will be provided as an attachment to the 
weekly report . 

•• 3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None. 

5. Type and results on inspections (indicate whether: P-Preparatory, I- Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I-Reiterated grading requirements for the vapor line and 
addition of fill sand so that ,the Walker street vapor line 
piping would connect at the proper elevation with the 
previously laid vapor line. AIS assisted in ensuring a 
neutral or positive flow towards the previously laid vapor 
piping, which involved adding the proper amount of fill sand 
and laser-level grade verification. Took photographs of the 
laid piping and sand fill. 

Safety Meetings: 
Dally tailgate meeting conducted at beginnlng of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and dally tailgate form 
were signed and completed as appropriate. 

• 
2 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall subm1t this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:052 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min): 60-95 

Date: 9/30/05 
{Fri.) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete descrip~ion): 

Gregg Drill1ng completed deep-zone well installations today. 
Development of newly installed wells continues. A schedule of well 
complet1on dates w1ll be attached with the weekly report. 

Conducted static testing of the newly laid air compress line along 
Walker Street, which is also connected to the ent1re West Trench­
thus, nearly 1000 feet of line total. The test was conducted to 
120 psi for 1-hour. A loss of approximately 8 psi was observed 
during the 1-hour test-a pinhole air leak was found at the gauge 
test point which would account for the ent1re psi loss, and the air 
compress line was passed by the QC Engineer. 

Flushed sewer water from containment piping w1th a solution of 
chlorinated bleach and water. The purged sewer water was 
containerized in a 55-gallon drum. As some sewer water still 
remains in the containment piping from DAB-2 up to the DAB-S 
lateral, another 55-gallons of chlorinated bleach solution will be 
flushed into the l1ne until the water being discharged is clear and 
has a bleach odor. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP un1t) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average {TWA) of dust concentrations as well as 
maxlmum concentration {max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mq/m3) Max (mq/m3) 

59th { 1129) 0.126 50.51 
60th {1210) 0.064 2.579 
Slauson {ll29) 0.061 3.945 

BP {1043) 0 .lll 1.748 

Alamo {1519) 0.083 2.412 
Walker {1211) 0.135 6.438 

Corner {968) 0.150 0.752 

2. Work performed by subcontractors on site and/or off site {include a complete 
descriptlon) : 

Subcontractors: 

AIS on Site - Assisting with excavatlon and backhoe operations. 

Gregg Drilling on Site - Continuing well installatlons. Well 

• installation dates will be provided as an attachment to the 
weekly report. 

3. Complete and attach the dally personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None. 

5. Type and results on inspections {indicate whether: P-Preparatory, I- Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P,I - During daily tailgate meeting, discussed air line test 
to be performed today. Was present for setup and performance 
of static testing of air line. 

F-Conducted static testing of air compress line and verified 
line integrity . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for all personnel and 
subcontractors on Site, covering general H&S, PPE, and Site hazards. 
Required H&S forms and daily tailgate form were slgned and completed as 
appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 09/03/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 5 

Name: Stephen Bahr Title: QC Engineer 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805)585-2111 

Reporting Period: 8.28 to 9.03 

Percent field work completed: 50-53% 

Percent proiect completed: 17% 
' 

Summary of work completed on site: 

Completed approximately 180 feet of the South Trench. 

Investigated failures that were occurring along CPVC groundwater line in the 
East Trench. It was determined that the incorrect glue type was being used 
for the CPVC piping. use of the wrong cement type represents a setback for 
completion of East Trench and this phase of the project. Fortunately, no 
backfilling had been performed nor had any clamshell containment fittings 

• installed. The line will be redone with CPVC cement, which has a higher 
temperature threshold and CPVC resin for use on CPVC piping. 

Summary of work completed off site: 

Materials Procurement, design modification, engineering, and ongoing field 
support from TN&A office. 

• 
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Explanation of deviation from work plan (including modifications and 
schedule slippages) : 

Relocation of Treatment Compound 22-feet to the West, necessitated to 
avoid interference with an underground gas line, will also cause some 
delay due to resulting des1gn mod1fications. 

Problems encountered: 

Multiple failures along East Trench CPVC groundwater line during 
hydrostatic pressure test on 9.1.05. The wrong cement was initially used 
for the connections and the carr1er line 1n the dual containment is to 
be redone . 

Recommendations: 

Better antic1pate potential problems and remove poss1bility of failures. 

The groundwater carrier line w1ll be redone using CPVC glue. 

Key personnel changes: 

Lonnie Tucker, a TN&A Excavator operator left the Site as he had obligations 
on another project.· He is not expected to return . 
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Work anticipated to be performed the following week: 

Following the Labor Day holiday, work will continue starting 9/7. 

Gregg Drilling, the driller subcontractor, will begin drilling for deep-zone 
wells on Tuesday, 9/6. TN&A personnel will assist and verify drilling and 
well installation activities. 

Continue South Trench excavation and laying pipe on 60'h Street. 

Remove mis-glued CPVC joints on groundwater carrier line and redo tees, 
couplers, and other fittings with CPVC glue. Continue installing clamshell 
tee fittings for the dual containment groundwater line in West Trench, 
followed by hydrostatic test. 

Continue well vaults preparation and assembly. 

2': __ .;. ~ -. ~ ... :; - .. 7 ':: 'i " . ' ~ 
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12x49 Office Trailer 

8x20 Office Trailer 

8x20 Storage Container 
Refurbished 

8x40 Storage Container 
Refurbished 

Andy Gump Portable 
Restroom 

Station Handwash 

Temporary Fence 

Mini Rae 2000 PID with 
Delux Kit 

PDR-1000 

Water Level Indicator 

Nikon Coolpix 7900 
Digital Camera 

Canon ZR300 Mini DV 

Lexmark 4200 All-in-One 

Lexmark 816 Printer 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

l ;+4 ..... 

1 1 

1 1 

1 1 

1 1 

4 4 

1 1 

1 1 

4 4 

6 6 

1 1 

1 1 

1 1 

1 1 

1 1 
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Canon Super G3 All-in- Ea 1 1 
One 

200a Overhead Meter Pole Ea 1 1 

Jumping Jack Multiquip Ea 1 1 
MT74FA 

Generator 25KW Multiquip Ea 1 Out on 8/19/05 
DCA-25SSIU2 

ractor Loader W/Scraper Ea 1 1 
lade 

Forklift JCB 520 Ea 1 1 

Trench Compactor Ea 1 Out on 8/22/05 
Multuquip P33HHMR 

Truck Water Freightlin Ea 1 1 
FL70 

Backhoe CASE SBOM Ea 1 1 

Excavator John Deere 120 Ea 1 1 

• Light Tower Ea 1 1 

Cart ATV John Deere Ea 1 Out on 8/22/05 
1931W 

Single Door Ice Box Ea 1 1 

Hydrostatic Test Pump Ea 1 1 

Plate Compactor MQ Ea 1 1 
MVC90H 

Backhoe John Deere 310G Ea 1 1 

Skipsteer Loader Bobcat Ea 1 1 
T190 

Golf Car Ea 2 2 

Water Tank Ea 1 1 

Other remarks: 

Signature: 

• 
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• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

Project Name: PEMACO REMEDIAL ACTION For Week Ending: 09/10/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 6 

Name: Stephen Bahr Title: QC Enqineer 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 9.04 to 9.10 

Percent field work completed: 60% 

Percent proiect completed: 19% 

Summary of work completed on site: 

Completed South Trench excavation to Walker Street, including all remediation 
system piping. Also completed pressure testing along completed sections, with 
no observable losses, failures or leaks. The completed portion of the South 
Trench to Walker street was slurry backfilled following completion of 
pressure tests. 

• 
Summary of work completed off site: 

Materials procurement, engineering, and ongoing field support from TN&A 
office . 

• 
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Explanation of deviation from work plan (including modifications and schedule 
slippages) : 

Reworking East Trench Dual Containment line with correct CPVC glue. 

Treatment compound will be relocated west 25 ft. 

Problems encountered: 

Continuing problems with East Trench CPVC piping connections and hydrostatic 
test failures . 

Recommendations: 

None 

Key personnel changes: 

Charles Randolph, Site Superintendent, left Site on Saturday, 9/10. No 
immediate replacement is planned . 
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• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT'D. 

Work anticipated to be performed the following week: 

Continue South Trench excavation and remediation piping installation along 
60~ Street. Following hydrostatic and vapor pressure testing, slurry backfill 
will be performed in South Trench. 

Continue installing vault footings and well vaults. 

Gregg Drilling will continue installation of deep-zone vapor extraction 
wells, with TN&A personnel to observe and assist in well installation 
activities. 

Unit price quantites reached to date: 

Unit Priced Item Unit Quantity to Date· Quantity 
Ant i c ]J;l_a ted 

12x49 Office Trailer Ea 1 1 

Bx20 Office Trailer Ea 1 1 

8x20 Storage Container Ea 1 1 
Refurbished 

Bx40 Storage Container Ea 1 1 
Refurbished 

• Andy Gump Portable Ea 4 4 
Restroom 

Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 4 4 
Delux Kit 

PDR-1000 Ea 6 6 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in- Ea 1 1 
One 

200a Overhead Meter Pole Ea 1 1 

• 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 09/17/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 7 

Name: Stephen Bahr Title: QC Engineer 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 9.10 to 9.17 

Percent field work completed: 68% 

Percent proiect completed: 23% 

Summary of work completed on site: 

Sewer tie-in was completed this week, along with South Trench excavation 
into the Site. The groundwater line was crossed under the vapor line at 
the corner trench entrance to the Site, preparatory for the DAB-5,6,7 well 
connections. Pressure tested completed piping section along South Trench, 
including testing the air compression line to 120 psi. 

Backfilled DA/DB 6 offshoot to West Trench. Backfill operations are 
complete along the West Trench save for condensate sump installation areas 
and the area immediately north of the planned Treatment Compound. 

Conducted hydrostatic tests along southern sections of the East Trench CPVC 
line. Approximately 350 feet of the CPVC line, from DA/DB-9 to near DA/DB-
12, has previously been tested successfully to 120 psi. Therefore, the 
line was sectioned below DA/DB-12, where recurring failures have occurred. 

Prior to connecting the sections, a test line was assembled with coupler 
joints of the type that had been failing. The assembly of the test section 
and primer and glue application was performed per manufacturer 
recommendations. The section was tested to over 150 psi, with no failures 
or leaks at the joints. 

Prior to completion of backfill operations along East Trench, detected 
leaks will be repaired and the line will pass hydrostatic testing to a 
minimum of 80 psi for 1 hour. 

Summary of work completed off site: 

Materials procurement, engineering, and ongoing field support from TN&A 
office . 
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Explanation of deviation from work plan (including modifications and 
schedule slippages): 

"1}'"'' 

A schedule of completed well installation is attached to this report. Well 
completions and development is taking long than anticipated and is behind 
schedule. 

Completion of East Trench is1 pending successful completion of hydrostatic 
test along CPVC groundwater line. All other lines have been tested 
successfully. 

South Trench is proceeding ahead qf schedule. 

Problems encountered: 

Continuing problems with East Trench CPVC piping connections. Investigation 
and discussion with pipe manufacturer provided additional application 
technique recommendations, namely longer primer application and leaving the 
primer wet. The information was contrary to the primer application 
technique the Foreman had previously instructed, namely that the primer be 
let to dry before cement application. The repairs and final connection will 
be made leaving the primer wet per manufacturer recommendations. 

Recommendations: 

None 

Key personnel,changes: 

None . 
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• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT 1 D. 

Work anticipated to be performed the following week: 

Finish South Trench excavation and piping. Complete hydrostatic testing 
along East Trench and backfill East Trench. Begin condensate sump 
installation. 

Continue installing vault footings and well vaults. A hard copy schedule 
of completed well vaults is attached to this report. 

Gregg Drilling will continue installation of deep-zone vapor extraction 
wells, with TN&A personnel to observe and assist in well installation 
activities. 

Unit price quantites reached to date: 

Unit Priced Item Unit Quantity to Date Quantity 
Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 1 

8x20 Storage Container Ea 1 1 
Refurbished 

8x40 Storage Container Ea 1 1 

• Refurbished 

Andy Gump Portable Ea 4 4 
Restroom 

Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 4 4 
Delux Kit 

PDR-1000 Ea 6 6 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in- Ea 1 1 
One • 
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200a Overhead Meter Pole 1 1 

Jumping Jack Multiquip Ea 1 1 
MT74FA 

Tractor Loader W/Scraper Ea 1 1 
Blade 

Forklift JCB 520 Ea 1 1 

Trench Compactor Ea 1 1 
.Multuquip P33HHMR 

Truck Water Freightlin Ea 1 1 
FL70 

Backhoe CASE 58 0M Ea 1 1 

Light Tower Ea 1 1 

Single Door Ice Box Ea 1 1 

Hydrostatic Test Pump Ea 1 1 

Plate Compactor MQ Ea 2 2 • MVC90H 

Backhoe John Deere 310G Ea 1 1 

Skipsteer Loader Bobcat Ea 0 Out on 9/13/05 
T190 

Golf Car Ea 2 2 

Water Tank Ea 1 1 

Bucket Broom for Ea 1 1 
Skidsteer 

Generator 6000 to 6999W Ea 1 1 

Concrete Saw CC1313HS-XL Ea 1 t on 9/1 

Diamond Blade Ea 1 Out on 9/ 

Skid Steer Loader Bobcat Ea 1 1 
863G 

Bobcat Sweeper Ea 1 1 

Core Drill Machine Ea In on 9/13/05 Out on 9/15/05 
Milwaukee M-1 

• Diamond Core Bit 6" Ea In on 9/13/05 Out on 9/15/05 
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Other remarks: 

None. 

' 

• Signature: 

• 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 09/24/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 8 

Name: Stephen Bahr Title: QC Engineer 

Company Name & Address: TN & Associates 

Phone: ( 805) 585-2110 Fax : ( 8 0 5 ) 5 8 5 - 2 111 

Reportinq Period: 9.18 to 9.24 

Percent field work completed: 75% 

Percent project completed: 26% 

Summary of work completed on site: 

South Trench excavation was completed this week and remediation system piping 
was completed to DAB-7. Clamshells were installed along East Trench, 
preparatory to backfill operations. The East Trench was backfilled 300 feet, 
to just north of DA/DB-8. As-built piping layout was recorded by QC 
Engineer. The "work anticipated to be performed" this week, per last week's 
(Week 7) Weekly QC Report, was completed along the South Trench, including 
conducting static testing of the vapor line. The groundwater line will be 
hydrostatically tested on Monday, September 26, 2005 . 

As also anticipated in the Week 7 QC Report, the East Trench was backfilled 
to within 80 feet of the Treatment Compound, to DA/DB-8. 

Ten deep-zone wells were installed this week by Gregg Drilling, leaving 10 
wells yet to be installed to reach completion of well installation 
activities. 

Summary of work completed off site: 

Materials procurement, engineering, and ongoing field support from TN&A 
office . 
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Explanation of deviation from work plan (including modifications and schedule 
slippages) : 

Well completions and development is taking longer than anticipated but at an 
install rate of two per day, the remaining 10 wells to be installed should be 
completed by the end of next week. An up-to-date summary of completed well 
installations is attached to this printed report. 

Problems encountered: 

Personnel conflicts and safety concerns leading to departure of Operator (see 
below). 

Recommendations: 

With departure of licensed operator, a replacement is needed to operate the 
Water Truck and assist with heavy equipment operation. The SSHO, who has a 
commercial license, has taken over water truck duties until another 
individual with operating experience can be brought on . 

• Key personnel changes: 

Patrick Mullen, operator/laborer, left Site and will not return. 

Work anticipated to be performed the following week: 

Commence excavation and remediation system piping installation along Walker 
Street. The piping will be connected to the previously-laid lateral piping 
within the Site, which connects to the West Trench trunk. 

Concrete footings and well vaults will continue to be installed. 

Gregg Drilling is nearing completion of all deep-zone well installations-only 
10 wells remain and these should be finished by the end of next week. 

' --. ' '<' 

tinit price quan.tites reached to date: . ' ' '• -· ... 
" 

Unit :Pricect.,'rt'en'l unit Qui'!-Iltity to :Dat.e .. 'Qu~ti·~y '·' 
' · ·Ant ici..Q.a ted '' 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 1 

8x20 Storage Container Ea 1 1 
Refurbished 

• 
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8x40 Storage Container Ea 1 1 
Refurbished 

Andy Gump Portable Ea 4 4 
Restroom 

Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 5 5 
De lux Kit 

PDR-1000 Ea 8 8 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 • Canon Super G3 All- in- Ea 1 1 
One 

200a Overhead Meter Pole Ea 1 1 

Jumping Jack Multiquip Ea 1 1 
MT74FA 

Tractor Loader W/Scraper Ea 1 1 
Blade 

Forklift JCB 520 Ea 1 1 

Trench Compactor Ea 1 1 
Multuquip P33HHMR 

Truck Water Freightline Ea 1 1 
FL70 

Backhoe CASE 58 0M Ea 1 1 

Light Tower Ea 1 1 

Single Door Ice Box Ea 1 1 

Hydrostatic Test Pump Ea 1 1 
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Plate Compactor MQ 
MVC90H 

Backhoe John Deere 310G 

Golf Car 

Water Tank 

Bucket Broom for 
Skidsteer 

Generator 6000 to 6999W 

Skid Steer Loader Bobcat 
863G 

Bobcat Sweeper 

Forklift Terex TX51-19S 

Other remarks: 

None . 

Signature: 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 
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1 1 

1 1 

1 1 

1 1 

1 1 

1 1 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:053 

Weather: Cool to Warm, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min):59-87 

Date: 10/3/05 
(Mon.) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Excavation around wells for installation of concrete footings and 
well vaults. 

Gregg Drilling continuing well development of newly installed 
wells. 

The piping staging area was moved to make way for building 
foundation preparations for the WW Henry facility and the Pemaco 
Treatment Compound. All piping materials were relocated next to the 
Site fence paralleling 60th street, i.e. the backfilled portion of 
the South Trench. The former materials area is now clear for 
building foundation preparations. 

Finished flushing the dual containment line, filling another 55-
gallon drum. All sewer water appears to have been completely 
flushed, as only clear, bleach-odor water was observed during the 
flushing process today. The clamshell tee fitting can now be 
installed at DAB-5, completing all containment piping and fittings 
for the South Trench. 

Due to the arranged order of work thus far completed for this 
"Excavation and Piping" Phase, the Walker Street excavation and 
piping work commenced following several well tie-ins and vault 
completions along the main West Trunk line. Thus, the vapor line 
installed along Walker Avenue cannot be easily tested as it is 
connected to the entire West Trench VE-2 line, off of which several 
vapor laterals have already been tied into their respective 
wellheads and thus are no longer capped. Therefore, to facilitate 
forward progress of this work Phase, the Walker Street VE-2 vapor 
piping will be only visually "re-inspected" at each joint prior to 
slurry backfill. The visual check is that will be performed is, in 
fact, a re-inspection, as QC Engineer was present to verify ongoing 
workmanship during the connection and fitting of the noted vapor 
piping . 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Continued dust monitoring schedule which includes units placed at the 
following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line {Slauson) 
4) Bicycle Path {BP unit) 
5) Alamo Street {Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily. 
Area (Unit #) TWA(mg/m3) Max(mg/m3) 

59th (1129) 0.081 0.513 
60th (1210) 0.070 2.238 

Slauson (1043) 0.109 3.416 

BP (918) 0.074 3.294 I 
Alamo (968) 0.168 0.309 

Walker(l519) 0.119 2.351 

Corner (918) 0.118 1. 593 

• 
2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Gregg Drilling on Site - Continuing well development activities. 
All deep-zone well installations were completed last week. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
Flushing sewer line. 

• 
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• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results· on inspections (indicate whether: P-Preparatory, I-Initial, or F­
Final and include satisfactory work completed or deficiencies with action to be taken) : 

P,I-Directed flushing of containment pipeline. Flushing was 
continued until discharge water was the same as the charge water­
i.e. until the water being discharged was completely clear and 
had a bleach odor. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, and 
Site hazards. Required H&S forms and daily tailgate form were signed 
and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE . 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Assoc~ates 

Contract Number: DACA45-00-D-0006 

Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representat~ve. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area off~ce. 

Report #:054 

Weather: Cool to Warm, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :59-87 

Date: 10/4/05 
(Tues.) 

Rainfall (~n) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Permitting for the sewer line repa~r was completed. As noted in 
the 9.21.05 Daily QC report/ well DAB-2 had been installed through 
a 6" lateral sewer line. The line had been temporarily repaired 
but will be rerouted and tied into the main sewer l~ne within the 
next two days so that the well can be utilized. 

Along Walker avenue 1 preparat~ons were made to finalize remediation 
system piping/ preparatory to backfilling operations. Work 
included laying out tracer w~re and installation of containment 
clamshells. Slurry material for backfilling the Walker street 
trenching w~ll be delivered tomorrow 1 10/5/05. 

Gregg Drill~ng continuing well development of newly-installed 
wells. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line borden.ng 59th street, (59th unit); 
3) Slauson perimeter fence l~ne (Slauson) 
4) Bicycle Path (BP un~t) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (1519) 0.090 0.708 
60tn ( 968) 0.151 4.769 

Slauson (918) 0.067 0.317 

BP (1210) 0.051 11.18 
Alamo ( 1129) 0.075 0.657 

Walker(1043) 0.089 2.266 

Corner (1211) 0.098 2.819 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Gregg Drilling on Site - Cont~nuing well development activities. 
All deep-zone well installations were completed last week . 

• 3. Complete and attach the daily personnel cost report at the end of this 
document and label as Append~x 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-s~te conditions which resulted in delayed progress: 
Flushing sewer line. 

5. Type and results on ~nspections (indicate whether: P-Preparatory, I- Initial, 
or F-Final and include satisfactory work completed or deficienc~es with action to 
be taken) : 

l?-With all personnel during tailgate meeting, outlined 
preparations of Walker street piping preparatory to slurry 
fill. 

I-l?rior to installation, all clamshells for the dual 
containment were dry-fitted . 

• 
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• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

F-Verified that clamshell installations were performed 
properly. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site,r covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

S~te Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district offlce and the area office. 

Report lt:055 Delivery Order lt:06 Date: 10/5/05 
(Wed.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min): 59-87 Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Constructed bulk-head forms at DA/DB-2, DA/DB-3, and PA-4 in 
preparation for slurry fill along the Walker Avenue piping. 
bulk-heads serve as a form and barrier and to prevent slurry 
from coming into the tie-in piping at the well areas. 

The 
hll 

Forty-four yards of slurry was delivered and used to backfill over 
completed remediation piping along Walker Street-approximately 130-
feet. The slurry fill was completed to surface grade. Prior to 
finish~ng the day, trench plates were used to cover the fresh 
slurry while it cures. 

The c~ty of Maywood Mun~cipal Water installed the water meter that 
will be servicing the Treatment Compound. Final grade is 
approximately 2-feet above current grade, and the meter box was 
completed accordingly. Native mater~al was used to surround and 
match the grade of the ~nstalled meter box. 

Gregg Drilling continuing well development of newly-installed 
wells. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

11 60th Street Perimeter (60th unit); 
2l Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson} 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59ch and Walker (Corner} 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (1211) 0.082 1.779 
60tn (1519) 0.113 9.694 

Slauson (1129) 0 0 071 1. 039 

BP ( 1210) 0.000 0.675 

Alamo (918) 0.057 0.197 

Walker (968) 0.135 4.455 

Corner (1043) 0.090 2.966 

2 0 Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Gregg Drilling on Site - Continuing well development activities. 

• All deep-zone well installatJ.ons were completed last week. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

(PROVIDED IN SEPARATE BINDER] 

4 0 On-site conditions which resulted in delayed progress: 
Flushing sewer line. 

5. Type and results on inspectJ.ons. (indicate whether: P-Preparatory, I-InitJ.al, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

!-Observed final preparations of piping and bulkhead 
preparation along Walker Avenue. 

F-Workmanship of bulkhead construction was excellent and the 
trench and piping is ready to be backfilled. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Safety Meetings: 
Dally tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATE~IALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Stephen Bahr 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Assoclates 

Contract Number: DACA45-00-D-0006 

Site Name & Locatlon: Pemaco; Maywood, CA 

INSTRUCTIONS 

The,contractor shall submit thls form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE dlstrict office and the area office. 

Report #:055 

Weather: Cool to Warm, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :59-87 

Date: 10/6/05 
(Thurs.) 

Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Cut asphalt and excavated around sewer lateral, in preparation for 
redirection of the lateral around lnstalled well DAB-2. A hole 
will be cut lnto the sewer main and 22-degree sewer fittings will 
be used in redirection of the lateral. The reconnection will be 
performed by a subcontractor tomorrow. 

A cap on the air compress llne at DAB-2 had blown partlally off and 
was responslble for the test failure. It should be noted that that 
section had previously passed a 120 psi test, and may have been 
impacted by drilling activities, as DAB-2 is the location of the 
lateral sewer line breach and subsequent excavation and repairs. 
Following installation of the new cap, the alr compress line was 
tested to 110 psi for 1-hour and had no losses. 

Near the start of the day, two pipe fitters/laborers left abandoned 
project due to a disagreement and will not be returning. 
Replacement personnel are needed to avold delays in completion of 
tle-lns and well vaults. Construction Manager and Project Manager 
are in the process of procuring replacement personnel. 

The Construction Manager's Technlcal Assistant, who was also the 
acting Foreman, was dismissed from the Project today and will not 
be returnlng. 

Continued dust monltOrlng schedule which includes units placed at 
the followlng locations: 

1) 60th Street Perimeter (60th unit); 
2) Along .fence line bordering 59th street, (59th unlt); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Daily 
Area (Unit #) TWA(mq/m3) Max(mq/m3) 

59th (1129) 0.036 0.939 
60tn (1519) 0.099 2. 727 

Slauson (1211) 0.079 0.927 

BP (1210) 0.000 1.471 
Alamo (968) 0.900 NA 

Walker (1043) 0. 098 2.544 

Corner (918) 0.069 1. 502 

Unit 1210 had a time-weighted average dust read~ng of 0.000 for the second 
day in a row. The unit w~ll be recalibrated. 

2. Work performed by subcontractors on site and/or off site (include a complete 
ion): 

Subcontractors 

Gregg Drilling on Site - Continuing well de~elopment activities. 
All deep-zone well installations were completed last week. 

• 3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER) 

4. On-s1te conditions which resulted in delayed progress: 
Pipe fitters left Site, and replacement personnel are required to 
minimize delays in well vault completions. 

The role of Foreman for the project is currently vacant following 
dismissal of acting Foreman, the Construction Manager's Technical 
Assistant . 

•• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality contra} representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Assoclates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE dlstrict office and the area office. 

Report #:056 

Weather: Cool to Warm, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min):59-87 

Date: 1017/05 
(Fri.) 

Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

The sewer lateral was repaired today by subcontractor. City 
representative provlded inspection services. 

Contractor personnel (TN&A) provlded support as needed for 
completion of sewer line work, including slurry fill and surface 
flnishing activities. 

Completed concrete footings for 3 well vaults, as well as forming 
work on 3 other well head locatlons. Only 7 well heads footings 
remaln to be completed within the Site proper. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter {60th unit); 
2) Along fence line bordering 59th street, {59th unit); 
3) Slauson perimeter fence line {Slauson) 
4) Bicycle Path {BP unit) 
5) Alamo Street {Alamo) 
6) Walker Street {Walker) 
7) Corner of 59th and Walker {Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-we~ghted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59 ch (1043) 0.102 1. 676 
60th (1519) 0.102 2.282 
Slauson (1129) 0.085 1.141 
BP (1520) 0.050 0.841 
Alamo (918) 0.064 0.425 
Walker (1210) 0 1. 579 
Corner (968) 0.148 0.512 

Umt 1210 had a time-weighted average dust reading of 0.000 for the third 
day in a row, yet still had a reading for "Max.". Another unit will be 
used in its place until it is reca1ibrated or repaired. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

• Subcontractors: 

Sage Consultants on Site - Surveying locations for condensate 
sump installations, providing elevation stakes for well 
areas, and delineating and staking several locations. 

Sewer Subcontractor on Site-performed tie-in and lateral 
redirect~on. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix l. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site condltions which resulted in delayed progress: 
Pipe fitters left Site, and replacement personnel are red to 
minimize delays in well vault completions . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

Safety Meetings: 
Daily tailgate meetlng conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:058 

Weather: Cool to Hot, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & m~n) : 59-89 

Date: 10/10/05 
(Mon.) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Installation of approx~mately 280-feet of s~lt fencing along 
southern boundary Site bordering 60th street. 

Excavation of condensate sumps OPE-A, DPE-B, OPE-C, OPE-D, VE-2, 
VE-3, VE-4. 

Delineated excavation lines along 59th street in preparat~on for 
asphalt cutt~ng, excavation, and layout of OPE-A 1.5" PVC vapor 
l~ne to well PA-5. The asphalt and excavation along 59th street 
w~ll be performed tomorrow. 

Preparing well areas on Walker Street for vault installation. 
Preparation included excavating around well so that installed 
vaults will be flush with street surface grade. 

Continued dust monitor~ng schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
.2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) B~cycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (1043) 0.102 1.676 
60t (1519) 0.102 2.282 
Slauson (1129) 0.085 1.141 

BP (1520) 0.050 0.841 

Alamo (918) 0.064 0.425 

Walker() NA NA 

Corner (968) 0.148 0.512 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

• Sage Consulting on Site - Providing surveying and grade 
measurements. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P - Provided sump depth specifications for excavator. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Dally tailgate form was signed by all on-Site 
personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Stephen Bahr 
Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form dally at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:059 

Weather: Cool to Warm, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :59-87 

Date: 10/11/05 
(Tues.) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Prepared the DAB-1 well area for vault installation. Establlshed 
dimensions and entry po1nt of each line into vault, and drilled 
holes accordingly. 

Cut concrete lines for trenching and excavation operations. Using 
a 1.5' bucket on the backhoe, the 59th street excavation­
approximately 85-feet was completed. Began sand bedding fill along 
trench. At the end of the day, trench plates were used to cover 
excavated area and black asphalt patch was placed and compacted 
around each plate. 

Completion of sand bedding, grading, vapor pipe 1nstallation and 
sand-slurry backfill to street-surface grade will be performed 
tomorrow, thus completing 59th street piping installatlon. 

Continued dust mon1toring schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
max~mum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3) 

59th (1043) 0.168 0.466 
60th (1519) 0.184 2.341 

Slauson (968) 0.221 0.374 

BP (1129) 0 0.616 

Alamo (1211) 0.163 0.271 
Walker(918) 0.113 0.630 

Corner (1520) 0.146 1. 214 

Dust monitor unit 1129 needs to be reca1ibrated, as it was recording 0 
mg/m~3 dust as a time-we~ghted average. 

• 2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of th~s 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site cond~t~ons which resulted in delayed progress: 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Inltial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

P-Ouring Tailgate meeting QC Engineer listed all needed 
materials and grading requirements to complete the vapor line 
installation to well PA-5. 

I- Was present and directed all excavation and initial 
grading. Directed sand fill and bedding preparation. Final 
grading and pipeline layout will be completed tomorrow. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as.appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Assoclates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district offlce and the area office. 

Report #:060 

Weather: Cool to Warm, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :59-87 

Date: 10/12/05 
(Wed.) 

Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Construction Manager not on Site today - QC Engineer and Project 
Engineer directing work activities. Work along 59th street was 
continued and completed today. Activities performed include 
preparation of bulkheads, completed sand bedding, grading, vapor 
pipe installation and sand-slurry backfill to street-surface grade. 
Performed smoothing and surface flnishing of the slurry fill. At 
the end of the day, trench plates were used to cover and protect 
the finished slurry while it cures . 

The DAB-! well vault was installed and DAB-3 area was prepared for 
vault installation. Additional labor personnel are being trained 
so that two dedicated teams can be concurrently installing well 
vaults. 

Continued dust monitoring schedule which lncludes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A tlme-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mq/m3) Max (mq/m3) 

59 th (1043) 0.263 0.488 
60t (1519) 0.270 3.095 
Slauson (968) 0.274 0.204 
BP (1519) 0.281 2.485 
Alamo ( 918) 0.154 0.411 
Walker (1129) NA NA 
Corner (1520) 0.253 3.943 

Dust monitor unit 1129 needs to be recalibrated, as it was recording 0 
mg/mA3 dust as a time-weighted average. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

• Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-slte conditions which resulted in delayed progress: 
None . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P - Conducted Daily Tailgate meeting and outlined final 
grading requirements and vapor line installation procedures 
along 59th street and to well PA-5. 

I - Throughout day, guided work along 59th street, including 
sand fill level, slope, and piping layout. Inspected solvent 
and cement application and joining of each fitting. Work was 
performed according to specifications, with each joint 
inserted to full socket depth and primer and cement applied 
properly. Satisfactory work completed. 

F - Re-inspected all joints and, using a level, verified that 
final sloping of the pipe was towards the Treatment Compound 
prior to slurry backfill. Satisfactory work completed. 

Safety Meetings: 
Daily tailgate meeting conducted at beginnlng of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Slte hazards. Required H&S forms and daily tailgate form 
were signed and completed as approprlate . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Stephen Bahr 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:061 Delivery Order #:06 Date: 10/13/05 
(Thurs.) 

Weather: Cool to Warm, Temp. (max & min) :59-87 Rainfall (in): 
Overcast to Sunny 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Continued well vault installation preparations along Walker street. 
Cut approximately 4-inches of pavement at DA/DB-2 for proper 

placement of vault over well. 

Continued dust monitoring schedule which includes units placed at , 
the following locatlons: 

•• 1) 60"h Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perlmeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum, concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mq/m3) Max (rngjm3) 

59th (1043) 0.263 0.488 
60th (1519) 0.270 3.095 

Slauson (968) 0.274 0.204 

BP (1519) 0.281 2.485 

Alamo (918) 0.154 0.411 

Corner ( 1520) 0.253 3.943 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on s1te and/or off site (1nclude a complete 
description) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

5. Type and results on inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken} : 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 

Certifica·tion: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:062 

Weather: Cool to Warm, 
Overcast to Sunny 

Delivery Order #:06 

Temp. (max & min) :59-87 

Date: 10/14/05 
(Fri.) 

Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Cleared well areas DAB-4,5,6,7 of drill cuttings, grout, and debris 
in preparation for vault placement at these locations. These areas 
were cleared before noon. Removed soil was placed into loader 
bucket and stockpiled on s~te. 

At noon, long angle irons that were needed to continue vault work 
on Walker street were delivered and from these, a pair of 8'-length 
irons were cut. These were used immediately for continued well 
vault ~nstallat~on work along Walker street. 

Construction manager directed layout requirements for electrical 
lines. QC Eng~neer prepared a drawing indicating required spacing 
and proper layout of electrical lines into the vaults. The drawing 
will be distributed among crew leads on Monday. 

Dust monitors 1129 and 1210 were recalibrated. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

1) 60th Street Per~meter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Blcycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
' 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

60th (1043) 
' 

0.146 6.548 
59th (968) 0.042 1.046 

Slauson (918) 0.024 3.417 

BP (1519) 0.031 3.705 

Alamo (1210) 0.022 2.186 

Corner ( 1520) 0.051 13.09 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

• None . 

3. Complete and attach the daily personnel cost report at the end of thlS 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Equipment repairs. The Partner Saw draw cord broke and had to be 
repaired. Minor delays also caused due to other equipment 
problems. Additional C-clamps, hole saws, and other tools are 
needed so that crews performing well vault installations don't have 
to share or wait for tools. 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P - QC Engineer conducted Daily Tailgate meeting with all 
personnel. Produced design documentation indicating proper 
placement of electrical lines per Construction Manager 
specifications. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 

Certification: I CERTIFY THAT THE ABOVE REPORT, IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Stephen Bahr 
Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:063 

Weather: Cool, Scattered 
showers and thunderstorms 

Delivery Order #:06 

Temp. (max & mln) :59-75 

Date: 10 I 17 I 05 
(Mon.) 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

DAIDB-2 and DAIDB-3 vaults were readied for installation. The DA-6 
well vault was completed Saturday and the DB-6 vault was completed 
today. Additional tools-C-Clamps, hole saws, web sling-were 
ordered and brought on Site so that delays formerly caused by 
having to share the same tools could be avoided. 

UV Oxidation "Bench Test" samples were collected from six wells: 
DAB-2, DA-4, DB-4, DA-11, DB-11, PC-5. Samples were placed in 
coolers packed with ice and were shipped under chain-of-custody 
command to Purifies ES Inc. for laboratory analysis. 

Llghtning and scattered thunderstorms began late in the morning. 
Work was on-agaln, off-again, Wlth several spurts of hard rain. 
Productlvity was suffering and mud was accumulating on Site, 
preventing efficient work. The weather forecast predlcted 
contlnuing rain throughout the rest of the day until tomorrow -
thus, work was called off for the rest of the day, and a half-day 
of work was performed. 

Continued dust monltoring schedule whlch includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unlt); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA (mg/m3) Max (mg/m3) 

59th (1043) 0.102 1.676 
60t (1519) 0.102 2.282 

Slauson (1129) 0.085 1.141 

BP ( 1520) 0.050 0.841 

Alamo (918) 0.064 0.425 

Walker() NA NA 

Corner (968) 0.148 0.512 

2. Work performed by subcontractors on site and/or off site (~nclude a complete 
description) : 

Subcontractors: 

• Gregg Drilling developing well DAB-2. Well DAB-2 is the well 
that was raised ~ediately following the lateral sewer line 
repair on 10/7/05. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
Rain . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

Conducted daily tailgate meeting with crew, crew 
designations, etc. for day. 

P-Discussed focus of well vault installation along Walker 
street. The curb should be used as a reference point so that 
the vaults will be uniform in appearance. Provided drawing 
to crew indicating design layout for electrical line 
installations. 

I- Providing ongoing direction and support to crews 
performing vault installations. Indicated alignment of lines 
and entry-points into vaults as needed. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Daily tailgate form was signed by all on-Site 
personnel . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Stephen Bahr 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report 11:063 Delivery Order #:06 Date: 10/18/05 
(Tues). 

Weather: Cool, Scattered Temp. (max & min) :59-75 Rainfall (l.n): 
showers and thunderstorms 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Rain day. Skeleton crew of 5 laborers, working a partial day only. 
Commenced construction of condensate sump, which will be located 

at the West Trunk/DAB-8 intersection, per design of Project 
Engineer and QC Engineer, with input and approval from ConstructJ.on 
Manager. 

Construction of the sump began today, and the completed portion was 
placed at the install location in the Site. The sump base consists • of a capped 3-foot section of 12"-diameter PVC piping, connected 
12-inch by 4-inch PVC reducer fitting. The sump will collect 
condensate from vapor line VE-2. 

The sump w1.ll utilJ.ze two 6-J.nch "Flo-Safe" saddles, one of which 
will be attached to the top and the other to the bottom of the 6" 
VE-2 vapor line; and two 4-inch saddles, which will be attached to 
the sump. A valved condensate inlet line and the aJ.r return line 
will run between the vapor piping saddles and the sump saddles. 
Plumbing of the saddles and lines to the sump, and completion of 
the sump is antic1.pated for Thursday, as all crew WJ.ll be working 
on Walker street tomorrow. 

Erosion control measures were checked and documented. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Append~x 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site cond~tions which resulted in delayed progress: 
Rain. 

5. Type and results of inspections (indicate whether: ?-Preparatory, !-Initial, 
or F-F~nal and include satisfactory work completed or deficiencies with action to 
be taken) : 

P-Designed condensate sump that will be installed along the 
West Trench trunk, at the lateral to DAB-8. 

I- With labor crew, indicated design rationale and layout of 
piping where sump is to be installed. Construction manager 
provided input and explained procedures for constructing sump 
per design . 

Safety Meetings: 
Da~ly tailgate meeting conducted at beginning of day· for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 

Cert~fication: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Stephen Bahr 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:064 Delivery Order #:06 Date: 10/19/05 
(Wed). 

Weather: Cool, Scattered Temp. (max & min) :59-75 Rainfall (in): 
showers and thunderstorms 

l. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Installed well vaults and mlxed and poured concrete footings for Walker 
Street wells DA/DB-2, and DA-3. 

The stub-ups of stalnless steel wells DA/DB-11 were cut/lowered to the 
proper height in preparation for plumbing and vault installation. 

Tomorrow, PIMA will be utilizing Walker Street for delivery of the Park 
restroom facility. Construction Manager directed the crew to ensure the 

• street was very clean, removlng all scrap work materials, dirt and 
asphalt debris. Installation of the DB-3 well vault and footing will 
continue on Friday, thus completing all deep-zone well installations on 
Walker, although vaults for perched-zone wells PA-3, PA-4, and PA-5, 
have not yet been installed. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None. 

3 0 Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix l. 

[PROVIDED IN SEPARATE BINDER] 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

P-Ouring tailgate meeting, stressed that crew should be 
cautious when lowering vaults and working in well areas to 
avoid hitting or damaging piping. Also reiterated importance 
of dry-fitting to avoid time-consuming ustments in hole 
cutting or plumbing. 

I-Observed use of wrong glue for air compress line during 
plumbing into vaults. The glued fitting was cut off and 
removed and a new fitting was fastened onto the line using 
the proper glue and uing techniques. Also reminded crew 
member that the insertion process for ABS line differs from 
that of standard PVC in that insertion should not be followed 
by any twisting action. 

!-Observed crewmember using the same brush for both the 
solvent and cement when gluing the ABS line. Directed 
crewmember to get a separate brush for each . 

I-Observed misalignment of vault relative to piping. QC 
Engineer directed crew to adjust the vault and dry fit the 
piping assembly to ensure proper alignment of plumbing with 
the vault holes prior to placement of concrete footing, thus 
preventing having to recut the vault or adjust the lines 
later. With the adjustment made, plumbing was then completed 
correctly and the concrete footing was poured. 

F-Together with Construction Manager, ensured that concrete 
footings were sufficiently set prior to removal of supporting 
angle irons and placement of trench covers. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall prov~de electronic access 
to the completed forms to the COE d~strict office and the area office. 

Report #:065 Delivery Order #:06 

Weather: Cool to Warm Temp. (max & min) :59-79 

Date: 10/20/05 
(Thurs). 

Rainfall (in) : 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Completed plumbing to and installation of the condensate sump which 
will service the VE-2 vapor line, located where the lateral to DAB-8 
ties into the main West Trench trunk. Two holes were drilled into both 
the VE-2 vapor line and the sump - one hole for the condensate drip 
line and one for the air return l~ne. Tapping saddles were then 
installed over the drilled holes; 6-inch saddles for the 6-inch vapor 
line, and 4-inch saddles for the neck of the sump. After the saddles 
were installed, 3/4-inch PVC lines were installed between the vapor 
saddles and the sump saddles, thus connecting the condensate drip and 
air return lines to the sump. Approximately 2-feet of sand fill was 
placed into the sump area and compacted with a vibra-plate. Gravel 
fill was then shoveled around the sump area, cover~ng the saddles and 
the ~" piping to the sump. Geofabric was placed atop the gravel 
followed by native fill to near-surface grade. As-built installation 
was documented by QC Engineer. 

Two vaults, DA/DB-8, were prepared for installation. Vault 
preparation performed today included cutting back the lateral 
p~ping to make room for vault placement, setting the vaults on the 
concrete footers, laying out final plumbing assembly into vault, 
and marking cut areas in each vault. 

Cont~nued dust monitoring schedule which includes units placed at the 
following locations: 

l) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #)' TWA (mq/m3) Max (mg_/m3) 

60th (1519) 0.198 8.613 
59th ( 1210) 0.159 0.954 

Slauson (1043) 0.220 1.261 

BP (918) 0.085 0.153 

Alamo (1211) 0.123 0.260 

Corner (968) 0.146 5.012 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix l. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted ln delayed progress: 
None. 

5. Type and results of lnspectlons (indicate whether: ?-Preparatory, I- Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

I- Ongoing observation and direction for sump installation. 
Verified proper alignment of saddles and tapped holes. 
Ensured backfilling of sump area performed as directed by 
Construction Manager, with sand and gravel fill, geofabric 
placed atop fill gravel, and finally native soil fill. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
ta~lgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Stephen Bahr 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form da'ily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE distr~ct office and the area office. 

Report #:066 Delivery Order #:06 Date: 10/21/05 
(Friday) 

Weather: Cool to Warm Temp. (max & m~n): 59-79 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Dug out hole for well vault, drill holes and prep lines for DAB-3. 
Mechanical excavation could not be performed because of the 
proximity to piping and conduit. Welded on 2 steel flanges to DA-11 
and DB-11. Additional hand digging was performed in Park area 
around wells where vaults need to be ~nstalled. 

Continued dust monitoring schedule which includes units placed at 

• the following locat~ons: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
7) Walker Avenue {Walker) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are ~ndicated 
below: 

Area (Unit #) Daily 
TWA (mq/m3) Max (mq/m3) 

60th (1519) 0.354 1. 823 

59th (918) 0.169 1.795 

Slauson (968) 0.241 0.404 

BP (1043) 0.392 0.743 

Alamo (1211) 0.280 0.624 

Corner (1210) 0.320 6. 435 

Walker ( 1520) 0.342 1.942 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I- Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Stephen Bahr 
Contractor's designated qual~ty control representative 

2 of 2 



• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:067 Del~very Order #:06 Date: 10/22/05 
(Saturday) 

Weather: Cool Temp. (max & min) :60-65 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Welded flanges onto wells DA-4, DB-4, DA-10, DB-10. Two crews 
continued hand digging around wells where vaults are to be 
installed. Mechanical excavation could not be performed because of 
the proximity to piping and condu~t. Skip loader was used to 
remove accumulated soil and distribute in low elevations areas 
north of the treatment compound. 

Cont~nued dust monitoring schedule which includes units placed at 

• the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
7) Walker Avenue (Walker) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mq/m3) Max (mq/m3) 

60th (1519) N/A N/A 

59th (918) N/A N/A 

Slauson (968) N/A N/A 

BP (1043) N/A N/A 

Alamo (1211) N/A N/A 

Corner ( 1210) N/A N/A 

Walker (1520) N/A N/A 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on Slte and/or off site (include a complete 
descriptlon) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions whlch resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tallgate form was signed by on-Site personnel. 

Certlfication: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall prov1de electronic access to 
the completed forms to the COE d1strict office and the area office. 

Report #:068 Delivery Order #:06 

Weather: Cool to warm Temp. (max & min):59-70 

Date: 10/24/05 
(Thurs). 

Rainfall (in): 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Two vaults, DAB-2 and DAB-3 were installed today. Vault installation 
tasks included cutting back the lateral piping to make room for 
vault placement, setting the vaults on the concrete footers, laying 
out final plumbing assembly into vault, and marking cut areas in 
each vault. Traffic delineators (cones) were used in place of traff1c 
control personnel to work in 60th St. There was light traffic and no 
delays or incidents observed. Also cut holes through DA/DB-8 vaults . 

It was noted that DA/DB-4 lie at the two o'clock position of the 
59th St. traffic circle and will need to be set according to the 
side walk grade. Pima Corp. asked for the vault holes to be 
backfilled so they could set curb nearby. Instead, plan to ask 
Pima to install the sidewalk so the vaults can be set flush to 
final surface. 

Continued dust monitoring schedule which includes units placed at 
the following locations: 

1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

A time-weighted average (TWA) of dust concentrat.1ons as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3) 

60th (1519) 0.247 2.883 
59th (918) 0.057 0.070 

Slauson (1043) 0.300 0.619 

BP (968) 0.159 0.291 

Alamo (1211) 0.175 0.542 
Corner (1210) 0.187 0.734 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. 0n-s.1te conditions which resulted in delayed progress: 
None. 

5. 3ype and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

I- Ongoing observation and inspection of well vault 
installation and pouring of concrete footers. Verified 
proper footer support, alignment with final grade, incoming 
piping, and drainage. 

P- Inspection of grade stakes marked at DA/DB-4 for aligning 
well vaults with future sidewalk. Will advise Pima to 
pour sidewalk first so that vault can be set level with 
it . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Safety Meetings: 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

John Wingate 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report lt:069 Delivery Order lt:06 Date: 10/25/05 
(Tuesday) 

her: Cool Temp. (max & min) :58-69 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Well vault footers were poured, vault was installed, wellhead plumbing was 
completed for PA-5. Plumbing lines into the vaults for DA-B and DB-8 were 
completed. Poured concrete footers for DA-4 and DB-4. Skip loader 
(Nations Rent) and backhoe (United Rental) were cleaned and returned. One 
tripod was cleaned and returned to Lewis and Lewis. 

Continued dust monitoring schedule which includes units placed at 

• the following locations: 

1) Walker Avenue (Walker); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

59th (12ll) 0.037 0.190 
Slauson (1043) 0.179 1. 206 
BP (968) 0.173 0.585 
Alamo (918) 0.023 0.081 
Corner (1210) 0.040 5.568 
Walker (1520) 0.063 1.577 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted 1n delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Da1ly tailgate meet1ng conducted at beginning of day for on­
Site personnel, covering general H&S, PPE/ and Site hazards. 
Daily tailgate form was signed by on-Site personnel. 

Cert1fication: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated qual1ty control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic' access 
to the completed forms to the COE district office and the area office. 

Report #:070 Delivery Order #:06 Date: 10/26/05 
(Wednesday) 

Weather: Cool Temp. (max & min) :55-69 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Prepare well vault DAB-3 Drill holes and Prep lines coming into 
Vault, Pore Concrete Footer on PA-5 on 59th Street. Install Vaults 
for DA-4 and DB-4 I Still need to run lines into Vaults. 

Dust monitoring was discontinued today since trench backfilling 
was completed on 10/12/05 and earthwork is no longer being 
performed. Dust data review since 10/12-05 indicates there are no 
dust lSsues. Returned 5 PDRs - # 918, 968, 1043, 1210, 12111 and 2 
PIDs - # 196, 292 to Geotech (rentor). • Dust monitoring (vla PDR) at two locations and air monitoring via 
(PID) will contlnue to be performed by the City of Maywood. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5. Type and results of inspections (indlcate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
- installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on­
Slte personnel, covering general H&S, PPE, and Site hazards. 
Dally tailgate form was signed by on-Site personnel. 

Certificatlon: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor' s- Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report # :071 Delivery Order #:06 Date: 10/27/05 
(Thursday) 

Weather: Cool Temp. (max & min) :56-68 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Poured footers for Well Vaults DAB-4 and DAB-5 on 60th Street. 
Prepared vault holes and vaults for DAB-6 and DAB-7 on 60th street 
for concrete footers to be poured. Prepared traffic control 
measures to block off all Road areas where concrete will be poured 
for all vaults in Roads on 10-28-05. 

Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 

• 1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A t~me-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are ind~cated 
below: 

Area (Unit #) Daily 
TWA (mq/m3) Max(mq/m3) 

BP (1519) 0.123 0.698 

Alamo (1520) 0.122 0.823 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted ln delayed progress: 

None. 

5. Type and results of inspectlons (indicate whether: P-Preparatory, I-Inltial, 
or F-Final and include satisfactory work completed or deficiencies with actlon to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tallgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tallgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
-I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Assoc~ates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #: 072 Delivery Order #:06 Date: 10/28/05 
(Friday) 

Weather: Cool Temp. (max & min) :55-69 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Prepare well vaults on 60th street, Walker Ave. and 59 th Street 
for concrete to be poured today, remove all 21 trench plates, 
remove and clean roads of asphalt cold patch, apply concrete to 
asphalt adhesive, fill in void areas around all vaults in roads 
with crushed misc. Base to minus 12" to 18" from grade, poured 
concrete to grade and fin~sh all but DAB-6 which will be completed 
on 10-31-05, 2 well completions were vandalized and had to be 

• refinished then 2 TN&A staff Protected Well completions until 
concrete was cured enough to leave site. Custom Flanges for steel 
wells are fabricated and will be installed after painting. 

Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 

1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentrat~on (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 0.061 0.432 

Alamo (1519) 0.193 0.228 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
descriptlon) : 

Subcontractors: 

OMT Security hired as Flag Men for road work (4 Persons , 2 of 
TN&A Staff called in to Assist with concrete pore, 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None . 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Slte 
personnel, covering general H&S, PPE, and Site hazards. Dally 
tailgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

S1te Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #:073 Delivery Order #:06 Date: 10/31/05 
(Monday) 

Weather: Cool to Warm Temp. (max & min) :59-86 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Plumb lines into vault and pour footer for DAB-6. 
Plumb lines into DA-4 and DB-4 into well Vault. Hand digging 
required to clear- lines for plumbing. 

Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 

• 1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up GradJ.ent 

A tlme-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 0.036 0.790 

Alamo (1519) 0.002 0.132 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site {include a complete 
description) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections {indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on­
Site personnel, covering general H&S, PPE, and Site hazards. 
Daily tailgate form was Slgned by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

Project Name: PEMACO REMEDIAL ACTION I ~~~:Week Ending: 
30/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 9 

Name: Stephen Bahr Title: QC Engineer 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 9.25-9.30 

Percent field work completed: 82% 

Percent project completed: 28% 

Summary of work completed on site: 

• Gregg Drilling completed the rema~n~ng well installations this 
week. Well development activities will continue into next week. 

• Remediation system piping installation was completed this 
week along Walker Street. Also conducted pressure testing 
of the groundwater and compressed air lines along Walker 
street. Remediation system piping for this phase is 

• nearly finished, with only the perched vapor line along 
59~ street remaining to be installed, besides final layout 
and adjoining of piping from each trench as they come into 
the Treatment Compound. 

• Loss source in East Trench line was detected and confirmed 
removed. 

• Completed flushing of the containment line p~p~ng. Sewer 
water had gotten in the line when well DAB-2 was installed 
through a sewer lateral on 9/21/05. 

Summary of work completed off site: 

Ongoing field support from TN&A office . 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT 1 D. 

Explanation of deviation from work plan (including modifications and 
schedule slippages) : 

A schedule of completed well installations is attached to this report. 

Recommendations: 

None. 

Key personnel changes: 

None . 

Work anticipated to be performed the following week: 

Commence excavation and remediation system piping installation along 
Walker Street. The piping will be connected to the previously-laid 
lateral piping within the Site, which connects to the West Trench trunk. 

Concrete footings and well vaults will continue to be installed. 

Gregg Drilling is nearing completion of all deep-zone well 
installations-only 10 wells remain and these should be finished by the 
end of next week. An up-to-date summary of completed well installations 
is attached to this printed report. 

Unit price quantites reached to date: 

Unit Priced Item Unit Quantity to Date Quantity 
Anticipated 

12x49 Office Trailer Ea 1 1 

Bx20 Office Trailer Ea 1 1 
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8x20 Storage Container Ea 1 1 
Refurbished 

8x40 Storage Container Ea 1 1 
Refurbished 

Andy Gump Portable Ea 4 4 
Restroom 

Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 5 5 
De lux Kit 

PDR-1000 Ea 8 8 

Water Level Indicator Ea 1 1 

Nikon Cool pix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

• Lexmark 4200 All- in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All- in- Ea 1 1 
One 

200a Overhead Meter Pole Ea 1 1 

Jumping Jack Multiquip Ea 1 1 
MT74FA 

Tractor Loader W/Scraper Ea 1 1 
Blade 

Forklift JCB 520 Ea 2 2 
In on 9/29 

Trench Compactor Ea 1 Out on 9/27 
Multuquip P33HHMR 

Truck Water Freightlin Ea 1 Out on 9/27 
FL70 

Backhoe CASE 58 0M Ea 1 1 

Light Tower Ea 1 1 

Single Door Ice Box Ea 1 1 • 
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Ea 1 1 

Plate Compactor MQ Ea 1 1 
MVC90H 

Backhoe John Deere 310G Ea 1 1 

Golf Car Ea 2 2 

Water Tank Ea 1 1 

Bucket Broom for Ea 1 1 
Skidsteer 

Generator 6000 to 6999W Ea 1 1 

Skid Steer Loader Bobcat Ea 1 1 
863G 

Forklift Terex TX51-19S Ea 1 Out on 9/27 

Other remarks: 

None . 

• 
Signature: 

• 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 10/8/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 10 

Name: S Bahr Titl ineer 

Company Name & Address: TN & Associates 

805)585-2111 

10. 7 

Percent field work leted: 85% 

Perce 9% 

Summary of work completed on site: 

• Gregg Drilling completed well development activities through 
10/5. 

• Relocated materials staging area to provide room for WW Henry 
Compound preparation. 

• Completed piping and slurry fill along Walker Avenue. With the 
Walker street piping completed, the only remaining section for 
trenching and pipin~ that remains is the DPE-A vapor line to 
well PA-5, along 59' street-not including final arrangement and 
piping runs into the planned Treatment Compound. 

• Completion of sewer lateral repair/redirection so that it now 
runs around installed well DAB-2. 

Summary of work completed off site: 

Ongoing field support from TN&A office . 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT 1 D. 

Explanation of deviation from work plan (including modifications and 
schedule slippages) : 

Time and labor required in sewer lateral repair. 

Recommendations: 

• Focus on final design and completion of condensate sumps. 

• Put together a proficient team to continue well vault installations to 
replace pipe-fitters that left job. 

• Plan relocation of storage units and move forward with Treatment 
Compound layout. 

Key personnel changes: 

On Thursday, 10/6/05, two pipe fitters/laborers left abandoned project due 
to a disagreement and will not be returning. Replacement personnel are 
needed to avoid delays in completion of tie-ins and well vaults. 
Construction Manager and Project Manager are in the process of procuring 
replacement personnel. 

The Construction Manager's Technical Assistant, who was also the acting 
Foreman, was dismissed from the Project today and will not be returning . 

Work anticipated to be performed the following week: 

Complete vapor line installation to well PA-5 along 59ch street, followed by 
slurry fill. 

Complete condensate sump excavations. Completion of design and layout of 
condensate sumps. 

Concrete footings and well vaults will continue to be installed, including 
commencement of vault completions for wells located along 60ch street. 

Unit price quantites reached to date: 

Unit Priced Item Unit Quantity to Date 

12x49 Office Traile~ Ea 1 

Bx20 Office Trailer Ea 1 
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8x20 Storage Container 
Refurbished 

8x40 Storage Container 
Refurbished 

Andy Gump Portable 
Restroom 

Station Handwash 

Temporary Fence 

Mini Rae 2000 PID with 
Delux Kit 

PDR-1000 

Water Level Indicator 

Nikon Coolpix 7900 
Digital Camera 

Canon ZR300 Mini DV 

Lexmark 4200 All-in-One 

Lexmark 816 Printer 

Canon Super G3 All-in­
One 

200a Overhead Meter Pole 

Jumping Jack Multiquip 
MT74FA 

Tractor Loader W/Scraper 
Blade 

Forklift JCB 520 

Trench Compactor 
Multuquip P33HHMR 

Truck Water Freightlin 
FL70 

Backhoe CASE 580M 

Light Tower 

Single Door Ice Box 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

Ea 

1 1 

1 1 

4 4 

1 1 

1 1 

5 5 

8 8 

1 1 

1 1 

1 1 

1 1 

1 1 

1 1 

1 1 

1 1 

1 1 

2 2 
In on 9/29 

1 Out on 9/27 

1 Out on 9/27 

1 1 

1 1 

1 1 
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Hydrostatic Test Pump Ea 1 1 

Plate Compactor MQ Ea 1 1 
MVC90H 

Backhoe John Deere 310G Ea 1 1 

Golf Car Ea 2 2 

Water Tank Ea 1 1 

Bucket Broom for Ea 1 1 
Skidsteer 

Generator 6000 to 6999W Ea 1 1 

Skid Steer Loader Bobcat Ea 1 1 
863G 

Forklift Terex TX51-19S Ea 1 Out on 9/27 

Other remarks: 

None . 

• 
Signature: 

• 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 10/22/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 12 

Name: John Wingate Title: Proiect Enoineer 

Company Name & Address: TN & Associates 

Phone: ( 805) 585-2110 Fax: (805) 585-2111 

I Reporting Period: 10/16 - 10/22 

II Percent field work completed: 90% (Trench and Pipe) 

ent project completed: 34% 

Summary of work completed on site: 

• Continued monitoring of stormwater/erosion control BMPs in 
accordance with City requirements. Site cleanup of C&D 
debris. 

• Completed installation of external plumbing connections and 
well vaults DA-2, DB-2, DA-3, DB 3, DB-6. Significant hand 
digging performed to avoid damaging pipes and conduit laid 
prior to well installation . 

• Completed the following metal work: cut and lowered steel 
casings and welded on flanges at DA-11, DB-11, DA-4, DB-4, DA-
10, DB-10. 

• Constructed and installed condensate sump at the end of the 
DAB-8 lateral. Backfilled and compacted area to match 
existing grade. 

• Collected groundwater samples from DAB-2, DA-4, DB-4, DA-11, 
DB-11, and PC-5 and shipped to uv-ox companies (Applied and 
Purifies) for bench testing. 

Summary of work completed off site: 

None . 
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Explanation of deviation from work plan (including modifications and 
schedule slippages): 

Intermittent work on 10/17/05 and 10/18/05 due to lightening and 
thunderstorms. 

Recommendations: Continue to work to complete all vaults in the Streets 
then turn attention to Park vaults, then condensate sumps. Since wells 
were installed after the piping was laid, custom plumbing to bring 
piping and conduit to the vaults is required. Custom work requires more 
skilled labor than available so personnel cut will be performed prior to 
next Monday morning . 

Key personnel changes: 

Anticipate keeping only 4 labor/pipe fitters beginning next week. 

Work anticipated to be performed the following week: 

Continue well vault installations, prioritizing completion of vaults that 
will be in the street. 

Also must complete Vault for DA-4 and DB-4 so that Pima can lay curb and 
sidewalk at the traffic circle . 
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• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT'D. 

Unit price quantites reached to date: 

Unit Priced Item Unit Quantity to Date ·Quantity 
Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 1 

8x20 Storage Container Ea 1 1 
Refurbished 

8x40 Storage Container Ea 1 1 
Refurbished 

Andy Gump Portable Ea 4 2 
Restroom 

Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 5 2 
Delux Kit 

• PDR-1000 Ea 8 2 

Weather Station Ea 1 1 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in- Ea 1 1 
One 

200a Overhead Meter Pole Ea 1 1 

Jumping Jack Multiquip Ea 1 1 
MT74FA 

Tractor Loader W/Scraper Ea 1 1 
Blade 

Forklift JCB 520 Ea 2 2 

• Light Tower Ea 1 1 
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OMAHA DISTRICT RAPID RESPONSE WEEICLY REPORT - CONT'D. 

Single Door Ice Box Ea 1 1 

Plate Compactor MQ Ea 1 1 
MVC90H 

Water Tank Ea 1 1 

Generator 6000 to 6999W Ea 1 1 

Concrete Mixer Ea 1 1 

DeWalt 6KW Generator c. a In on 10/19 1 

Generator 19 - 29 KVA Ea In on 10/21 1 

Arc Welder 225 AMP Ea In on 10/21 1 

Demo Hammer Ea In on 10/21 1 

Other remarks: 

None . 

• 
Signature: John Wingate 

• 
4 of 4 



• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

Project Name: PEMACO REMEDIAL ACTION For Week Ending: 10/29/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 13 

Name: Sam Serpa Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 10/23 - 10/29 

Percent field work completed: 93% 

Percent project completed: 36% 

Summary of work completed on site: 

• Well vaults installation on 59th St and PA-S well head are 
completed. Well vaults on 60th St. except DAB-6 are installed. 
Trench plates returned on 10/28. 

• Worked on DA-4 and DB-4, installed vaults so PIMA could pour 
curb and gutter in the entrance area. 

• • Poured footers on DAB-4, DAB-S, and DAB-7. 

• Poured concrete to grade and finish on 5 gth St. I 60th St. I and 
Walker Avenue, all but DAB-6 which will be completed on 10-31-
05. 

• Additional Labor and Flag Persons needed on Friday 10-28-05 to 
complete concrete to grade on roads. 

• Continued monitoring of stormwater/erosion control BMPs in 
accordance with City requirements. 

Summary of work completed off site: 

None. 

Explanation of deviation from work plan (including modifications and schedule 
slippages) : 

Recommendations: Focus on completion of well vault DAB-6 then continue with 
well vault installation in the Park area. 

Key personnel changes: 

Laid off 5 personnel, cut office help to 12 hours per week. The site kept 4-
laborer crew for the rest of well vault installation. 

• 
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• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT. - CONT'D. 

Work anticipated to be performed the following week: 

Continue well vault installations, prioritizing completion of vaults that 
will be in the street, DAB-6, Work on 9 remaining Deep wells that need 
vaults installed, and 2 VE wells that need Vaults I Plumbing. 

Unit price quantities reached to date: 

Unit Priced Item Unit Quantity to Quantity 
Date Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea Called Off Rent Called Off Rent 
10-25-05 10-25-05 

8x20 Storage Container Ea 1 1 
Refurbished 

8x40 Storage Container Ea 1 1 
Refurbished 

Andy Gump Portable Ea 4 1 (Returned 3 
Restroom Rest rooms on • 10/26) 

Station Handwash Ea 1 Out on 10/26 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 1 1 (Returned 2 PID 
Deluxe Kit on 10/26) 

PDR-1000 Ea 8 (Returned 6 PDR on 
10/24 and 10/26) 2 

PDR kept by City 
of Maywood 

Weather Station Ea 1 1 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in- Ea 1 1 

• One 
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200a Overhead Meter Pole Ea 1 1 

Tractor Loader W/Scraper Ea 1 Out on 10/25 
Blade 

Forklift JCB 520 Ea 2 2 

Light Tower Ea 1 1 

Single Door Ice Box Ea 1 Out on 10/26 

Plate Compactor MQ Ea 1 1 
MVC90H 

Water Tank (poly) Ea 1 1 

Generator 6000 to 6999W Ea 1 Out on 10/26 

Concrete Mixer Ea 1 1 

DeWalt 6KW Generator Ea 1 1 

Generator 19 - 29 KVA Ea 1 Out on 10/26 

• Arc Welder 225 AMP Ea 1 Out on 10/26 

Demo Hammer Ea 1 Out on 10/26 

Other remarks: 

None. 

Signature: Sam Serpa - Construction Manager 

• 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Locat1.on: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #:074 Delivery Order #:06 Date: 11/01/05 
(Tuesday) 

Weather: Cool to Warm Temp. (max & min) :59-89 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Constructed forms and poured concrete to grade on 60th St. (well 
DAB-6). This completes all hard-scape road work. 
Cleaned and painted custom made flanges for all 6 steel well 
casings. Fl.nished plumbing into DA-4 vault and 
backfilled/compacted around the vault. Started plumbing lines 
into DA-12 and DB-12 vaults. 
Two persons cleaned out and prepared BX20 trailer (smaller of 2) 
to leave site on 11-2-05. 

• Dust monitor1.ng performed by the City of Maywood was initiated at 
the following locat1.ons: 

1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mq/m3) Max (mq/m3) 

BP (1520) 0.055 10.430 

Alamo (1519) 0.017 0.367 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
descriptlon) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted ln delayed progress: 

None. 

5. Type and results of inspectlons (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on­
Site personnel, covering general H&S, PPE, and Site hazards. 
Daily tailgate form was Slgned by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-slte 
COE representative. Concurrently, the contractor shall provlde electronic access to 
the completed forms to the COE district office and the area office. 

Report #:075 Dellvery Order #:06 Date: ll/02/05 
(Wednesday) 

Weather: Cool Temp. (max & min) :57-73 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Removed concrete forms around DAB-6 and cleaned soil from area. 
Removed concrete forms from DAB-7 and cleaned soil from area; two 
steel stakes could not be removed and had to be cut minus 4" from 
grade near DAB-7. One person aSSlSted in removing 8 X 20' office 
trailer from site. Moved all 13 remaining vaults on pallets from 
north side of site to near supply storage container to clear area 
for PIMA to work. Began plumbing lines into DA-12 and DB-12 well 
vaults about 50% complete. Began installing vaults on DA-ll and 

• DB-11, lowered and drilled holes for anchoring vaults to concrete 
footers (still need to plumb into DA-ll and DB-ll). Some general 
Site clean up done - dumped 10 yards of concrete rubble and waste 
construction materials into 10 yard roll off box I preparation for 
off site disposal. 
End 

Dust monitoring performed by the City of Maywood was performed at 
the following locations: 

1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mq/m3) Max (mg/m3) 

BP (1520) 0.102 0.750 

Alamo ( 1519) 0.109 0.862 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (ind~cate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginn~ng of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representatJ.ve. Concurrently, the contractor shall provJ.de electronic access to 
the completed forms to the COE distrJ.ct office and the area office. 

Report #:076 Delivery Order #:06 Date: ll/03/05 
(Thursday) 

Weather: Cool Temp. (max & min) :53-68 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Finished plumbing into DB-4 vault and is now ready to be 
backfilled and compacted. FJ.nished plumbing into vault DB-11 and l.S 

now ready for backfill and compaction. DA-11 is 90% completed with 
plumbing into vault, but need a few parts to finish. The fJ.ttings 
will arrive on site on 11-4-05. Set Vault and plumbed DPE well PC-2 
and is now ready for backfill and compaction. ContJ.nue working on 
DA-12 and DB-12 plumbing into vault. 1 person cleaned and organized 
materials storage shed and tool shed. Found some lost equipment 

• (portable blower and survey tripod) . 
End 

Dust monitoring performed by the CJ.ty of Maywood was initiated at 
the followJ.ng locations: 

1) B1.cycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mq/m3) Max (mq/m3) 

BP ( 1520) 0.071 0.951 

Alamo (1519) 0.073 0.385 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
ta1lgate form was signed by on-Site personnel . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated qual1ty control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Locatlon: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representatlve. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the ar.ea office. 

Report #:077 Delivery Order #:06 Date: 11/04/05 
(Fnday) 

Weather: Cool Temp. (max & min) :54-70 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

Back filled and compacted SOll around DB-4 area where wells abut 
curb. Installed vault and plumbed lines into MW-24-140. Plumbed 
lines into DA-10 and DB-10. 
The following list of well ID's in various stages plumbing 
completion are: DA-8 is 90%, DA-ll is 90%, DB-10 is 40%, DA-10 is 
50%, DB-12 is 50%, and DA-12 is 90%. General site clean up is on 
going as are erosion control BMPs. 

• End 

Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 

1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) .. 0.126 10.880 

Alamo (1519) 0 .ll2 0.615 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indlcate whether: P-Preparatory, I-Inltial, 
or F-Final and lnclude satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&AssocJ.ates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form da1.ly at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:078 Delivery Order #:06 Date: ll/07 /05 
(Monday) 

Weather: Cool to Warm Temp. (max & min) :58-73 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

ExtensJ.ve hand digging around DA-5, DB-5 and PA-2 to prepare for 
footers to be poured on ll-8-05. Formed and leveled the above DA-5 
and DB-5. PA-2 is a remote vault and required the 2" vapor 
extraction line to be relocated to accommodate the well vault 
installation. The location of remote vault is between 12" and 14" 
closer to the 4" line which is feed1.ng DA-2 and DA-3. Repaired 
broken exhaust on vibra plate. Back filled and compacted the soil 
surrounding MW-24-140 and DB-11. Removed concrete cleanout area and 

• dumped material into 10 yard roll off box. Cut up approx. 15 wooden 
pallets for waste. 
End 

Dust monitoring performed by the City of Maywood was initJ.ated at 
the followJ.ng locations: 

1) B1.cycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 0.263 18.680 

Alamo ( 1519) 0.275 4.261 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-InLtial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated qualLty control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall subm1t this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:079 Delivery Order #:06 Date: 11/08/05 
(Tuesday) 

Weather: Cool Temp. (max & min) :58-71 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description) : 

Poured footers for DA-5, DB-5 and PA-2 to prepare for well vault 
installation. Hand dug out 2" line to PA-2 so that the remote 
vacuum line to the vacuum gauge could be installed in the well 
vault. Installed 1" ball valve on VE line to PA-2 that will be 
located in the vault. Installed well head onto PA-2, had to hand 
dig out around PA-2 to accommodate the l:i" crushed rock to be 
installed around and above the actual well. Repaired 2" water line 
that we damaged during trenching activities for PIMA near 

• condensate sump area on south side of site. Backfilled and 
compacted the former concrete wash out area back to grade. Built 
wooden box for PA-2 so that crushed rock can be installed 
correctly. We did preventive maintenance on equipment. 

Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 

1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are ind1cated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 
0.241 0.408 

Alamo (1519) 0.316 2.301 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . • 
1 of 2 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beg1nning of day for on-Site 
personnel, cover1ng general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Slte personnel . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 

2 of 2 



• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #:080 Delivery Order #:06 Date: 11/09/05 
(Wednesday) 

Weather: Cool, Rain Shower Temp. (max & min) :58-68 Rainfall (ln): trace 

l. Work performed today by primary contractor on site and/or off site (include a 
complete description): 

Removed concrete forms on DA-5, DB-5 and PA-2 remote vault. Started 
process of installing well vaults on DA-5, DB-5 and PA-2. Replaced 8' of 
2" pipe going to PA-2 that had a bend in it and would have collected 
water. Sorted, cleaned, and inventoried all pipe currently on site. 
Prepared site for demobilization. Some light rain today slowed progress 
a bit. 

Dust monitoring performed by the Clty of Maywood was initiated at the 
following locations: • 1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as maximum 
concentratlon (max.) recorded by each unit are indlcated below: 

Area (Unit #) Daily 
TWA (mq/m3) Max(mg/m3) 

BP (1520) 0.003 1.768 

Alamo ( 1519) 0.049 0.564 

2. Work performed by subcontractors on Slte and/or off site (include a complete 
description) : 

Subcontractors: 

None . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this document and 
label as Append~x 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (~ndicate whether: P-Preparatory, !-Initial, or F­
Final and include satisfactory work completed or deficiencies with action to be taken): 

I Ongoing observation and direction for Well Vault installation 

Safety Meetings: 

Da~ly tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily tai 
form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, .HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form dally at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:081 Delivery Order #:06 Date: 11/10/05 
(Thursday) 

Weather: Cool, Rain Shower Temp. (max & min) :55-69 Ralnfall (in): 0 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description) : 

Mounted vaults around wells DA-5, DB-5 and PA-2 remote. 
Backfllled and compacted trench that was hand dug over 2" line 
going to PA-2. Note: PA-2 has a remote well vault; therefore, had 
to backfill PA-2 well area which is 2' X 2' X 3' deep surrounding 
the actual well with 'l.ol" crushed rock to 6" above the actual well 
head. Placed a 2' X 2'x ~~~ thick steel plate on top of the well 
head (for protection and future relocation)which will be below the 
sidewalk by 4". Finished the plumbing to vaults DA-8, DB-8, DA-11, 
DB-11, DA-12, and DB-12. These wells will still require backfilling • and compaction of surrounding soil. Dlssembled PC-2 and prepared to 
raise the vault 13" to accommodate final grade. Note: The drillers 
situated PC-2 in an area closer to DA/DB-12-12 and the resulting 
plumbing interference requires that PC-2 be raised, so that 
plumbing to DA/DB-12 can have sufficient cover. 

End 

Dust monltoring performed by the City of Maywood was initiated at 
the following locations: 

1) Bicycle Path (BP unit) Down Gradlent 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maxlmum concentration (max.) recorded by each unit are indicated 
below: 

Area .(Unit #) Daily. 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 0.019 0.880 

Alamo ( 1519) 0.045 0.577 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
ta~lgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE d~strict office and the area office. 

Report #:082 Delivery Order #:06 Date: 11/11/05 
(Friday) 

Weather: Cool Temp. (max & m~n) :53-67 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description): 

Backhlled and compacted soil around PB-6 and DA-ll. Removed 
former footer and raised grade around PC-2. Formed and poured 
footer 13" higher than previously on PC-2. Plumbed lines into DA-10 
and DB-10. Note: Plumbing on DA-10 lines is 100% completed, and DB-
10 is 50% completed. DB-10 should be completed on 11-14-05. 

Dust monitoring performed by the City of Maywood was iniUated at 
the follow~ng locations: 

• 1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentrat~on (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 0.077 2.107 

Alamo (1519) 0.068 0.326 

2. Work performed by subcontractors on site and/or off site (include a complete 
descr~ption) : 

Subcontractors: 

None . 

• -
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:083 Delivery Order #:06 Date: 11/14/05 
(Monday) 

Weather: Cool to Warm Temp. (max & min) :59-79 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description): 

Finish Plumbing into Vault DA-5 and DB-5. Finished Backfilling 
and Compacting around DA-5, DB-5, and PA-2. 

Dust monitor1ng performed by the C1ty of Maywood was initiated at 
the following locations: 

1) Bicycle Path (BP unit) Down Gradient 

• 2) Alamo Street (Alamo) Up Gradient 

A t1me-we1ghted average (TWA) of dust concentrations as well as 
max1mum concentrat1on (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 0.176 2.576 

Alamo ( 1519) 0.135 0.316 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site condit1ons whlch resulted in delayed progress: 

None. 

5. Type and results of 1nspections (indlcate whether: P-Preparatory, I-Initial, 
or F-Flnal and include satisfactory work completed or deficiencies Wlth action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 
P - Prepare to demobe - all personnel and facilities at end 
of 

week. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was s1gned by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's des1gnated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area off~ce. 

Report 11:084 Delivery Order 11:06 Date: ll/15/05 
(Tuesday) 

Weather: Cool to Warm Temp. (max & min) :55-80 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description): 

F~nished plumbing into DA-10 and DB-10 vaults in the morning. 
Backfilled and compacted the soil around DA-10, DB-10, DA-8, DB-8, 
PC-2, DA-12, and DB-12. The above well vaults are 100% completed. 
Continued clean ~p the s~te for demobilization. Due to Construction 
Manager went to the meeting at Ventura home office. Previous QC 
Officer Steve Bahr took the responsibility to supervise the site 
today. 

• Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 

1) B~cycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A t~me-weighted average (TWA) of dust concentrations as well as 
max~mum concentrat~on (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 0.054 6. 728 

Alamo (1519) 0.207 0.405 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions wh1ch resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation 
P - Prepare to demobe - all personnel and facilities at end 
of 

week. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
ta1lgate form was signed by on-Site personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:085 Delivery Order #:06 Date: 11/16/05 
(Wednesday) 

Weather: Cool to Warm Temp. (max & min) :54-85 RaJ.nfall (in): 0 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description) : 

RaJ. sed PD-6 as per PIMA's request (USACE concurrence via phone) 
to meet the final grade. Hand dug around PD-6 to its footers and 
cut the feed line into the vault. Removed the vault, backfilled 
soil, compacted soil, and replaced the footer with new one. Set 
vault, re-plumbed into vault, placed soil around it and then 
compacted. Vault is now 6" higher than previously. InventorJ.ed all 
fittings and pipe materials on site along with equipment. Vacuumed 
truck and removed one load of water from poly storage tank. Tank to 

• be removed on Frl.day 11-18-05. 

End 

Dust monitoring performed by the City of Maywood was initiated at 
the following locatJ.ons: 

1) Bicycle Path (BP unJ.t) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 0.060 3.750 

Alamo (1519) 0.055 0.362 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of lnspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satlsfactory work completed or deflclencies Wlth action to 
be taken) : 

I - Ongoing observation and direction for Well Vault 
installation I- Demob'ing equipment and facilities. 
F - Final well vault adjustment. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Slte personnel . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronlc access to 
the completed forms to the COE district office and the area office. 

Report #:086 Delivery Order #:06 Date: 11/17/05 
(Thursday) 

Weather: Cool to Warm Temp. (max & min): 55'-82 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description) : 

Hand dug around condensate sump near PD-3 to install condensate 
vault and poured new footers. Started to clean up around all vaults 
installed in park area. Removed large rocks, debris, and flatten 
soil piles. Placed fence posts around excavated area for sumps near 
building compound. Covered exposed pipes with black plastic to 
protect from sun near the compound area. Inventory fittlngs for 
return and prepared site for demobilization. 

• End 

Dust monitoring performed by the Clty of Maywood was initiated at 
the following locations: 

1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradlent 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are lndicated 
below: 

Area (Unit #) Daily ., 

TWA (mg/m3) Max(mg/m3) 

BP (1520) 0.122 30.8 

Alamo (1519) 0.058 0.654 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for vault installation. 
F - Final well vault adjustment QC checks (Note: condensate 
sump vault still being installed). 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&AssocJ.ates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:086 Delivery Order #:06 Date: 11/17/05 
(Thursday) 

Weather: Cool to Warm Temp. (max & min) :55-82 RaJ.nfall (in): 0 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description): 

Hand dug around condensate sump near PD-3 to install condensate 
vault and poured new footers. Started to clean up around all vaults 
installed J.n park area. Removed large rocks, debris, and flatten 
soil piles. Placed fence posts around excavated area for sumps near 
buildJ.ng compound. Covered exposed pipes with black plastic to 
protect from sun near the compound area. Inventory fittings for 
return and prepared site for demobilization. 

• End 

Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 

1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up GradJ.ent 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mq/m3) Max (mq/m3) 

BP (1520) 0.122 30.8 

Alamo (1519) 0.058 0.654 

2. Work performed by subcontractors on sJ.te and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
1 of 2 



•• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site condit1ons which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: ?-Preparatory, I-Initial, 
or F-Final and include sat1sfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for vault installation. 
F - Final well vault adjustment QC checks (Note: condensate 
sump vault still being installed). 

Safety Meetings: 

Da1ly tailgate meet1ng conducted at beginn1ng of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-S1te personnel. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, ffAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:087 Delivery Order #:06 Date: ll/18/05 
(Friday) 

Weather: Cool to Warm Temp. (max & min) :53-79 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site 
(include a complete description) : 

QC check revealed cracked footer at condensate sump vault near PD-
3, footer removed and re-poured. The cause of cracking is believed 
to be a result of a pre-cast technique used. Pre-cast was used in 
this one occasion because of access issue and will not be used 
again without reinforcing the concrete. Inventon.ed all 
construction mater~als on site, equipment, and tools. Prepared to 
return surplus materials on ll-21-05. Cleaned up and organized the 
documents and equipment in the trailer office for demobilization. 

• Will keep 2 laborers next week to install the condensate sump vault 
near PD-3 and assist with moving all office equipment and securing 
the site until next phase. 

End 

Dust mon~toring performed by the City of Maywood was initiated at 
the following locations: 

1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 

A t~me-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) Daily 
TWA (mg/m3) Max (mg/m3) 

BP (1520) 0.143 23.690 

Alamo ( 1519) 0.063 0.442 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken) : 

I - Ongoing observation and direction for vault installation. 
I- Demob'ing equipment and facilities. 

Safety Meetings: 

Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Sam Serpa 
Contractor's designated quality control representative 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/05/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 14 

Name: Sam Se Title: Construction 

Company Name & Address: TN & Associates 

-2111 

Percent leted: 37% 

Summary of work completed on site: 

• In general, all well vault pits have hand-dug out. Well vaults 
installed and lines plumbed into well vault. 

r 

• The following wells vaults were backfilled and the soil around the 
vaults compacted DA-4, DB-4, DAB-6, DA-12, D8-12, DA-11, DB-11, PC-2, 
DA-10, and D8-10. 

• Plumbing was mostly completed at DA-4, D8-4, and DA8-6 (minor 
adjustments remain) . 

• Plumbing was partially completed for DA-8 is 90%, DA-11 is 90%, D8-10 
is 40%, DA-10 is 50%, D8-12 is SO%, and DA-12 is 90%. These wells are 
awaiting fittings to complete. Fittings should arrive on 11-7-05. 

• General site clean up was done and is on going. Organized remaining 
construction materials, removed construction and demolition debris via 
roll off container in accordance with Waste Management Plan. 

• Continued monitoring of stormwater/erosion control BMPs in 
accordance with City requirements. 

Summary of work completed off site: 

None. 

Explanation of deviation from work plan (including modifications and schedule 
slippages) : 

None. 

Recommendations: 

Focus on completion of well vaults in the Park area. 

Key personnel changes: 

None . 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D. 

Work anticipated to be performed the following week: 

Continue well vault installations, prioritizing completion of vaults in the 
Park Area. Start construction of plumbing to well heads inside vaults (Deep 
wells only). 

Unit price quantities reached to date: 

Unit Priced Item Unit Quantity to Quantity Anticipated 
Date 

12x49 Office Trailer Ea 1 1 

Bx20 Office Trailer Ea 1 Out on 11/02 

Bx20 Storage Container Ea 1 1 
Refurbished 

8x40 Storage Container Ea 1 1 
Refurbished 

Andy Gump Portable Ea 1 1 
Restroom 

Temporary Fence Ea 1 1 

• Mini Rae 2000 PID with Ea 1 1 
Deluxe Kit 

Weather Station Ea 1 Out on 11/01 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 42 00 All- in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in- Ea 1 1 
One 

200a Overhead Meter Pole Ea 1 1 

Forklift JCB 520 Ea 2 2 

Light Tower Ea 1 1 

Plate Compactor MQ Ea 1 1 
MVC90H 

• 
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Water Tank (poly) Ea 1 1 

Concrete Mixer Ea 1 1 

DeWalt 6KW Generator Ea 1 1 

Water Tank Trailer Ea In on 11/02 1 

Other remarks: 

None. 

Signature: 

Sam Serpa - Construction Manager 

• 

• 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/12/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 15 

Name: Sam Serpa Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone : ( 8 0 5) 58 5-2 11 0 Fax: (805) 585-2111 

Reporting Period: 11/06 - 11/12 

Percent field work completed: 94% 

Percent project completed: 37% 

Summary of work completed on site: 

• In general, worked on finishing the plumbing into remaining well 
vaults. Continued to backfill and compact the soil around well vaults 
that have been plumbed. 

• The following well vaults were backfilled and the soil around the 
vaults was compacted this week: MW-24-140, DB-11, PB-6 (remote 
vault), and DA-11. Also backfilled with W' crushed rock around and 
over PA-2 well head . 

• Plumbing was mostly completed at PA-2, DA-8, DB-8, DA-11, DB-11, DA-
12, DB-12, and DA-10. All these wells listed are 100% plumbed (minor 
adjustments remain) . 

• Removed vault over PC-2 to raise the well vault 13" higher than 
previously. Change on grade requires this vault to be modified. 

• General site clean up was done and is on going next week. Organized 
remaining construction materials. Removed construction and demolition 
debris via roll off container in accordance with Waste Management 
Plan. 

• Continued monitoring of stormwater/erosion control BMPs in 
accordance with City requirements. 

Summary of work completed off site: 

None. 

Explanation of deviation from work plan (including modifications and 
schedule slippages): 

None . 
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• '' OMAHA DISTRICT RAPID RESPONSE WEE;KLY _RE~OR ~ ~~ <:;qNT. ~.D • " 

Recommendations: 

Focus on completion of well vaults in the Park area and demobilization for 
next week. 

Key personnel chan~es: 

None. 

Work anticipated to be performed the following week: 
Continue well vault installations and site clean up for demobilization 

next week. 

Unit orice quantities reached to date: 

Unit Priced Item Unit Quantity to Quantity 
Date Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Storage Container Ea 1 1 
Refurbished 

8x40 Storage Container Ea 1 1 

• Refurbished 

Andy Gump Portable Ea 1 1 
Restroom 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with Ea 1 1 
Deluxe Kit 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 Ea 1 1 
Digital Camera 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All- in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in- Ea 1 1 
One 

200a Overhead Meter Pole Ea 1 1 

Forklift JCB 520 Ea 2 2 

Light Tower Ea 1 1 • 
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Plate Compactor MQ 
MVC90H 

Water Tank (poly) 

Concrete Mixer 

DeWalt 6KW Generator 

Water Tank Trailer 

Other remarks: 

None. 

Signature: 

Ea 

Ea 

Ea 

Ea 

Ea 

Sam Serpa - Construction Manager 

1 1 

1 1 

1 1 

1 1 

1 1 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/19/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 16 

Name: Sam Serpa Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: ( 805) 585-2110 Fax: (805) 585-2111 

Reportinq Period: 11/13 - 11/19 

Percent field work completed: 94% 

Percent project completed: 37% 

Summary of work completed on site: 

• In general, worked on completing the installation of well vaults and one 
condensate sump vault and connecting plumbing to the vaults. All well 
vaults and plumbing were completed on 11-16-05. Worked demobe'ing 
facilities until next phase. 

• Removed the vault over PD-6 to raise the well vault 6" higher than 

' 
previously. Change on grade required this vault to be modified. 

• • Started installing the vault over condensate sump near PD-3. The 
condensate sump vault will be completed on 11-21-05. 

• Inventory for all materials and equipment on site was completed. 
Prepared to move the inventory from the site to storage. 

• General site clean up was done and is on going. Organized remaining 
construction materials. 

• Prepare site for demobilization 
• Continued monitoring of stormwater/erosion control BMPs in 

accordance with the city requirements. 

Summary of work completed off site: 

None. 

Explanation of deviation from work plan (including modifications and schedule 
slippages) : 

Condensate sump and groundwater sump cannot be completed prior to the 
Thanksgiving Holiday. See recommendation below. 

Recommendations: 

Condensate sumps and groundwater sump should be completed by a subcontractor 
under one mobilization to take place in December prior to anticipated January 
rain. 

Key personnel changes: 

• Laid-off two laborers on Friday 11/18/05. Two laborers remain for final week 
under this phase. 
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Work anticipated to be performed the following week: 

Demobilize the site and move the remaining inventory to the storage. Complete 
condensate sump vault near PD-3. 
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Water Tank Trailer I Ea I 1 I Off on 11-18-05 

Other remarks: 

None. 

Signature: 

Sam Serpa - Construction Manager 

• ; 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/26/05 

Project Location: MAYWOOD, CALIFORNIA Report #: Week 17 

• Name: Sam Serpa Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805)585-2111 

Reporting Period: 11/20 - 11/26 

Percent field work completed: 100% 

Percent project completed: 37% 

Summary of work completed on site: 

• Worked on completing the installation of the condensate sump 
near PD-3. The condensate sump was 100% completed on 11 21 05. 

• Demobilized site for construction phase break. Re­
mobilization expected to take place in February 2006 for the 
construction of the treatment compound. Demobilization tasks 
included: 

Performed general clean-up and disposal of construction 
debris . 

- Inventoried all equipment (Inventory is included in 
attached spreadsheet) 

- Moved equipment to storage, with the exception of office 
trailer and several items that will be used during 
interim. 

• General site clean-up was done by 2 laborers. 
• All rental equipment were called off before Wed. 11-23 05. 

Vendors scheduled pick-up for week of Nov. 28. Items to be 
picked up include: Dumpster Consolidated Disposal Service, 
Andy Gump Toilet, Storage Containers - Southwest, Fuel Tank 
Dian and' Sons, Forklift and Light Tower United Rental. 

• Security will be kept onsite until all equipment has been 
picked up by provider and pipe returned. 

• Monitoring of storm water/erosion control BMPs was terminated 
since demobilization, but will require inspection after rain 
events. 

Summary of work completed off site: 

Moved equipment to storage unit and Ventura office . 
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• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D. -" 

Explanation of deviation from work plan (including modifications and 
schedule slippages) : 

None. 

Recommendations: 

Cancel site security following removal of all equipment and pipe from the 

site - anticipated to be on Dec. 5. 

Subcontract for condensate sump and groundwater sump installation in 
December. 

Key personnel changes: Laid-off final two laborers after Wednesday 
11/23/05. 

Work anticipated to be performed the following week: 

Confirmation of equipment and pipe pick up. 

Unit price quantities reached to date: 

• Unit Priced Item Unit Quantity to Quantity 
Date Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Storage Container Ea 1 Off on 11-30-05 
Refurbished 

8x40 Storage Container Ea 1 Off on 11-30-05 
Refurbished 

Andy Gump Portable Ea 1 Off on 11-23-05 
Restroom 

Temporary Fence Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

Light Tower Ea 1 Off on 11-22-05 

Other remarks: 

None. 

Signature: 

Sam Serpa - Construction Manager 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060626 Delivery Order #:06 Date: 06-26-2006 

Weather: Clear Temp. (max & min): 65 - 87 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

1) Located the stake that marked the east end of the ERH electric 
conduit on 60th Street for next week's trenching. The location 
is 10 ft east of SCE pole #4491484E, underneath the current 
sidewalk. 

2) Conducted a safety meeting with Crown Fence and Martin Concrete. 

3) Staked ERH fence post locations and identified which posts would 
be hand-dug or machine-driven to avoid damaging underground pipes 
and utility lines. 

4) The electric generator that provides temporary power to park 
irrigation system is located on the east side of restroom in 
the path of proposed ERH fence. Site supervisor and QC engineer 
moved location of fence 5 feet to the east to allow for access 
to generator. 

5) Supervised and directed the work performed by the subcontractors 
on site. 

6) Removed the former construction fence, weeds, and debris at the 
south boundary of ERH transformer location to prepare for next 
week's trenching task . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Crown Fence: 7:30AM-2:30PM (2laborers, 1 truck, 1 generator, 1 skid-steer 
loader) 

1) Staked fence post locations and fence boundary. 

2) Placed 2-3/8" x 10'9" line posts at proposed locations for 
next day installation. 

3) Finished 14 2-7/8" x 12" terminal posts installation (corner 
and gate posts) with 3 feet deep concrete footings. 

Martin Concrete: 7:00AM-5:00PM (2 equipment operators, 1 backhoe loader, 
1 dump truck, 1 track loader) 

1) Removed all weeds around the condensate sump area and the 
weeds on the dirt pile at proposed ERH transformer location. 

2) Moved approximately 138 CY dirt pile (50' long x 15' wide 
x 5' high) to the former condensate sumps excavation near 
north side of the treatment compound. 

3) 26 tons of 3/4" rock was delivered on site . 

4)· Backfilled the excavation and compacted to 90% relative 
compaction. The pipes and trenches are still exposed for 
future construction. 

5) Graded the transformer area flat (for the vault installation) . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

I - Ongoing observation and direction for fence installation and 
dirt removal. 

[Foreseeable Issues] 
1) The end of ERH conduit (installed by PIMA) is located underneath 

the 60th Street concrete sidewalk. It may be difficult for 
Pacific Industrial Electric (PIE) to connect to the conduit. 

2) PIMA did not remove all of the debris and gravel piles near 
the South Site. The gravel piles are currently obstructing 
the path of the proposed ERH electric trench. PIE may either 
remove the gravel piles or change the trench route to pass around 
the piles . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor spall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060627 Delivery Order #:06 Date: 06-27-2006 

Weather: Cloudy Temp. (max & min): 63 - 93 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

1) Safety meeting with Crown Fence. 

2) Measured the as-built length of ERH fence. The total as-built 
fence length is approximately 538 ft, which is less than the 
proposed length of 561 ft in the contract. Please see the 
following for the details: 

• As-Built Contract 
Chain Link Fabric 538 ft 561 ft 
Terminal Post 17 14 
Line Post 41 58 
Hand-dug 20 -
Pneumatically-driven 27 -

3) Supervised and directed the work performed by the subcontractor 
on site. Identified which posts would be hand-dug or 
pneumatically-driven to avoid damaging underground pipes and 
utility lines. 

4) One hand-dug line post (the third post counted from the terminal 
post that is located on the south side of park entrance) was 
installed directly on the top of West Trench. The fence post 
was carefully installed and did not damage the pipes in the west 
trench . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

2. Work performed by subcontractors on site and/or off ·site (include a complete 
description) : 

Subcontractors: 

Crown Fence: 7:00AM-3:30PM (3 laborers, 1 truck, 1 generator, 1 skip-steer 
loader) 

1) Finished installing 47 2-3/8" x 10' 9" line posts (including 
20 hand-dugs, 27 Pneumatically-driven). 

2) Installed 180 ft top tension wire and 180 ft bottom tension 
wire at the south side of ERH fence 

3) Installed 130 ft chain link fabric at the south side of ERH 
fence 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to· be taken) : 

I - Ongoing observation and direction for fence installation. 

[Foreseeable Issues] 
1) Due to the curvature of the fence along the park entrance circle, 

the tension wire may not provide sufficient support for the 
fence and the line posts may lean towards the street. Crown 
Fence suggested converting the existing (3) line posts into 
terminal posts by adding concrete footings and horizontal 
braces. These measures will strengthen the fence. The site 
supervisor and QC Engineer asked the Crown Fence to determine 
if the costs to convert the existing poles will exceed the 
contracted amount. The existing fence installation resulted 
in 14 less posts and 23 less feet of fence fabric than the 
contracted amount . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060628 Delivery Order #:06 Date: 06-28-2006 

Weather: Clear Temp. (max & min): 66 - 95 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include 
a complete description) : 

I) Safety meeting with Crown Fence and Pacific Industrial Electric 
(PIE). 

2) Staked the electrical stub-up location for the ERH power control 
unit. 

3) Supervised and directed the work performed by the subcontractors 
on site . 

4) Dug a hole next to the stake that marked the east end of the 
ERH electric conduit installed by PIMA on 60th Street. Located 
the ERH electric conduit and confirmed the conduit location with 
PIMA. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Crown Fence: 7:00 AM - 2:30 PM (3 laborers, 1 truck) 
I) To strengthen the fence, three line posts along the park 

entrance circle and storm drainage pond were replaced with 
terminal posts with concrete footing. 

2) Finished installing tension wires, bracings, anchors, and 
chain link fabric through the south gate to the corner of 
the storm drainage pond. Approximately 300 feet of ERH fencing 
was installed today. 

Pacific Industrial Electric: 6:00 AM - 2:30 PM (1 laborer, 1 operator left 
at 12:00 PM, 1 pick-up, 1 truck, 1 backhoe loader) 
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1) 

2) 

3) 

4) 

5) 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Excavated 16' long x 9' wide x 7' deep trench for ERH switch 
gear panel, 11' long x 8' wide x 6' deep trench for ERH 
transformer, and 10' long x 3' wide x 5' deep channel for 
conduits between the switch gear and transformer. 

Moved the excavated dirt (approximately 63 CY) near the Park 
dirt pile located by Well PD-1. 

Laid 3/4" rock at the base of the trenches for Friday's 
transformer installation. 

Cleaned the gravel pile at the South Site for next week's 
trenching task. 

Installed safety fence around the open trench. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

I - Ongoing observation and direction for fence installation. 

[Foreseeable Issues] 
1) The ERH electric conduit installed by PIMA consists of 5" PVC 

SCH 80 pipe. This pipe is different from the original 4" PVC 
SCH 80 pipe specified in the bid. SCE will be contacted to 
determine if the specified 4" PVC Pipe will be approved or if 
5" PVC SCH 80 Pipe is required. In the event that 5" PVC Pipe 
is required, PIE will reorder the new pipes and fittings. The 
trenching schedule will not be delayed, but the material cost 
may increase due to the larger conduit . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060629 Delivery Order #:06 Date: 06-29-2006 

Weather: Clear Temp. (max & min): 64 - 89 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include a complete 
description) : 

1) Safety meeting with Crown Fence. 

2) Supervised and directed the work performed by the subcontractor on 
site. 

3) Contacted Southern California Edison (left message) to advise them 
that excavations for ERH transformer vaults were completed on 
Wednesday 06-29-06, and were ready for inspection. Also mentioned 
that installation of • the vaults would be done on Friday June 30 . 

2. work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Crown Fence: 7:00 AM- 2:30 PM (3 laborers, l truck) 
1) Finished installing the ERH gate. 

2) Finished installing the rest ERH fence, including tension wires, 
bracings, anchors, and chain link fabric. 

3) Finished installing the top barb wire around the ERH fence. 

4) The ERH fence installation is completed today with the exception 
of the green windscreen installation. Crown Fence will install 
the windscreen next week. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

I Ongoing observation and direction for fence installation. 

(Foreseeable Issues] 
None. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060630 Delivery Order #:06 Date: 06-30-2006 

Weather: Clear Temp. (max & min): 63 - 89 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site (include a complete 
description) : 

I) Safety meeting with Pacific Industrial Electric. 

2) Supervised and directed the work performed by the subcontractor 
on site. 

3) Re-staked the proposed ERH electrical stub-up location 5 feet to the 
north to allow room for the ERH power control unit placement . 

4) Visited Mike Frazer in the SCE Compton Office to sign the SCE approved 
ERH electrical plans (required for SCE to complete the inspection). 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Pacific Industrial Electric: 6:00AM- 2:30 PM (2 laborers, 1 operator, 2 truck 
drivers, 1 crane, 1 backhoe loader, 1 pick-up, 2 trucks) 

I) Set up 1 transformer vault (12'x10'x6'2") and 1 switchgear vault 
(12'x6.5'x8'3") in the excavation. 

2) Excavated the trench from ERH transformer vault to the north ERH 
electrical stub-up (approximately 143 ft) . 

3) Installed 4" PVC SCH 40 conduit and a stainless steel stub-up for 
the ERH power control unit . 
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4) 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

Backfilled the north trench and compacted to 90% relative 
compaction. 

5) Started trenching from the ERH transformer to the east end of 
existing ERH electrical conduit installed on 60th Street. Completed 
89 feet of trenching. 

Installed safety fence for the open trench. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None . 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

I - Ongoing observation and direction for trenching, ERH transformer 
installation, SCE inspections, and installation of conduits. 

[Foreseeable Issues] 
None. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Contractor's designated quality control representative 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

• Project Name: PEMACO REMEDIAL ACTION I For Week Ending: 07/01/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W01 

Name: Danny Chen Title: QC Eng1neer 

Company Name & Address: TN & Assoc1ates 

Phone: (805) 585·2110 Fax: (805)585-2111 

Reporting Penod: 06/26 - 06/30/2006 

Percent field work completed: ERH Fence: 95%, ERH Electnc: 75% 

Percent project completed: 

Summary of work completed on s1te: 

• Finished installing ERH fence. The green windscreen will be mstalled next week by Crown Fence . 
• Moved 138 CY dirt pile at ERH transformer location and backfilled the former condensate sump excavation. Graded the 

transformer area flat (for the vault installation). 
• Cleaned the debris and gravel piles near the South S1te for next week's trench1ng 

• Made Excavations for the transformer vaults and put the 3/4" rock (10" to 12i on the bottom of the trenches . 

• Set up 2transformer vaults (12'x6'6"x8'3" and 12'x1 O'x6'2") m the excavations . 
• Installed 4" PVC SCH 40 conduit from the ERH transformer to ERH power control unit stub-up . 
• Started trenchmg from 60th Street to the ERH transformer for next week's conduit installation . 

• Health and Safety (06/26/2006 to 06/30/2006) 

• No incidents to report w1thin the past week . 
• Since June 26, a total of 5 work days have been completed without a lost time inc1dent. 
• Daily safety meeting records are been completed by Dave Allen and kept on file in the office trailer . 
• Daily safety meetings have included discuss1ons on the direction to the nearest hospital and usmg appropriate PPE in the 

construction area. 

Summary of work completed off site: None. 

Explanation of deviation from work plan (including modifications and schedule slippages): 

• Changed the ERH conduit from 4" PVC SCH 40 to 5" PVC SCH 40. Existing conduit along 601h Street installed by PIMA has a 5" 
diameter. The electrical subcontractor advised TN&A to continue with the same size conduit rather than reduce it mid-run as it 
could cause issues with SCE that could result in project delays. 

• Changed 3 line posts in the curvature of the fence along the park entrance and along the npartan area to termmal posts with 
concrete footing in order to strengthen the fence. This modification did not cause any schedule slippages. 

Recommendations: 

• The electnc generator that provides temporary power to park irrigation system is located on the east side of restroom in the path 
of proposed ERH fence. Site superv1sor and QC eng1neer moved location of fence 5 feet to the east to allow for access to the 
generator. (DONE.) 

• Moved the proposed ERH electrical stub-up location 5 feet to the north to allow room for ERH power control unit placement. 

• (DONE.) 
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' 
OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D .. 

• Key personnel changes: 

None. 

Work anticipated to be performed the following week: 

• No scheduled work on 07/0J(Mon) and 07/04(Tue) . 

• July 5 (Wed) PIE will finish trenching and install 5" PVC SCH 40 conduit from the east end of existing conduit to the ERH 
transformer. 

• July 6 (Thu)- Tentative SCE inspection of vaults and conduit. 
• July 7 (Fn) • SAGE will stake the location of treatment compound and the grade elevation for the concrete pad installatiOn 

performed by Sturdi·Ouick on 07/10. 
• Crown fence will install the green windscreen on the fence next week . 

Schedule lor two week look ahead: 

• July 10 (Mon) - Sturd1-0uick will start concrete pad installation for the treatment compound . 

Overall construction schedule variances: 

• All construction tasks were performed on the schedule . 

Submittals and key correspondence since last report: 

• • Daily QC reports . 

Quality control: 

• Status of on and off-site work and testing: None . 
• No additional preparatory phase meetings were held this past week . 

• All work details are being noted on the Daily QC Report . 

• Rework Items Identified within the past week: None . 

• Rework Items Completed with the past week: None . 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: 

• Crown Fence will submit a small job change order to TN&A for additional hand-dug post holes and upgrading 31ine posts to 
terminal posts. installing additional bracing. 

Other remarks: 

None . 

•• Prepared by: Tim Garvey Project Manager and Danny Chen - QC Engineer 
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RAPXD RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates ·: 

ontract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060705 Delivery Order #:06 Date: 07-05-2006 

Weather: Clear Temp. (max & min): 67 - 84 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

1) Safety meeting with Pacific Industrial Electric (PIE) [the ERH 
electrical contractor] . 

2) Supervised and directed the work performed by PIE. 

3) Coordinated the Maywood Mutual Water Co. to repair the 3/4" water 
lateral broken by PIE (Please see the details in Section 4: 
On-site conditions which resulted in delayed progress). 

4) Coordinated PIMA to remove the debris and gravel stored in the 
proposed treatment compound location. (required for Friday's 
survey) 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Pacific Industrial Electric: 6:30 AM - 2:30 PM (2 laborers, 1 operator, 
1 backhoe loader, 1 pick-up, 1 truck) 

1) Completed trenching from the ERH transformer to the existing 
ERH conduit stub-up at 60th Street (approximately 90 ft). 

2) Installed a 5" PVC SCH 80 electrical conduit from the ERH 
transformer vault to the existing ERH conduit stub-up on 60th 
Street (approximately 157 ft). 

3) Connected the new ERH electrical conduit to the existing 
conduit stub-up at 60th Street . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

4) Backfilled approximately 15 feet of the ERH electrical trench 
(located east of the compound) to allow PIMA's dump truck 
to access and remove the construction debris located south 
of the treatment compound. The backfill was compacted using 
a backhoe with a compaction wheel. 

5) Damaged an unmarked 3/4" water lateral during trenching. 
Please see the details in Section 4: On-site conditions which 
resulted in delayed progress. 

6) Dug a hole around the damaged 3/4" water lateral to allow 
the Maywood Mutual Water Company (MMW) to repair the line. 

7) Installed safety fence for the trench excavations. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. · 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

During trenching from the ERH transformer to the 60th Street 
conduit stub, PIE broke an unmarked water lateral (located 
approximately 10 feet east of the mid point of the proposed 
treatment compound). The water lateral was 3/4" copper. The 
Maywood Mutual Water co. (MMW) thought it fed a former facility 
and was never turned off after building abandonment. The water 
company arrived at the site shortly after the line was damaged, 
and capped the pipe. The line was later capped (by the MMW) 
directly at the water main (since the MMW determined the line 
was not in use). The water from the break flowed through our 
trench and entered the southern ERH Transformer vault. PIE 
obtained a sump pump and pumped the water out of the trench and 
vault. The trench/vault bottoms dry up within a couple of hours 
due to the hot weather. PIE resumed the conduit installation 
and trenching and finished the conduit installation today. The 
SCE inspection is scheduled for July lOth (first availability). 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

I - Ongoing observation and direction for trenching and 
installation of conduits. 

[Foreseeable Issues] 
None . 
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• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060706 Delivery Order #:06 Date: 07-06-2006 

Weather: Clear Temp. (max & min) : 64 - 85 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Coordinated with and supervised PIMA to remove the construction 
debris located south of the proposed treatment compound. The 
debris required removal to allow the surveyors to locate the 
proposed treatment compound on Friday (July 7th) . PIMA removed 
approximately 95 % of the debris. The remaining debris will 
be removed by PIMA on July 7th prior to the surveying. 

2) RoseMarie Caraway from EPA visited the Site. 

• 
2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

·None . 

• 
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• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

None. 

[Foreseeable Issues] 

None. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060707 Delivery Order #:06 Date: 07-07-2006 

Weather: Clear Temp. (max & min): 65 - 90 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

1) Coordinated with PIMA to remove the rest of the construction 
debris within the proposed treatment compound area and the ERH 
area. All of the debris was removed today (prior to the treatment 
compound survey) . 

2) Coordinated with Sage Consultants (land surveyors) and overseen 
the treatment compound pad survey. 

3) Patrick Wee from Repco Construction (Sturdi-Quick's grading 
subcontractor) visited the site and met with TN&A and Sage 
Consultants (the land surveyors). 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

SAGE: 6:00 AM - 2:30 PM (2 surveyors, 1 pick-up) 
1) Sage Consultants staked four corners of the treatment compound 

pad. 

2) Sage Consultants staked two offsets for each treatment pad 
corner. The distance of each offset is 10 ft from the 
corresponding corner. 

3) SturdiQuick' s grading subcontractor visited the site and met 
with TN&A and the surveyors . 
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• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D • 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

I Ongoing observation and direction for survey. 

[Foreseeable Issues] 
None. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060710 Delivery Order #:06 Date: 
07-10-2006 

Weather: Clear Temp. (max & min): 63 - 81 Rainfall (in): 
0 

1. Work performed today by primary contractor on site and/or off site: 

l) Visited the SCE Office in Compton and spoke with Candace Kuhn, 
supervisor of the Inspection Department to re-schedule the 
inspection. SCE inspection for the ERH electrical was 
rescheduled for Tuesday, July 11, 2006. Coordinated with PIE 
(the ERH electrical contractor) to reschedule the inspection 
and field work (Please see Section 4: On-site conditions which 
resulted in delayed progress). 

• 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 

None. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] • 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

4. On-site conditions which resulted in delayed progress: 

On Monday at 7:00A.M., TN&A received a call from Albert Gracia, the SCE 
inspector. He said that the inspection will have to be re-scheduled because 
he hadn't received the necessary paperwork from Mike Frazer, the SCE 
Planner. TN&A called Mike Frazer, who said that he gave the Inspection 
Department the necessary paperwork last week, but would hand deliver it 
again this AM to the Inspection Department, in the same building. 
In order to expedite the inspection, TN&A went to the Edison Office at 
10:00 AM and spoke with Candace Kuhn, supervisor of the Inspection 
Department. TN&A requested for the inspection to resume as scheduled. 
Ms. Kuhn stated that the inspection could only be rescheduled for the 
next day since she had not received all of the necessary paperwork from 
SCE planning until this morning (7/11), after inspector Gracia had left 
for the field. The inspection was rescheduled for Tuesday, July 11th. 
Contacted PIE to reschedule the inspection. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Fina1 and include satisfactory work completed or deficiencies with action 
to be taken) : 

None. 

[Foreseeable Issues] 

None. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently,·the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060711 Delivery Order #:06 Date: 
07-11-2006 

Weather: Clear Temp. (max & min) : 64 - 87 Rainfall (in): 
0 

1. Work performed today by primary contractor on site and/or off site: 

1) Conducted a safety meeting with Collis Company (Crown Fence's 
windscreen subcontractor) . 

2) Albert Gracia (the SCE inspector) visited the Site at 10 AM 
and inspected the conduits, transformer vaults, and trenches 
excavated last Thursday (July 6) by PIE (the ERH electrical 
contractor) . The electrical work passed the inspection and the 
SCE required TN&A to provide the schedule for transformer and 
wiring installation. 

3) Supervised and directed the work performed by Collis Company . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Collis Company: 9:00AM ~ 12:00 PM (2 laborers, 1 pick-up) 
1) Completed the ERH fence green windscreen installation. 

2) The ERH fence installation was 100% completed today. 

Pacific Industrial Electric: 9:30 AM - 11:00 AM (1 supervisor) 
l) Met with the SCE inspector and TN&A during the SCE inspection. 

2) PIE re-schedule backfill and slurry work. PIE will backfill 
the vaults and trenches on Friday (July 14) before 
Sturdi-Quick's grading begins Monday (July 17) . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None . 
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• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

I - Ongoing observation and direction for windscreen 
installation. 

[Foreseeable Issues) 
None. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060712 Dell.very Order #: 06 Date: 07-12-2006 

Weather: - Temp. (max & min): - Rainfall (in): -

1. Work performed today by primary contractor on site and/or off : 

1) No work performed today . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

II Report #: 20060713 Delivery Order #:06 Date: 07-13-2006 

Weather: - Temp. (max & min): Rainfall ( inl: - II 

1. Work performed today by primary contractor on site and/or off site: 

1) No work performed today . 

• 
Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Contractor's designated quality control representative 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060714 Delivery Order #:06 Date: 07-14-2006 

Weather: Clear Temp. (max & min): 68 - 93 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

l) Conducted a safety meeting with Pacific Industrial Electric (PIE) 
at 0600 hours. 

2) Supervised and directed the work performed by PIE. 

3) Took photos of the site and work areas. 

4) Met with Larry from Southern California Edison (SCE) at 1000 
hours and answered his questions about site. Instructed Larry 
to lock the gate to the site when he was leaving the site later 
in the afternoon. Larry's visit was unexpected. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Pacific Industrial Electric: 6:00 AM - 11:30 PM 
l) Backfilled the ERH electrical conduit trenches and 

transformer and metering cabinet vaults. Compacted to 90% 
relative compaction with compaction wheel using JCB 214 
backhoe and sheepsfoot roller attachment. 

2) ERH electrical tasks performed by PIE were 100% completed 
today. 

Repco Construction (grading subcontractor): 12:30 PM - 1:30 PM ( 1 laborer) 

l) Set up a water supply stub-up for next week's grading task 
for dust control . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

I - Ongoing observation and direction for backfilling and 
compaction. 

[Foreseeable Issues] 
None . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• Project Name: PEMACO REMEDIAL ACTION For Week Ending: 07/08/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W02 

585-2111 

ERH Electnc: 90% 

Percent 

Summary of work completed on site: 

• PIE (the ERH electrical contractor) excavated trenches from the ERH transformer vault to the existing ERH conduit stub-up at 
601h Street (approximately 90 It). 

• PIE installed 5" PVC SCH 80 electric conduit from the ERH transformer vault to the existing ERH conduit stub·up at 601h Street 
(approximately 157 It) 

• PIE connected the new ERH electrical conduit to the existing conduit stub-up at 601h Street. 
• SAGE (the surveyor) surveyed the proposed treatment compound and staked out the pad's location and elevatton. Sturdi·Ouick 

(the Treatment Compound contractor) will begin grading for concrete pad on July 17th, 2006. 
• PIMA (the Park contractor) removed the debris and gravel piles in the proposed treatment compound area and ERH area. 
• Sturdi-Quick grading subcontractor (Repco Construction) was on site on Friday (July 7, 2006) to get familiar Wtth the project. 

• Health and Safety (07/03/2006 to 07/07/2006) 

• No inctdents to report within the past week. 
• Smce June 26, a total of 9 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Dave Allen and kept on file in the office trailer. 
• Daily safety meetings have included discussions on the dtrection to the nearest hospital and using appropriate PPE in the 

construction area. 

Summary of work completed off site: None. 

Explanation of deviation from work plan (mcluding modifications and schedule slippages): 

• Moved the ERH electrical trench (the section from the ERH transformer vault to 60th Street) 18 feet to the west to avoid passing 
through the materials stored in the north side of ofltce trailer. (DONE) 

Recommendations: 

None. 

Key personnel changes: 

None. 

• Work anticipated to be performed the following week: 

• July 10m (Mon)- SCE (Southern California Edison) inspection of vaults and conduit wtth PIE. 
• July 11th (Mon)- Crown Fence (the ERH fence contractor) will install the windscreen on the ERH fence. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D. 
• PIE will backfill and compact the trenches after the SCE inspection of vaults and conduit. 
• Pre-QC and Safety meeting with Repco Construction (the grading subcontractor) next week. 

Schedule for two week look ahead: 

• July 171h (Mon) • Sturdi-Quick Will start the mobilization and grading task for the Treatment Compound construction. 

Overall construction schedule variances: 

• Since the SCE did not perform the inspection on Thursday (July 61h 2006), the ERH electrical trenches and transformer vaults 
were not backfilled. PIE will backfill and compact trenches next week after SCE inspection. 

• Sturdi-Quick informed TN&A that the grading subcontractor will not be available until July 171h 2006. They requested to 
postpone the mobilization and grad1ng task from July 101h 2006 to July 171h 2006. 

Submittals and key correspondence since last report: 

• Daily QC reports. 
• Weekly report. 
• Sturdi-Quick Work Plan for the Treatment Compound construction. 

Quality control: 

• Status of on and off-site work and testing: None. 
• No additional preparatory phase meetings were held this past week. 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: None. 
• Rework Items Completed with the past week: None. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: 

None. 

Other remarks: 

None. 

• Prepared by: Tim Garvey- Project Manager and Danny Chen - QC Engineer 
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• Project Name: PEMACO REMEDIAL ACTION For Week Ending: 07/15/06 

Project Locat1on: MAYWOOD, CALIFORNIA Report #: 2006W03 

Name: Danny Chen ' Title: QC Enaineer 

Companv Name & Address: TN & Associates 

Phone: (805) 585·2110 Fax: (805) 585-2111 

Reportmg Period: 07/10-07/14/2006 

Percent field work completed: ERH Fence: 100%, ERH Electric: 100% 

Percent project completed: 

Summary of work completed on site: 

• No work performed on Monday (July 1 0), Wednesday (July 12), and Thursday (July 13) . 
• Crown Fence completed the ERH fence Windscreen installation on Tuesday (July 11 ). The ERH fence task was 100% 

completed this week. 
• Southern California Edison (SCE) inspected the open ERH transformer vaults and electrical conduit trenches on Tuesday (July 

11) and approved them for backfill and completion. 
• PIE completed the ERH transformer vaults and trenches backfill on Friday (July 14) and compacted to 90% relative compaction 

with compaction wheel using JCB 214 backhoe and sheepsfoot roller attachment. 
• Repco Construction set up a water supply stub-up for next week's grading task . 

• Health and Safety (07/0312006 to 07/07/2006) 

• No incidents to report within the past week . 
• Since June 26, a total of 14 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Danny Chen and kept on file in the office trailer . 
• Daily safety meetings have mcluded discussions on the direction to the nearest hospital and using appropriate PPE in the 

construction area. 

Summary of work completed off site: None. 

Explanation of deviation from work plan (including modifications and schedule slippages): 

None. 

Recommendations: 

None. 

Key personnel changes: 

Mark Prostko replaces Dave Allen as the Remedial Construction Manager. Mark has more expertise in building construction and will 
remain through the treatment compound construction phase. 

• Work anticipated to be performed the following week: 

• July 17111 (Mon)- QC and Safety Meeting wtth Sturdi-Quick and Repco Construction at 11 AM . 

• July 17'h (Mon)- Meeting with Southern California Gas Company on site at 1 PM . 
• July 191h (Wed)- Sturdi-Quick mobilizatton (Pending utility mark-out) for treatment compound pad construction . 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D . 

• Schedule for two week look ahead: . 
• lnstalllonns, steel reinforcement, and sub-slab conduits, pour pad . 

Overall construction schedule variances: 

None. 

Submittals and key correspondence since last report: 

• Daily QC reports . 

• Weekly report . 

• Sturdi-Quick CQC Plan for the Treatment Compound construction . 

Quality control: 

• Status of on and olf·slte work and testing: None . 
• No additional preparatol}' phase meetings were held this past week . 

• All work details are being noted on the Daily QC Report . 
• Rework Items ldent1f1ed within the past week: None . 
• Rework Items Completed with the past week: None . 

Cost Report: 

• (Will be provided in Separate Report] 

Contract Status/Issues: 

• Sturdi-Quick issued a grad1ng modification proposal to TN&A. The modifications include the fllowings: 
1. Additional pipings. 
2. Overexcavate and recompact an approximate area of 2,751 SF and prepare parking lot for asphalt. 
3. Overexcavate and recompact an approximate area of 9,809 SF and apply Geotextile weed barrier (to be furnished by TN 

& Assoc.), and install 4" gravel cover over compacted subgrade. 
4. Clean out, backfill, and compact open trench area with existmg utility. 

Other remarks: 

None. 

Prepared by: Tim Garvey- Project Manager and Danny Chen- QC Engineer 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060803 Delivery Order #:06 Date: 08-03-2006 

Weather: Mostly Cloudy Temp. (max & min): 68 - 77 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

1) Conducted a tailgate safety meeting with Dugan Engineering Inc. 
at 0645 hours. Reviewed SSHP with crew. Dugan mobilized a CAT 
966 wheel loader and water truck. 

2) Held meeting with Mary Flowers and James Harden at -0830 hours 
to discuss the details of the next few days of the schedule. 

3) Supervised and directed the work performed by Dugan Engineering 
Inc. Dugan Engineering excavated to approximately 4. 5' bgs within 
the entire footprint of the treatment compound . 

4) Uncovered an empty UST in the northeastern portion of the excavation. 
The UST dimensions are 4' diameter by 12' long (approximately 1,000 
gallons). Removed the UST and staged on ·poly sheeting adjacent to the 
City's storage container near the ERH fencing. No evidence of leaks 
or stained soils near the UST. 

5) Took two soil samples at the bottom of the excavation and 
delivered to lab (Calscience Environmental Laboratories, Inc.) 
for analyses (TPH, VOC and lead). Sample ID's are Oil Lube Tank 
1 Sample East and Oil Lube Tank 1 Sample West. Headspace (baggie 
method) measurement using a PID was 26.5 ppm and 19.0 ppm for 
the East and West samples, respectively. 

6) Monitored the VOC concentration with PID near the UST area. The 
PID readings showed the VOC concentration ranged from 52 PPM 
to 26 PPM near the fill port of the UST to zero in the breathing 
zone. Continuous PID monitoring after the tank was identified 
indicated that no excursions of the SSHP monitoring threshold 
of 10 PPM were recorded so no additional action other than 
continued monitoring were performed. The PID monitoring will 
continue tomorrow to assure VOC concentrations maintain a safe 
level. 

7) Made arrangements with Twining Labs to provide a field technician 
for compaction testing Friday AM. (8/4/06). 

8) Took photos of the site and work areas. 
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9) 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

Started dust monitoring schedule which includes 2 units placed 
at the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded 
by each unit are indicated below: 

Daily 

Area (Unit ,#) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.486 89.16 

Downgradient (1211) 0.127 5.518 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik 

1) Provided construction oversight field manager 

Dugan Engineering Inc. (Excavating subcontractor): 06:30AM- 11:50 AM 
(2 operators) 

1) Completed excavation to - 4. 5' bgs across the entire footprint 
of the treatment building compound area. Secured site. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D . 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

I - Ongoing observation and direction for excavation and subgrade 
preparation. 

[Foreseeable Issues] 
None. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPXD RESPONSE QUALXTY CONTROL DAXLY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060804 Delivery Order #:06 Date: 08-04-2006 

Weather: Mostly Cloudy Temp. (max & min): 67 - 79 Rainfall (in): 0 
l. Work performed today by primary contractor on site and/or off site: 

1) Conducted a tailgate safety meeting with Dugan Engineering Inc. 
(excavator) and Twining Laboratories (geotechnical testing) at 
0700 hours. Tailgate topics included working in the excavation 
while heavy equipment is in use, communications, eye contact, 
high visibility vests. Set up dust monitoring stations upwind 
and downwind. 

2) Supervised and directed the work performed by Dugan Engineering 
Inc. and Twining Labs. Dugan Engineering spent the day compacting 
and backfilling to approximate elevation 140.33 within the entire 
footprint of the treatment compound . 

3) Twining Labs on site for field compaction testing with nuclear 
density testing equipment. 

4) Advised in the afternoon by Sturdi-Quick that no trenching work 
is scheduled for Monday 8/7/06 because they are waiting on pipe 
delivery. 

5) Took photos of the site and work areas. 

6) Continued monitoring VOC concentrations with the PID in the 
vicinity of the stored UST (see 8-03-06 Report). The PID readings 
showed VOC concentrations ranged from 0.6 PPM to 9.8 PPM near 
the fill port of the UST and zero in the breathing zone . 
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7) 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Continued dust monitoring schedule which includes 2 units placed 
at the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded 
by each unit are indicated below: 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.113 5.569 

Downgradient (1211) 0.041 1. 

2. Work performed by subcontractors on site and/or off site {include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:30 AM - 3:00 PM 

1) Provided construction oversight field manager 

Dugan Engineering Inc. (Excavating subcontractor) (2 operators): 
06:45 AM - 3:00 PM 

1) Compacted and backfilled excavation to - elevation 140.33' 
across the entire footprint of the treatment building compound 
area. Equipment used today was CAT 9660 wheel loader and 
MC 35 Water Truck. A laser level was used to achieve grade 
and appropriate lift thickness. 

Twining Labs of SC. (Geotechnical subcontractor) 
(1 Senior Supervisor and 1 Technician): 
07:ooAM - 3:00 PM 

I) Twining Labs field technician on site to perform nuclear 
density testing. Equipment used today was CPN Model MC-1DR-P 
Portaprobe Serial MD10606201. 

15 nuclear density and moisture tests were conducted on site. The testing 
elevations of depth were 4' bgs, 2' bgs, and the final grade. Please check 
attached Twining Field Density Test Report for testing locations and 
results . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

I -Ongoing observation and direction for backfilling, compaction 
and subgrade preparation. 

[Foreseeable Issues] 
Sturdi Quick (S.Q.) has indicated that anticipated pipe and trench 
work would not be performed on Monday. S.Q. will provide updates 
on Monday. It is anticipated that pipe and trench work will be 
performed on Tuesday . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site 
COE representative. Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 

Report #: 20060809 Delivery Order #:06 Date: 08-09-2006 

Weather: Clear Temp. (max & min): 70 - 87 Rainfall (in): .o 

1. Work performed today by primary contractor on site and/or off site: 

l) Mark Prostko (TN&A) conducted a tailgate safety meeting with Rodolfo 
Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) Danny 
Chen (TN&Al at 0700 hours. Tailgate topics included the SSHP. AHA 03, 
working in the excavation while heavy equipment is in use, 
communications, hard hats, high visibility vests. Danny Chen Set up 
dust monitoring stations upwind and downwind. 

2) Mark Prostko and Danny Chen used surveying methods to reocate 
the building corners and stub up locations inside the treatment 
compound for GW-1, VE-L sewer line, signal conduits and%" ABS 
airline . 

3} Two pickup truck loads of pipe were delivered to the site at 
0815 hours. After inspection of materials, pipe was sent back 
( ected) to supplier for non-compliance with specifications. 
SQ was advised of the deficiency with the order so the same 

mistake would not be made again. 

4) Supervised and directed the pipe trenching work performed by 
Rodolfo Loya and SQ. 

5) James Percy (Inspector for Sanitation District LA County) visited 
site to inquire about WW Henry personnel. John Wingate provided 
a phone number for the Levine Fricke Company to James Percy. 

6) Monitored the VOC concentration with PID near the UST area. The 
PID readings showed the VOC concentration ranged from 0.1 PPM 
to 0. 2 PPM near the fill port of the UST to zero in the breathing 
zone. 

7) Took photos of the site and work areas . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

Continued dust monitoring schedule which includes 2 units placed 
at the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient ~Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded 
by each unit are indicated below: 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.134 0.931 

Downgradient (1211) 0.084 8.138 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:30 AM - 3:00 PM 

1) Provided construction oversight field manager 

Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
06:45 AM - 3:00 PM 

1) RLC mobilized a CASE 580K backhoe. Inspected backhoe and 
checked with operator for fire extinguisher. Operator 
informed me that he had a fire extinguisher for the backhoe. 

2) Exposed 4" sewer line at stub up location. Sewer line has 
been installed previously. Locating end point of 4" sewer 
line and prepared to install lateral to the treatment compound 
stub up location. Excavated and trenched for VE-l, GW-1, %" 
ABS airline and 1 %" electrical conduits for the south trench, 
into the treatment compound area to stub up locations. Spot 
check elevation of bottom of trench VE-l near entrance to 
building at 136.83 +/- (per Danny Chen). Elevation of GW-1 
trench near entrance to Treatment Compound is 137.33 +/- . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

I - Ongoing observation and direction for trenching and pipe 
installation. 

Conducted tailgate meeting in AM to review the SOW and expectatons 
for SQ. Review items included trenching, layout of piping, 
connections to stub ups of GW-1, VE-l, Sewer line, *" abs airline, 
and 1 W' conduits, and their respective routes into the treatment 
compound 

[Foreseeable Issues] 

Minor issue. Sewer line cleanout exposed near WW Henry Compound 
was damaged today. It will need to be replaced. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THA~ 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONT~CTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE . 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

ontract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
C"nmnleted forms to the COE district office and the area office. 

Report #: 20060809 Delivery Order #:06 Date: 08-10-2006 

Weather: Clear Sunny Temp. (max & min): 71 - 88 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) conducted a tailgat~ safety meeting with Rodolfo 
Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) 
at 0715 hours. Tailgate topics included trench safety in and around 
the trenches excavated yesterday. Slip, trips and falls. Watching 
out for your co-workers. Set up dust monitoring stations upwind and 
downwind. 

2) Supervised and directed the pipe trenching and installation work 
performed by Rodolfo Loya and SQ. Advised SQ on the use of schedule 
40 PVC for outer containment pipe. Advised that clamshell fittings • and 6" X 3" centralizers must be used with the containment piping 
system. 

3) LFR (sampling wells) on site between 1030 to 1045 hours. 
4) PSC (Sam Awad) looked at UST to provide a proposal for removal. 
5) AIS (Richard Ko) visited site looking for WW Henry personnel. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W. W. Henry Compound, and 2) Downgradient Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

'' 
'' '• 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.192 0.621 

Downgradient ( 1211) 0.109 5.874 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:30 AM - 3:00 PM 

1) Provided construction oversight field manager 

Rodolfo Loya Company (Excavating subcontractor) (l operator): 
06:45 AM - 3:00 PM 

1) RLC went over the details of the connections for the conduits and 
VE-l line in the south trench with Mark Prostko in the AM. Waiting 
on pipe delivery from 0800 hours to 1430 hours. Pipe (Harrington 
Supply) showed up at 1430 hours. Case 580K rubber tired backhoe. 
Small trench excavation (approximately 30') was completed today 
for abs and signal conduit lines. Hand-dug GW stub-up to access 
double wall piping . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Waiting from 0900 this morning for pipe materials to be delivered. Delay of 
6 hours today . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

I - Ongoing observation and direction for trenching and pipe 
installation. 

Conducted tailgate meeting in AM to review the SOW and expectatons 
for SQ. Reviewed again specific connections to stub ups of GW-1, VE-l, 
Sewer line, %" abs airline, and 1 ~· conduits, and their respective 
routes into the treatment compound. 

[Foreseeable Issues) 

Glue for 6" outer containment pipe fittings (clamshells) was not delivered 
with materials today. 

Danny Chen (QC Engineer) will be requested on-site in the AM to provide 
tutorial and instruction on clamshell fitting gluing procedure to 
assure its done properly, as well as confirm piping routes . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 

3 of 3 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060809 Delivery Order #:06 Date: 08-11-2006 

Weather: Overcast AM, 
Sunny PM 

Temp. (max & min): 69 - 85 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) conducted a tailgate safety meeting with Rodolfo 
Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) 
at 0715 hours. Tailgate topics included safe use of power tools (chop 
saw) and PPE required. Also discussed safe handling of glue required 
for containment fittings. Set up dust monitoring stations upwind and 
downwind. 

2) Danny Chen (QC Engineer) was on-site in the AM to provide tutorial 
and instruction on clamshell fitting gluing procedure to assure it 
is done properly, as well as confirm piping routes. Danny left site 
- 0800 hours. 

3) Cal Hazardous Services, Inc. (Chuck Winter) looked at UST to provide 
a proposal for removal at 0700 hours. Will continue to get bids for 
UST and old concrete footers that were excavated from nearby. 

4) Supervised and directed the pipe trenching and installation work 
performed by Rodolfo Loya and SQ. 

5) Reviewed conduit runs from north side of TC. Will discuss Monday more 
details for the installation of this run. 

6) Shut down and secured site for the weekend at 1430 hours . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

7) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W. W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.150 0.568 

Downgradient (1211) 0.097 44.26 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:45 AM - 2:30 PM 

1) Provided construction oversight field manager 

Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
07:00 AM - 2:30 PM 

1) RLC started installing conduit south trench to treatment compound 
(TC). Installed the VE-l line from south trench to TC. Case 580K 
rubber tired backhoe on site today. 

2) Waited for fittings and glue that were not delivered 8/10/06. The 
material did not arrive until 1330 hours. Delays today of -6 hours . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None other than material delays. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

I - Ongoing observation and direction for trenching and pipe 
installation. 

Conducted tailgate meeting in AM and discussed safe use of power hand 
tools (chop saw), safety visor/shield (PPE) and discussed safe handling 
procedures for specialty glue required for containment fittings. 

[Foreseeable Issues) 

Sturdi Quick needs constant pro-active prodding to maintain project 
schedule. SQ had promised Pad structural drawings by 8/10/06 and they 
were still not available by Friday Evening 8/11/06 . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPZD RESPONSE QUALZTY CONTROL DAZLY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060809 Delivery Order #:06 Date: 08-14-2006 

Weather: Overcast AM, 
Sunny PM 

Temp. (max & min): 65 - 80 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) conducted a tailgate safety meeting with Rodolfo 
Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) 
at 0815 hours. Tailgate topics included safe handling of specialty 
bonding glue required for containment fittings. Set up dust monitoring 
stations upwind and downwind. 

2) LFR on site to work at WW Henry compound in AM from 0700 hours to 
approximately 0900 hours . 

3) Supervised and directed the pipe trenching and installation work 
performed by Rodolfo Loya and SQ. Photo documentation performed 
today. (0630 to 1315 hours no lunch today) 

4) Was informed by Andy Gump dispatcher that the septic tank for the 
trailer was serviced Saturday 8/12/06. 

5) Reviewed conduit runs from north side of Treatment Compound (TC). 
Decision was made by RLC to install the three (3) signal conduit lines 
on north side of TC at elevation- 136.83. The elevation of GW-1 line 
inside the TC was placed at 137.08 feet . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W. W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.185 1. 261 

Downgradient ·( 1211) 0.095 3.498 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 07:00 AM - 3:00 PM 

1) Provided construction oversight field manager 

Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
08:10 AM - 3:00 PM 

1) RLC began the day installing the 6"- 90 degree ell for GW-1 double 
containment pipeline and ran GW-1 line into TC. Installed the VE-l 
line to stub up terminus inside TC. Installed the double southern 
signal conduit lines to the stub up terminus inside TC. 

Case 580K rubber tired backhoe on site today. 

Pipe installed and glued as of COB: 
One (1) VE-l line - 70 LF of 6" schedule 40 PVC 
Two (2) Signal conduits south trench 1.5" schedule 40 

grey PVC - 40 LF x 2 pipes 
One (1) GW-1 line - 100 LF of 3" schedule 40 PVC inner 

x 6" schedule 40 PVC outer pipe 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

I - Ongoing observation and direction for trenching and pipe 
installation. 

Conducted tailgate meeting in AM and discussed safe handling procedures 
and MSDS for specialty glue required for containment fittings as well 
as general work practice today . 

[Foreseeable Issues] 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060809 Delivery Order #:06 Date: 08-15-2006 

Weather: Overcast AM, Temp. (max & min): 68 - 80 Rainfall (in): 0 
Sunny PM 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) conducted a tailgate safety meeting with Rodolfo 
Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) 
at 0715 hours. Tailgate topics included site awareness as there are 
visitors expected today and more vehicular and pedestrian traffic 
on site. Set up dust monitoring stations upwind and downwind. 

2) Supervised and directed the pipe trenching and installation work 
performed by Rodolfo Loya and SQ. Photo documentation performed 
today. ( 0710 to 1700 hours) • 3) LFR on site at 0710 hours working at the WW Henry compound with several 
men. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

. Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.190 3.337 

Downgradient (l2ll) 0.092 3.605 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 07:00 AM - 3:10 PM 

1) Provided construction oversight field manager 

Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
07:10 AM - 5:00 PM 

1) RLC working on *" ABS airline and signal conduits south trench. 
Showed Rudy (RLC) and James (SQ) drawing C-14 with details of 
distances of conduits from edge of building. 17' 6" from south edge 
of treatment Compound (TC) and NT-2 signal conduit is 8'3" from 
east edge of TC. Completed installation of two (2) south 1 1/:.'' signal 
conduits (ST-1 and ST-2 on field as-built drawings), three (3) 
north 1 lh" signal conduits (NT-1, NT-2 and NT-3), GW-1, VE-l and 
*" ABS airline south trench. All are terminated inside the TC. 

2) Will install schedule 80 PVC at stub up location interface with 
concrete pad for VE-l and GW-1 lines Wednesday. 

3) Rose Marie from EPA on site at 1320 hours and spoke to James Harden 
(SQ) and Mark Prostko (TN&A)she departed site at 1455 hours. 

4) Started backfilling trenches at 1415 hours and worked until 1700 
hours backfilling. Will resume Wednesday. 

Total Pipe installed to date COB(S/15/06): 

• One 

• One 
for 

VE-l line 

GW-1 line 
131.45 LF, 

6" schedule 40 PVC - 60.25 LF 
3" schedule 40 PVC inner x 6" schedule 40 PVC outer pipe 

(3) 6" clamshell ell's, (1) std 6" sch 40 ell 

• Two signal conduits south trench 1.5" schedule 40 grey PVC, - 50 LF x 
2 pipes, ( 3) long sweep 1. 5" sch 40 ells each 

• Three signal conduits north trench 1.5" schedule 40 grey PVC, - 34 LF 
x 2 pipes, (1) long sweep 1.5" sch 40 ells each 

• One W' ABS airline south trench - 79.5 LF, (2) W' ABS ells 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

I - Ongoing observation and direction for trenching and pipe 
installation. 

Conducted tailgate meeting in AM and discussed safe handling procedures 
and MSDS for specialty glue required for containment fittings as well 
as general work practice today. 

[Foreseeable Issues] 

Anticipating SQ will provide Foundation Design Drawings by Thursday 
8/17/06 and will adjust schedule accordingly. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060816 Delivery Order #:06 Date: 08-16-2006 

Weather: Cloudy Temp. (max & min): 59 - 80 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

1) Danny Chen (TN&A) conducted a tailgate safety meeting with Rodolfo 
Loya Company (RLC) (backhoe operator) , James Harden (Sturdi Quick) 
at 0715 hours. Tailgate topics included working around moving 
equipment, PPE requirement , backfill safety, and general safe work 
practices. Set up dust monitoring stations upwind and downwind. 

2) Supervised and directed the backfilling, compaction work, and concrete 
moving performed by Rodolfo Loya and SQ. Photo documentation performed 
today (0710 to 1700 hours) . Performed water spraying to keep dust 
down, as needed . • 3) Checked re-compacted trench areas for same hardness as areas compacted 
to 95% relative density using a steel rod and gauging depth of 
penetration from a 1-foot fall. Test resulted in requiring RLC to 
re-compact some unsatisfactory. 

4) AIS on site at 1000 hours working at the WW Henry compound with several 
men. Left at 1200 hours. 

5) SCE Noted in phone correspondence that ERH vaults needed additional 
backfill and compaction to bring grade up to edges of vault. Will 
contact Pacific Industrial Electric and ask them to rework the soil 
around the vault. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W. W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 

Area.· (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.272 5.569 

Downgradient (1211) 0.135 7.594 

•• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D • 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 07:10 AM - 2:30 PM 

l) Provided construction oversight field manager. 
2) Returned the rest of piping materials to Harrington. 

Rodolfo Loya Company (Excavating subcontractor} (1 operator}: 
07:10 AM - 3:00 PM 

l) Continued backfilling trenches at 0735 hours. 
2) Started compaction, with compaction wheel attached to a CASE 580K 

Backhoe, at 0810 hours. All trench backfill to be compacted to 
95% relative compaction. 

3) Installed schedule 80 PVC at stub up location interface with 
concrete pad for VE-l and GW-1 lines. 

4) Moved (9) concrete blocks (approx. 3'x3'x16") and staged north 
of ERH transformer pad area adjacent to concrete wall. SQ required 
$350 for performing this work since it was not part of their scope. 
The MOD cost was approved by Project Engineer (John Wingate) since 
comparative bids to remove the concrete from the site would cost 
$1300. Blocks will be used on site when ERH vaults are backfilled 
and demo'd. 

5) Secured the sewer clean-out and all other stub-ups with cones, 
safety tape, or safety fence. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

I - Ongoing observation and direction for backfilling, compaction, 
and concrete removal. 

[Foreseeable Issues) 

Anticipating SQ will provide Foundation Design Drawings by Thursday 
8/17/06 and will adjust schedule accordingly. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE . 

Danny Chen (sitting in today for Mark Prostko) 

Contractor's designated quality control representative 
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• RAPXD RESPONSE QUALXTY CONTROL DAXLY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

' Report #: 20060816 Delivery Order #:06 Date: 08-25-2006 

Weather: Overcast AM Sunny Temp. (max & min): 67 84 Rainfall (in) : 0 
PM 

1. work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) conducted a tailgate safety meeting with James 
Harden (Sturdi Quick) and a five ( 5) man crew from JM Cement 
Contractors, Inc. at 0800 hours. This is firs.t day for this new crew 
on site. Issued safety orange vests to crew. Tailgate topics included 
PPE requirement, site safety, and general safe work practices. Set 
up dust monitoring stations upwind and downwind. 

2) Supervised and directed the layout of footers and foundation 
preparation work. Photo documentation performed today. (0630 to 1500 • hours) 

3) Mary Flowers spoke to Mark Prostko (0940 hours) about the schedule 
and scope of work. She advised that all electrical conduits were to 
be provided by TN&A per her understanding. MP advises James and Mary 
Flowers that the equipment pad on NE side of TC is to be at elevation 
141.83 and 6ft thick. 

4) Sat down with James Harden and made a list of all piping stub ups 
located on north side of the TC within the footprint of the concrete 
pad. Advised James Harden that the electrical conduit must be procured 
and TN&A would like SQ to provide the conduit. 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 
I 

Area (Unit #} TWA(m~Jm3) Max(mg/m3) 

Upgradient (1205) 0.242 11.570 

Downgradient ( 1211) 0.100 1. 690 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (l Field Manager) 06:50 AM - 3:00 PM 

1) Provided construction oversight field manager. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(l operator, 1 Superintendent and 3 laborers): 
07:10 AM - 3:00 PM 

1) 

2) 

3) 

4) 

5) 

Mobilized a Case 580 Super L extend-a-hoe at 0715 hours. 
Layout and grade checking of the TC foundation, footers and 
equipment pads. 
Conference call with Mary Flowers with Frank (JM Cement Contractors 
to go over depth of footers A and B type. 
JMC excavated with backhoe for the concrete perimeter foundation 
and concrete footers on the west, north and south and east sides 
of the TC footprint today. Started to place forms in excavations. 
Excavated around the entire perimeter of TC and placed starter 
boards around three out of four sides. North s.ide to be finished 
Monday 8/28/06. 
Worked through lunch today . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

Preparatory meeting (pre-construction) for the installation of footers 
and concrete pad for TC building. Discussed a 17' x 17' x 10" thick 
concrete pad required on north side of TC. Also discussed the smaller 
equipment pad 5.5' x 10.5' on NE side of TC. Pad to be 6" thick, 
reinforced and finished at elevation 141:83' . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

[Foreseeable Issues] 

No 6" schedule 40 PVC or electrical conduits are on site as of end 
of day today. Material being ordered by SQ. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060828 Delivery Order #:06 Date: 08-28-2006 

Weather: Sunny Temp. (max & min) : 66 - 85 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) conducted a tailgate safety meeting with James 
Harden (Sturdi Quick) and a four (4) man crew from JM Cement 
Contractors, Inc. at 0745 hours. Tailgate topics included PPE 
requirements, hand tool usage and general safe work practices. There 
is no heavy equipment on site today. Set up dust monitoring stations 
upwind and downwind at 0730 hours. 

2) Continued to monitor the layout of footers and foundation preparation 
work. Photo documentation performed today. 

3) Fence repairs being made on east side of site on top of concrete wall 
adjacent to LA River. • 4) Went over a two week look-ahead schedule with SQ and JMC. 

5) Sand for subslab arrived today. Three (3) loads beginning 230 PM to 
345 PM. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: l) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.155 1.130 

Downgradient (1211) 0.096 21.500 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:50 AM - 3:00 PM 

l) Provided construction oversight field manager. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 3 laborers): 
07:10 AM - 3:00 PM 

l) Case 580 Super L was demobilized Friday 8/25/06. 
2) JMC continues with layout of the TC foundation, footers and 

equipment pads. 
3) JMC continued with excavation, by hand, for the concrete perimeter 

foundation and concrete footers today. 100% completed with 
excavation and 75% completed with formwork. Used vibratory plate 
compactor for preparation of subgrade for footers and foundation 
perimeter. 

4) Reviewed drawings with Frank-JMC and James Harden-SQ to go over 
details of angle within the sump/trench drain area . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

Initial and follow up inspections for foundation and footer 
construction. 

[Foreseeable Issues) 

Revisions to electrical conduit (drawing C-14) need to be resolved 
in order to order conduit . 

2 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060829 Delivery Order #:06 Date: 08-29-2006 

Weather: Overcast AM Sunny Temp. (max & min): 66 - 85 Rainfall (in): 0 
PM Wind from S 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) conducted a tailgate safety meeting with James 
Harden (Sturdi Quick) and a seven (7) man crew from JM Cement 
Contractors, Inc. at 0730 hours. Tailgate topics included PPE 
requirements, hand tool usage for cutting rebar and heavy equipment 
awareness. Set up dust monitoring stations upwind and downwind at 
0745 hours. 

2) Continued to monitor the layout of footers and foundation preparation 
work. Inspected rebar confirmed #5.Discussed slope details with JMC 
and SQ. Slope of surface of concrete to be 0.7% to 1. 0% towards • sump/trench drain from edges. Photo documentation performed today. 

3) Conference call at 1230 to 1250 hours today with ERM/MK Environmental. 
Sub slab conduit was discussed. Follow up Wednesday with ERM. 

4) Backfilled area where there are gaps between transformer pad ledge 
and existing grade with clean stone. (See photos) 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.323 14.14 

Downgradient (1211) 0.185 4.296 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:30 AM - 3:00 PM 

1) Provided construction oversight field manager. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent, 1 owner/operator and 5 laborers): 
07:00 AM - 3:00 PM 

1) John Deere 210 LE Backhoe from Sun State Equipment Rental unit 
was mobilized today at 0645 hours. 

2) JMC working on fabrication/cutting of steel rebar and fine grading 
prior to placement of sand layer. Working on the sump/trench drain 
area in AM. 

3) Delivery of truckload of #5 rebar at 0830 hours. 
4) Service to the holding tank at 1000 hours. 
5) JMC has completed formwork and is compacting the entire area under 

concrete with a vibratory plate compactor . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

Initial and follow up inspections for foundation and footer 
construction. Follow up inspection in AM resulted in moving the 
location of the new interior curb in western area of TC 8 inches to 
the east . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

[Foreseeable Issues] 

Revisions and changes to the sub slab electrical conduit (drawing C-14) 
need to be resolved in order to order conduit. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 

3 of 3 



• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060830 Delivery Order #:06 Date: 08-30-2006 

Weather: Overcast AM Sunny Temp. (max & min): 68 - 86 Rainfall (in): 0 
PM 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) conducted a tailgate safety meeting with James 
Harden (Sturdi Quick) and a seven (7) man crew from JM Cement 
Contractors, Inc. at 0705 hours. Tailgate topics included PPE 
requirements, hand tool usage for cutting rebar and heavy equipment 
awareness. Set up dust monitoring stations upwind and downwind at 
0845 hours. 

2) Continued to monitor the layout of footers and foundation preparation 
work. Photo documentation performed today. 

3) Load of PVC pipe and conduits delivered to site at 0730 hours. • 4) Footers were inspected by Twining Labs 0800 to 0900 hours. 
5) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment operated today. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.298 2.061 

Downgradient (1211) 0.153 4.010 

·• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:30 AM - 3:00 PM 

1) Provided construction oversight field manager. 

Twining Labs (1 Field Service Manager) 08:00 AM - 9:00 PM 

1) Performed inspection for footers and sub slab grade. Satisfactory 
report on findings. A hard ~opy will be provided. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 4 laborers): 
07:00 AM - 3:00 PM 

1) John Deere 210 LE Backhoe from Sun State Equipment Rental unit 
was demobilized today at 1130 hours. 

2) JMC continues to compact the entire area under concrete with a 
vibratory plate compactor. 

3) JMC working on fabrication/cutting of steel rebar and fine grading 
prior to placement of sand layer. Rebar bending machine now on 
site. Installation of rebar continues all day within the footers 
and perimeter foundation footprint. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

Follow up for formwork and rebar for footers. Twining Labs performed 
footer inspection. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

[Foreseeable Issues] 

TN&A is waiting for comments to C-14 drawing from ERM prior to 
installation of sub slab conduit. Some electrical conduit fittings 
arrived on site today. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060831 Delivery Order #:06 Date: 08-31-2006 

Weather: Overcast AM Sunny Temp. (max & min): 68 - 88 Rainfall (in): 0 
PM 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) was onsite at 06:30 to meet James Harden (Sturdi 
Quick) to facilitate continued foundation installation and to prepare 
for conduit installation task. 

2) Frank (JMC) and Joe Morales (JMC) met on site at 1000 hours to review 
project progress and discuss the schedule for upcoming week. 

3) Unloaded PVC pipe and fittings for north Treatment Compound (TC) area 
that were delivered from Harrington Supply at 1150 hours. Left site 
at 1300 hours after completing reports. 

• 4) Nieto and Sons called and confirmed removal of UST on Friday 9/1/06 
in AM. 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment operated today. Dust monitors were 
removed at - 1130 hours. 

Daily 

.Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.478 0.792 

Downgradient (1211) 0.266 2.091 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager} 06:30 AM - 12:00 PM 

1) Provided construction oversight field manager. 
2) Accepted delivery of piping and fittings for north side of TC stub 

up areas for GW, condensate sump and VE lines. 
3) James Harden confirmed that the SQ electrician was available and 

scheduled for Friday 9/1/06 to perform electrical conduit install. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 1 owner): 
10:00 AM 

1) JMC field crew not on site today. Frank (Superintendent) and Joe 
Morales (the owner of JMC) met with James Harden (SQ) and 
collectively decided that the remaining concrete preparatory work 
would most efficiently be performed after some of the electrical 
conduits have been placed. JMC will wait for SQ electrician to 
install critical sections of electrical conduit on Friday, 
Sept. 1 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER) 

4. On-site conditions which resulted in delayed progress:. 

Comments on Remedial Design electrical conduit locations were provided today 
by ERM. Their revisions included a 9' long MCC which is considered by TN&A's 
electrical engineer to be unnecessarily large. The large MCC creates conflicts 
with conduit installation. ERM agreed to review their design and resubmit by 
9:00AM on Friday Sept. 1 to prevent delays with conduit install . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

None 

[Foreseeable Issues] 

The concrete preparation work completed this week requires that placement 
of electrical conduits begin on Friday Sept 1 to allow for spatial 
considerations in the work area (for multi-discipline crews). 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT ,- ; - ' 

• Project Name: PEMACO REMEDIAL ACTION For Week Endrng: 08/12/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W05 

Name: Mark Prostko Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805)585-211 0 Fax: (805) 585-2111 

Reportino Period: 08/05-08/12/2006 

Percent !reid work completed: 

Percent project completed: 

Summary of work completed on srte: 

• No work performed on Monday (August?) and Tuesday (AugustS) . 
• Mark Prostko and Danny Chen used surveying methods to relocate the building corners and stub up locations inside the 

treatment compound (TC) for GW-1, VE-1, sewer line, signal conduits and %" ABS airline. 
• RLC mobilized a CASE 580K backhoe. Inspected backhoe and checked with operator for fire extinguisher. Operator informed 

me that he had a fire extinguisher for the backhoe. Backhoe remained onsite Wed. through Friday. 
• RLC completed all trench excavations from southern side of TC to terminus locatrons inside TC for GW-1, VE-1, 4" sewer line, 

%" ABS airline and 1.5" signal conduits. Trench lengths as follows: GW-1-137 LF x 3' deep, VE-1- 65 LF x 3.5' deep, 4" 
sewer line - 28LF x 3' deep, %: air and 1.5" signal conduits south - 50 LF (35 LF within GW-1trench) x 3' deep. 

• RLC installed 65' VE-1 line 6" schedule 40 PVC (white) . 

• • RLC Installed 50' x 2 of 1.5" signal conduit grey schedule 40 PVC (grey) . 
• TN&A is obtaining three (3) proposals for UST and concrete removal/recycling . 
• Photo documentation of the site activities is ongoing . 

Health and Safety (08/07/2006 to 08/12/2006) 

• No incidents to report within the past week . 
• Since August 4, a total of 5 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer . 
• Daily safety meetings have included discussions on the direction to the nearest hospital and using appropriate PPE in the 

construction area. 

Summary of work completed off site: 

1. Soil samples have been sent to Twining Labs for geotechnical analyses. (Modified Proctors and classification of the soil). Final 
report is pending. Compaction test results lor backfilling operation for TC excavation was satisfactory with all samples 95% 
compaction or higher, wrth the exception of one sample location that was 94%. Overall satisfactory. 

2. Soil samples from the UST area uncovered 8/3/06 have been sent to Cal Science Laboratories for chemical analyses (TPH, 
VOC, PCBs, and lead) 

Explanation of deviation from work plan (including modrflcahons and schedule slippages): 

There were field delays incurred on both Thursday 8/10 and Friday 8/11/06 for lack of matenals, glue, fittings, etc. Please refer to daily 
reports for specific details. Total field delays amounted to approximately 12 hours . 

• Recommendations: Suggest that subcontractor schedule work only when materials are on the site. Subcontractor must prepare better for 
future work. This comment was passed to SO's Constructron Manager and SO's president - Mary Flowers. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D . 

• Key personnel changes: 

None. 

Work anticipated to be performed the following week: 

• August 141h (Mon) - Sturdi-Quick (SQ) will cont1nue with the excavation of trenches and sub-slab piping task. All piping is 
expected to be installed and backfilled by weeks end. 

Schedule for two week look ahead: 

• Install forms, steel reinforcement, and sub-slab conduits, pour pad . 
• Install sub slab electrical and signal conduit. 

Overall construction schedule variances: 

None. 

Submittals and key correspondence since last report: 

• Daily QC reports . 
• Weekly report . 

• Quality control: 

• Status of on and off-site work and testing: Reports pending from CaiScience and Twining Labs . 

• No additional preparatory phase meetings were held this past week . 
• All work details are being noted on the Da1ly QC Report . 

• Rework Items Identified within the past week: None . 

• Rework Items Completed with the past week: None . 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: 

None. 

Other remarks: 

None. 

Prepared by: Mark Prostko- Construction Manager 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

• Project Name: PEMACO REMEDIAL ACTION For Week Ending: 08/19/06 

ProJect Location: MAYWOOD, CALIFORNIA Report #: 2006W05 

Name: Mark Prostko Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 08/12 - 08/19/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 

• No work pertormed on Thursday (August 17) and Friday (August 18) . 
• RLC installed 131.45' of 3" schedule 40 PVC x 6" schedule 40 PVC GW-1 pipe, (3) 6" clamshell outer fittings, (1) 6" schedule 40 

PVC ell, and (2) 3" schedule 40 PVC ells. Pip1ng is stubbed above grade with short section of schedule 80 PVC. 
• RLC installed 34' x 3 of 1.5" signal conduit grey schedule 40 PVC (grey) and 3- 1.5" long sweep ells grey schedule 40 PVC 

(grey from north trench. 
• RLC installed 79.5' x 3.4" ABS airline p1pe and 2- %" ABS ells from south trench . 
• RLC installed- 10' of 4" schedule 80 PVC sewer line and stubbed/capped above grade . 
• Backfilled and compacted all trenches excavated last week to grade . 
• Septic tank for site trailer was serviced 8/12/06 . 

• • Placed 5 CY dumpster inside gate to prevent off-hour dumping . 
• TN&A is contracting with Nieto and Sons, Inc. for the removal of the UST (1 ,000 gal) uncovered 8/3/06. The UST is inert and is 

currently being staged on site on 6-mil poly sheeting. 
• Relocated (9) concrete blocks (3'x3'x16') and staged north of ERH transformer pad area adjacent to concrete wall . 
• Photo documentation of the site activities is ongoing . 
• Correct1on to last week's report: RLC installed 60.25' of 6" schedule 40 PVC pipe VE-1. Piping is stubbed above grade with a 

short section of schedule 80 PVC. 
• Addit1on to last week's report: Add (3) long sweep 1.5" schedule 40 electrical conduit ells to previous reported 50' length x 2 of 

signal condUit 

Health and Safety (08/12/2006 to 08/19/2006) 

• No incidents to report within the past week . 

• Perimeter dust mon~tonng program is being completed and documented . 
• Since August 4, a total of 8 work days have been completed without a lost time incident . 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer . 
• Da1ly safety meetings have included discussions on the direction to the nearest hospital and using appropriate PPE in the 

construction area. 

Summary of work completed off site: 

Table 1 - Analy1ical Results for Soil Samples Collected 8/3/06 Beneath the East and West Ends of the Oil Lube Tank (attached) are 
satisfactory and indicate no regulatory exceeedances. 
Table 2 -In-Place Density Test Results for 8/4/06 (attached) are satisfactory and pass QC. 
Received Foundation Plans from Sturd1 Quick on Friday 8/18, TN&A begins review. Requested SQ to update schedule. 

Explanation of deviation from work plan (including modifications and schedule slippages: 

• Delays in receiving Qians for concrete footers and slab for Treatment Compound buildinQ . 

Recommendations: 

Continue puttinQ SQ on notice for concrete contractor schedule and information. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D . . · ' 

• Key personnel changes: None. 

Work anticipated to be performed the following week: 

• TN&A requires Monday to review and approve Foundation Plans. TN&A will overn~ght approved plans to SO for Tuesday 
delivery. 

• August 221h (Tues.)- Sturd1-0uick (SO) expected to finalize concrete subcontractor agreement and mobilize to the site for work 
on the foundation th1s week. SO will not confirm this mob. 

Schedule for two week look ahead: 

• Install forms, steel reinforcement, and sub-slab conduits, pour pad . 

Overall construction schedule vanances: 

SO continues to allow schedule slippages. TN&A continues to put them on notice. Will be able to obtain altemattve contractor bid from 
Treatment System contractor beginning Tuesday Aug 22. 

Submtltals and key correspondence since last report: 

• Daily QC reports . 

• Weekly report . 

• Quality control: 

• Status of on and off-site work and testing: Final geotechnical report pending from Twining Labs for field work completed week of 
7/31/06. 

• No additional preparatory phase meetings were held this past week . 
• All work details are being noted on the Daily QC Report . 
• Rework Items Identified w1thin the past week: None . 

• Rework Items Completed with the past week: None . 

Cost Report: 

[Wtll be provided in Separate Report] 

Contract Status/Issues: 

None. 

Other remarks: 

None. 

Prepared by: Mark Prostko- Construction Manager 

• 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT , 

• Project Name: PEMACO REMEDIAL ACTION i r-. ek Ending: 08/26/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W05 

Name: Mark Prostko Title: Constructron Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 08/19 - 08/26/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 

• No work performed on Monday (August 21) through Thursday (August 24) . 
• JM Cement Contractors (JMC) mobilized a crew and Case 580 backhoe to the site 8/25/06 . 
• JMC performed grade check and layout of concrete footers/slab and equipment pads . 
• LMC excavated - 50% of all footers and perimeter foundation for slab . 

• TN&A has finalized a contract with Nieto and Sons, Inc. for the removal of the UST (1,000 gal} uncovered 8/3106. The removal 
of the UST is scheduled for Friday 911/06. 

• Photo documentation of the site activities is ongoing . 

Health and Safety (08/19/2006 to 08/26/2006) 

• • No incidents to report within the past week . 
• Perimeter dust monitoring program is being completed and documented . 
• Since August 4, a total of 9 work days have been completed withoul a lost time incident. 

• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer . 

• Daily safety meetings have included discussions on the direction to the nearest hospital and using appropriate PPE in the 
construction area. 

Summary of work completed off site: 

Received Foundation Plans from Sturdi Quick on Friday 8/18. TN&A completed review and forwarded to SO this week (week of 8/21/06). 

Explanation of deviation from work plan (tncluding modifications and schedule slippages: None 

Recommendations: NA 

Key personnel changes: None. 

Work anticipated to be performed the following week: 

• August 281h· to September 1, 2006 (Monday- Friday} Sturdi-OUick (SO) and JM Cement Contractors are expected to complete 
excavation and formwork for footers and foundation/slab. SO Will also form and install rebar for small equipment concrete pad 
(5.5' x 1 0.5' x 6'} and cooling tower concrete pad (17' x 17' x 1 0'). SO will install all VE, GW, airline and Condensate Sump stub 
up piping on north side of TC. SO will begin mstalling sub-slab electncal conduit and begin with installation and tying rebar . 

• Schedule for two week look ahead: 

• Pour pads, footers and let concrete cure . 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D. 

• Overall construction schedule variances: None 

• 

• 

Submittals and key correspondence s1nce last report: 

• Daily QC reports. 
• Weekly report. 

Quality control: 

• Status of on and oH-site work and testing: Final geotechnical report pending from Twining Labs for field work completed week of 
7/31/06. 

• One preparatory phase meeting was held this past week on 8/25/06 for foundation and footer construction details. 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: None. 
• Rework Items Completed with the past week: None . 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: 

None. 

Other remarks: 

There are changes to the sub slab conduit plans, per Lisa Larson, that will be finalized in the next two days. Will update on impacts to 
schedule, 1f any. 

Prepared by: Mark Prostko - Construction Manager 
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OMAHA DISTRICT RAPID RESPONSE WE~~(y ~~-~0~~. ' .--~~' .. /'· ~:. :)·:; i_;,;:.'·.:~>~~: ;. \ · .. · 

• Project Name: PEMACO REMEDIAL ACTION For Week Ending: 08/05/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W04 

Name: Mark Prostko Title: Construction ManaQer 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

ReportinQ Period: 07/31 - 08/04/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 
• No work performed on Monday (July 31) to Wednesday (August 2) . 
• Dugan Engineering (Sturdi-Quick's grading contractor) excavated to approximately 4.5' bgs within the entire footprint of the 

treatment compound on Thursday (August 3), and compacted and backfilled excavation to- elevation 140.33' across the entire 
footprint of the treatment building compound area on Friday (August 4). Equipment used was CAT 966D wheel loader and MC 
35 Water Truck. 

• Uncovered a UST in the northeastern portion of the excavation on Thursday (August 3). The UST dimensions are 4' diameter by 
12' long (approximately 1,000 gallons). Removed the UST and staged on poly sheeting adjacent to the City's storage container 
near the ERH fencing. No evidence of leaks or stained soils near the UST. 

• Took two soil samples at the bottom of the excavation and delivered to lab (Calscience Environmental Laboratories, Inc.) for 
analyses (TPH, VOC and lead). Sample I D's are Oil Lube Tank 1 Sample East and Oil Lube Tank 1 Sample West. Headspace 

• (baggie method) measurement using a PID was 19.0 ppm and 26.5 ppm for the East and West samples, respectively . 
• Monitored the VOC concentration with PID near the UST area . 
• Twining Labs on site for field compaction testing w1th nuclear density testing equipment on Friday (August 4). 15 nuclear density 

and moisture tests were conducted on site. 

Health and Safety (07/03/2006 to 07/07/2006) 

• No incidents to report within the past week . 

• Since August 4, a total of 2 work days have been completed without a lost t1me incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer . 
• Daily safety meetings have included discussions on the direction to the nearest hospital and using appropriate PPE in the 

construction area. 

Summary of work completed off s1te: None. 

Explanation of deviation from work plan (including modifications and schedule slippages): 

None. 

Recommendations: 

None . 

• Key personnel changes: 

None. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D. 

• Work anticipated to be perfonned the following week: 

• 

• 

• August 81h (Tue)- Sturdi-Quick will start trenching and sub-slab piping task. 
• August 1 01h (Thu)- Foundation design due. Sturdi Quick has not provided the requested start date for the foundation work. 

Schedule for two week look ahead: 

• Install fonns, steel reinforcement, and sub-slab conduits, pour pad. Pad must be poured by August 281h to allow two weeks cure 
time prior to erection work. 

Overall construction schedule vanances: 

Sturdi Quick has indicated that the concrete pad structural drawings will be provided on 8/10/06. It is estimated that Sturdi Quick will take 
until at least 8/14/06 to provide insurance and secure foundation contractor. 

Submittals and key correspondence since last report: 

• Daily QC reports. 
• Weekly report. 

Quality control: 

• Status of on and off-site work and testing: Compaction Testing performed according to spec. 
• No additional preparatory phase meetings were held this past week. 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: None. 
• Rework Items Completed wtth the past week: None. 

Cost Report: 

[Will be provided tn Separate Report] 

Contract Status/Issues: 

None. 

Other remarks: 

TN&A will contract for a tank removal company to properly dispose of the uncovered UST. TN&A will btll the City of Maywood for the cost. 

Prepared by: Mark Prostko- Construction Manager 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060908 Delivery Order #:06 Date: 09-08-2006 

Weather : Overcast AM Sunny Temp. (max & min): 63 - 83 Rainfall (in): 0 
PM Light winds 

l. Work performed today by primary contractor on site and/or off site: 

l) Mark Prostko (TN&A) was onsite at 0645 to meet James Harden 
Sturdi-Quick (SQ). Went over revisions to drawing C-14 dated 9/5/06. 
Mark Prostko conducted tailgate safety meeting at 0730 hours with 
the Pro-Comfort Air Systems, Inc. (PCASI) crew and James Harden to 
go over PPE requirements on site safe use of hand tools. Mobilized 
a new Casey portable toilet and had the old portable toilet (owner 
unknown) removed from the site. 

2) Had briefing with James Harden and PCASI for revised drawing C-14 
details and John Wingate email 12:41 PM 917!06. -· 3) Marked corner location of Motor Control Cabinet (MCC) footprint and 
also marked approximate location of the CL of second beam on west 
wall of Treatment Compound (TC). This is in the area where the two 
( 2) 4" conduits will enter the TC from the park transformer. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.192 0.485 
~-

Downgradient (1211) 0.081 4.043 

• ! 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:30 AM - 3:30 PM 

l) Provided construction oversight field manager. 
2) Laid out one corner of MCC footprint with marks on the forms 

previously installed for foundation work. 

Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor) 
(1 Superintendent and 1 laborer): 
07:20 AM - 3:30 PM 

1) Andrew from PCASI on site at 0720 hours. Went over the details 
of revised drawing C 14 (9/5/06) and J.Wingate email 12:41 PM 
917/06. 

2) PCASI putting sub slab conduits together in AM and PM. 
3) PCASI will resume with this work on Monday 9/11/06. 
4) Approximately 75% of all sub slab conduits have been roughed in 

and are in the locations required . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

Follow up inspection for electrical conduits. PCASI superintendent 
found a minor discrepancy on C-14 (9/5/06) Location of Note 2 and Note 
7 conduits on northern side of TC near controls for VC package need 
to be reversed. Has been noted on the field drawings and as advised 
by Danny Chen 9/8/06. A thorough follow-up inspection for the locations 
and orientation of all sub slab conduits will be performed Monday 
9/11/06. 

[Foreseeable Issues] 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060911 Delivery Order #:06 Date: 09-11-2006 

Weather: Sunny Light winds Temp. (max & min): 66 - 82 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 
1) Mark Pros tko (TN&A) was onsite at 0640 with James Harden Sturdi-Quick 

(SQ). M. Prostko conducted tailgate safety meeting at 0740 hours 
with the Pro-Comfort Air Systems, Inc. ( PCASI) crew, James Harden 
(SQ) and JM Cement Contractors, Inc. to go over PPE requirements on 
site safe use of hand tools, work area communications were stressed, 
no heavy equipment is being used today. 

2) Clevenger Construction on site at 0800 hours to install ERH Transformer 
bollards. M. Prostko gave them safety briefing on site. 

3) Truck of conduit delivery at 0720 (Cal-Duct) for SQ. Cal Science 
delivered a package to TN&A for GW sampling crew expected later this 
week . • 4) Trailer septic holding tank was serviced this AM. 

5) AIS on site at 1445 hours to work on WW Henry electric system. 
6) M. Prostko left site at 1550 hours. AIS still on site. 
7) USACE approved Sturdi-Quick's electrician hourly rate for installing 

4" electrical conduit on the west wall of Drawing E-3 details 1 & 
2. The hourly rate is $62.50, plus materials. SQ's extra work will 
be billed at time and materials (with 20% materials mark-up for 
overhead). 

8) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.272 1.183 

Downgradient (1211) 0.147 3.253 

• 
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• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:30 AM - 3:30 PM 

1) Provided construction oversight field manager. 

Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor) 
(1 Superintendent and 1 laborer): 
07:20 AM - 3:30 PM 

1) Andrew and Miguel from PCASI on site at 0720 hours. 
2) PCASI putting remaining sub slab conduits and sleeves for stub 

ups together. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 2 laborers): 
07:20 AM - 3:00 PM 

1) Frank and crew from JMC on site at 0720 hours. Crew will begin 
to install north Treatment Compound area stub ups (GW, Condensate 
Sump, ABS airlines and VE lines today) . 

Clevenger Construction Co. Inc. (Site work subcontractor) 
(1 Superintendent and 3 laborers): 
08:00 AM - 3:45 PM 

1) Ken Clevenger and crew from Clevenger Construction on site at 0800 
hours. Crew begins to install bollards around SCE transformer and 
metering vault concrete structures. MP went over the SCE drawing 
with Clevenger and we decided to place the bollards at 3' from 
edge of metering cabinet concrete pad due to it's proximity to 
the future planned ERH access road and potential to partially block 
the road. All holes drilled. Will install bollards Tuesday 9/12/06. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

Follow up inspection for electrical conduits. 

[Foreseeable Issues] 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060912 Delivery Order #:06 Date: 09-12-2006 

Weather: Sunny Light winds Temp. {max & min): 64 - 86 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko {TN&A) was onsite at 0645. James Harden Sturdi-Quick 
{SQ) and Geoff Brink {TN&A) already on site. Mark Prostko conducted 
tailgate safety meeting at 0730 hours with Clevenger Construction 
crew. The work that was discussed today with the Clevenger crew is 
the use of bagged concrete mix today and proper PPE protection for 
handling concrete. 

2) Supervised and QC checked all work including ballard installation, 
north side TC piping stub ups, and sub slab conduit installation. 

. 

• 3) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Area (Unit #) TWA{mg/m3) Max{mg/m3) 

Upgradient { 1205) 0.345 6.309 

Downgradient {1211) 0.176 1. 455 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:30 AM - 3:30 PM 

l) Provided construction oversight field manager. 

Blaine Technical Services (1 Field Technician) 07:30 AM - 4:30 PM 

l) BTS, Inc. provides one technician and sampling truck for gauging 
wells. -61 wells were gauged today. 

Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor) 
(1 Superintendent): 
09:20 AM - 3:30 PM 

l) Andrew from PCASI on site at 0800 hours. 
2) PCASI continues installing sub slab conduits and sleeves for stub 

ups. They will be finished in AM 9/13/06. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 4 laborers): 
10:20 AM - 3:00 PM 

I) Frank and crew from JMC on site at 1000 hours. Crew continues to 
install the north TC area stub ups (GW, Condensate Sump, ABS 
airlines and VE lines today) . All north side sub slab stub up pipes 
are installed. 

Clevenger Construction Co. Inc. (Site work subcontractor) 
(1 Superintendent and 2 laborers): 
07:00 AM - 1:30 PM 

1) Crew is mixing concrete with a portable cement mixer. Installing 
bollards in pre-drilled holes and painting bollards. Work has been 
completed satisfactorily. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 
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RAPXD RESPONSE QUALXTY CONTROL DAILY REPORT CONT'D. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

Follow up inspection for electrical conduits. Mark Prostko and James 
Harden are measuring the locations of all conduit stub ups for as-built 
information and QC check. 

[Foreseeable Issues] 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract·Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060913 Delivery Order #:06 Date: 09-13-2006 

Weather: Sunny Light winds Temp. (max & min): 65 - 86 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

l) Mark Prostko (TN&A) was onsite at 0625. James Harden Sturdi-Quick 
(SQ) met me at 0625 AM. Geoff Brink (TN&A) on site at 650 IS. Mark 
Prostko conducted tailgate safety meeting at 0700 hours with Andrew 
(PCASI) and Frank (JM Cement) crew foremen. Slips, trips and fall 
hazards are an issue with all conduits in place within the footprint 
of TC area. MP left site at 1615 hours. GW sampling crew still on 
site. 

2) USACE representatives on site at 1015 hours. John Wingate on site 

• at 1030 hours . Pre- Construction meeting from 1115 hours to 1325 hours 
with ERM, EPA,USACE and TN&A. Present at meeting Rudy Millan (ERM), 
Jay Dablow (ERM), David Collins (ERM), Rose Marie Caraway (EPA), John 
Hartley (USACE), Rick Lainhart (USACE), Thad Fukushige (USACE), Tim 
Garvey (TN&A), John Wingate (TN&A) and Mark Prostko (TN&A). 

3) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.298 1. 071 

Downgradient (1211) 0.128 1.444 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:25 AM - 3:30 PM 

1) Provided construction oversight field manager. 

Blaine Technical Services (1 Field Technician) 08:00 AM - 5:00 PM 

1) BTS, Inc. on site with two ( 2) GW sampling trucks. Geoff Brink 
(TN&A Field technician), Ewelina Mutkowska (TN&A Chemist), Tiffany 
Angus and Zane O'Connor (TN&A Technicians) on site for sampling. 
15 wells were sampled today 

Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor) 
(1 Superintendent): 
07:00 AM- 10:30 PM 

1) Andrew from PCASI on site at 0700 hours. 
2) PCASI completing sub slab conduits and sleeves for stub ups. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 2 laborers): 
7:00 AM - 3:00 PM 

1) Frank from JMC on site at 700 hours. Crew arrives on site at 730 
hours. Crew working on tying and placing rebar within the TC 
footprint and wall areas. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

Follow up inspection for electrical conduit and north side TC area 
stub ups. MCC area conduits are located at -22" from edge of concrete. 
Follow up inspection with John Hartley and John Wingate in PM. Three 
areas of conduits will be relocated as required for practical reasons. 
Pressures testing of the %" ABS airline stub ups were discussed . 

[Foreseeable Issues] 
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RAPZD RESPONSE QUALZTY CONTROL DAZLY REPORT CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMAN.SHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060914 Delivery Order #:06 Date: 09-14-2006 

Weather: Overcast Light Temp. (max & min) : 69 - 70 Rainfall (in): 0 
winds 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) was onsite at 0600. James Harden Sturdi-Quick 
(SQ) met me at 0600 AM. Geoff Brink (TN&A) and Tiffany Angus on site 
at 650 AM. Mark Prostko conducted tailgate safety meeting at 0700 
hours with James Harden and Frank (JMC). JM Cement (JMC) crew not 
here until 730. Discussed with James Harden and Frank the work today 
involving rebar installation and power tools. Proper PPE, safety 
glasses must be used at all times. 

2) GW sampling crew (TN&A and BTSI) on site again with one sampling truck. • 3) Overseeing installation of rebar within the TC area. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.266 2.690 

Downgradient (1211) 0.098 1. 306 

• 
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• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:00 AM - 3:00 PM 

l) Provided construction oversight field manager. 

Blaine Technical Services (1 Field Technician) 07:00AM- 5:00 PM 

l) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling. 10 wells completed today (25 wells completed 
since yesterday) . 

Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor) 
(1 Superintendent); 
07:00 AM - 10:30 PM 

1) Andrew from PCASI on site at 1200 hours. 
2) PCASI making modifications to conduit stub up locations in the 

three areas identified by John Hartley during follow-up inspection 
of sub slab conduit installation held after the pre-construction 
meeting 9/13/06. Work was completed by 1330 hours. Photographs 
taken for documentation. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 4 laborers): 
7:00 AM - 3:00 PM 

l) Frank from JMC on site at 700 hours. Crew arrives on site at 730 
hours. Crew working on tying and placing rebar within the TC 
footprint and wall areas. Rebar inside electrical room area has 
been completed. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 

5. Type and results of inspections {indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 
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Follow up inspection for electrical conduit stub up was completed in 
PM. Photos taken. Was informed by Frank (JMC) and James Harden (SQ) 
that the building forms were a few inches out of square. The forms 
were reset on two sides to compensate. 

[Foreseeable Issues] 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060915 Delivery Order #:06 Date: 09-15-2006 

Weather: Overcast Light Temp. (max & min): 59 - 75 Rainfall (in): 0 
winds 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) was onsite at 0650. James Harden Sturdi-Quick 
(SQ) met me at 0650 AM. Geoff Brink (TN&A) and Tiffany Angus on site 
at 650 AM. Mark Prostko conducted tailgate safety meeting at 0710 
hours with James Harden and JMC four-roan crew. Discussed with James 
Harden and the JMC crew the work today involving rebar installation 
and hammering nails. Proper PPE, including mandatory use of safety 
glasses. 

2) GW sampling crew (TN&A and BTSI) on site again with one sampling truck. • 3) Holding tank for trailer serviced today at 1135 hours. 

4) Overseeing installation of rebar within the Treatment Compound 
(TC)area. 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.266 2.690 

Downgradient (1211) 0.098 1. 306 

• 
1 of 2 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:50 AM - 3:00 PM 

1) Provided construction oversight field manager. 

Blaine Technical Services (1 Field Technician) 07:30 AM - 2:00 PM 

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling. 6 wells completed today (31 wells completed 
since yesterday) . 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 4 laborers): 
7:00 AM - 3:00 PM 

1) Frank from JMC on site at 700 hours. Crew arrives on site at 730 
hours. Crew continues working on tying and placing rebar within 
the TC footprint and wall areas. Layout of ramp forms for north 
ramp . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

Follow up inspections for rebar installation. Photos taken. 
[Foreseeable Issues] 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 

2 of 2 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060918 Delivery Order #:06 Date: 09-18-2006 

Weather: Sunny AM Temp. (max & min): 69 - 92 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) was onsite at 0650. James Harden Sturdi-Quick 
(SQ) met me at 0650 AM. Geoff Brink (TN&A) and Tiffany Angus on site 
at 700 AM. Mark Prostko conducted tailgate safety meeting at 0730 
hours with James Harden and JMC four-man crew. Proper PPE, including 
mandatory use of safety glasses. City of Maywood (Mr. Mango and partner 
on site for WW Henry Inspection. Mark Prostko made arrangements for 
Twining Labs to be on site Wednesday 9/20/06 (Rebar inspection), 
Thursday 9/21/06 and Friday 9/22/06 (concrete pours). Purchased 
fittings for ABS airline psi test. 

2) Thad Fukushige and Jim Miller (USACE) on site at - 930 to 1100 AM. • Went over weeks schedule with them and provided hard copies of 
concrete mix design, rebar specs, 8-4-06 field geotechnical daily 
report, final geotechnical report (Twining Labs)and Braemer Building 
drawings. 

3) GW sampling crew (TN&A and BTSI) on site again with one sampling truck. 
4) Holding tank for trailer serviced today at 0800 hours. 
5) Overseeing installation of rebar within the TC area. 
6) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Are_ a (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.237 0.569 

Downgradient (1211) 0.121 3.273 

• 
1 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:50 AM - 3:00 PM 

1) Provided construction oversight field manager. 

Blaine Technical Services (1 Field Technician) 07:30 AM - 5:00 PM 

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling. 9 wells completed today (40 wells completed 
since yesterday) . 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 6 laborers): 
7:00 AM - 3:00 PM 

1) Frank from JMC on site at 700 hours. Crew arrives on site at 730 
hours. Crew continues working on tying and placing rebar within 
the TC footprint and wall areas. Layout of ramp forms for north 
ramp. Rebar placement is - 80% completed. 

2) Frank replaced the couplings for VE-3 and VE-4 (2 hours work) with 
CVPVC glued couplings.· 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

2 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Follow up inspections for rebar installation. Deficiencies identified 
and corrected: Replaced the couplings for SVE-3 and SVE-4 with CPVC 
glued couplings. Received verbal approval at 1330 hours by Albert 
Gracia (Southern California Edison, SCE) that the two concrete 
structures and bollard installation are acceptable to SCE. SCE will 
advise of delivery date of equipment with one weeks notice. Photos 
taken. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 

3 of 3 



• RAPZD RESPONSE QUALZTY CONTROL DAZLY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemacoi Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060919 Delivery Order #:06 Date: 09-19-2006 

Weather: Sunny Temp. (max & min): 63 83 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) was onsite at 0700. Geoff Brink (TN&A) and Tiffany 
Angus on site at 700 AM. Mark Prostko conducted tailgate safety meeting 
at 0710 hours with James Harden and JMC crew. Slips, and falls 
and heat stress (water) topics for health and safety today. 

2) GW sampling crew (TN&A and BTSI) on site again with one sampling truck. 
Mark and Geoff fished out pump from Park MW 28. 

3) Madrid Contractors visited site today to look at site for concrete 
pump truck access. 

4) Portable toilet serviced today at 0645 hours. 

• 5) Overseeing installation of rebar within the TC area . 
6) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient - East side of 
W. W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

· ·Da;i.ly . , . 

. ' Area·· <unit #> . TWA(mg/m3) Max (mg/m3) 

Upgradient (1205) 0.342 3.002 

Downgradient (1211) 0.125 9.304 

• 
1 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description)-: 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:45 AM - 3:00 PM 

I) Provided construction oversight field manager. 

Blaine Technical Services (l Field Technician) 07:00 AM - 5:00 PM 

I) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling. 9 wells completed today (49 wells completed 
since yesterday) . 

JM Cement Contractors Inc. (Concrete subcontractor) 
(l Superintendent and 6 laborers): 
7:00 AM - 3:00 PM 

I) 

2) 

Frank from JMC and crew arrives on site at 0700 hours. Crew continues 
working on tying and placing rebar within the TC footprint and 
wall areas. Discussed with Mark and James Harden the 9/19/06 email 
from John Hartley re: conduit movement during concrete pour. Frank 
stated that there would be no conduit movement using an overhead 
pump truck. Rebar installation 95% completed. Crew started to clean 
up trash on site at end of day. 
1400 to 1415 hours tested two (2) l" ABS airlines with 40 psi water 
pressure. No leaks. Took photos. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: Waiting for fabricated 
grate for trench drain/sump. Grate scheduled to be delivered today did not arrive. 
This may push concrete pour back one day. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

2 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Follow up inspections for rebar installation. Yesterday 9/18/06, 
Twining Labs sent the final geotechnical report (Compaction Report) for 
the Treatment Compound Building Pad date of report 9/18/06. 
Photos taken. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 

3 of 3 



• RAPZD RESPONSE QUALZTY CONTROL DAZLY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060920 Delivery Order #:06 • Date: 09-20-2006 

Weather: Overcast AM Sunny Temp. (max & min): 65 - 79 Rainfall (in) : 0 
PM 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) was onsite at 0730. Geoff Brink, Tiffany Angus, 
Danny Chen (TN&A) already on site at 700 AM. Tailgate safety meeting 
at 0700 hours with James Harden. JM Concrete will not be on site 
until 1100 hours. 

2) GW sampling crew (TN&A and BTSI) on site again with one sampling truck. 
3) Overseeing installation of rebar for trench drain/sump within the 

Treatment Compound (TC) area. John Wingate on site ( 1130 hours) to 
perform QC inspection of site work, rebar, conduits, and formwork 
for concrete work associated with TC . • 4) Preparatory Meeting Concrete Section 03300 (1245 hours). Attendees: 
James Miller (USACE), John Wingate, Mark Prostko, Danny Chen (TN&A) I 

James Harden, Mary and Walt Flowers ( SQJ I Frank (JM Cement). 
Preparatory Meeting Form with meeting notes to be provided in separate 
document. 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W. W. Henry Compound, and 2) Downgradient Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Area (Unit #} TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.373 1.120 

Downgradient (1211) 0.128 1.834 

• 
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• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D • 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:45 AM - 3:00 PM 

1) Provided construction oversight field manager. 

Twining Labs (1 Field Inspector) 01:40 PM - 2:40 PM 

2) Performed rebar inspection at 1340 hours. Report to follow. 

Blaine Technical Services (1 Field Technician) 07:00 AM - 5:00 PM 

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling. Minor damage to ERH fence by Blaine Tech in 
PM. 9 wells completed today (56 wells completed for period). 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 1 laborers): 
11:00 AM - 2:30 PM 

1) Frank from JMC and crew arrives on site at 1100 hours. Crew continues 
working on tying and placing rebar within the TC footprint and 
installation of grate for trench drain/sump area. Will make repairs 
to some sections of rebar that had sagged based on field inspection 
performed after Prep Meeting was finished. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

Follow up inspections for rebar installation. Rebar sagged in a few areas. 
Problems to be corrected and a follow-up inspection is scheduled for Thursday 

9/21. First concrete pour, for the drainage trench, is scheduled for Friday 
9/22/06 . 

2 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Bolts for columns need to be repositioned and hairpins need to be 
installed. Meeting held at 1245 PM Concrete Preparatory Meeting Section 
03300. Meeting minutes to be prepared and submitted on Preparatory 
Meeting Form. Photos taken. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 

3 of 3 



• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060921 Delivery Order #:06 Date: 09-21-2006 

Weather: Sunny Temp. (max & min): 63 - 79 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

l) Mark Prostko (TN&A) was onsite at 0650. James Harden is already on 
site. Tailgate safety meeting at 0730 hours with James Harden and 
JMC. Due to maze of rebar slips, trips and falls continue to be main 
topic of safety concerns. 

2) Overseeing installation of rebar for trench drain/sump within the 
Treatment Compound (TC) area. 

3) Fed-Ex and UPS delivery of empty coolers from GW sampling effort this 
week. AIS on site to backfill utility trench near west side of Treatment 
Compound (TC) from 1000 hours to 1500 hours approximately. 

4) Due to problem with grate anchoring system not being acceptable for 
installation decision by SQ to cancel concrete pour scheduled for 
Friday 9/22/06. • 5) Mark Prostko cancelled concrete inspector until further notice. MP 
left site at 1500 hours. MP notified Jim Miller (USACE) there is no 
concrete pour Friday 9/22/06. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. There were several 
delivery trucks in the area of the downgradient dust monitor thus 
the spike in readings there. 

Daily 

Area (Unit ~) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.372 1.886 

Downgradient (1211) 0.111 11.320 

• 
1 of 3 
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• 

• 

RAPXD RESPONSE QUALXTY CONTROL DAXLY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:45 AM - 1:30 PM 

I) Provided construction oversight field manager. 
2) Pre-fabricated grate anchoring system for trench drain/sump area 

arrived on site at 1030 hours-. The unit was sent back as it was 
not fabricated as designed. 

Twining Labs (1 Field Xnspector) 11:10 PM - 11:55 AM 

I) Performed rebar re-inspection at 1120 hours. Report attached. 

JM Cement Contractors Xnc. (Concrete subcontractor) 
(1 Superintendent and 1 laborers): 
07:30 AM - 11:45 AM 

I) Frank from JMC and crew arrives on site at 0730 hours. Crew is 
working on making repairs to some sections of rebar that had sagged 
based on field inspection completed 9/20/06. Completed hair pin 
installation and repositioning of bolts for building columns. 
Inspection completed work is satisfactory and per plans and 
drawings. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVXDED XN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: Pre-fabricated trench 
drain/ sump grate anchoring system was sent back for QC issues. Concrete pour 
for Friday was cancelled. 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 
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• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Follow up inspections for rebar installation. Twining Labs back on 
site for re-inspection for rebar. Photos taken. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 

3 of 3 



• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060925 Delivery Order #:06 Date: 09-25-2006 

Weather: Sunny Temp. (max & min): 65 - 79 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) was onsite at 0645. James Harden is on site at 
0700. Tailgate safety meeting at 0730 hours with James Harden and 
Frank from JMC. Due to maze of rebar slips, trips and falls continue 
to be main topic of safety concerns. Hard hats and safety glasses 
required. MP left site at 1430 hours to go to storage bin to look 
for a step ladder to assist with removal of green fabric from ERH 
fence. 

2) Overseeing installation of formwork for angles for grate frame for 
trench drain/sump within the Treatment Compound (TC) area. The 
re-fabricated anchor system for grate is scheduled for delivery today . • Arrived at 1150. 

3) Inspector Donzell Hayes (subcontractor to Twining labs) showed up 
on site and was briefed on updated schedule projected for this week. 

4) Claudio (PIMA) stopped at the trailer to inquire if we knew who was 
working near the WW Henry compound. 

5) FedEx delivers more coolers today. These are the coolers used last 
week and week before by the GW sampling crew. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.370 1.186 

Downgradient (1211) 0.101 2.932 

• 
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• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 07:00 AM - 2:00 PM 

I) Provided construction oversight field manager. 
2) Pre-fabricated grate anchoring system for trench drain/sump area 

arrived on site at 1150 hours. 
3) SQ and JMC decided to shut down for the day. Will return in the 

AM with tools for field cutting the angles for the grate anchoring 
system. 

Twining Labs (1 Field Inspector) 7:30 PM - 7:45 AM 

1) Arrived at the site at 0730 AM. Was advised on schedule for the 
week. Paul Soltis and Dennis from Twining Labs called and assured 
we would not be billed for today. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 3 laborers): 
07:30 AM - 13:15 PM 

1) Frank from JMC and crew arrives on site at 0730 hours. Crew is 
working on the forms for the railings for the trench drain sump 
area. Waiting on the prefabricated angles for the trench drain/sump 
area grate from 0830 hours to 1150 hours. Angles arrived on site 
and JMC asked SQ to have the pieces put together first, then they 
will install. 

2) JMC took several pieces of angle back to their shop with them at 
1315 hours. Will return in the AM. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Waiting from 0830 hours to 1150 hours for prefabricated angle for grate. At 1315 
hours JMC and SQ shut down for the day. Will return Tuesday AM. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

Follow up inspections for rebar installation. 
Photos taken. 

[Foreseeable Issues] None 

2 of 3 



• 

• 

•• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 

3 of 3 



• RAPID RESPONSE QUALITY CONTROL DAILY REPOR'l' 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060926 Delivery Order #:06 Date: 09-26-2006 

Weather: AM Cloudy PM Temp. (max & min): 63 - 78 Rainfall (in) : 0 
Sunny 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A} was onsite at 0655. James Harden is on site at. 
Tailgate safety meeting at 0730 hours with James Harden and Frank 

from JMC. Power tools to be used for cutting the steel angles were 
discussed and the safety hazards associated with them. Hard hats and 
safety glasses are mandatory. 

2) Overseeing installation of formwork for angles for grate frame for 
trench drain/sump within the Treatment Compound (TC) area. Crew is 
field fitting the grate anchoring angles. Placed half of weeds from 
the two weed piles near office into the onsite trash container . • 3) Holding tank for site trailer was serviced Monday 9/25/06. 

4) Mark Prostko spoke with James Miller (USACE) about the requirements 
for early break strength tests for concrete. 1500 to 1750 psi is 
required after prior to forms being stripped. A sand layer 2' must 
be installed over the curing concrete if vehicular traffic is planned 
prior to the concrete curing. 

5) Conference call at 1405 to 1435 hours with John Hartley (USACE), John 
Wingate (TN&A), James Harden (SQ) and Frank Willrod (JMC) . Mary Flowers 
joined phone call at 1415 hours. Details of meeting to be provided 
under separate cover. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient East side of 
W.W. Henry Compound, and 2) Downgradient- Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 

Area (Unit #) TWA(mg/m3} Max(mg/m3) 

Upgradient (1205) 0.465 5.051 

Downgradient ( 1211) 0.122 13.57 

• RAPID RESPONSE QUALITY CONTROL DAILY REPOR'l' CON'l''D. 
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2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:45 AM - 3:10 PM 

1) Provided construction oversight field manager. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 3 laborers): 
07:30 AM - 2:50 PM 

1) Frank from JMC and crew arrives on site at 0730 hours. Crew is 
working on the forms for the railings for the trench drain sump 
area. Installation of the fabricated steel angle anchors for the 
trench drain/ sump grate is 90% completed. Will finish Wednesday 
and prepare for concrete pour #1 scheduled for Thursday. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

Follow up inspections for rebar installation. 
Photos taken. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily'at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060927 Delivery Order #:06 Date: 09-27-2006 

Weather: AM Cloudy PM Temp. (max & min) : 63 - 83 Rainfall (in): 0 
Sunny 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) was onsite at 0700. James Harden is on site. 
Tailgate safety meeting at 0700 hours with James Harden. Tailgate 
meeting with Frank from JMC at 0800 hours. PPE required for concrete 
pours scheduled for the next two days was discussed. Rubber boots, 
gloves, safety glasses and hard hats. 

2) Overseeing installation of formwork for angles for grate frame for 
trench drain/sump within the Treatment Compound (TC) area. The owner 
for JMC was on site at 0800 to 0900 hours. The grate anchoring angles 
need to be welded and the forms reset . Forms are on the outside edge • of the angles must be put on the inside edge. JMC advised SQ to get 
the unit welded then they can resume work. Welder on site at 1105 
hours. 

3) MP contacted Ken Clevenger to find a welder. MP gave SQ a phone number 
for Felipe Valardi, another welder. MP called the container service 
company and ordered a locking unit such that it can be placed outside 
the fence and picked up before 0700 or after 1530 hours. MP placed 
all used coolers ( 25) in area behind trailer. Removed two (2) 9 I X 

7' 6" sections of green fabric from ERH fence gate and stored in trailer. 
Placed all remaining weeds that were stockpiled into the rolloff 
container. 

4) MP called Twining Labs at 1425 hours to reschedule for Friday and 
called James Miller at 1440 ·hours to aprise him of the schedule changes. 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations*: 1) Upgradient - East side of 
W. W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. *Since no work 
is being done on the site the dust monitors were not set up in the 
AM. 

' 
Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) NA NA 

Downgradient (1211) NA NA 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:45 AM - 3:30 PM 

1) Provided construction oversight field manager. 
2) SQ called a welder/fabricator from Pomona and is awaiting arrival 

to the site late morning. Welder from AAA arrives at 1105 hours. 

Welder AAA Sturdi-Quik Subcontractor (1 Welder) 
11:05 AM - 3:15 PM 

1) Rolando (welder) arrives on site and is welding the angle for grate 
anchor system. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 1 laborer): 
08:00 AM - 3:10 PM 

1) Frank, the owner (Joe) of JMC and one laborer arrives on site at 
0800 hours. Joe (owner of JMC) advises SQ that the grate anchoring 
angles need to be welded and forms reset. On standby now. Frank 
stayed on site to supervise the welding of the anchor angles . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: The angles for the grate 
anchoring system require welded connections to facilitate proper installation 
of forms. SQ was advised to act on the problem. On standby for concrete pour 
now. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken) : 

2 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Follow up inspections for rebar installation. Deficiency noted with 
formwork for angles for grate anchors at 0800 AM. Problem was corrected. 
Welding of the angles was completed today. Forms to be reset Thursday. 
Photos taken. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAP:ID RESPONSE QUAL:ITY CONTROL DA:ILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060928 Delivery Order #:06 Date: 09-28-2006 

Weather: Partly Cloudy Temp. (max & min): 59 - 84 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

!) Mark Prostko (TN&A) was onsite at 0635. James Harden is also on site. 
Tailgate safety meeting with James, Frank and crew from JMC at 0730 
hours. Discussed power tools and safe use of. 

2) John Hartley approved subcontracting the task of weed eradication 
for the site to Ken Clevenger Construction. Proposal attached is based 
on 4 hour level of effort. 

3) Overseeing installation of formwork for angles for grate frame for 
trench drain/sump within the Treatment Compound (TC) area. 

4) MP removed an additional section of green fabric from ERH fence and 
stored in trailer. One ( 1) 35' X 7' 6" section of green panel fabric 
removed today. 

5) SCE and Claudio (PIMA) on site at 1330 hours to inspect the WW Henry • Electrical panel. 
6) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

Daily 
' 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.515 0.997 

Downgradient (1211) 0.159 4.749 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 06:35 AM - 3:00 PM 

1) Provided construction oversight field manager. 

JM Cement Contractors Inc. (Concrete subcontractor) 
(1 Superintendent and 3 laborers): 
07:30 AM - 2:50 PM 

1) Frank and crew are re-setting the forms for the angle anchors for 
the grate for the trench drain and sump. Forms are being placed 
on the inside of the angle. Resetting of the forms is almost 
completed. Will finish Friday and do a thorough walk through and 
check all column measurements, dimensions, etc . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: Was advised at 0730 AM 
that the concrete truck for Friday 9/29/06 is not available. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

Follow up inspections for rebar installation and formwork for trench 
drain/ sump grate anchoring system. 
Photos taken. 

[Foreseeable Issues] None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20060929 Delivery Order #:06 Date: 09-29-2006 

Weather: Sunny with high Temp. (max & min): 62 - 79 Rainfall (in): 0 
clouds 

1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) was onsite at 0635. James Harden on site at 0700 
and left at 0715 hours. Tailgate safety meeting with Ken Clevenger 
and crew at 0700 hours. Went over work zones for weed removal. Walked 
the site with Ken Clevenger and crew and pointed out well locations. 

2) Provided specifications to Clevenger Construction Inc. for Sections 
03300 Concrete, 05055 Metal Fabrication, 13120 Pre-Engineered Steel 
Building, 08110 Steel Doors and Frames, 08330A Overhead Rolling Doors, 
08710 Door Hardware. Also, provided a set of Braemer Building drawings. 

• 3) 0910 hours Clevenger's concrete man on site for an inspection of the 
project, to potentially provide a bid. 

4) Dave Jeffries, electrical subcontractor who works with Clevenger, 
came to the site. (also may be the ERM electrical subcontractor) 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

' Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient ( 1205) 0.533 1.767 

Downgradient (1211) 0.196 4.264 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 07:00 AM - 7:15 AM 
1) James Harden stopped at site to touch base. Left site at 0715 hours. 

Clevenger Construction, Inc. (General subcontractor) 
(1 Superintendent, 1 operator and 1 laborer): 
07:00 AM - 11:15 PM 

Ken Clevenger and two man crew arrived at site. Mark Prostko went over 
the scope of work of weed control scheduled. Crew mobilized a bobcat 
and chain saws, three support trucks and two (2) trailers. Worked for 
four hours removing heavy weed growth around well heads and other areas 
both on TC area and ERH area. Photos were taken. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: SQ was terminated from 
project, refer to the weekly report for additional detail. 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

Photos taken. 
Follow up inspections today indicated three rework items: 
Conduit #7 drawing C-14 was cut to make room for forms for grate anchors 
East side of TC curb one form inner section needs to be reset. 
One bolt at column northeast side of TC needs to be reset. 

(Foreseeable Issues] Schedule impacts due to termination of SQ. Refer to weekly 
report for more detail. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

• Project Name: PEMACO REMEDIAL ACTION For Week Ending: 09/09/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W06 

Name: Mark Prostko Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

ReQorting_ Period: 09/02- 09/09/2006 

Percent field work completed: 

Percent pro1ect completed: 

Summary of work completed on site: 

• Monday 9/4/06 was a holiday. No work at the s1te Tuesday 9/5/06 through Thursday 9/7/06. Sturdi-Quick negotiating costs . 
• Sturdi-OUick (SQ) resumed work on site Friday 9/8/06 . 
• Pro-Comfort Air Systems, Inc. (PCASI) electrical subcontractor for SO resumed work at the site Friday 9/8/06 to continue with 

the installation sub slab condUit per drawing C-14 revised 9/5/06. 75% complete at end of day. 
• Photo documentation of the site activities is ongoing . 

Health and Safety (09/02/2006 to 09/09/2006) 

• No Incidents to report Within the past week . 

• • Perimeter dust monitoring program is being completed and documented . 
• Since August 4, a total of 15 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on f1le in the office trailer . 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 

related to individual tasks. 

Summary of work completed off site: NA 

Explanation of deviation from work plan (including modifications and schedule slippages: Schedule 40 PVC outer sleeves will be 
substituted for PVC coated ngid metal conduits per John Wingate email dated 9/7/06. 

Recommendations: 

Key personnel changes: None. 

Work anticipated to be performed the following week: 

• September 11 h to September 15h, 2006 (Monday- Fnday) Sturd1-0uick (SO) and PCASI (electrical contractor) are expected to 
complete all sub-slab conduit and p1pe penetration stub ups associated within the footprint of the foundation/slab. 

• JM Cement Contractors will resume work Monday 9/11/06 and should complete rebar installation for slab and footers . 
• JM Cement Contractors could form and install rebar for small equipment concrete pad (5.5' x 1 0.5' x 6") and cooling tower 

concrete pad (17' x 17' x 10"). SO w111 install all VE, GW, airline and Condensate Sump stub up piping on north side of TC (was 
not done week of 8/26/06 or week of 9/02/06). Will review progress next week and decide if possible . 

• Schedule for two week look ahead: 

• Pour pads, footers and allow concrete cure . 

• GW sampling is scheduled beg1nning 9/11/06 . 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D. 

• Overall construction schedule variances: None 

Submittals and key correspondence since last report: 

• Daily QC reports. 
• Weekly report. 

Quality control: 

• Status of on and off-site work and testing: Final geotechnical report remains pending from Twin1ng Labs for field work completed 
week of 7/31/06 and will be delivered week of 9/11/06. 

• Rebar inspection will be scheduled for next week (Week of 9/11/06). 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: None. 
• Rework Items Completed w1th the past week: None. 

• Cost Report: 

[Will be provided 1n Separate Report] 

Contract Status/Issues: 

None. 

Other remarks: 

Prepared by: Mark Prostko- Construction Manager 

• 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT • Project Name: PEMACO REMEDIAL ACTION For Week Ending: 09/16/06 

Project Locat1on: MAYWOOD, CALIFORNIA Report #: 2006W07 

Name: Mark Prostko Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 09/09-09/16/2006 

Percent field work completed: 

Percent proJect completed: 

Summary of work completed on site: 

• sa /JMC completed stub up piping north side Treatment Compound (TC) area for 1" ABS airlines, 6" GW lines, 6" VE lines, 2" 
condensate sump line. 

• All sub slab condu1ts have been installed and inspected . 
• Pre-Construction meeting Wednesday 9/13/06 with representatives from EPA, ERM, USAGE and TN&A . 
• Rebar has been installed within the electrical room area. Rebar is being installed in all looters and the remaining sections within 

the TC area. Approximately 50"k of rebar has been placed within the TC area. 
• 22 bollards have been installed around the concrete pads lor SCE transformer and metering cabinet. 
• Inspection of concrete structures was performed by Albert Gracias of SCE on Friday 9/15/06. SCE "passed' vault backfill 

inspection. 

• • Photo documentation of the site activities is ongoing . 

Health and Safety (09/09/2006 to 09/16/2006) 

• No incidents to report within the past week . 
• Perimeter dust monitoring program is being performed and documented . 
• Since August 4, a total of 19 work days have been completed without a lost t1me incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the oHice trailer . 

• Da1ly safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 
related to individual tasks. Slips, trips and falls are a concern with rebar work. 

II Summary of work completed off site: NA 

Explanation of deviation from work plan (Including modifications and schedule slippages: Per John Hartley, pressure testing of the 1" ABS 
airlines will be completed with pressurized system water and soap around fittings will be inspected for air bubbles. 

Recommendations: None 

Key personnel changes: None. 

Work anticipated to be performed the lollowing week: 

• September 18h to September 22"d, 2006 (Monday- Friday) JM Cement Contractors w1ll fomn and install rebar for small 
equipment concrete pad (5.5' x 10.5' x 6'') and cooling tower concrete pad (25' x 17' x 10"). 

• Sturdi-auick (Sa) and JM Cement (concrete contractor) are expected to complete rebar installations . 

• • TN&A and Twining Labs will complete ac tests of rebar installation (inspection) and concrete testing (ASTM C39 and slump 
tests) 

• Sa and TN&A will pressure test1" ABS airtines stub ups north side of TC . 

• GW sampling of remaining wells (' 19) . 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D. 

• Schedule for two week look ahead: 

• Pour TC slab, equipment pads, footers. (week of 9/18/06) 
• Concrete 7 day minimum cure. (week of 9/25/06) 
• Accept delivery of pre-fabricated building week of (9/25/06). 

Overall construction schedule variances: None 

Submittals and key correspondence since last report: 

• Daily QC reports. 
• Weekly report. 

Quality control: 

• Status of on and off-site work and testing: Final geotechnical report remains pending from Twining Labs for field work completed 
week of 7/31106 and will be delivered week of 9/18/06. 

• • Field pressure test of abs airlines scheduled week of 9/18/06 . 
• Twining Labs is scheduled for rebar inspection tentatively 9/20/06. 
• Twining Labs is scheduled for concrete slump tests, etc. tentatively for 9/21/06. 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: None. 
• Rework Items Completed with the past week: None. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: 

None. 

Other remarks: 

• Prepared by: Mark Prostko - Construction Manager 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

• Project Name: PEMACO REMEDIAL ACTION For Week Ending: 09/23/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W07 

Name: Mark Prostko T1tle: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805} 585·2110 Fax: (805) 585-2111 

Reporting Period: 09/16- 09/23/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 
• Work on site Monday 9/18/06 through Thursday 9/21/06. Sturdi Quick (SQ)/JM Cement completed installation of rebar for 

Treatment Compound (TC) area, trench drain/sump, footers and electrical room. No work at the site Friday 9/22/06. 
• Preparatory Phase meetmg for Concrete Section 03300 was held on Wednesday 9/20/06 with representatives from SO, JM 

Cement, USAGE and TN&A. 
• Initial inspection of rebar installation by Twining Labs was performed Wednesday 9/20/06. Deficiencies were noted and 

corrected. A !mal rebar inspection by Twmmg labs was completed on Thursday 9/22/06. The inspection indicated that the rebar 
for the TC area pad, trench drain/sump, footers and electrical room have been installed per plans, specifications and per code. 

• Held Preparatory Phase Meeting for concrete pour on 9/20/06. Refer to separate Preparatory Phase Meetmg Form . 
• Photo documentation of the site act1vit1es is ongoing . 

• Health and Safety (09/16/2006to 09/23/2006) 
• No mcidents to report within the past week . 

• Penmeter dust monitoring program is being performed and documented . 
• Since August 4, a total of 23 work days have been completed without a lost time incident. 

• Daily safety meet1ng records are been completed by Mark Prostko and kept on file in the oflice trailer . 

• Daily safety meetings have included discussions on usmg appropriate PPE in the construction area as well as specific AHA's 
related to md1v1dual tasks. Heat stress, slips, trips and falls main topics this week. 

Summary of work completed off site: NA 

Explanation of dev1ation from work plan (including modifications and schedule slippages: 
No dev1ations from Work Plan. See construction schedule variances on p. 2. for addit1onalmfo. 

Recommendations: None 

Key personnel changes: None. 

Work anticipated to be performed the following week: 
• September 18h to September 22nd, 2006 (Monday- Fnday) JM Cement Contractors will pour concrete lor electrical room, 

• trench drain/sump area and Treatment Compound footers, wall, curb and slab. Will form and mstall rebar lor small equipment 
concrete pad (5.5' x 10.5' x 6'1 and cooling tower concrete pad (25' x 17' x 10'). 

• TN&A and Twining Labs will complete QC tests lor concrete testmg (ASTM C39, slump test and air content) 

• GW sampling of remaining wells ('19) . 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CO NT' D. ~:: ',_- · ~ '~ < , ' . 

Schedule for two week look ahead: 
• Pour TC electrical room, slab, curb, trench drain/sump and footers. (week of 9/25/06) 
• Water cure and stnp forms for concrete pours {electrical room, slab, trench drain/sump, and footers} (week of 9/25/06) 
• Form equipment pads and ramps for TC area. (week of 9/25/06). Possible pour concrete of the equipment pads and ramps. 

May extend into week of 10/2/06. 
• Concrete 7 day minimum cure. (week of 9/25/06) 
• Preparatory Phase meet1ng for building erection {Treatment Compound} tentatively scheduled for Wednesday 9/27/06. 
• Install sand on ramps after they are poured (week of 1 0/2/06) 
• Accept delivery of pre-fabricated building {Treatment Compound} week of (Monday 1 0/2/06). 
• Begin erection of building. (week of 10/2/06) 

Overall construction schedule variances: Concrete scheduled for pour Friday 9/22/06 was delayed due to a problem with fabricated angle 
and grate support system received on site 9/21/06. SO has been tasked to have metal work repa1red ASAP to prevent further schedule 
slippage. As of the 9/21/06, 3 PM PST, SO has not provided an updated concrete pour schedule. 

Submittals and key correspondence since last report: 
• Daily OC reports and site photos 
• Weekly report. 
• Submittals given to James Miller in the f1eld Monday 9/18/06 were concrete mix design, rebar specifications, geotechnical report 

and rebar 1nspect1on report from Twining Labs, Braemer Building drawings, and Salsa Engineenng foundation drawings. 

Quality control: 
• Status of on and off-site work and testing: Final geotechnical report from Twining Labs for field work completed week of 7/31/06 

was received Monday 9/18/06. 
• SO and TN&A completed pressure testing of 1" ABS airlines stub ups north area TC 9/19/06. 
• Twimng Labs performed rebar inspections 9/20/06 and 9/21/06 and issued field reports. 
• Twining Labs is scheduled for concrete slump tests, etc. tentatively for 9/25/06 and 9/26/06. 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified with1n the past week: Rebar sagging in some areas and soil accumulation in some footer areas. 
• Rework Items Completed with the past week: Rebar was repositioned and brought to correct elevation w1th1n the TC footprint. 

Footers were cleaned out. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: SO has complained to TN&A about contract terms: "pay when paid"- which results a 30- 45 day period between 
submittal of their invo1ces to TN&A and payment of their invoices by TN&A. 

Other remarks: Waiting for prefabricated steel construction (trench drain/sump) grate anchor system to be delivered and installed by SO so 
that concrete pour schedule can commence . 

Prepared by: Mark Prostko - Construction Manager 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 09/23/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W08 

Name: Mark Prostko Title: Construction Manager 

Company_ Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Report1ng Penod: 09/23 - 09/30/2006 

Percent field work completed: 

Percent proiect completed: 

Summary of work completed on site: 
• Work on site Monday 9/25/06 through Thursday 9/28/06. Sturdi Quick (SQ)/JM Cement worked on the installation of the steel 

angle prefabricated trench drain/sump grate anchoring system. 
• Friday 9/29/06 Clevenger Construction Inc. was on s1te and eradicated and removed most of the weeds from the TC and ERH 

areas. 
• Removed several sections of green fabnc (-53 LF) from the ERH fence to create a clear line of sight for future security. 
• Photo documentation of the site activities is ongoing. 

Health and Safety (09/23/2006 to 09/30/2006) 
• No incidents to report within the past week. 
• Perimeter dust momtoring program is being perfonned and documented. 
• Since August 4, a total of 28 work days have been completed without a lost time incident. 
• Da1ly safety meeting records are been completed by Mark Prostko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 

related to individual tasks. 

Summary_ of work completed off site: NA 

Explanation of deviation from work plan (including modifications and schedule slippages: 
No dev1ations from Work Plan. Continued schedule slippage on concrete pour task, explained below. 

Recommendations: Hire a concrete contractor and steel building erector to fin1sh the job that SQ has not been able to complete. 

Key personnel changes: Sturdi-Quick was tenninated, effective Friday 9/28/06. 

Work anticipated to be performed the following week: 
1. Finalize building procurement arrangements with SQ and Braemar Bldgs. 
2. Obtain bids and contract for concrete pour task 
3. Obtain bids and contract for building erection task. 

Schedule for two week look ahead: 
1. Perlonn new Prep. Phase Meeting for concrete pour task and perfonn pour. Begin water cure. 
2. Hold preparatory phase meeting for building erection. 

Overall construction schedule variances: Concrete pours scheduled th1s week have been cancelled due to continued problems with the 
installation of the pre-fabricated steel angles for the grate anchors (trench dra1n/sump area). A new schedule w1ll be provide as soon as a 
replacement concrete contractor can be brought on-board. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D. 

• Submittals and key correspondence since last report 

• 

• 

• Daily QC reports and site photos 
• Weekly report. 

Quality control: 
• Status of on and off-site work and testmg: None 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: Forms for the angles for the trench drain/sump grate anchors were placed 

incorrectly. 
• A section of the form for one of the containment curbs inner section east side are out of square 1" according to inspection by 

Clevenger Construction 9/29/06 and verified by MP. 
• One boll for column on northeast side of TC needs to be reset. 
• Conduit #7 needs to be reset. It was cut to make way for formwork for grate anchoring system. 
• Rework Items Corrected w1thin the past week: Forms for the angles for the trench drain/sump grate anchors were corrected after 

being place wrong during the previous week. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: SO has been released from the project as of 9/28/06. Termination letter attached. Phone correspondence with 
SO indicates that they have canceled the metal building delivery, scheduled for Monday Oct2. The termination letter makes clear that 
TN&A will pay SO for all work performed and for their role in delivering the metal building to the site. TN&A has paid SO $28,379, 
earmarked for the metal buildmg delivery. 

Other remarks: 

Prepared by: Mark Prostko - Construction Manager 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061009 Delivery Order #:06 Date: 10-09-2006 

Weather: Overcast AM Temp. (max & min) : 59 73 Rainfall (in) : 0 
Partly Sunny PM 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) was onsite at 0635 to oversee unloading of metal 
building and transition from Sturdi Quick to Clevenger, as lead 
subcontractor for building foundation and erection tasks. JM Concrete 
(JMC) loading up rebar left over from Sturdi-Quik's contract. Flatbed 
truck ( 4 0, ) on site at 0635 hours with building components. Tailgate 
safety meeting at 0730 hours. New crew was briefed on site 
requirements, PPE required and SSHP. 

• 2) Mark Prostko (MP) removed another 40' section of green fabric from 
ERH fence. The sightline to the ERH area should not require removal 
of additional fabric. 

3) MP met with OMT security services manager at 1500 hours for a debriefing 
on project requirements. OMT Security will begin working 6 PM to 7 
AM today. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. Terex and Bobcat were used today on north side of 
TC area. 

Daily 

Area (Unit fH. TWA(mg_/m3) Max (mg_/m3) 

Upgradient (1205) 0.521 3.516 

Downgradient (12ll) 0.137 3.854 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors 

Sturdi-Quik (1 Field Manager) 07:05AM~ 2:15 PM 
I) James Harden of SQ on site and supervised the unloading of the 

building. James has the original building documents and is taking 
them with him at the end of the day. John Wingate (JW) was informed. 

JW called Mary of SQ and asked why all Bldg. documents were not 
delivered with Bldg. Mary replied at they were responsible for 
QC of some Bldg elements and that she would return all delivered 
drawings and instruction manual after she reviewed them. JW asked 
for return of them ASAP, no later than 10/12/06. 

2) SQ also advised MP that the new erector - Clevenger - has 72 hours 
to inventory Bldg. and check for any damaged parts in order for 
a claim to be validated. 

3) SQ advised that downtime charges of approx. $100/hr. would be 
applicable for the Trucking Co. if the Bldg. was not unloaded by 
10:00. 

Clevenger Construction, Inc. (General subcontractor) 
(1 Superintendent, 1 crew foreman and 3 laborers): 
07:00 AM - 3:30 PM 

I) Ken Clevenger and work crew arrived at site at 0700 Clevenger 
reviewed and agreed to the Site SSHP and was familiarized with 
USACE EM-385 document. Clevenger also provided hi Co's SSHP as 
a supplementary reference, that will be maintained in the office 
trailer. 

2) Showed Clevenger crew the benchmark on the sidewalk at 60th street 
at elevation 140.20. 

3) Cut down existing 6" PVC stub up piping located 10' from north 
side of Treatment Compound (TC) to create access for equipment 
and concrete pump truck. Crew cleaned up trash, wood, debris, etc. 
left over from SQ on the entire site. 

4) At 0800, Clevenger learned that the grad-all forklift that was 
scheduled for delivery at 0700 by United Rentals was inadvertently 
sent to another project in Bakersfield with similar address. Crew 
spent day going over all measurements, double checking footer 
placements, bolt locations for columns, rebar, and all work 
completed by JMC to date. 

5) At 1120, United Rentals delivers one (1) Bobcat and one (1) Terex 
forklift type to unload building. Moved sand out of the way 
to provide adequate level area for offloading and storing the 
building. 

6) At 1400, the building offloading was complete and the Trucking 
Co. departed the site . 

2 of 3 



• 

• 

• 

2. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER) 

4. On-site conditions which resulted in delayed progress: 

Other than delay with unloading building no significant delays 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

Photos taken. 

[Foreseeable Issues) Please note that Sturdi-Quick did not provide one full 
business day of advance notice that the building would be delivered on Monday 
10/9/06. TN&A has written to SQ and requested a minimum of 2 business days 
notice prior for any more shipments to the Site so that extra charges are 
not incurred for missed deliveries . 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061010 Delivery Order #:06 Date: 10-10-2006 

Weather: Partly Cloudy Temp. (max & min): 65 - 81 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0630 to oversee Clevenger Construction 
(CC) for work associated with preparing for concrete pours scheduled 
later this week. Tailgate safety meeting at 0715 hours. The work 
for the day was discussed and PPE requirements for the tasks (working 
with wooden forms and grading the site with the Bobcat. 

2) MP started working on a detailed inventory for the building delivered 
yesterday. The empty water coolers/crates staged next to the trailer 
and the spare water cooler was removed from the site Monday 10/9/06 

• late PM . 

3) MP called Twining Labs and scheduled site QC inspector for Thursday 
10/12/06 and Friday 10/13/06 at 0630 hours. 

4) James Miller (JM) from USACE on site at 1000 hours to go over planned 
concrete pours this week and next week. James Miller agreed that we 
could pour footers on Thursday 10/12/06 with the electrical room and 
trench drain sump floor as long as we keep the concrete 3" from the 
rebar mat associated with the 10" slab. Also will be required to 
wire-brush rebar prior to pouring the 10" slab on Friday 10/13/06. 
Jim mentioned the forecast for rain on Friday and to keep an eye on 
this. 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. Bobcat was used today for grading site perimeter. 
Used water hose to spray site down during grading operations. 

Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient ( 1205) 0.465 10.780 

Downgradient (1211) 0.103 3.947 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 
(l Superintendent, l crew foreman and 2 laborers) : 
07:00 AM- 3:30 PM 

I) Ken Clevenger and work crew arrived at site at 0705 hours. Crew 
continued with site preparation, grading the site, removing weeds 
on 60th street, cleaning up all trash and debris left over from 
SQ, securing all previously installed wood forms, rebar and 
finalizing preparations for concrete pours which are scheduled 
for Thursday and Friday 10/12 and 10/13/06. Rework item was 
corrected by end of day. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Jim Miller requested that a rework item he identified today be addressed 
prior to Friday. Rework item: Rebar in the far southeast corner of 
the TC area needs to be pulled away from the forms as it is too close 
in the area mentioned. 

Photos taken of site conditions today. 

[Foreseeable Issues] 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061018 Delivery Order #:06 Date: 10-18-2006 

Weather: Clear Sunny Temp. (max & min): 55 - 80 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0635 hours. Tailgate meeting at 0700 
hours to address concrete work today. Supervised the pouring of the 
remaining concrete pads and associated QC tests of concrete. Received 
grates from McNichols Company and installed grates after Clevenger 
left the site. Sent SOW/RFP to four ( 4) local subcontractors for 
pricing for interior work (rooms, ceilings, rafters' partition, etc.) 
for the TC building. 

2) Twining Labs (Sharon Tate) on site at 0630 with test cylinders. Twining 

• Labs (Joshua Suh) on site at 0630 hours for final rebar inspection 
for the exterior equipment pads and ramps. 

3) Galvanized steel pre-fabricated grate for the trench drain/sump area 
arrived for the trench drain. Was delivered by McNichols Company 
at 1115 hours and unloaded by Clevenger crew with Bobcat. 

4) Portable toilet was serviced by Andy Gump in afternoon. 

5) 3 CY Rolloff dumpster was emptied in afternoon. 

6) No dust monitoring today as there was no work other than pouring 
concrete and light site work including continued clean up of site. 
The Clevenger crew left the site at 1000 hours: 

Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient ( 1205) NA NA 

Downgradient (1211) NA NA 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General Sub) 07:10 AM ~ 12:00 PM 
(1 Superintendent, 1 crew foreman, 5 laborers, one John Deere 325 bobcat): 

I) Work crew arrived at site at 0645 hours. Installed dowels with 
epoxy at the ramp to TC slab connections on north and south ramps. 

Poured and finished 20 CY of concrete to complete the 25' x 17' 
x 10" thick cooling tower pad, 10.5' x 5.5' x 6" equipment pad, 
and north and south ramps. Poured concrete in the floor of the 
trench drain/sump area to make a smooth finish with gentle slope 
to deep end of trench drain/sump box on farthest east side. 
Continued site clean up by picking up trash, wood, and debris. 
Saw cut 25' x 17' pad. Installed traction strips on both ramps 
(not shown or called for on any drawings). See photos for the day. 

Twining Labs of SC. (Testing Lab subcontractor) 
(2 Technicians) : 

06:30 AM to -8:00 AM 
1) Twining Labs field technician (Sharon Tate) on site to test concrete 

and take four (4) cylinders for break strength tests. Report 
attached . 

06:30 AM to ~7:15 AM 
2) Twining Labs field inspector for rebar arrives at 0630. Inspected 

dowel installation with epoxy at connections of existing TC slab 
with new ramps to be poured today. Inspection was satisfactory. 
Report attached. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

Rebar dowel placement at ramp to curb transition areas 
with epoxy sealant was inspected and completed per the request of 
Twining Labs inspection of yesterday 10/17/06. Report attached. 

Four ( 4) concrete test cylinders 6" x 12" were taken of today' s concrete 
for testing strength at 7 days, 28 days, 28 , and one for hold. 
Report attached. 

Grates received and installed. Modifications to make the grates fit 
will be required. 

Note: Three additional tickets for concrete were provided to day for 
the concrete poured on Friday 10/13/06. Therefore there were a total 
of 11 trucks of concrete poured Friday 10/13/06. 

Photos taken of site today. 

[Foreseeable Issues] 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061019 Delivery Order #:06 Date: 10-19-2006 

Weather: Clear Sunny Temp. (max & min): 55 - 85 Rainfall (in) : 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0655 hours to perform housekeeping and 
reporting. Completed tasks and left site at 1015 AM to return to Ventura 
Office. Rose Marie Caraway stopped by the site in the AM and requested 
that the locking gate on 60th street be adjusted. MP called Clevenger 
Construction and they sent a man to the site to re-position the gate 
and re-secured with lock. Called John Wingate to inform him of the 
gate. John Wingate arranged for security to be on site for the 
remainder of today. Security will be on site at all times when TN&A 
is not present on site, which will be 24/7 until next Tuesday, Oct.24. 

• 2) No dust monitoring today as there was no work on site. 

Daily 

Area, (Unit #) TWA (mg:/m3) Max(mg:/m3) 

Upgradient ( 1205) NA NA 

Downgradient (1211) NA NA 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger crew briefly onsite to perform adjustment of 60th St. gate, per RM 

Caraway comments . 

• 
1 of 2 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT COND'T. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 
None 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061020 Delivery Order #:06 Date: 10-20-2006 

Weather: Clear Sunny Temp. (max & min) : 55 83 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0650 hours. Clevenger crew on site at 
0730 hours. Tailgate meeting on communications between workers, and 
PPE for todays activities. Supervised the field modifications to the 
grates. Met with Rick Lainhart (USACE) and Jim Miller (USACE) at llOO 
hours to review concrete work completed to date. 

2) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient East side of 
W.W. Henry Compound, and 2) Downgradient Northwest corner of Pemaco 

• office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 

Area (Unit #) TWA (mg/m3) Max (mg/m3) 

Upgradient ( 1205) 0.394 2.654 

Downgradient (1211) 0.075 4.451 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 
(1 crew foreman, 1 laborer, one John Deere 325 bobcat) : 
07:30AM- 2:15PM 

1. Work crew arrived at site at 0730 hours to strip forms for exterior concrete 
pads (25' X 17' and 10.5' X 5.5') and ramps. Worked on fitting/grinding 
down the galvanized steel grates into the steel angles previously pre-cast 

• into the concrete trench drain/sump area . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

3. Complete and attach the dai 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

personnel cost report at the end of this document 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 
Follow Up inspection of front gate. The gate was repositioned Thursday 
10/19/06 and straightened out. 

Deficiencies noted today during site walk at 1100 hours with Rick 
Lainhart (USACE) and Jim Miller (USACE) : 

1. Two (2) bolts are loose near north ramp. The bolts can be steadied 
by using epoxy grout injected into the area. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. One to two days of labor 
with 1-2 men and a power grinder. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end . 

Photos taken today. 

(Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form da at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061023 Delivery Order #:06 ~., 10-23-2006 

Weather: Clear Sunny Temp. (max & min) : 60 - 86 nfall (in) : 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0650 hours. Clevenger crew on site at 
0715hours. Tai meeting PPE and glasses while using power 
grinder·. Supervised the field modifications to the grates. Met with 
Otis Thomas from OMT Security at 1445 hours to review the week's 
schedule again. Otis installed a mailbox at the site for his work 
crew to store a "security only" daily site log book. 

2) UPS delivers four ( 4) boxes to ERM today. UPS Tracking numbers have 
been recorded in the site log book. 

• 3) Andy Gump serviced trailer holding tank at 1415 hours. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 

Area (Unit #) TWA(mg/m3) Max (mg/m3) 

Upgradient (1205) 0.250 8.201 

Downgradient (1211) 0.106 6.227 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 
(1 crew foreman, 1 laborer, one John Deere 325 bobcat): 
07:15 AM..., 4:00 PM • 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

1. Work crew arrived at site at 0715 hours to continue to work on 
fitting/grinding down the galvanized steel grates into the steel angles 
previously pre-cast into the concrete trench drain/sump area. One man 
(Miguel) left at 0830 and returned to site at 1130 hours with Ken Clevenger. 
One man worked on the grate from 0730 to 1130 hours. Two men worked on 
the grate from 1130 hours to 1630 hours. Grate has been corrected (75% 
to completion) . 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 
Deficiencies noted Friday 10/20/06 during site walk at 1100 hours with 
Rick Lainhart (USACE) and Jim Miller (USACE) : 

1. Two (2) bolts are loose near north ramp. The bolts can be steadied 
by using epoxy grout injected into the area. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. One to two days of labor 
with 1-2 men and a power grinder. Deficiencies being corrected today 
see comments from subcontractor section. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. 

Photos taken today. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 
Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061024 Delivery Order #:06 Date: 10-24-2006 

Weather: Overcast AM Sunny Temp. (max & min): 65 83 Rainfall (in) : 0 
PM 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0700 hours. Clevenger crew on site at 
0745 hours. Security was onsite. Tailgate meeting PPE, safety glasses 
while using power grinder and sharp object hazards (grate). Supervised 
the crew while they straightened out all anchor bolts for columns. 

2) United Rentals delivers two (2) scissor lifts and one Grad-All (rubber 
tired forklift equipment) for the erection of the pre-engineered 
building at 1225 hours. MP provided Clevenger with three ( 3) blank 

• Machinery and Mobile Equipment checklist forms based on EM385-l-l. 

3) 1415 to 1600 hours: Preparatory Meeting for Building Erection. Refer 
to Prep. Meeting Form (attached) for more details. Present: Rose Marie 
Caraway (EPA) I John Wingate (TN&A) , Rick Lainhart (USACE) I Andrew 
and Ken Clevenger (Clevenger Construction), and Mark Prostko (TN&A). 
Meeting minutes are provided under separate cover. Walked the site 
at 1600 to 1745 hours with Rick, JW and Rose Marie. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient ~Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 

A,rea (Unit #) TWA (mg/m3) Max (mg_ /m3) 

Upgradient ( 1205) 0.641 17.150 

Downgradient (1211) 0.187 2.736 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 
(1 crew foreman, 2 laborer): 
07:45AM- 12:00 PM 

1. Work crew arrived at site at 0745 hours to work on straightening out all 
steel bolts for building and using a laser level for this effort. 

Clevenger Construction, Inc. (General subcontractor) 
(1 crew foreman, 1 Erector foreman) : 
12:20 PM- 5:00 PM 

2. Ken and Andrew Clevenger (Erector) arrived on site at 1220 hours and met 
with TN&A prior to phase meeting for building erection. Attended 
Prep Meeting. Initiated shake-out and inventory of building parts. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1 . 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken} : 

Deficiencies (Ongoing list and newly identified} . 

1. Two (2) bolts are loose near north ramp. The bolts (door frame) can 
be steadied by using epoxy grout injected into the area. (Identified 
10/20/06) 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. One to two days of labor 
with 1-2 men and a power grinder. (Identified 10/20/06) 75% completion 
of rework 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06} 

4. Two (2) door frame bolts loose near south ramp. (Identified in today' s 
preparatory meeting 10/24/06 for building erection) 
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RAPID RESPON~E QUALITY CONTROL DAILY REPORT CONT'D 

5. Two (2) column bolts near north ramp in far northeast corner of 
building require concrete patching. (Identified in today's 
preparatory meeting 10/24/06 for building erection) 

6. The apparent low spot in the northeast corner of the building next 
to the north ramp was water tested last week. Water does not hold 
in that area and runs to the trench drain. (Identified 10/20/06) 

Photos taken today. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061025 Delivery Order #:06 Date: 10-25-2006 

Weather: Overcast AM Sunny Temp. (max & min): 62 - 83 Rainfall (in): 0 
PM 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0625 hours. Clevenger crew on site at 
0700 hours. Security was onsite. Tailgate meeting 0715 to 0735 hours 
covering PPE and proper use of safety harnesses and lanyards while 
operating the scissors lifts. Showed employees the locations of the 
lanyard connection points on the platforms of the two (2) scissor 
lifts. Checked backup alarms on both scissor lifts. Supervised the 
installation of the building wall columns and grate modifications. 

• 2) Twining labs on site to pick up concrete cylinders taken during 
placement of exterior pads 25' X 17' and 5. 5' X 10. 5' . 

3) United Rentals removed Bobcat 325 at 1230 today. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W. W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient (1205) 0.641 17.150 

Downgradient (1211) 0.187 2.736 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 
(1 crew foreman, 1 erector superintendent, 4 laborers and 1 owner) : 
07:00AM~ 4:00 PM • 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D 

Equipment Deere 325 Bobcat (demobilized in PM), JLG scissor lift, Skyjack scissor 
lift, Grad-All forklift 

1. Work crew arrived at site at 0700 hours. Safety meeting 0715 to 0735 hours. 
One work crew begins working on completion of grate modifications (One 
man 8 hours and one man 5 hours). Second crew begins with.moving building 
parts closer to the footprint of the TC building. Another worker moved 
the pile of dirt in the ERH area to other areas on site that require fill 
(One man 2.5 hours with Bobcat). Erection crew installed a total of eight 
(8) wall columns on the north and south side of building. North and south 
eave struts were also installed. X-bracing (cables) installed on north 
and south sides. 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) . 

1. 1. Two (2) door jam bolts are loose near north ramp. (Identified 
10/20/06) USACE approved corrective action will be epoxy grout 
injected into the area. 

2. 2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) 75% completion of corrective action. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp. (Identified 10/24/06). 
USACE approved corrective action will be epoxy grout injected into· 
the area. 

5. Two (2) column bolts near north ramp in far northeast corner of 
building require concrete patching. (Identified in today's 
preparatory meeting 10/24/06 for building erection) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D 

Safety deficiencies today were identified by Rick Lainhart (USACE) and 
included the removal of two (2) extension cords. One power grinder was 
removed from service until the safety guard could be reinstalled. One 
Skil-Saw was removed from service until the safety guard was repaired. 
The problems were pointed out to TN&A and the equipment was removed 
from service immediately. 

Photos taken today. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061026 Delivery Order #:06 Date: 10-26-2006 

Weather: Clear Sunny Temp. (max & min): 59 - 86 Rainfall. (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0640 hours. Clevenger crew on site at 
0700 hours. Security was onsite. Tailgate meeting 0700 to 0705 hours 
covering working with overhead objects. Left site at 1635 hours. 

2) FedEx shows up at 1045 with several pallets of pipe for TRS Company. 
Could not unload the pipe as the Grad-All forklift was being used 
to support a roof beam for the building at the moment the truck arrived. 
Advised FedEx to come back in one hour. FedEx came back at 1120 hours 
and the crew spent 45 minutes unloading the pallets of pipe for TRS. 

• JW advised Paul Bianco of TRS to plan to do his own unloading. Paul 
said pipe arrived earlier than expected, and he will plan his own 
unloading. 

3) Rick Lainhart (USACE) on site at llOO hours. Observed and inspected 
installation of purlins and rafters. Left site at 1630 hours. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient (1205) 0.376 0.997 

Downgradient (12ll) 0.076 l. 289 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 
(1 crew foreman, 1 erector superintendent, 2 laborers and 1 owner) : 
07:00 AM ~ 4:00 PM 

Equipment: JLG scissor lift, Skyjack scissor lift, Grad-All forklift 

1. Work crew arrived at site at 0700 hours. Safety meeting 0700 to 0705 hours. 
Began erecting rafters and purlins. Installed four (4) interior rafters 
North-South and twelve (12) purlins East-West. 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Unloaded for TRS took 45 minutes of crew and equipment time to unload. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) . 

1. Two (2) door jam bolts are loose near north ramp. (Identified 
10/20/06) USACE approved corrective action will be epoxy grout 
injected into the area. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) 95% completion of corrective action. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp. (Identified 10/24/06). 
USACE approved corrective action will be epo~y grout injected into 
the area. 

5. Two (2) column bolts near north ramp in far northeast corner of 
building require concrete patching. (Identified in today's 
preparatory meeting 10/24/06 for building erection) 

Photos taken today. 

[Foreseeable Issues] None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061027 Delivery Order #:06 Date: 10-27-2006 

Weather: Clear Sunny Temp. (max & min): 60 - 88 Rainfall (in) : 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0655 hours. Clevenger crew on site at 
0700 hours. Security was onsite. Tailgate meeting 0700 to 0705 hours 
covered communications and scissor lift safety chains. Supervised 
the erection of the end walls today. 

2) Rick Lainhart (USACE) on site at 750 hours. Oversaw and inspected 
work today. Left site at 1200 hours to visit another USACE project. 

3) MP called Gas Company (800)427-8894 at 0825 hours and requested a 
site markout. Gas Company (The Gas Company) arrived at the site 0955 

• hours and marked out with induction methods the line on the ERH side 
of the project. 

4) Per the request of The Gas Company field technicians, MP called the 
Maywood Water Company to come to the site and meet with the Gas Company 
as the two lines are in close proximity to each other. Becky dispatched 
Mario from the water department to come to the site at 1055 hours. 
Met with water company representatives at 1120 hours and they advised 
it would be best to meet at the site Monday with the drill crews to 
go over locations of the water main. We located one water main valve 
near the PIMA storage unit. 

5) Consolidated Disposal Services delivered 20 CY roll-off container 
at 1020 hours. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
W.W. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 

Area (Unit #) TWA (mg:/m3) Max(mg:/m3) 

Upgradient (1205) 0.384 5.080 

Downgradient (12ll) 0.068 1.706 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
de script ion) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 
(1 crew foreman, 1 erector ,superintendent, 2 laborers and 1 owner): 
07:00 AM - 4:00 PM 

Equipment: JLG scissor lift, Skyjack scissor lift, Grad-All forklift 

l. Work crew arrived at site at 0700 hours. Sa meeting 0700 to 0705 hours. 
Began assembly of end walls and completed west and east end wall column 
assemblies with X-bracing. Began installing girts on north and south 
walls. In the NW corner of the building, part DJ-5 was moved eastward 
14 ~a to fit properly against the uppermost girt (north wall) it attaches 
to. 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Four (4) DS-3 8 x 25Cl6 x 16 3 ~· parts for building (girts for wire mesh frame out) 
appear to be missing from the shipping list. MP called Rhonda at Braemar Building 
Systems at 1350 hours. Was advised it may be until Monday 10/30/06 that we may receive 
an answer on the status of missing parts. Follow up Monday. 

5. Type and results of inspections (indicate whether: ?-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

Deficiencies (Ongoing list and newly identified) . 

l. Two (2) door jam bolts are loose near north ramp. Identified 10/20/06) 
USACE approved corrective action will be epoxy grout injected into 
the area. 

2. Grate for trench drain/sump requires field modifications to make the 
sections flush with the concrete floor. Total of three+ days of labor 
to date with l-2 men and a power grinder and chop saw used. (Identified 
10/20/06) Grinding complete. Require touch-up paint only. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to add 
concrete to the floor and slope as needed to eliminate low spot . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. · 

4. (2) door jam bolts loose near south ramp. (Identified 10/24/06). USACE 
approved corrective action will be epoxy grout injected into the area. 

5. Two (2) column bolts near north ramp in far northeast corner of building 
require concrete patching. Identified in today' s preparatory meeting 
10/24/06 for building erection) Two (2) bolts are loose near north ramp. 
The bolts (door frame) can be steadied by using epoxy grout injected 
into the area. (Identified 10/20/06) 

Photos taken today. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N lie Associates 

Contract Number: DACA45-00-D-0006 

Site Name lie Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061028 Delivery Order #:06 Date: 10-28-2006 

Weather: Clear Sunny Temp. (max lie min) : 60 - 90 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 
' 

I) Mark Prostko (TN&A) onsite at 0800 hours. Security was onsite. 
2) No dust monitoring today. The normal schedule includes 2 units placed 

at the locations: 1) Upgradient - East side of W.W. Henry Compound, 
and 2) Downgradient - Northwest corner of Pemaco office trailer. A 
time-weighted average (TWA) of dust concentrations as well as maximum 
concentration (max.) recorded by each unit are indicated below: 

• Daily 

Area (Unit #) TWA(m9:fm3) Max(mg_/m3) 

Upgradient (1205) 0.384 5.080 

Downgradient (1211) 0.068 1.706 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: } 

Clevenger Construction, Inc. (General subcontractor) 
(1 erector superintendent and 1 owner) : 
1:30 PM- 6:00 PM 

Equipment: JLG scissor lift, Skyjack scissor lift, Grad-All forklift 

1. Work crew corrected problem with the end wall corner columns (Parts (2) 
EC-1, EC-4 and EC-7) not aligning with bolt holes. The mounting plates 
on the foot of the end columns were re-positioned to allow the bolt holes 
to line up with anchor bolts cast in concrete. Crew also leveled all other 
anchor bolts. Building corners are square and look good. Photos taken 
for documentation. 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

From Friday's 10/27/06 report: Four (4) DS-3 8 x 25Cl6 x 16 3 ~"parts for building 
(girts for wire mesh frame out) appear to be missing from the shipping list. MP called 
Rhonda at Braemar Building Systems at 1350 hours. Was advised it may be until Monday 
10/30/06 that we may receive an answer on the status of missing parts. Follow up 
Monday. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) . 

l. Two (2) door jam bolts are loose near north ramp. Identified 10/20/06) 
USACE approved corrective action will be epoxy grout injected into 
the area. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp. (Identified 10/24/06). 
USACE approved corrective action will be epoxy grout injected into 
the area. 

5. Two (2) column bolts near north ramp in far northeast corner of 
building require concrete patching. Identified in today's 
preparatory meeting 10/24/06 for building erection) Two (2) bolts 
are loose near north ramp. The bolts (door frame) can be steadied 
by using epoxy grout injected into the area. (Identified 10/20/06) 

[Foreseeable Issues] None 

Certification: .I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061030 Delivery Order #:06 Date: 10-30-2006 

Weather: Clear Sunny Temp. (max & min): 63 - 69 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0650 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew. Spoke aoout full face 
shields and using a power grinder. Security was onsite. Dave Klein 
(TN&A) on site at 0650 hours to perform Health and Safety audit. 

2) Gregg Drilling mobilized two (2) drill rigs to site at 0650 hours. 
One rig is working for TN&A installing monitoring wells and one rig 
is working for TRS installing TMP wells. Met with the two (2) drill 
rig crews from Gregg Drilling and gave them the site specific health 
and safety orientation. 

• 3) Water Company was called to the site by MP at 0900 hours and met with 
the drilling team and Dave Klein to go over the locations of the water 
line in the ERH area. Areas were marked in blue paint. 

4) All terrain scissor lift mobilized today by Ken Clevenger at 1130 
hours. Equipment inspected and USACE Inspection From filled out? 

5) New Sky Trac JLGF 342 forklift mobilized Saturday 10/28/06. 
Demobilized SkyTrac previously on site at 1130 hours. 

6) Arrowhead delivered 3 bottles of water for the trailer 1145 hours. 
7) Andy Gump serviced the holding tank for the trailer at 1230 hours. 
8) Level A productions, the EPA's film crew, on site at 1335 hours to 

get a brief introduction to the site and health and safety orientation. 
9) Dust monitoring continued today. The monitoring schedule includes 

2 units placed at the locations: 1) Upgradient - East side of w.w. 
Henry Compound, and 2) Downgradient- Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient ( 1205) 0.488 5.428 

Downgradient (1211) 0.112 4.965 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00 AM- 4: 00 PM (1 erector 
super, 1 owner, 1 general super and 2 laborers) 
Equipment: JLG scissor lift, Skyjack scissor lift, New Sky Trac JLGF 342 forklift 
mobilized Saturday 10/28/06, New All Terrain scissor lift. 

1. Work crew arrived at 0650 hours. Crew installed one door on northwest 
side of the building. Crew installed bolts for column to rafter, rafter 
to purlin, and column to rt connections of the building and used power 
wrenches to tighten bolts. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM - 4:00 PM 

1. Paul Bianco on site at 0700 hours. He supervised the installation of the 
TMP #25 installed by Gregg Drilling. 

Gregg Drilling, Inc.(GDI) 6:50AM-4:00PM 
(2 Drillers, 2 helpers, 1 Superintendent) Equipment: CME HSA drill rig, Marl 
Technologies M-11 HSA drill rig, two rubber-tired heavy duty fork lifts 

l. Gregg Drilling Inc. mobilized one (1) CME 95 and one (l) Marl Technologies 
M-11 hydraulic powered truck mounted HSA auger rig. Tom Rowell (TN&A) 
on site to oversee the crew working on MW-4. 

2. The CME 95 rig started with drilling/installation of a TMP well. CME 95 
rig was down for 3 hours for repairs. Paul Bianco (TRS) oversaw the drill 
crew. Drilled and set TMP 25. Did not set the upper interval injection 
point at 67'auger ID was too small. Depth drilled was 100' bgs. 

3. The M-11 drill rig set up on MW-4 and began to overdrill the existing 
MW at this location. Over drilled to 8~'. Shut down for the day. 

4. ~" CPVC pipe arrived to the site after 1300 hours. The pipe was unloaded 
by Clevenger Crew. 

5. Four (4) 20 CY rolloff containers for drill cuttings was mobilized to 
the site today by TRS for Gregg Drilling crew. 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Four (4) DS-3 8 x 25C16 x 16 3 ~" parts for building (girts for wire mesh frame out) 
appear to be missing from the shipping list. MP called Rhonda at Braemar Building 
Systems at 730 hours. Was advised it will be Friday 10/30/06 that we will receive 
missing parts. No time of day was given. MP stated we would field holes, if 
required, to save time. Was advised holes are punched at the factory and it will 
not save time . 
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5. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

Deficiencies (Ongoing list and newly identified) . 

1. Two (2) door jam bolts are loose near north ramp. (Identified 
10/20/06) USACE approved corrective action will be epoxy grout 
injected into the area. Holes were drilled 10/30/06 today for epoxy 
injection. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with l-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp. (Identified 10/24/06). 
USACE approved corrective action will be epoxy grout injected into 
the area. Holes were drilled 10/30/06 today for epoxy injection. 

5. Two (2) column bolts near north ramp in far northeast corner of 
building require concrete patching. Identified in today' s 
preparatory meet 10/24/06 for building erection) Two (2) bolts 
are loose near north ramp. The bolts (door frame) can be steadied 
by using epoxy grout ected into the area. (Identified 10/20/06) 
Holes were drilled today 10/30/06 for epoxy injection . 

[Foreseeable Issues] Missing parts DS-3 for building North wall face. 
Could delay erection task will continue to monitor the situation. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 
Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061031 

Weather: Overcast AM 
Mostly Cloudy PM 

Delivery Order #:06 

Temp. (max & min): 63 - 66 

Date: 10-31-2006 

Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0650 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew. Clevenger crew mobilized 
a new face shield for any worker who will be utilizing a grinder. 
Tom Rowell on site and supervised the M-11 drill rig crew as they 
installed MW-4 and then set up to drill MW-3. Tom Rowell gave safety 
tailgate meeting with the drill crews this morning. 

2) Truckload (17 pallets) of conditioned steel spherical shot delivered 
today -1100 hours for TRS. 

3) John Wingate arrived at the site at 1030 hours to meet with MP and 
Ken Clevenger. 

4) Dave Mango from Maywood stopped at the site at 1200 hours and met 
with John Wingate to discuss electric. City will post guard at newly 
repaired transformer until powerup - expected by early December. 

5) MP contacted Braemar Buildings for missing metal vent parts (22) HW-525 
for roof ridge peak trim (detail 3 drawing 6) . 

6) MP contacted Braemar Buildings for the purpose of ordering additional 
parts for the building not shown on the shipping list but are required 
to field fabricate the build{ng to site conditions. These are the 
following parts inquired about today: One (1) BX25Cl6 x 16' (To replace 
existing parts DH-1), sixty (60) feet of additional J-Trim, six (6) 
BGC-100 clips required to make part DJ-2 work, thirty-six (36) clips 
for DS and DH parts, four (4) pieces of additional supporting steel 
(8x25Cl6 x 15') for frame outs required for roof and wall openings. 

7) Spoke to Mary Flowers at SQ today. She was able to cancel the order 
of the wire mesh from McNichols with the exception of the hot dipped 
edging/trim which has already been fabricated and will cost 
approximately $45. 

8) No dust monitoring today. All equipment was utilized on the concrete 
pad within the TC area. The monitoring schedule normally includes 
2 units placed at the locations: 1) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient- Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Daily 

Area (U:nit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) NA NA 

Downgradient (1211) NA NA 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00AM- 4:00PM (1 erector 
super, 1 owner, 1 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. One man arrived at 0650 hours. Ken and Andrew Clevenger arrived at -
0830 hours. Met with TN&A (MP and JW) concerning roof and wall penetration 
locations (exhaust fans, vents, stacks, man door and louver locations. 

Crew continues with installation of wall girts. Wire mesh was ordered 
Monday 10/30/06 and will be on site Wednesday 10/31/06. Wall sheets are 
scheduled to be installed beginning 10/31/06 . 

Thermal Remediation Systems, Inc. (TRS) 7:00AM- 4:00 PM 

1. Paul Bianco and Jeff Mujimata on site at 0700 hours. Paul and Jeff 
supervised the installation of TMP #8 installed by Gregg Drilling. 
Installed to 100' bgs. 

2. First truckload (17 pallets) of conditioned steel spherical shot delivered 
today -1100 hours. Pallets contained 40- 50# bags of shot total 34,000 
lbs delivered. 

Gregg Drilling, Inc. (GDI) 6:50 AM - 4:00 PM 
(2 Drillers, 3 helpers) Equipment: CME HSA drill rig, Marl Technologies M-11 
HSA drill rig, two rubber-tired heavy duty fork lifts 

1. The M-11 drill rig completed installation of TMP #25 and moved to TMP 
#8. 

2. The CME 95 drill rig finished with the over drilling and installation 
of MW-4. Crew moved rig to MW-3 and over drilled to 30'. Secured site 
for the night. 

Level A Productions 7:00AM-3:30PM Two (2) man crew with video camera equipment 

1. The crew (Ron Adelberg and Bradley Bahr) on site to film work being 
performed today . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Identified more parts for the building as missing. Parts identified as HW-525 
(22) and 8" were not found with the remaining parts shipped and not installed. 
Contacted Braemar Building and Rhonda at -1000 hours. 

5. Type and results of inspections (indicate whether: ?-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

Deficiencies (Ongoing list and newly identified) . 

l. Two (2) door jam bolts are loose near north ramp. (Identified 
10/20/06) USACE approved corrective action will be epoxy grout 
injected into the area. Holes were drilled 10/30/06 today for epoxy 
injection. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp. (Identified 10/24/06). 
USACE approved corrective action will be epoxy grout injected into 
the area. Holes were drilled 10/30/06 today for epoxy injection. 

5. Two (2) column bolts near north ramp in far northeast corner of 
building require concrete patching. Identified in today' s 
preparatory meeting 10/24/06 for building erection) Two (2) bolts 
are loose near north ramp. The bolts (door frame) can be steadied 
by using epoxy grout injected into the area. (Identified 10/20/06) 
Holes were drilled today 10/30/06 for epoxy injection. 

[Foreseeable Issues) Missing parts DS-3 for building North wall face. 
Could delay erection task will continue to monitor the situation. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: OACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report il: 20061011 Delivery Order 11:06 Date: 10-11-2006 

Weather: Mostly Sunny Temp. (max & min) : 62 - 75 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0730 hours to complete the inventory 
of the building delivered Monday. Working on an SOW for HVAC work 
and an SOW for interior work within the Treatment Compound building. 
Inquiries and scope of work was issued to three (3} insulation 
contractors last week (Friday 10/6/06). We are awaiting proposals 
for this work as well. Left site at 1615 hours. 

2) Concrete is scheduled for 0600 hours delivery Thursday 10/12/06. 

• 3) No dust monitoring required today as there is no intrusive work 
scheduled. 

Daily 

Area (Unit ft) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) NA NA 

Downgradient (1211) NA NA 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

None today 

• 
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2. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

The part numbers for the packing list for the Braemer Building provided 
Monday 10/9/06 by SturdiQuick does not match up with the previously 
supplied Braemar Bldg. drawings provided by SturdiQuick. TN&A will 
contact SQ about this issue Thursday AM 10/12/06. 

No photos taken of site today. No contractors working on site today. 

[Foreseeable Issues] 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH.SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061012 Delivery Order #:06 Date: 10-12-2006 

Weather: Mostly Sunny Temp. (max & min): 60 - 75 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 
I) Mark Prostko (TN&A) onsite at 0545 hours to meet with Clevenger and 

crew for today's concrete pour. Supervised the concrete pour and 
Twining Labs concrete QC testing. Concrete pump truck was already 
on site at 0545 hours. Tailgate safety meeting at 0600 hours. First 
concrete truck arrived at 0600 hours. Jim Miller (USACE) on site at 

\ 0600 hours. MP left site at 1730 hours. 
2) No dust monitoring was performed today due to concrete trucks and 

water usage in the area. Used water hose to spray site down during 
operations today . 

• Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient ( 1205) NA NA 

Downgradient (1211) NA NA 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 
(1 Superintendent, 1 crew foreman and 8 finishers) : 
05:45 AM .. 5:30 PM 

I) Ken Clevenger and work crew arrived at site at 0545 hours. Seven 
(7) concrete trucks arrived starting at 0600 hours with last truck 
arriving to the site at approximately 0810 hours. Concrete was 
placed within the electrical room, the trench drain/sump floor, 
all A and B footers (Salsa Drawings) and perimeter curb was poured. 
Crew worked on finishing concrete and stripped forms within certain 
areas as acceptable to Jim Miller. 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2) Conference call at 1330 hours to 1430 hours with USACE, TN&A, ERM 
and Dave Jeffry's (Electrical contractor for ERM) to discuss 
options for pouring concrete as it affects the electrical and s 
conduits. 

3) At 1700, based on directive from Conf. call, had Clevenger remove 
all PVC electrical conduit stub ups at 1700 hours. Basis is that 
electrical contractor was not comfortable working with them and 
cost to stop concrete pour was estimated at a minimum of $6500. 
Therfore, conduits will be run over-slab. 

Twining Labs of SC. (Testing Lab subcontractor) 
(1 Technician) : 
08:20 AM - 9:30AM 

I) Twining Labs field technician on site to perform concrete QC tests 
(Slump tests, and four (4) 6" x 12" cylinders for break strength 
tests @ 96 hours, 7 day and 28 day tests ASTM C39) One cylinder 
will be kept on hold. Field report (Twining) is attached. 

I 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 
Concrete delivery tickets will be provided under separate cover. The 
font on the delivery tickets is too light to scan and send with this 
report as ~n email document. 

Photos taken of site today. 

[Foreseeable Issues] 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated qual control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061013 Delivery Order #:06 Date: 10-13-2006 

Weather: Partly Cloudy Temp. (max & min): 63 75 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0545 hours to meet with Clevenger and 
crew for today's concrete pour. Concrete pump truck was already on 
site at 0545 hours. Tailgate safety meeting at 0600 hours. Jim Miller 
on site at 0610 hours. First concrete truck arrived at 0637 hours. 
Last concrete truck left the site at 1055 hours. Went over saw cutting 
plan for Saturday with Danny Chen and Ken Clevenger. The As-Built 
drawing containing saw cut information will be maintained in the office 
trailer. 

2) Danny Chen on site at 1120 hours to review inventory and was briefed 
on plan for Saturday saw cuts. 

3) No dust monitoring was performed today due to concrete trucks and 
water usage in the area. Also rain showers are forecast in the 
afternoon. Used water hose to spray site down during operations today. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) NA NA 

Downgradient (1211) NA NA 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 
(1 Superintendent_, 1 crew foreman and 11 finishers): 
05:45 AM - 1:30 PM 

I) Ken Clevenger and work crew arrived at site at 0545 hours. Eight 
(8) concrete trucks arrived starting at 0637 hours with last truck 
arriving to the site at approximately 1010 hours. Concrete was 
placed and finished within the Treatment Compound 10" slab area. 

Saw cuts are planned for Saturday. Saw cutting plan, that was 
previously approved by Jim mller, was reviewed again with Ken 
€levenger, Roger (crew chief), Mark Prostko and Danny Chen . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Twining Labs of SC. (Testing Lab subcontractor) 
(1 Technician) : 
06:10AM- 10:35 AM 

I) Twining Labs field technician on site to perform concrete QC tests 
(Slump tests, and eight (8) 6" x 12" cylinders for break strength 
tests 48 hours, 7 day and 28 day tests ASTM C39). Twining field 
report is attached. 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 
Concrete delivery tickets will be provided under separate cover. The 
font on the delivery tickets is too light to scan and send with this 
report as an email document. 

Photos taken of site today. 

[Foreseeable Issues] None. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative . 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061009 Delivery Order #:06 Date: 10-09-2006 

Weather: Overcast AM Temp. (max & min): 59 - 73 Rainfall (in): 0 
Partly Sunny PM 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) was onsite at 0635 to oversee unloading of metal 
building and transition from Sturdi Quick to Clevenger, as lead 
subcontractor for building foundation and erection tasks. JM Concrete 
(JMC) loading up rebar left over from Sturdi-Quik' s contract. Flatbed 
truck (40') o~ site at 0635 hours with building components. Tailgate 
safety meeting at 0730 hours. New crew was briefed on site 
requirements, PPE required and SSHP. 

• 2) Mark Prostko (MP) removed another 40' section of green fabric from 
ERH fence. The sight line to the ERH area should not require removal 
of additional fabric. 

3) MP met with OMT security services manager at 1500 hours for a debriefing 
on project requirements. OMT Security will begin working 6 PM to 7 
AM today. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient - East side of 
w.w. Henry Compound, and 2) Downgradient - Northwest corner of Pemaco 
office trailer. Terex and Bobcat were used today on north side of 
TC area. 

Daily 

Area (Unit #) TWA(mg/m3) Max (mg/m3) 

Upgradient (1205) 0.521 3.516 

Downgradient (1211) 0.137 3.854 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a compl.ete 
description) : 

Subcontractors: 

Sturdi-Quik (1 Field Manager) 07:05AM~ 2:15 PM 
I) James Harden of SQ on site and supervised the unloading of the 

building. James has the original building documents and is taking 
them with him at the end of the day. John Wingate (JW) was informed. 

JW called Mary of SQ and asked why all Bldg. documents were not 
delivered with Bldg. Mary replied at they were responsible for 
QC of some Bldg elements and that she would return all delivered 
drawings and instruction manual after she reviewed them. JW asked 
for return of them ASAP, no later than 10/12/06. 

2) SQ also advised MP that the new erector - Clevenger - has 72 hours 
to inventory Bldg. and check for any damaged parts in order for 
a claim to be validated. 

3) SQ advised that downtime charges of approx. $100/hr. would be 
applicable for the Trucking Co. if the Bldg. was not unloaded by 
10:00. 

Clevenger Construction, Inc. (General subcontractor) 
(1 Superintendent, 1 crew foreman and 3 laborers) : 
07:00 AM ~ 3:30 PM 

I) Ken Clevenger and work crew arrived at site at 0700 Clevenger 
reviewed and agreed to the Site SSHP and was familiarized with 
USACE EM-385 document. Clevenger also provided hi Co's SSHP as 
a supplementary reference, that will be maintained in the office 
trailer. 

2) Showed Clevenger crew the benchmark on the sidewalk at 60th street 
at elevation 140.20. 

~ Cut down existing 6H PVC stub up piping located 10' from north 
side of Treatment Compound (TC) to create access for equipment 
and concrete pump truck. Crew cleaned up trash, wood, debris, etc. 
left over from SQ on the entire site. 

4) At 0800, Clevenger learned that the grad-all forklift that was 
scheduled for delivery at 0700 by United Rentals was inadvertently 
sent to another project in Bakersfield with similar address. Crew 
spent day going over all measurements, double checking footer 
placements, bolt locations for columns, rebar, and all work 
completed by JMC to date. 

5) At 1120, United Rentals delivers one (l) Bobcat and one (1) Terex 
forklift type rig to unload building. Moved sand out of the way 
to provide adequate level area for offloading and storing the 
building. 

6) At 1400, the building offloading was complete and the Trucking 
Co. departed the site . 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

Other than delay with unloading building no significant delays 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken): 

Photos taken. 

[Foreseeable Issues] Please note that Sturdi-Quick did not provide one full 
business day of advance notice that the building would be delivered on Monday 
10/9/06. TN&A has written to SQ and requested a minimum of 2 business days 
notice prior for any more shipments to the Site so that extra charges are 
not incurred for missed deliveries. 

• Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 

• 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 10/14/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W08 

Name: Mark Prostko Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 10/07 -10/14/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 
• There was no work performed during the previous week (Week ending 10/07/06). (Sturdi Quick was terminated and Clevenger 

Construction Company was being contracted) 
• Clevenger Construction Company mobilized on Monday 10/09/06. Monday 10/09 through Wednesday 10/11/06 the crew made 

final preparations for concrete pours scheduled. Adjusted rebar, trench drain/sump area, forms, and anchor bolts. 
• Thursday 10/12106 the crew poured 70 CY of 4,000 psi concrete in the electrical room 10" slab and containment curb, footers, 

entire perimeter containment curb for the Treatment Compound area and trench drain/sump Hoor, finished and broom swept 
concrete. 

• Thursday 10/12106 the crew removed all PVC sub-slab conduit stub-ups located within the treatment compound area, with the 
exception of the stub-ups in the electrical room. 

• Friday 10/13/06 the crew poured +/-100 CYof 4,000 psi concrete10" slab for Treatment Compound building, finished and 

• broom swept concrete . 

• Saturday 10/14/06 the crew saw cut the concrete joints within the Treatment Compound and electrical room pads . 

• Removed 40' section of green fabric from the ERH fence to create a clear line of sight for future security . 

• Photo documentation of the site activities is ongoing . 

Health and Safety (10/07/2006 to 10/14/2006) 

• No incidents to report within the past week . 

• Perimeter dust monitoring program is being performed and documented . 

• Since August 4, a total of 33 work days have been completed without a lost lime incident. 

• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer . 

• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 
related to individual tasks. Concrete work hazards were the main topic this week. 

Summary of work completed off site: NA 

Explanation of deviation from work plan (including modifications and schedule slippages: 
No deviations from Work Plan. 

Recommendations: 

Key personnel changes: Sturdi-Quick was terminated. effective Friday 9/28/06. The new contractor hired to complete the concrete work 
and building erection is Clevenger Construction Company. They mobilized to the site on Monday 10/9/06 to resume the concrete work left 
by SQ and JMC. 

Work anticipated to be performed the following week: 
1. Form and pour the 25' x 17' cooling tower pad, 10.5' x 5.5' equipment pad, and the exterior (to the building) portions of both 

• ramps . 
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2. Obtain bids for insulation work. 
3. Obtain bids for interior finish work (walls, ceilings, doors, continuous rafters partition, vent stack) 
4. Begin the process of obtaining bids for HVAC work. (Write the SOW/RFP and send to contractors for solicitation) 
5. Begin the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 

Schedule for two week look ahead: 
1. Complete all exterior concrete work (pads and ramps). 
2. Hold preparatory phase meeting for building erection. Tentatively scheduled for October 241h (1:00PM at the site) 
3. Begin erecting the building frame. 

Overall construction schedule variances: Building erection is scheduled to begin 10/25/06. Although this is approximately three weeks 
behind the schedule provided 9/11/06 the completion of the building is expected around 11/26/06, or one week later than the 9/11/06 
schedule indicated. The schedule for the erection of the building will be updated on a weekly basis. A revised schedule for the treatment 
component equipment will be forwarded by John Wingate on .... 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos. 
• Weekly report. 

Quality control: 
• Status of on and off-site work and testing: 
• All work details are being noted on the Daily QC Report . 
• Rework Items Identified within the past week: None 
• Rework Items Corrected within the past week: One bolt for column on northeast side of TC needs was reset. A section of the 

form for one of the containment curbs inner section east side out of square 1" was corrected. 
• Twining Labs performed QC tests for the concrete pours on 10/12 and 10/13/06. The reports have been forwarded with the daily 

ac reports. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: sa has been released from the project as of 9/28/06. Termination letter attached. Phone correspondence with 
SQ indicates that they have canceled the metal building delivery, scheduled for Monday Oct 2. The termination letter makes clear that 
TN&A will pay SQ for all work performed and for their role in delivering the metal building to the site. TN&A has paid SQ $28,379, 
earmarked for the metal building delivery. 

Other remarks: 

Prepared by: Mark Prostko- Construction Manager 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 10/21/06 

Project Location: MAYWOOD, CALIFORNIA W08 

Name: Mark Prostko Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 10/14-10/21/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 

• Saturday 10/14/06 the crew saw cut the concrete JOints within the Treatment Compound and electrical room pads . 

• Monday 10/16/06 the crew prepared subgrade for the 25' x 17', 10.5' x 5.5' concrete pads, and two (2) ramps and compacted 
with vibratory plate compactor. Began installation of forms and rebar for the concrete pads and ramps. 

• Tuesday 10/17/06 completed installation of forms and rebar for concrete pads and ramps. Twining Labs on site for initial rebar 
inspection and compaction testing of subgrade. 

• Wednesday 10/18/06 final rebar inspection and placement and finishing of 20 CY of 4,000 psi concrete for exterior concrete 
pads and ramps. Twining Labs took four (4) cylinders for break strength tests. 

• Thursday 10/19/09 straightened out locking gate on 60th street. No other work on site this day . 

• Friday 10/20/06 stripped forms and worked on field-fitting and grinding down the galvanized steel grates for trench drain/sump 
area. 

• • Photo documentation of the site activities is ongoing . 

Health and Safety (10/14/2006 to 10/21/2006) 

• No incidents to report within the past week . 

• Perimeter dust monitoring program is being performed and documented . 

• Since August 4, a total of 40 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer . 

• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 
related to individual tasks. 

Summa~ of work completed off site: 
Twining abs is performing concrete cylinder break strength tests (ASTM c111· Reports will be fo(~rd~~)~s the~ become avai)?bl;vl 
Preliminary data for strenglh tests for concrete poured on 10/12/06 3 410 psi 4 davl and 4 270 psi 7 da 10/1 /06 3150 psi 3 da 

Explanation of deviation from work plan (including modifications and schedule slippages: 
No deviations from Work Plan. 

Recommendations: John Hartley (USAGE) suggests installing roof of pre-engineered building before the installation of wall skins, as has 
been proposed. 

Key personnel changes: None 

Work anticipated to be performed the following week: 
1. Obtain and review bids for insulation work. 
2. Obtain bids for interior finish work (walls, ceilings, doors, continuous rafters partition, vent stack) 
3. Obtain bids for HVAC work. (Write the SOW/RFP and send to contractors for solicitation) 

• 4 . Begin the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 
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Schedule for two week look ahead 
1. Hold preparatory phase meeting for building erection. Scheduled for 10/24/06 (2:00PM at the site) 
2. Begin erecting the building frame erection (torque and drypack) 10/25/06 through 10/31/06. 
3. Begin installation of wall and roof skins (26 gauge steel) 11/01/06 through 11/03/06++. 
4. Mobilize and begin drilling and installation of thermocouple wells in ERH area 10/30/06 through 11/3/06++ 

Overall construction schedule variances. Revised project schedule was provided by John Wingate 10/18/06. 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos. 
• Weekly report. 

Quality control: 
• Status of on and off-site work and testing: 
• Twining Labs will forward concrete strength test results for concrete poured on 10/12/06 and 10/13/06. 
• . Twining Labs performed nuclear density compaction testing 10/17/06 for the subgrade associated with the exterior concrete 

pads and ramps. Compaction at 95% was attained. 
• Twining Labs performed initial rebar inspection 10/17/06 for the exterior concrete pads and ramps and identified a rework item 

as described below . 
• Twining Labs performed final rebar inspection for the exterior concrete pads 10/18/06 and approved rebar placement for 

construction per plans and specifications. 
• Twining Labs performed field QC tests for the concrete pour on 10/18. The report has been forwarded with the daily QC reports. 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: Dowels required for the two (2) ramp-to-slab connections. 
• Rework Items corrected within the past week: Dowels were installed with epoxy at the two (2) ramp-to-slab connections. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: None 

Other remarks: None 

Prepared by: Mark Prostko - Construction Manager 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 10/28/06 

Project Location· MAYWOOD, CALIFORNIA Report #: 2006W11 

Title: Construction 

585-2111 

Summary of work completed on site: 
• Made field modifications to the steel grate provided by SQ. The grate sections were ground down and field cut to fit into the 

angles cast in concrete for trench drain/sump area. 
• Held Preparatory Phase Meeting for Building Erection held Tuesday 10/24. refer to Prep Phase Meeting Form for details. 
• Clevenger Construction Co. mobilized a small container for tools and small equipment10/25/06. CLEVCO erected the long wall 

columns, installed X· bracing, rafters, roof purlins and end wall columns, installed X-bracing. (10/25/06, 10/26/06 and 10/27/06). 
CLEVCO installed girts on north and south walls. (10/27/06). 

• TN&A swapped currently leased 3 CY dumpster for a 20 CY roll-off contamer on 10/27/06 to deal with increased construction 
waste, for approx same cost (due to anticipated less frequent p1ck-ups of 20 CY container). 

• Work was performed on Saturday 10/28 to re-weld end column base-plate to be square w1th perimeter of concrete pad 
• Photo documentation of the site activities is ongoing . 

Health and Safety (10/14/2006 to 10/21/2006) 
• No accidents or incidents involving personnel to report within the past week. 
• Two (2) power tools were removed from the site due to worn insulation on cords. Two extension cords were replaced due to 

worn insulation. Tools removed from the site were (1) Skii-Saw and (1) chop saw. 
• Perimeter dust monitoring program is being performed and documented. 
• Since August 4, a total of 45 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on tile in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 

related to individual tasks. 

Summary of work completed off site: 
• Twining Labs continues to hold concrete cylinders for 28 day break tests for concrete poured 10/12/06, 10/13/06 and 10118/06. 

Explanation of deviation from work plan (including modifications and schedule slippages: 
1) Several components of the building have not been delivered as of 10128/06 such as the overhead rolling doors, wire mesh, and building 
flashing. 
~) Four DS-3 8 x 25C 16 x 16 3 Y,' for wire mesh frame list 

Recommendations: 1) Have SO agree to end contract for overhead rolling doors, w1re mesh. and buildmg flashing John Wingate is 
pursuing the option of purchasing the materials elsewhere. 2) Working with Braemar to obtain missmg parts ASAP. 

Key personnel changes: 
Andrew Clevenger mobilized to the site to begin with the erection of the building Tuesday 10/24/06. 

Work anticipated to be performed the following week: 
1. Evaluate the bids received to date for insulation work . 
2. Obtain bids for interior finish work (walls, ceilings, doors, continuous rafters partition, vent stack) 
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3. Obtain bids for HVAC work. (Write the SOW/RFP and send to contractors for solicitation) 
4. Contmue with the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 

Schedule for lwo week look ahead: 
1. Mobilize and begin drilling and installation of thermocouple wells (TMP wells) within the ERH area 10/30/06 through 11/10/06 
2. Torque bolts, dry pack, check all connections, check alignment of building frame that has been installed and check the 

elevations of bolts. 
3. Begin installation of wall and roof skins (26 gauge steel) 10/31/06 through 11/10/06. 

Overall construction schedule variances: None 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos. 
• Weekly_reJJOrt. 

Quality control: 
Status of on and off-site work and testing: 
• Twining Labs will forward final concrete strength test results for concrete poured on 10/12106 and 10/13/06, as soon as it is 

available. 
• All work details are being noted on the Daily QC Report. 
Rework Items Identified within the past week: 
1. Two (2) door jam bolts are loose near north ramp. Identified 10/20/06) USAGE approved corrective action will 

be epoxy grout injected into the area. 
2. Grate for trench drain/sump requires field modifications to make the sections flush with the concrete floor. 

Total of three+ days of labor to date with 1·2 men and a power grinder and chop saw used. (Identified 
10/20/06) Grinding complete Require touch-up paint only . 

3. There is a low spot in the floor within the trench drain approximately 15 feet from the east end. (Identified 
1 0/20/06) USAGE approved corrective action (since there is plenty of freeboard), will be to add concrete to the 
floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp.(ldentified 10/24/06). USAGE approved corrective action will be 
epoxy grout injected into the area. 

5. Two (2) column bolts near north ramp in far northeast comer of building require concrete patching. 
Identified in today's preparatory meeting 10/24/06 for building erection) Two (2) bolts are loose near north 
ramp. The bolts (door frame) can be steadied by using epoxy grout injected into the area.(ldentified 10/20/06) 

Rework Items corrected within the past week: 
• Grate for trench drain/sump required field modifications to make the sections flush with the concrete floor. 

Grind1ng is complete. Touch up painting remains to be performed. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues· None 

Other remarks: None 

Prepared by: Mark Prostko - Construction Manager 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 10/21/06 

Project location: MAYWOOD, CALIFORNIA Report #: 2006W08 

Name: Mark Prostko Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 10/14-10/21/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 
• Saturday 10/14/06 the crew saw cut the concrete joints within the Treatment Compound and electrical room pads. 
• Monday 10/16/06 the crew prepared subgrade for the 25' x 17', 10.5' x 5.5' concrete pads, and two (2) ramps and compacted 

with vibratory plate compactor. Began installation of forms and rebar for the concrete pads and ramps. 
• Tuesday 10/17106 completed installation of forms and rebar for concrete pads and ramps. Twining Labs on site for initial rebar 

inspection and compaction testing of subgrade. 
• Wednesday 10118106 final rebar inspection and placement and finishing of 20 CY of 4,000 psi concrete for exterior concrete 

pads and ramps. Twining Labs took four (4) cylinders for break strength tests. 
• Thursday 10/19/09 straightened out locking gate on 601h street. No other work on site this day. 
• Friday 10120106 stripped forms and worked on field-fitting and grinding down the galvanized steel grates for trench drain/sump 

area. 
• Photo documentation of the site activities is ongoing . 

Health and Safety (10114/2006 to 10/2112006) 
• No incidents to report within the past week. 
• Perimeter dust monitoring program is being performed and documented. 
• Since Augusl4, a total of 40 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Proslko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 

related to individual tasks. 

Summary of work completed off site: 
Twinin_glabs is performing concrete cylinder break strength tests (ASTM C~~~- R~Rorts will be forv.:~rd~~~ as they become avaiJ~bl~: _, 
Prelim1narv data for strength tests for concrete poured on 10/12/06 3,410 psi 14 dav1 and 4 270 psi t7 dan 10/13/06 3 150 psi t3 dav1 

Explanation of deviation from work plan (including modifications and schedule slippages: 
No deviations from Work Plan. 

Recommendations: John Hartley (USAGE) suggests installing roof of pre-engineered building before the installation of wall skins, as has 
been proposed. 

Key personnel changes: None 

Work anticipated to be performed the following week: 
1. Obtain and review bids for insulation work. 
2. Obtain bids for interior finish work (walls, ceilings, doors, continuous rafters partition, vent stack) 
3. Obtain bids for HVAC work. (Write the SOWIRFP and send to contractors for solicitation) 
4. Begin the process of obtaining bids for site work. (Write SOWIRFP and send to contractors for solicitation) 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D . 

Schedule for two week look ahead: 
1. Hold preparatory phase meeting for building erection. Scheduled for 10/24/06 (2:00PM at the site) 
2. Begin erecting the building frame erection (torque and drypack) 10/25/06 through 10/31/06. 
3. Begin installation of wall and roof skins (26 gauge steel) 11/01/06 through 11/03/06++. 
4. Mobilize and begin drilling and installation of thermocouple wells in ERH area 10/30/06 through 11/3/06++ 

Overall construction schedule variances: Revised project schedule was provided by John Wingate 10/18/06. 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos. 
• Weekly report. 

Quality control: 
• Status of on and off-site work and testing: 
• Twining Labs will f01ward concrete strength test results for concrete poured on 10/12/06 and 10/13/06. 
• Twining Labs performed nuclear density compaction testing 10/17/06 for the subgrade associated with the exterior concrete 

pads and ramps. Compaction at 95% was attained. 
• Twining Labs performed initial rebar inspection 10/17/06 for the exterior concrete pads and ramps and identified a rework item 

as described below . 
• Twining Labs performed final rebar inspection for the exterior concrete pads 10/18/06 and approved rebar placement for 

construction per plans and specifications. 
• Twining Labs performed field QC tests for the concrete pour on 10/18. The report has been forwarded with the daily QC reports. 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: Dowels required for the two (2) ramp-to-slab connections. 
• Rework Items corrected within the past week: Dowels were installed with epoxy at the two (2) ramp-to-slab connections. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: None 

Other remarks: None 

Prepared by: Mark Prostko- Construction Manager 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 10/14/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W08 

Title: Construction 

& Address: TN & Associates 

585-2111 

Percent 

Summary of work completed on site: 
• There was no work performed during the previous week (Week ending 10/07/06). (Sturdi Quick was terminated and Clevenger 

Construction Company was being contracted) 
• Clevenger Construction Company mobilized on Monday 10/09/06. Monday 10/09through Wednesday 10/11/06the crew made 

final preparations for concrete pours scheduled. Adjusted rebar, trench drain/sump area, forms, and anchor bolts. 
• Thursday 1 0/12/06the crew poured 70 CY of 4,000 psi concrete in the electrical room 1 o· slab and containment curb, footers, 

entire perimeter containment curb for the Treatment Compound area and trench drain/sump floor, finished and broom swept 
concrete. 

• Thursday 10/12/06the crew removed all PVC sub-slab conduit stub-ups located within the treatment compound area, with the 
exception of the stub-ups in the electrical room. 

• Friday 10/13/06the crew poured +/-100 CY of 4,000 psi concrete10" slab for Treatment Compound building, finished and 
broom swept concrete . 

• Saturday 10/14/06the crew saw cut the concrete joints within the Treatment Compound and electrical room pads. 
• Removed 40' section of green fabric from the ERH fence to create a clear line of sight for future security. 
• Photo documentation of the site act1vil!es is ongoing. 

Health and Safety (10/07/2006 to 10/14/2006) 
• No incidents to report within the past week. 
• Perimeter dust monitoring program is being performed and documented. 
• Since August 4, a total of 33 work days have been completed without a lost lime incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 

related to individual tasks. Concrete work hazards were the main topic this week. 

Explanation of deviation from work plan (including modifications and schedule slippages: 
No deviations from Work Plan. 

Recommendations: 

Key personnel changes: Sturdi-Quick was terminated, effective Friday 9/28/06. The new contractor hired to complete the concrete work 
and building erection is Clevenger Construction Company. They mobilized to the site on Monday 10/9/06 to resume the concrete work left 
by sa and JMC. 

Work anticipated to be performed the following week: 
1. Form and pour the 25' x 17' cooling tower pad, 10.5' x 5.5' equipment pad, and the exterior (to the building) portions of both 

ramps . 
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• OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D . 

2. Obtain bids for insulation work. 
3. Obtain bids for interior finish work (walls, ceilings, doors, continuous rafters partition, vent stack) 
4. Begin the process of obtaining bids for HVAC work. (Write the SOW/RFP and send to contractors for solicitation) 
5. Begin the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 

Schedule for two week look ahead: 
1. Complete all exterior concrete work (pads and ramps). 
2. Hold preparatory phase meeting for building erection. Tentatively scheduled for October 241h (1:00PM at the site) 
3. Begin erecting the building frame. 

Overall construction schedule variances: Building erection is scheduled to begin 10/25/06. Although this is approximately three weeks 
behind the schedule provided 9/11/06 the completion of the building is expected around 11/26/06, or one week later than the 9/11/06 
schedule indicated. The schedule for the erection of the building will be updated on a weekly basis. A revised schedule for the treatment 
component equtpment wtll be forwarded by John W1ngate on .. 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos . 
• Weekly report . 

Quality control: 
• Status of on and off-site work and testing: 

• • All work details are being noted on the Daily QC Report . 
• Rework Items Identified within the past week: None 
• Rework Items Corrected within the past week: One bolt for column on northeast side of TC needs was reset. A section of the 

form for one of the containment curbs inner section east side out of square 1" was corrected. 

• Twining Labs performed QC tests for the concrete pours on 10/12 and 10/13/06. The reports have been forwarded with the daily 
QC reports. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: SQ has been released from the project as of 9/28/06. Termination letter attached. Phone correspondence with 
SQ indicates that they have canceled the metal building delivery, scheduled for Monday Oct 2. The termination letter makes clear that 
TN&A will pay SQ for all work perfonned and for their role in delivering the metal building to the site. TN &A has paid SQ $28,379, 
earmarked for the metal building delivery. 

Other remarks: 

Prepared by: Mark Prostko- Construction Manager 

• 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 2006ll01 Delivery Order #:06 Date: 11-01-2006 

Weather: Mostly Sunny Temp. (max & min): 56 - 71 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0650 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew and talked about the safe 
use of the all terrain scissor lift. 

2) MP spoke to Rhonda at Braemar Building at 0945 hours to discuss parts 
missing and other items that were identified in the QC report 10/31/06. 

3) SQ delivered two (2) roll-up doors. Doors are scheduled to be 13'0" 
and 12'0" wide·. 

4) UPS delivered 19- F-VOC-HL field preservation kits by Chemisphere, 
Inc. at 1100 hours. 

• 5) Casey serviced portable toilet at 1120 hours. 
6) Walt Flowers (SQ) stopped at the site and took photos of building 

parts and roll-up doors - 1230 hours. 
7) David Jeffries (ERM electrician) stopped at the site and met with 

MP (TN&A) and Rose Marie (EPA) at -1300 hours. 
8) MP, Ken and Andrew Clevenger called Rhonda (Braemar) to go over the 

missing parts list. Was advised by Rhonda that the missing parts 
(DS-3 and HW-525) would be on site Friday 11/3/06. 

9) Zane (TN&A) on site at - 1430 hours preparing for soil sampling to 
start Thursday. 

10) Dust monitoring performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient - Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) record~d by each unit are indicated 
below: 

Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient ( 1205) .556 31.80 

Downgradient. (1211) .136 7.385 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00AM .. 4:00PM (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. Crew repaired the 1" ABS airline in northeast section of building by 
replacing the broken section with a coupling and 1" riser pipe of 1" ABS. 
Installed uni-strut around the three (3) ABS airline stub ups to secure 

and protect the pipes and adjacent area. 

2. Crew installed the east wall louvers (30" square) for the dual exhaust 
fans. Crew continues to tighten all bolts on all building connections. 
Start frame out on west side wall for door and louver openings. Crew 
started hanging end wall sheets on east wall. Completed a 12' width to 
the building height. 

Sage Surveying 7:30 AM- 4:00 PM 
(1 Crew Chief and 1 rodman) 

1. Dan Walsh and George Gardner met with Tom Rowell and Mark Prostko (TN&A) 
to go over surveying tasks. The crew started to delineate the location 
of the pipe trenches previously installed in the ERH area (East and West 
trenches) in 2005 and plotted the approximate locations (within 1') of 
the gas and water services that were marked out by the utili ties on Friday 
10/27/06 and Monday 10/30/06. Crew will return this Friday to continue 
this task. 

Thermal Remediation Systems, Inc.(TRS) 7:00AM-4:00PM 
(2 Supervisors) 

1. Paul Bianco and Jeff Mujimata on si at 0700 hours. They supervised the 
installation and completion of TMP#8. Set the crew up on TMP#23. 

Gregg Drilling, Inc. (GDI) 6:50 AM - 4:00 PM 
(2 Drillers, 3 helpers) Equipment: CME HSA drill rig, Marl Technologies M-11 
HSA drill rig, two rubber-tired heavy duty fork lifts 

1. The M-11 drill rig completed installation and grouting of TMP #8 and moved 
to TMP #23 . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

(TMP#8) ~" pipe x 80' with 1' screen 
~" pipe x 60' with 1' screen 
~" pipe x 46' with 1' screen 

1 ~" pipe x 100' with no screen 

(TMP#25) ~" pipe x 88' with 3' screen 
~" pipe x 46' with 1' screen 

1 ~" pipe x 100' with no screen 

2. The CME 95 drill rig completed over drilling to 90' (60' today) and worked 
on completion of well installation of MW-3. Double nested well set one 
to 70' and one to 90' . 

Level A Productions 8:15AM-4:45PM Two (2) man crew with video camera equipment 

1. The crew (Ron Adelberg and Bradley Bahr) on site to film work being 
performed today. Filmed work crews in the ERH and building erection 
areas. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) . 
l. Two (2) door jam bolts are loose near north ramp. (Identified 

10/20/06) USACE approved corrective action will be epoxy grout 
injected into the area. Holes were drilled on 10/30/06 and injected 
with epoxy today. Repair complete. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp. (Identified 10/24/06). 
USACE approved corrective action will be epoxy grout injected into 
the area. Holes were drilled 10/30/06 and injected with epoxy today. 
Repair complete . 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

5. Two (2) column bolts near north ramp in far northeast corner of 
building require concrete patching. Identified in today' s 
preparatory meeting 10/24/06 for building erection) Two (2) bolts 
are loose near north ramp. The bolts (door frame) can b.e steadied 
by using epoxy grout injected into the area. (Identified 10/20/06) 
Holes were drilled today 10/30/06 and injected with epoxy today. 
Repair complete. 

6. One (1) 1" ASS Airline in northwest side of TC is broken at the concrete 
slab. (Identified 11/1/06) Repaired the broken line today (11/1/06) 
with 1" ABS coupling. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

• Contractor's designated quality control representative 

• 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall. provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061102 Delivery Order #:06 Date: 11-02-2006 

Weather: Mostly Sunny Temp. (max & min) : 57 73 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0625 hours. Security was onsite. 
Tailgate sa meeting with Clevenger crew at 0800 and talked about 
the hazards with working and cutting thin (26 gauge) steel wall sheets 
and sharp objects. 

2) Coordinated the transfer of wood forms for the TC building concrete 
slab with Ken Clevenger to JM Cement Company at 0800 hours. 

3) Site progress meeting today 0920 to 1120 hours with representatives 
from USACE, EPA, TN&A and ERM. Items discussed and results were: 
a) TN&A and ERM to continue to refine Dwgs. M-1 and M-lA to be 

• re-issued to all by ll/11. 
b) ERM to re-issue Work Plan pages with USACE revisions. 

Copies to RM, JH, RL, MP, JW. 
c) The schedule for building erection was reviewed. Sat. work will 

be performed if advantageous to overall sched. ERM to provide 
scheduling for the electrician to do ground loop and lights, ASAP 
after exterior Bldg. work is completed. 

d) All agreed upon design for roof penetrations and discharge stack. 
e) FTO testing date set for Nov. 16 in Milwaukee. RM to attend, 

also a TN&A rep. 
f) Alarm system for TC should be perimeter laser type with 

sub-10-minute response time. Loud alarm, lights, possible camera 
monitoring. 

g) Site walk with meeting participants was conducted for - 1 hour. 
4) Wire mesh was delivered to the site for Clevenger Company Inc. 
5) MP spoke to Paul Soltis (Twining Labs) about building bolt inspection 

and strength tests. Twining Labs will be notified of the schedule 
for inspection anticipated sometime later next week (we ll/11/06). 

6) No dust monitoring was performed today. All work near TC area was 
done without heavy equipment. 

Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient (1205) NA NA 

Downgradient (1211) NA NA 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 8:00AM-4:00PM (1 erector 
super, 1 owner, 1 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. Crew started to fabricate the 30u wide wire mesh screen for the south 
wall. Crew continues to tighten all bolts on all building connections. 
Crew continued to hang end wall sheets on east wall. All wall sheets for 
the end wall (east wall) have been installed. Trimming is required to 
finish. After following the Braemar "Turn of the Nutu specification, Andrew 
measured final bolt torque (at the main rafter connection) as 75 foot-lbs. 
All bolts to date have been installed using the "Turn of the Nutu method. 

Thermal Remediation Systems, Inc. (TRS) 7:00AM- 4:00 PM 
( 1 Supervisors) 

1. Paul Bianco on site at 0700 hours. He supervised the coring (for soil 
description) and drilling from 50' to 100' bgs of TMP#23. 

Gregg Drilling, Inc. (GDI) 6:50 AM - 5:00 PM 
(2 Drillers, 3 helpers) Equipment: CME HSA drill rig, Marl Technologies M-11 
HSA drill rig, two rubber-tired heavy duty fork lifts 

1. The M-11 drill rig worked on drilling and construction of TMP#23. 

(TMP#23) ~u pipe x '45 with 1' screen 
~u pipe x 55' with 1' screen 
~u pipe x 75' with 1' screen 

1 ~u pipe x 1' with no screen 

2. The CME 95 drill rig continuously cored and sampled MW#26B to 95' bgs. 
Shut down at 6:00 PM. 

Level A Productions 8: 15 AM - 4: 30 PM Two (2) man crew with video camera equipment 

1. The crew (Ron Adelberg and Bradley Bahr) on site to film work being 
performed today. Filmed work crews in the ERH and building erection 
areas for the third day. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) . 
l. Two (2) door jam bolts are loose near north ramp. (Identified 

10/20/06) USACE approved corr'ective action will be epoxy grout 
injected into the area. Holes were drilled 10/30/06 for epoxy 
injection. Epoxy was applied 11/1/06. Repaired. Item will be removed 
from next QC report. 

2. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

3. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

4. Two (2) door jam bolts loose near south ramp. (Identified 10/24/06). 
USACE approved corrective action will be epoxy grout injected into 
the area. This was a mistake there is no rework of the bolts on the 
south side. This item will be dropped from the list with the next 
report . 

5. Two (2) column bolts near north ramp in far northeast corner of 
building require concrete patching. Identified in today' s 
preparatory meeting 10/24/06 for building erection) . The area was 
jack hammered out and new concrete was placed 11/1/06. Repaired. 
This item will be removed from the next QC report. 

6. One (1) 1" ASS Airline in northwest side of TC is broken at the concrete 
slab. (Identified 11/1/06) Repaired the broken line today (11/2/06) 
with 1" ABS coupling. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061103 Delivery Order #:06 Date: ll-03-2006 

Weather: Mostly Sunny Temp. (max & min): 57 - 73 Rainfall (in) : 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0645 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew at 0800 and talked about 
the hazards with cutting steel wall sheets and sharp object safety 
issues. 

2) Spoke to Mary Flowers (SQ) about warranty for roll up doors. Was advised 
by Mary that the manufacturer's warranty may be in the box the parts 
were shipped in. MP looked through all boxes shipped with the rollup 
doors. No warranty information was provided. Notified Mary that there 
was no warranty information provided with the shipment. 

• 3) Rick Lainhart on site at -0630 hours and inspected field work. Left 
site at -1645 hours. 

4) Missing Braemar Building parts DS-3 and HW-525 were delivered to the 
site at 1415 hours. 

5) MP spoke to Paul Soltis (Twining Labs) about the building bolt field 
QC inspection and lab strength tests at 0745 hours with Rick Lainhart 
(USACE) I Andrew and Ken Clevenger. Twining Labs will be notified of 
the schedule for inspection anticipated for Friday 11/10/06. Forwarded 
the ASTM370 specifications and pages 4 6-57 of Research Council on 
Structural Connections/ Specifications for Structural Joint Testing 
Using ASTM325 or A490 bolts June 30, 2004. 

6) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient - East side of w.w. 
Henry Compound, and 2) Downgradient- Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient ( 1205) 0.536 24.38 

Downgradient (12ll) .093 5.401 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 8:00AM- 4:00 PM (1 erector 
super, 1 owner, 1 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

l. Crew continues to tighten all bolts on all building connections. Crew 
begins to hang end wall sheets south wall. Completed installation of south 
wall sheets and wire mesh on south wall. Completed installation of all 
wall sheets on east wall. Louvers on east wall are installed. 

2. Unloaded and laid out missing parts for north wall (DS-3) and roof peak 
(HW-525). 

Thermal Remediation Systems, Inc. (TRS) 7:00AM- 2:00 PM 
(1 Supervisors) 

l. Paul Bianco on site at 0700 hours. He supervised the coring (for soil 
description) and drilling to 100' bgs of TMP#l. 

2. Delivered 36 pallets of graphite. (Two truck loads) 

Gregg Drilling, Inc. (GDI) 6:50 AM - 4:30 PM 
(2 Drillers, 3 helpers) Equipment: CME HSA drill rig, Marl Technologies M-11 
HSA drill rig, two rubber-tired heavy duty fork lifts 

l. The M-ll drill rig worked on drilling and construction of TMP#l. 

(TMP#l) l/2" pipe x '45 with l' screen 
3/4" pipe x '68 with 3' screen 
3/4" pipe x '88 with 3' screen 

l ~" pipe x 100 with no screen 

2. The CME 95 drill rig set well MW#26B to 92' bgs. 
3. The CME 95 drill rig moved to MW#26A and continuously cored and sampled 

to 75' bgs. Crew set well MW#26A to 75' bgs. 
4. Crew grouted all open boreholes at the end of the day. 

Sage Surveying 7:30 AM - 4:00 PM 
(1 Crew Chief and 1 rodman) 

1. Dan Walsh and George Gardner continued to delineate the location of the 
pipe trenches previously installed in the ERH area (East and West trenches) 
in 2005. Located pipe trenches - 40' north of the TC Building. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix l. 
[PROVIDED IN SEPARATE BINDER] 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) . 
1. Grate for trench drain/sump requires field modifications to make 

the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061106 Delivery Order #:06 Date: 11-06-2006 

Weather: Mostly Sunny Temp. (max & min): 64 - 90 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) and Dave Klein onsite at 0645 hours. Security 
was onsite. Tailgate safety meeting with Clevenger crew at 0800 and 
talked about the hazards with cutting steel wall sheets and working 
hazards when working at heights. MP upgraded service of portable 
holding tank (due to possible overflow condition) for site office 
trailer from once a week to twice a week with Andy Gump at 0800 hours. 
Mondays and Thursday tank will be serviced. 

2) Friday 11/3/06 the small 3 CY roll off dumpster was demobilized from 
the site. Continue use of 20 CY roll off for site trash. 

• 3) Gregg Drilling mobilized a soft dig vacuum (air knife) unit. Crew 
was given H&S orientation by Dave Klein 0715 hours. 

4) Rick Lainhart on site at -730 hours and inspected field work. Rick 
left site at -0945 hours to visit another project site. 

5) SQ Roof flashing (Dektite #6 and #9) was delivered today by UPS/Fed 
Ex. 

6) Danny Chen contacted TN&A IT Department to install AutoCAD 2006 in 
the field computer. 

7) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient - Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient (1205) 0.407 2.284 

Downgradient (1211) 0.077 18.47 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00AM-5:30PM (1 erector 
super, 1 owner, 1 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. Crew is working on completion of installation of wire mesh north wall. 
2. Installed wall panels around the north roll-up door and starting 

installation of wall panels (sheets) north wall. Approximately 40 feet 
of north wall panels were completed today. 

3. Ken called Braemar to order additional 42 feet of trim (FL-26). The order 
would be verified by TN&A. 

Thermal Remediation Systems, Inc. (TRS) 7:30AM- 4:00 PM 
(1 Supervisors) 

1. Paul Bianco on site at 0730 hours. He supervised the soil coring and 
drilling to 100' bgs of TMP#7. 

2. Delivered 21 pallets 2, 000 lbs. per pallet or 42, 000 lbs. of steel shot. (One 
truck load) 

3. Roll-off containers on site as of Friday 11/3/06: 
o R23772PL (Green) 
o R25979PL (Green) 
o 39CT (Gray) 
o 38CT (Gray) 
o 40561 (Maroon) 
o 138L (Maroon) 

Gregg Drilling, Inc. (GDI) 6:50AM- 4:20 PM 
(1 Drillers, 1 helper) Equipment: Marl Technologies M-11 HSA drill rig, two 
rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum Truck for soft 
dig (air knife) work 

1. The M-11 drill rig worked on drilling and construction of TMP#7. 
(TMP#7) 1/2" pipe x 45' with 1' screen 

3/4" pipe x 67' with 3' screen 
3/4" pipe x 96' with 3' screen 

1 ~" pipe x 100' with no screen 

2. Air Knife worked at five (5) points to verify gas line, water line, and 
East Trench locations in the ERH area (2 holes for gas line, 2 holes for 
water line, and 1 hole for ET) . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) . 
1. Grate for trench drain/sump requires field modifications to make 

the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

i Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061107 Deli very Order #:06 Date: 11-07-2006 

Weather: Mostly Sunny Temp. (max & min): 64 - 96 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Danny Chen (TN&A) and Dave Klein onsite at 0700 hours. Security was 
onsite. Tailgate meeting with Clevenger, drill rig and air 
knife (vacuum truck) crews. Talked about specific work zones and PPE 
requirements. 

2) John Wingate was on site today 0700 to 1800 hours. 
3) Zane O'Connor (TN&A) and Mark Wanek (TN&A) on site 0700 to 1715 hours 

for soil logging, sampling and collection and for oversight for TMP 
#24. Packaging and delivery of all soil samples for TMP#24 was 
completed and Cal Science picked up samples. 

• 4) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: l) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient- Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 

Area (Unit #) TWA (mg:fm3) Max (m9_/m3) 

Upgradient (1205) 0.415 3.263 

Downgradient (1211) 0.074 5.304 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00AM .. 5:30PM ·(1 erector 
super, 1 owner, 1 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift . 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

1. Crew completed installation of wire mesh north wall. 
2. Completed soffit framing and began corner trim. 
3. Completed all wall panels with the exception of west side and the corner 

trim east side. 
4. Layout and staging of gutters, soffit, trim. 

Thermal Remediation Systems, Inc. (TRS) 7:30AM- 4:00 PM 
(1 Supervisors) 

1. Paul Bianco on site at 0700 hours. He supervised the drilling and sampling 
to 90' bgs of TMP#24. 

Gregg Drilling, Inc. (GDI) 6:50AM - 5:00 PM 
(1 Drillers, 1 helper, 2 technicians) Equipment: Marl Technologies M-11 HSA 
drill rig, two rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum 
Truck for soft dig (air knife) work 

1. The M-11 drill rig drilled and soil sampled TMP#24 to 90' bgs. 

2. Air Knife worked on site marking out all gas and water in ERH area, treatment 
system east near trench. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: ?-Preparatory, I Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) . 
1. Grate for trench drain/sump requires field modifications to make 

the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

[Foreseeable Issues] None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report If : 20061108 Delivery Order ff:06 Date: ll-08-2006 

Weather: Mostly Sunny Temp. (max & min): 64 - 82 Rainfall (in) : 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0700 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew at 0730. Met with HVAC 
subcontractor Carl's Heating and Air Conditioning Service to review 
scope of work for exhaust fans. 

2) Rick Lainhart on site at -0900 hours and inspected field work. Left 
site at 1300 hours. 

3) Zane O'Connor (TN&A) and Mark Wanek (TN&A) on site to supervise soil 
sampling and collection for TMPft24. 

4) Dave Klein (TN&A) on site to supervise the air knife and geophysical 

• surveying crews in their underground utility locating efforts. 
5) LA County Health Department arrived to the site 1250 hours. Rick 

Lainhart and MP spoke to the inspector and they left the site within 
10 minutes. 

6) MP spoke to Farro Koochek (PIMA) at 1500 hours about moving or removing 
the red storage container on site. Farro to call Dave Mango and see 
if we can transfer contents of the red storage container to the beige 
storage container on site (city owned) . 

7) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient- Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as max·imum concentration (max.) recorded by each unit are indicated 
below: 

·Daily 

Area (Unit #) TWA (mg:/m3) Max (mg:/m3) 

Upgradient (1205) 0.521 6.070 

Downgradient (1211) 0.127 13.31 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00AM .... 4:30PM (1 erector 
super, 1 owner, 2 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. Crew removed~ 40 LF of fence at the ERH area, installed silt fence -175 
LF along the northwestern edge of the ERH area adjacent to park. 

2. Crew installed end caps, soffit panels and trim on west and south walls 
today. Used Torque wrench on west wall outer bolts (near end caps) tightened 
to 75 foot lbs. 

(Bobcat subcontractor) 8:00AM- 4:00 PM (1 operator, 1 laborer) 
Equipment: Bobcat and 10 CY dump truck 

1. Bobcat operator graded area near soil piles, created ramp and level access 
grade for ERH area. 

2. Created level areas for drill rig access in ERH area for TMP wells TMP#14, 
TMP#20, TMP #28 and two (2) future vapor recovery wells. 

3. Total material taken from the on-site soil stockpile adjacent to Walker: 
Ave. (Street) and relocated to the ERH area was 155 tons. (17 dump truck 
loads at 9 tons per load) 

Thermal Remediation Systems, Inc. (TRS) 7:30AM- 5:00 PM 
(1 Supervisors) 

4. Paul Bianco on site at 0730 hours. He supervised the soil coring and 
completion of TMP#24 to 100' bgs. 

Gregg Drilling, Inc. (GDI) 7:00AM .... 5:00 PM 
(l Drillers, 1 helper, 2 technicians) Equipment: Marl Technologies M-11 HSA 
drill rig, two rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum 
Truck for soft dig (air knife) work 

1. The M-11 drill rig worked on completion of drilling to 100' and construction 
of TMP#24. 

(TMP#24) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 68' with 3' screen 
3/4" pipe x 88' with 3' screen 

1 ~~~ pipe x 100' with no screen 

2. Moved and crew to TMP#22. 
3. Air Knife worked in the ERH area to verify gas line, water lines. Exposed 

a storm sewer line near TMP#30 . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Spectrum Geophysical 7:15AM - 3:15 PM 
(1 Supervisor and 1 technician) 

1. Crew on site at 0715 hours with GPR and other devices to locate storm 
sewer lines and electric lines for light poles in ERH area. Accessed 
park through the ERH fence line to find other end(s) of storm sewer line. 
Delineated electric, storm drain, and sewer in an area approximately 100' 
X 200' 

Notes on markouts: The nails with pigtails (rooster feathers) that have been 
driven into the ground within the site are colored. 

Color code as follows: 
Red (Electric) 
Yellow (Gas) 
Blue (Water) 
Orange (Sewer drain) 
White (Piping Trenches installed previously) 
Green (Future electrodes TRS) 
Pink (Future TMP/VE locations TRS) 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
(PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) :. 

Deficiencies (Ongoing list and newly identified) . 

l. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. 

2. There is a low spot in the floor within the trench drain approximately. 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061109 Delivery Order #:06 Date: ll-09-2006 

Weather: Mostly Sunny Temp. (max & min): 64 - 78 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) 

2) 

3) 
4) 

5) 
6) 

Mark Prostko (TN&A) onsite at 0700 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew at 0730. Met with HVAC 
subcontractor Carl's Heating and Air Conditioning Service to review 
scope of work for exhaust fans. 
MP called twining labs to confirm QC field testing of bolts at Friday 
0800 hours and to confirm they are using a skidmore device. 
Rick Lainhart on site at -0930 hours and inspected field work. 
Zane O'Connor (TN&A) and Mark Wanek (TN&A) on site to supervise 
installation of TMP#22 and began supervision and collection of soil 
samples for TMP#Z6 . 
Dave Klein (TN&A) on site 0650 hours to supervise the air knife work. 
Site meeting and weekly teleconference held today at 0920 to 1020 
hours. Participants included representatives from the EPA (Rose Marie 
Caraway and Alheli Banos), USACE (Rick Lainhart and John Hartley), 
TN&A (Tim Garvey, Mark Prostko and John Wingate), TRS (Paul Bianco), 
Clevenger Construction (Ken Clevenger), and ERM (Rudy Millan). Items 
discussed and results were: 
l. ERM to continue to refine Dwg. M-4 and M-1 and M-lA have been 

updated by ERM. Project field office requires the changes/updates. 
2.· ERM has re-issued Work Plan pages with USACE revisions. 

Copies to RM, JH, RL, MP, JW are in JW's office. 
3. The schedule for building erection was reviewed. ERM to provide 

scheduling for the electrician to do ground loop, interior lights 
and conduit, and power lines from electrical panel near WW Henry 
equipment. The general consensus was to wait until the building 
is fully erected before installing the grounding loop. 

4. FTO testing date set for Nov. 16 in Milwaukee was rescheduled 
for Nov. 21. RM to attend, also a TN&A rep. 

5. TN&A to provide crane for unloading FTO unit still scheduled for 
delivery ll/28/06. ERM to place the FTO unit within the building 
using rollers provided with the unit when it is shipped. 

6. Site walk with meeting participants was conducted for - l hour . 
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7) 

8) 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

MP spoke to Farro(PIMA)at 1330 hours. Discussion: Monday 11/13/06 
PIMA and a City representative will meet on site to begin removing 
city property and equipment from the storage container (PIMA owned) 
on site. 
Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: l) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient - Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.452 6.647 

Downgradient (1211) 0.245 2.422 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7: 00 AM ... 4:30 PM ( 1 erector 
super, 1 owner, 2 laborer) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. Crew worked on trench drain/sump floor area correcting flaws in the 
concrete and also painted the steel grates with galvanizing paint to touch 
up the areas that were ground to fit the frame. (see rework items listed 
below). 

2. Crew continued with soffit work and layout of roof panels. Crew began 
installing roof panel on south and east side of roof. Installed- 30 feet 
9pan on half of roof. 

Thermal Remediation Systems, Inc. (TRS) 7:30 AM ... 5:00 PM 
(1 Supervisor and 1 assistant) 

1. Paul Bianco and Jeff Fujita on site at 0700 hours. Finished setting TMP#22 
and moved rig to TMP #26. 

Gregg Drilling, Inc.(GDI) 7:00AM.,. 4:00PM 
(1 Drillers, 1 helper, 2 technicians) Equipment: Marl Technologies M-11 HSA 
drill rig, two rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum 
Truck for soft dig (air knife) work 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

1. The M-11 drill rig worked on completion of construction of TMP#22 

(TMP#22) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 68' with 3' screen 
3/4" pipe x 88' with 3' screen 

1 ~" pipe x 100' with no screen 
2. Moved rig and crew to TMP26#. 
3. Air Knife worked in the ERH area to try to locate a sewer line on north 

side of ERH area. 

Notes on markouts: The nails with pigtails (rooster feathers) that have been 
driven into the ground within the site are colored. 
Color code as follows: 
Red (Electric) 
Yellow (Gas) 
Blue (Water) 
Orange (Sewer drain) 
White (Piping Trenches installed previously) 
Green (Future electrodes TRS) 
Pink (Future TMP/VE locations TRS) 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified). 

1. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with l-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. Rework item completed 11/9/06. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 
Rework item completed 11/9/06. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061110 

ather: Mostly Sunny 

Delivery Order #:06 

Temp. (max & min): 56 

Date: ll-10-2006 

78 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0630 hours. Security was onsite. 
Tailgate safety meet with Clevenger crew at 0700. Topics today 
were the slip and trip hazard working on the roof panels in the AM 
mist/dew were visible on the panels at 0700 hours. Dave Klein (TN&A) 
on site 0630 hours to supervise the air knife work. 

2) MP spoke to Farro (PIMA) on Thursday 11/9/06 at 1630 hours about their 
(PIMA) light pole installation and underground electric lines that 
are under the site. Farro advised that the underground electric for 
the light poles was constructed exactly as planned. 

3) Rick Lainhart on site at -0630 hours and inspected field work . 
4) Zane O'Connor (TN&A) and Mark Wanek (TN&A) on site -0700 hours to 

supervise installation of TMP#26 and sampling of TMP#26. 
5) Rhonda (Braemar Building) called at 0940 hours to provide a revised 

delivery schedule for parts scheduled for delivery today. 
6) MP spoke to Farro (PIMA) at 0940 hours. Farro is sending a crew to 

the site Saturday 11/12/06 to start emptying the PIMA storage 
container. Monday 11/13/06 they are trying to make arrangements for 
City to transfer their items to the on site storage container located 
near western soil stockpile. 

7) Twining inspector onsite at 0930 hours for testing bolt tensions. 
Two A325 bolts were provided to calibrate inspection wrench with skid 
more at 28 kips. Clevenger used inspection wrench to verify bolt 
tensions (28 kips) on 2D and 3D columns near southeast portion of 
building. One bol~ broke out of 12. Inspection ~ill continue next 
week. 

8) Danny Chen staked south trench, sewer line, ERH electric line, and 
Pemaco piping in the Treatment Compound area for future grounding 
ring installation. 

9) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient -Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Daily 

Area (Unit '#) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.544 1. 790 

Downgradient (1211) 0.130 1. 377 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00AM .. 4:30 PM (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. Crew continued installing roof panel on south and east side of roof. Half 
portion of roof was completed today. 

Thermal Remediation Systems, Inc. (TRS) 7:30 AM .. 5:00 PM 
(1 Supervisor and 1 assistant) 

1. Jeff ita (TRS) on site at 0700 hours. 

Gregg Drilling, Inc. (GDI) 7:00AM .. 4:00 PM 
(1 Drillers, 1 helper, 2 technicians) Equipment: Marl Technologies M~11 HSA 
drill rig, two rubber-tired heavy duty fork lifts, S-22 Support truck, Vacuum 
Truck for soft dig (air knife) work 

1. The M-11 drill rig worked on completion of construction of TMP#26 

(TMP#26) 1/2" pipe x 45' with 1' scree 
1/2" pipe x 58' with 3' screen 
1/2" pipe x 80' with 3' screen 

1 ~, pipe x 100' with no screen 

2. Air Knife worked in the ERH area to try to locate a sewer line on north 
side of ERH area and check TMP locations. 

Notes on markouts: The nails with pigtails (rooster feathers) that have been 
driven into the ground within the site are colored. 

Color code as follows: 
Red (Electric) 
Yellow (Gas) 
Blue (Water) 
Orange (Sewer drain) 
White (Piping Trenches installed previously) 
Green (Future electrodes TRS) 
Pink (Future TMP/VE locations TRS) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

4. 

5. 

[PROVIDED IN SEPARATE BINDER) 

On-site conditions which resulted in delayed progress: 
None. Braemar Building parts scheduled for delivery today will not be delivered 
until Monday-Tuesday. We have cancelled work planned for Saturday 11/11/06. 

Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

Deficiencies (Ongoing list and newly identified). 

1. Grate for trench drain/sump requires field modifications to make 
the sections flush with the concrete floor. Total of three+ days 
of labor to date with 1-2 men and a power grinder and chop saw used. 
(Identified 10/20/06) Grinding complete. Require touch-up paint 
only. Rework item completed ll/9/06. 

2. There is a low spot in the floor within the trench drain approximately 
15 feet from the east end. (Identified 10/20/06) USACE approved 
corrective action (since there is plenty of freeboard), will be to 
add concrete to the floor and slope as needed to eliminate low spot. 
Rework item completed ll/9/06 . 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

~~tract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061113 Delivery Order #:06 Date: 11 13-2006 

Weather: Mostly Sunny Temp. (max & min): 55 76 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0640 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew at 0700. Topic today was 
fall protection while working on scissor lifts. 

2) Tiffany Angus (TN&A) and Mark Wanek (TN&A) on site -0700 hours to 
supervise soil sampling at TMP#17. 

3) 0815 hours MP spoke to Rhonda (Braemar Building) to check on mill 
test reports for bolts used in building installation. 

4) 0930 hours MP spoke to Dennis at Twining Labs to confirm scheduling 
QC observation and testing of bolt installation for Tuesday 11/14/06. 

5) 1130 hours received call from trucking company delivering the C 
sections and trim on Tuesday. Truck is expected to arrive around 
lunchtime +/ a few hours. 

6) 1315 hours Andy Gump serviced holding tank for site office trailer. 
7) 1435 MP called Farro (PIMA) to check on Saturday's work (if any) 

removing contents of the PIMA trailer. 
8) 1510 hours MP called Claudio (PIMA) . Claudio advised me that the PIMA 

trailer has been emptied of all PIMA contents. There is 3 to 4 hours 
worth of work for two to three men to remove the city equipment by 
hand. 

9) 1540 hours called Dave Jeffries with Ken Clevenger and discussed 
electrical rough-in work for the storage, control and electrical room. 
Dave Jeffries will stop at the site Wednesday to prepare for rough-in 
electrical work required in that area. 

10) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the locations: 1) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient - Northwest corner of Pemaco off ice 
trailer. A time-weighted average (TWA) of dust concentrations as well, 
as maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.496 3.268 

Downgradient (1211) 0.101 5.218 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00AM- 4:30 PM (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. Crew began with the installation/erection of wall studs for inner walls 
for the storage, electrical and control rooms. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM - 5:00 PM 
(1 Supervisor and 1 assistant) 

~ 1. Jeff Fujita (TRS) on site at 0700 hours. 

~ 

Gregg Drilling, Inc. (GDI) 7:00AM- 5:00 PM 
(1 Drillers, 1 helper ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck, 

1. The M-11 drill worked on drilling and sampling of TMP#17. Installing 
the pipes at end of day. 

(TMP#17) 1/2" pipe x 45' with 1' screen 
1/2" pipe x 60' with 3' screen 
1/2" pipe x 81' with 3' screen 

1 ~" pipe x 100' with no screen 

Sage Surveying 6:50 AM - 4:00 PM 
(1 Crew Chief and 1 rodman) 

1. Dan Walsh and George Gardner met with Dave Klein and Mark Prostko (TN&A) 
to go over surveying tasks. The crew worked on providing the most up 
to date as-built information for the location of underground utilities 
located last week. Other existing site features located: Corners of the 
TC building, WW Henry compound corners, park transformer pad corners,ERH 
transformer pads, light poles from ERH area to office trailer, and 
associated pull boxes. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
Clips ordered from Braemar scheduled for delivery today did not arrive. Will 
asses schedule impact, if any, on Tuesday after speaking with Braemar Building 
Systems. 

5. and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 
None. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this f~rm daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061114 Delivery Order #:06 Date: 11-14-2006 

Weather: Overcast Temp. (max & min) : 55 - 71 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0650 hours. Security was onsite. 

2) 

3) 

4) 
5) 
6) 

7) 
8) 

9) 

10) 
II) 
12) 

Tailgate safety meeting with Clevenger crew at 0700. Topic today was 
hand tool safety using knocker or spud wrench to tighten down bolted 
connections. 
Casey serviced the portable toilet on site prior to 650 hours according 
to security guard. 
Tiffany Angus (TN&A) and Mark Wanek (TN&A) on site -0730 hours to 
supervise soil sampling at TMP#27. 
0800 hours Jim Miller (USACE) on site. 
0815 hours Twining QC inspector on site for bolt testing . 
0815 hours MP spoke to Rhonda (Braemar Building) to check on missing 
parts not delivered Monday. Advised parts were incorrectly routed 
by UPS and should arrive today. 
1030 hours the CEE sections and trim arrived on flatbed. 
1045 hours Claudio and two (2) laborers arrive to move contents of 
storage bin (city property) to the existing storage container on site 
(city storage container) . 

MP called Lizzette (City of Maywood) and asked her to contact Dave 
Mango to coordinate the transfer of city property so that Storage 
Container could be removed. 
1250 hours PIMA removing steel rumble strips from site entrance. 
Met with Clevenger and TRS to go over the work for Wednesday 11/15/06. 
Dust monitoring was not performed today. AM overcast skies and 
intermittent drizzle. The monitoring schedule normally includes 2 
units placed at these locations: 1) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient- Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) NA NA 

Downgradient (1211) NA NA 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc,. (General subcontractor) 7:00AM-4:30PM (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, Sky Trac JLGF 342 Forklift, JLG All Terrain scissor 
lift. 

1. Crew continues with the installation/erection of wall studs for inner 
walls for the storage, electrical and control rooms. 

2. Testing of bolts with Twining deputy inspector all day. Will complete 
the process on Thursday. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM- 4:30 PM 
(1 Supervisor and 1 assistant) 

1. Jeff Fujita (TRS) on site at 0700 hours. 

Gregg Drilling, Inc. (GDI) 7:00 AM - 5:00 PM 
(1 Drillers, 1 helper ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck, 

1. The M-11 drill rig worked on grouting TMP#l7 and then drilling and sampling 
of TMP#27. 

(TMP#27) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 67' with 3' screen 
3/4" pipe x 87' with 3' screen 

1 ~" pipe x 100' with no screen 

Twining Labs of Southern California 8:15AM- 3:30 PM 
(1 Deputy Inspector) 

1. Dwight Rinehart on site at 0815 hours. Worked with Andrew Clevenger testing 
and verifying tensioning of 3/4" bolts. Broke five (5) 3/4" bolts. Will 
replace the 5 bolts Wednesday and schedule re-test of the l::lolts. All other 
bolts were tested per ASTM 325 specifications. Grids A through D and 1 
through 6. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

4. On-site conditions which resulted in delayed progress: 

Clips ordered from Braemar scheduled for delivery again today did not arrive. Work 
on west wall will commence when the clips arrive. Expected 11/15/06. 

5. ,Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 

None. 

[Foreseeable Issues) None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

• Contractor's designated quality control representative 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061115 Delivery Order #:06 Date: 11-15-2006 

Weather: Sunny Temp. (max & min): 60 - 83 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0645 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew at 0730. Topic today was 
working on roof, safety harnesses, safety line and lanyards. 

2) Jim Miller on site 0700 hours. Inspected work and left site at 1530 

3) 

4) 

5) 
6) 

hours. 
Tiffany Angus (TN&A) and Mark Wanek (TN&A) on site -0730 hours to 
supervise soil sampling at TMP#29. 
0815 hours MP spoke to Rhonda (Braemar Building) to check on missing 
parts not delivered Monday and Tuesday. Advised that the missing 
bolts and clips were shipped to 5050 East Slauson Avenue . 
0820 hours Claudio advised that the PIMA trailer is now empty. 
1000 hours MP ordered 26 tons of 1 1/2" stone for construction entrance. 
PIMA removed the steel rumble strips at the entrance to the site on 
Tuesday 11/14/06. 

7) 1030 hours MP ordered replacement 20 CY rolloff container. 
8) 1100 hours Rhonda at Braemar advised that the missing bolts/clips 

were attempted to be delivered to 5050 East Slauson address. The i terns 
were tracked and are reported available for pickup Thursday 11/16/06 
morning at UPS location 1800 North Main Street Los Angeles. 

9) MP scheduled to pick up bolts/clips in AM. 
10) 1310 hours MP called Twining Labs and re-scheduled for final bolt 

tensioning inspection for Thursday 11/16/06. 
II) 1430 hours one pallet of copper (wire) for future electrodes was 

delivered to the site, unloaded and stored by TRS. 
12) Dust monitoring was undertaken today. The moni taring schedule includes 

2 units placed at these locations: 1) Upgradient- East side of W.W. 
Henry Compound, and 2) Downgradient- Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 6:45AM~ 4:30PM (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift. 

1. Crew continues with the installation/erection of interior wall studs for 
inner walls for the storage, electrical and control rooms. 

2. Crew completed installation of north wall panels, wire mesh and trim. 
North wall soffit is 50% complete. Will work on completion of north wall 
soffit and begin the installation of the second half of roof Thursday 
11/16/06. 

Thermal Remediation Systems, Inc. (TRS) 7:15AM~ 4:30 PM 
(1 Supervisor and 1 assistant) 

1. Jeff Fujita (TRS) on site at 0715 hours. 

Gregg Drilling, Inc. (GDI) 7:00 AM ~ 5:00 PM 
(1 Drillers, 1 helper ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck, 

1. The M-11 drill rig worked on grouting TMP#27. Crew decided not to move 
rig to TMP#29. Will work at that location later. Moved drill rig to TMP#l8 
drilling and sampling of TMP#l8. 

2. 1430 hours while drilling at TMP#l8 and near RW-1-0170 and RW-1-095 a 
piece of PVC was brought to the surface from the augers while augers were 
at 60' bgs. It does not appear that this location is near the marked 
out trench. Crew also hand augered to start the boring earlier today 
and did not see anything. Advised Jeff (TRS) to sketch the location of 
the drilling relative to RW-1-095 and RW-1-070. 

Installation of TMP #18: 

(TMP#l8) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 66' with 3' screen 
3/4" pipe x 86' with 3' screen 

1 ~" pipe x 100' with no screen 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 
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4. 

5. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

On-site conditions which resulted in delayed progress: 
Bolts/clips that were scheduled for delivery Monday 11/13/06 were sent to 5050 
East Slauson Ave by Braemar Building (address provided to them by SQ for building 
delivery earlier) . TN&A will attempt to pick up bolts/clips from UPS depot located 
in Los Angeles in the AM. If bolts/clips are not at UPS Thursday 11/16/06 then 
possible delays will occur with west wall of TC Building. 

Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 

None. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061116 Delivery Order #:06 Date: 11-16-2006 

Weather: Sunny Temp. (max & min): 64 - 83 Rainfall (in) : 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0700 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew at 0700. Topic today was 
working on roof and also use of safety glasses at all times. 

2) Wednesday ll/15/06 Andy Gump serviced trailer holding tank. 
3) 0700 hours Tiffany (TN&A) on the way to pick up bolts/clips at UPS 

depot in Los Angeles. Tiffany brought the missing parts to the site 
at 0830 hours. 

4) 

5) 

6) 

Mark Wanek (TN&A) on site -0715 hours to supervise soil sampling at 
TMP#l6. 
0700 hours two (2) loads of l 1/2" stone for construction entrance 
were delivered by West Coast Rock. 
0730 hours Consolidated Waste removed the full 20 CY roll off 
container. 

7) 0830 hours obstruction encountered at 5' bgs at TMP#l6. As it is near 
two sewer lines we decided to move to another TMP location and wait 
for clearing by air knife prior to proceeding. 

8) 0900 hours Larry Kim (SCE) arrived at the site to install the electric 
meters (two meters). The metering cabinet (Park cabinet) was locked. 
MP called Claudio (PIMA). Claudio advised TN&A to cut the chain as 
SCE was going to leave the site and reschedule. MP advised Ken Clevenger 
crew to cut the chain. Clevenger cut the chain. Larry would not install 
the meters with address information written in permanent marker. Larry 
left the site at 0930 hours. SCE will return to the site when placards 
are installed. 

9) 0900 hours Dwight Rinehart (Twining Labs) deputy inspector was on 
site for two hours to complete bolt testing. A325 bolts were tested. 
Tensioning is complete at roof framing, grids A to D and l to 6. 

10) Weekly project teleconference call at 1100 hours. Participants 
included representatives from the EPA (Rose Marie Caraway), USACE 
(John Hartley), TN&A (Tim Garvey, Mark Prostko, John Wingate, Dave 
Klein), and ERM (Rudy Millan). Items discussed and results were: 
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1. 
2. 

3. 
4. 
5. 

6. 

7. 

8. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

ERM to provide updated schedule for equipment delivery. 
TN&A to install placard for address for meter within the Park 
electrical cabinet (completed by MP today) 
TN&A to provide EPA lock on the Park electrical cabinet. 
No meeting next week (Thanksgiving). 
Meeting the following week (Nov 27 and Nov 28) in Ventura, Ca. 
John Hartley and Rose Marie Caraway to attend. 
Fence issue was discussed. Quotes will be obtained by TN&A for 
iron fence and conventional chain link fence with heavy duty fence 
fabric (chain link). Rose Marie to review proposals with John 
Hartley. 
Grounding ring design being discussed with ERM, TN&A USACE and 
EPA. 
ERM to make arrangements with TN&A to pick up GW pumps. 

II) 1200 and 1300 hours Brink Security and PSI Security visited site to 
gauge building for proposal on security systems. 

12) 1400 hours MP installed one placard for USEPA for meter inside the 
middle cabinet. 

13) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at these locations: 1) Upgradient- East side of W.W. 
Henry Compound, and 2) Downgradient- Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3) 

Upgradient (1205) 0.459 46.11 

Downgradient (1211) 0.120 26.85 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00AM-3:30PM (1 erector 
super, 1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift, Bobcat 

l. Crew completed the installation/erection of wall studs for inner walls 
for the storage, electrical and control rooms. 

2. Crew completed installation of 5/8" drywall in the roof for two of the 
three interior rooms. A portion of the wall in the electrical room was 
also completed. 

3. Crew completed installation of north wall soffit building and started 
installing roof panels north side of roof. 

4. Crew grades entrance to the site and install/place 1 1/2" stone as directed 
by TN&A. (Bobcat and operator for two hours) . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

5. Crew grades the soil stockpile near 60" street and Park Transformer pad 
area. Crew also re-secured the poly sheeting that covers the exposed 
stockpile, per request of Dave Mango from City of Maywood (Bobcat 
w/operator and one laborer for two hours) . 

Thermal Remediation Systems, Inc. (TRS) 7:15 AM ~ 4:30 PM 
(l Supervisor and 1 assistant) 

1. Jeff Fujita (TRS) on site at 0715 hours. Supervised the drilling at 
locations TMP#18, TMP#l6 (moved due to obstruction), and TMP#9. 

Gregg Drilling, Inc. (GDI) 7:00AM ~ 5:00 PM 
(1 Drillers, 1 helper ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck, 

1. The M-11 drill rig worked on grouting TMP#18. Moved drill rig to TMP#16 
to begin drilling and sampling of TMP#l6. Obstruction at 5' bgs at TMP#16 
location. Will wait for air knife to proceed. The location is near two 
storm sewers and cannot be moved in the direction away from the storm 
sewers. The drilling team selected TMP#9 for next location. Drilled and 
sampled to 100' bgs at TMP#9. Crew ran larger augers to depth and began 
setting pipes. Did not complete. Will finish Friday 11/17/06. 

2. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1 . 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 
None. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 2006lll7 Delivery Order . #:06 Date: ll-17-2006 

Weather: Sunny Temp. (max & min): 58 - 83 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0630 hours. Security was onsite. 
Tailgate safety meeting with Clevenger crew at 0700. Topic today was 
working on roof and also walking beneath men working overhead. 

2) Rick Lainhart on site at 0800 hours. Met with TN&A and Ken Clevenger 
to go over the details of the electrical, control, and storage rooms. 
Inspected work completed to date. 

3) 0645 hours Casey serviced portable toilet on site. 
4) 0720 hours Gentech Controls visited site to gauge building for proposal 

on fire alarm system. 

• 5) 1230 hours TN&A installed placards for WW Henry and Riverfront Park 
within the Park electrical cabinet adjacent to the blank meters. 

6) Contacted the surveyor (Sage) to provide utility as-built data on 
Monday (ll/20). 

7) Clevenger mentioned the width of ridge flashing (FL-546) is not correct 
for installation at 0330 hours. Danny Chen and Ken Clevenger checked 
the building drawings. According to the Braemar Building plan sheet 
D-6 - Peak Trim Detail, the correct width of ridge trim should be 
at least 22" instead of 19" which was delivered from Braemar (see 
photos). Contacted Rhonda (Braemar) to redeliver correct ridge 
flashing next week. Still waiting for Braemar's response and will 
continue track this issue. 

8) Dust moni taring was performed today. The monitoring schedule includes 
2 units placed at these locations: 1) Upgradient - East side of W.W. 
Henry Compound, and 2) Downgradient- Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

(Unit #) 
Daily· 

Area 
TWA (mg/m3) Max (mg/m3) 

Upgradient ( 1205) 0.643 2.709 

Downgradient (12ll) 0.166 4.690 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 7: 00 AM - 3: 30 PM ( 1 erector 
super, 1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift 

1. Crew continued with working on installing drywall in the electrical, 
storage and control rooms. 

2. Crew completed the installation of roof panels on north side of building. 
3. Waiting for ridging flashing (FL-546) with correct width of 22". Crew 

will continue drywall task next week. 

Thermal Remediation Systems, Inc. (TRS) 7:15AM- 4:30 PM 
(1 Supervisor) 

1. Jeff Fujita (TRS) on site at 0715 hours. Supervised the completion of 
installation of pipes for TMP#9 and drilling/sampling of TMP#l6. 

Gregg Drilling, Inc. (GDI) 7:00AM- 5:00 PM 
(1 Drillers, 2 helpers ) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift, S-22 Support truck, 

1. The M-11 drill rig crew worked on grouting TMP#9. 

(TMP#9) 1/2" pipe X 45' with 1' screen 
1/2" pipe X 60' with 1, screen 
1/2" pipe X 76' with 1' screen 

1 ~"- pipe X 100' with no screen 

2. Crew moved to TMP#l6. Rick Lainhart and Danny Chen went to the location 
to check on possible interference with the existing storm drain line 
traversing the area. Drilled and sampled to 100'. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 
None. 

[Foreseeable Issues] None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061120 Delivery Order #:06 Date: 11-20-2006 

Weather: Sunny Temp. (max & min): 56 - 85 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) David Klein and Danny Chen (TN&A) onsite at 0700 hours. Security was 
onsite. Tailgate safety meeting with Clevenger and Gregg Drilling 
crew at 0715. Topic today was slips, trips, and falls; site visitor 
I sign-in requirements. 

2) Contacted Rhonda (Braemar) and confirmed that a new ridge flashing 
will be fabricated and sent to the site. The delivery date of the 
correct ridge flashing (23" in width) will be confirmed on Tuesday 
(ll/21). 

3) Rick Lainhart with the USACE on site at 0800 hours to inspect the 

• work completed to date. 
4) PIMA arrived onsite and removed the City of Maywood's storage 

container. 
5) Two exhaust fans have been ordered by Clevenger. The fans are scheduled 

to be delivered within two weeks. 
6) One security (Protection One) and two fence (Lakeland and United) 

companies stopped by the site to provide cost estimates associated 
with the building compound. 

7) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient - East side 
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Area (Unit #) 
Daily 

TWA (mg:/m3) Max (mg:/m3) 

Upgradient ( 1205) 0.499 6.084 

Downgradient (12ll) 0.115 14.710 

• 
1 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work 
description): 

by subcontractors on site and/or off site (include a complete 

Subcontractors 

Clevenger Construction, Inc. (General subcontractor) 7:00AM .. 4:30PM (1 erector 
super, 1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift 

1. Crew continued working on installing drywall in the electrical, storage, 
and control rooms. 

2. Crew installed two vents and exterior wall panels on the West side of 
the building. 

Note: Waiting for ridging flashing (FL-546) with correct width 

Thermal Remediation Systems, Inc. (TRS) 7:15AM- 4:30 PM 
(1 Supervisor) 

of 23". 

1. Jeff Fujita (TRS) on site at 0700 hours. Supervised the completion of 
the piping installation for TMP#l6 and drilling and sampling of TMP#l2. 

Gregg Drilling, Inc. (GDI) 7:00AM- 5:00 PM 
(1 Driller, 2 helpers, 1 developer) Equipment: Marl Technologies M-11 HSA drill 
rig, one rubber-tired heavy duty fork lift, S-22 Support truck, one Smeal 5T 
pump hoist 

1. The M-11 drill rig crew worked on grouting TMP#l6. 

(TMPU6) 1/2" pipe x 45' with 1' screen 
1/2" pipe x 60' with 1' screen 
1/2" pipe x 76' with 1' screen 

1 ~" pipe x 100' with no screen 

2. Crew moved to TMP#l2. Drilled and sampled to 100'. 

3. One crew member developed MW-4-75, MW-4-95, MW-3-75, and MW-3-95 by using 
the Smeal 5T pump hoist. 

3. Complete and attach the daily personnel cost report at the end of this document 
and ~abel as Appendix 1. 

\ 
'-..-

(PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 
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5. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 

None. 

[Foreseeable Issues] None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

David Klein 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the completed 
forms to the COE district office and the area office. 

Report II: 20061120 Delivery Order 11:06 Date: 11-21-2006 

Weather: Partly Cloudy to Temp. (max & min): 59 -71 Rainfall (in): 0 
Sunny 

l. Work performed today by prlmary contractor on site and/or off site: 

I) David Kleln(TN&A) onslte at 0700 hours. Security was onsite. Tailgate safety 
meeting with Clevenger and Gregg Drilling crew at 0700. Toplc today was pinch 
points and use of power tools. 

2) Contacted Rhonda (Braemar) and confirmed that a new ridge flashlng will be 
sent to the site. The delivery date of the correct ridge flashing (23" ln 
width) will be Wednesday (11/29). 

3) Rlck Lainhart with the USACE on site at 1000 hours to inspect the work completed 
to date. 

Note: Door location and installation of a proposed window 
in the control room mlght be modified or added to 

• the current design of the treatment building. 

4) PIMA was onsite to verify lock and security status of the transformer housing 
or access cabinet. 

5) AIS was onsi te as a subcontractor for Dwayne Campeau of LFR. Talked to Dwayne 
and he indicated that Edison wlll be onsite thls week or early next week to 
power up the transformer. AIS wlll be installlng electrical service from the 
transformer to the W.W. Henry Equipment Compound in the weeks ahead. No set 
date until Edison completes their work. 

6) One fence company (Century Fences) stopped by the site to provide a cost 
estlmate for the future security fence for the bullding compound. 

7) Andy Gump Company was on site to provide potable toilet serves to the trailer 
holding tank. 

8) Dust monitorlng was performed today. The monltoring schedule includes 2 units 
placed at the followlng locations: l) Upgradient East side of W.W. Henry 
Compound, and 2) Downgradient - Northwest corner of Pemaco office trailer. 
A time-weighted average (TWA) of dust concentrations as well as maximum 
concentration (max.) recorded by each unit are indicated below: 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3) 

Downgradient (1205) 0.499 4.855 

Upgradient (1211) 0.144 1.213 

. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete description): 
Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 7:00AM~ 4:30PM (1 erector super, 
1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift 

1. Crew continued working on installing drywall in the electrical, storage, and 
control rooms. 

2. Crew installed exhaust fans in the associated internal rooms with~n the treatment 
build~ng. 

3. Installed gutters on the North side of the treatment building. 

Note: Waiting for ridging flash~ng (FL-546) with correct width 
of the flash~ng is set for 11/29/06. 
Note: Received HVAC and exhaust fan parts from Grainger. 

Thermal Remediation Systems, Inc. (TRSI 7:00 AM ~ 5:00 PM 
(1 Supervisor) 

of 23". Delivery 

1. Jeff Fujita(TRS) on site at 0700 hours. Dan Baysa (TRS) replaced Jeff Fujita at 
0830. Dan supervised the completion of the piping installat1on for TMP#l2 and 
drill~ng and sampling of TMP#l4. 

Gregg Drilling, Inc. (GDI) 7:00 AM - 5:00 PM 
(1 Driller, 2 helpers, 1 developer) Equipment: Marl Technologies M-11 HSA drill rig, 
one rubber-tired heavy duty fork lift, S-22 Support truck, one Smeal 5T pump hoist 

1. The M-11 drill r~g crew worked on grouting TMP#l2. 

(TMP#l2) 1/2" pipe x 45' with 1' screen 
1/2" pipe x 60' with 1' screen 
1/2" pipe x 76' w1th 1' screen 

1 ~· pipe x 100' w1th no screen 

2. Crew moved to TMP#l4. Drilled and sampled to 100'. 
3. One crew member developed MW-26-75 and MW-26-90 by using the Smeal ST pump hoist. 

3. Complete and attach the daily personnel cost report at the end of this document and label 
as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site condit~ons which resulted in delayed progress: 

None 
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5. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Type and results of inspections (lndlcate whether: P-Preparatory, I-Initial, or F-Flnal 
and include satisfactory work completed or deflciencies with action to be taken): 

Deficiencies (Ongoing list and newly ldentified) 
None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR MY AUTHORIZED 
REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY CONTRACTOR AND EACH 
SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

David Klein 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 2006ll20 Delivery Order #:06 Date: ll-22-2006 

Weather: Mostly Cloudy Temp. (max & min): 59 - 71 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) David Klein (TN&A) onsite at 0700 hours. Security was onsite. Tailgate 
safety meeting with Clevenger and Gregg Drilling crew at 0700. Topic 
today was hand tool safety and personal hygiene. 

2) Rick Lainhart with the USACE was on site at 0800 hours to inspect 
the work completed to date. 

Note: Clevenger installed a window in the control room 
and constructed and installed a wooden access ladder 

• to the storage area above the interior rooms of 
the treatment complex. Ladder type and window 

Dimensions/type was installed per Rick Lainhart's 
verbal instructions. Original design did not include these items 

as a field decision was made to add the items to the building. 

Note: Ken Clevenger, Danny Bays a (TRS) I Rick Lainhart, 
and David Klein meet to discuss material and 
equipment consolidation in order to improve onsite 
traffic flow. 

3) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: l) Upgradient - East side 
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

(Unit #) 
Daily 

Area 
TWA (mg:/m3) Max (mg:/m3) 

Downgradient (l2ll) 0.267 9.281 

Upgradient ( 1205) 0.819 3.395 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 7:00AM-4:00PM (1 erector 
super, 1 owner, 3 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift 

1. Crew continued working on installing drywall in the electrical, storage, 
and control rooms. 

2. Crew continued to install drywall associated with the parapet storage 
area located above the internal rooms within the treatment building. 

3. Crew installed a window associated with the control room. 
4. Crew constructed and installed a wooden access ladder to the storage area 

located above the internal rooms within the treatment building. 
5. Installed gable trim on the South side of the treatment building. 
6. Relocated storage bin to'provide more work/equipment storage area. 

Thermal Remediation Systems, Inc. (TRS) 7:00AM- 3:00 PM 
(1 Supervisor) 

1. Dan Baysa(TRS) on site at 0700 hours. Dan supervised the completion of 
the piping installation for TMP#l4 and re-grouting of TMP wells installed 
after 10/30/06. Dan work on reorganizing material brought out to the site 
to improve site access and traffic control . 

Gregg Drilling, Inc. (GDI) 7:00AM- 2:00 PM 
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on grouting TMP#14. 

(TMP#l4) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 66' with 1' screen 
3/4" pipe x 85' with 1' screen 

1 ~" pipe x 100' with no screen 
2. Crew added grout to the TMP wells that were installed after 10/30/06. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 
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5. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

David Klein 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061127 Delivery Order #:06 Date: 11-27-2006 

Weather: AM Rain PM Partly Temp. (max & min): 54 - 64 Rainfall (in): .2~" 

Cloudy 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0630 hours. Security was onsite. Dave 
Klein (TN&A) Tailgate safety meeting with Clevenger and Gregg Drilling 
crew at 0700. Topic today was hand tool safety and wet rainy conditions 
weather. 

2) 0830 hours Mark Wanek and Tiffany Angus (TN&A) on site to supervise 
the collection of soil samples for TMP#lO. 

3) 0900 hours Rick Lainhart with the USACE was on site at to inspect 
the work completed to date. 

• 4) 1200 hours Andy Gump serviced trailer septic tank . 
5) 1230 hours Ken Clevenger, Paul Bianco (TRS), Rick Lainhart (USACE), 

Mark Prostko and David Klein (TN&A) met to discuss material and 
equipment consolidation in order to improve onsite storage areas and 
future operation. MP sent via email a plan/drawing to all parties 
for proposed storage areas. 

6) Dust monitoring was not performed today due to heavy rainfall in 
morning. The monitoring schedule normally includes 2 units placed 
at the following locations: 1) Upgradient - East side of w.w. Henry 
Compound, and 2) Downgradient - Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

Area (Unit #) 
Daily 

TWA (mg:/m3) Max (mg:/m3) 

Downgradient ( 1211) NA NA 

Upgradient ( 1205) NA NA 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 8:50AM- 4:00PM (1 erector 
superintendent, 1 owner, 1 laborer and 1 operator) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift, Bobcat 

1. Crew continued to install drywall associated with the parapet storage 
area located above the internal rooms within the treatment building. 

2. Crew continued to work on installation of the decking for the storage 
area roof. 

3. Crew worked on site grading and site cleanup, setting up areas for future 
storage. Bobcat and operator 2 hours. 

Thermal Remediation Systems, Inc. (TRS) 7:00AM- 4:00 PM 
(1 Supervisor) 

1. Paul Bianco (TRS) on site at 0700 hours. Paul supervised the drilling 
and sampling of TMP#lO to depth of 100' bgs . 

Gregg Drilling, Inc. (GDI) 7:00AM- 4:00 PM 
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on drilling and sampling TMP#lO to 100' 
bgs. Started to over drill the hole with the second string of larger augers. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 
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5. 

6. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 

/ to be taken) : 

Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 
Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061128 Delivery Order #:06 Date: 11-28-2006 

Weather: Partly Cloudy Temp. (max & min): 50 65 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Pr'ostko (TN&A) onsite at 0640 hours. Security was onsite. Dave 
Klein (TN&A) on site 0700 hours. Tailgate safety meeting with 
Clevenger and Gregg Drilling crew at 0700. Topic today was PPE use. 
Casey serviced portable toilet before 0700 hours. 

2) 0740 hours Jay Dablow (ERM) on site met with MP. 
3) 0800 John Heiser, (ICS) on site met with MP. 
4) 0810 hours Mark Wanek and Tiffany Angus (TN&A) on site to supervise 

the collection of soil samples for TMP#11. 
5) 0830 hours Rick Lainhart with the USACE was on site at to inspect 

the work completed to date. Rick left site at -1400 hours. 
6) 1000 hours Dave Jeffries (Jeffries Electrical) on site met with MP. 
7) Site meeting at 0900 with Rick Lainhart (USACE), Jay Dablow (ERM), 

Mark Prostko (TN&A) and John Heiser (ICS) to discuss storage & staging 
areas for the project going forward. MP advised John Heiser to bring 
his storage container on site this week (Thursday 11/30/06) . 

~ Site meeting at 1300 hours with Ken , Jay Dablow, Dave 
Jeffries, Rick Lainhart and Mark Prostko. Reviewed work for 
the installation of 4" electrical conduit feed lines (2) to be 
installed from the park electrical cabinet to the TC building. 
Reviewed work plan for the rough in electrical work within the 
electrical and control rooms. Initial decision was to relocate the 
PLC panel to the north wall of the: control room for practical purposes. 
Everyone was in agreement with this idea. 

9) 1345 hours to 1500 hours teleconference call with John Hart (USACE), 
Tim Garvey (TN&A), John Wingate (TN&A), Rudy Milan (ERM), Jay Dablow 
(ERM) and Mark Prostko (TN&A) . ERM to provide detailed schedule for 
December and also provide submittals by end of work week. 

10) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient- East side 
of W.W. Henry Compound, and 2) Downgradient Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Area (Unit #) 
oaily 

TWA (mg/m3) Max (mg/m3) 

Downgradient (1211) .067 1. 389 

Upgradient ( 1205) .554 2.194 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 7:00AM-4:00PM (1 erector 
super, 1 owner, 1 laborer and 1 operator) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift, Bobcat 

1. Crew working on installation of the roof trim for west wall. 
2. Crew continued working on site grading and site cleanup, setting up areas 

for future storage. Bobcat and operator 2 hours. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM - 4:00 PM 
(1 Supervisor) 

1. Paul Bianco (TRS) on site at 0700 hours. Paul supervised the installation 
of TMP#lO to depth of 100' bgs. Moved rig to TMP#ll. 

Gregg Drilling, Inc. (GDI) 7:00AM- 5:00 PM 
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked installation TMP#lO to 100' bgs. 

(TMP#lO) 1/2" pipe X 45' with 1, screen 
3/4" pipe X 66' with 3' screen 
3/4" pipe X 85' with 3' screen 

1 ~" pipe X 100' with no screen 

2. The M-11 drill rig crew set up on TMP#ll and drilled/sampled to 50' bgs. 

Environmental Remediation, Inc. (ERM) 7:40 AM- 4:00 PM 
(2 Supervisors) 

1. Jay Dablow and Neil Coy on site to coordinate kick-off meeting with Dave 
Jeffries (Jeffries Electric), John Heiser (ICS Mechanical Contractor), 
Mark Prostko (TN&A) and Rick Lainhart (USACE) . 

Innovative Construction Solutions, Inc. (ICS) 8:00 AM - 12:30 PM (2 Supervisor) 
1. John Heiser and Jess Orella on site to participate in kick-off meeting 

with USACE and TN&A to discuss storage areas. Met with Dave Klein (TN&A) 
and inspected well pumps and condensate pump inventory at the off site 
storage location (1230 to 1430 hours). 

Jeffries Electrical 8:00 AM- 1:30 PM (1 Supervisor) 

Dave Jeffries on site to participate in kick-off meeting with USACE, Clevenger 
Construction, ERM and TN&A to go over details of interior electrical rough in work 
control, storage and electrical rooms. Went over plan for installation of 4" conduits 
(2) for TC main power feed from park electric . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

6. 
Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061130 Delivery Order #:06 Date: 11-30-2006 

Weather: Sunny Temp. (max & min) : 50 - 67 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) 

2) 

3) 

4) 
5) 

Mark Prostko (TN&A) onsite at 0640 hours. Security was onsite. Tailgate 
safety meeting with Clevenger. Topic today was PPE use and working 
near other contractors' heavy equipment and communications. Incident 
report for minor damage to TC building made by ICS/ERM on 11/30/06 
will be provided as an attachment to this report. 
MP called Rick Lainhart and advised him of the scheduled pickup of 
one of the 20 CY rolloff containers of drill cuttings associated with 
MW installations in late October/ November. 
0700 Tiffany Angus and Mark Wanek (TN&A) on site to supervise the 
collection of soil samples for TMP#l3 . 
0800 hours Rick Lainhart on site. 
0810 MP called Braemar to locate replacement (correct size) ridge 
cap materials for TC Building. Was advised that materials would not 
be on site until 12/5/06 or 12/6/06. 

~ 0830 hours Haz Mat Trans, Inc. (licensed waste hauler) arrived to 
pick up one of the 20 CY bins (TN&A bin)of drill cuttings (non 
hazardous). Rick Lainhart (USACE) on site to sign manifest. 

7) 0945 hours TRS had two (2) 20 CY empty storage containers delivered 
to the site. 

8) 1000 hours res delivered a 20' storage container. 
9) 1030 hours MK Equipment delivered one NEMA 12 enclosure and one MCC. 
10) 1100 hours weekly progress meeting/teleconference. Participants 

included representatives from the EPA (Rose Marie Caraway), USACE 
(John Hartley and Rick Lainhart), TN&A (Tim Garvey, Mark Prostko, 
John Wingate, Dave Klein), Clevenger Construction Co. (Ken Clevenger), 
and ERM (Rudy Millan, Jay Dablow and Dave Collins). Items discussed 
and results were: 
1. ERM to provide updated schedule for December. 
2. ERM to provide electrical submittal package by Friday 12/1/06. 
3. ERM is working on the grounding ring submittals (Ken Clevenger 

is subcontractor selected for the task) and is targeting this 
Friday 12/1/06 as the date to provide them to TN&A. 

4. John Wingate is working on amending the two week look ahead 
schedule. Will change to a four week look ahead schedule in the 
near future. 

5. Off site testing of the FTO is scheduled for 12/4/06. 
6. Delivery of the FTO to the site was discussed. It was agreed 

to deliver the FTO during the early part of the week of 12/8/06 . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

7. Insulation scope of work and schedule is an unresolved item at 
this time. MP has cancelled the scheduled insulation contractor 
until a resolution is made. 

II) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient -East side 
of W.W. Henry Compound, and 2) Downgradient Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Area (Unit #) 
Daily 

TWA(mg/m3) Max(mg/m3) 

Downgradient (1211) 0.633 7.553 

Upgradient (1205) 0.527 5.820 

12) 1330 hours to 1600 hours Henkel & McKoy Contractors on site to install 
wires from the SCE transformer to the Park electrical cabinet. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 7:00AM-4:00PM (l erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift, Bobcat 

1. Crew working on installation of downspouts. Crew completed installation 
of the two (2) 30.5" diameter exhaust fans on the west wall. This task 
was completed ahead of planned schedule. 

2. Crew made repairs to the minor damage to the gutter caused by ICS forklift. 
(Incident Report attached separately) 

Thermal Remediation Systems, Inc.(TRS) 7:00AM-5:00PM 
(1 Supervisor) 

1. Paul Bianco (TRS) on site at 0700 hours. Paul supervised the completion 
of sampling and iristallation of TMPI13 to depth of 100' bgs. 

Gregg Drilling, Inc. (GDI) 7:00AM- 5:00 PM 
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on the completion of sampling of TMP#l3 
and installation to 100' bgs. 

(TMP#13) 1/2" pipe x 45' with l' screen 
1/2" pipe x 58' with 1' screen 
1/2" x 76' with 1' screen 

1 ~" pipe x 100' with no screen 

2. The M-11 drill rig crew moved rig and set up on TMP#29 . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Environmental Remediation, Inc.(ERM) 7:00AM~ 3:30PM 
(1 Supervisor/operator) Backhoe 

1. Neil Coy on site to supervise ICS and make preparations to backfill the 
trench between Park electric and TC Building. 

Innovative Construction Solutions, Inc. (ICS) 7: 00 AM ~ 3:30 PM (2 Supervisors) 
1. Jess Orella on site in AM. John Heiser on site at 1230 PM. ICS unloaded 

equipment from MK Equipment (Two (2)NEMA 12 enclosures) at 1030 hours. 
While attempting to place the equipment inside the TC building the 

equipment operator damaged the gutter (north rollup door entrance) . Damage 
is minor and is being repaired by Clevenger for ERM. 

2. Dave Klein, John Heiser and MP met in the afternoon about the GW and 
condensate pump installations. (Preparatory meeting for exposition well 
groundwater {AP-4} pump installation) 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
Notified by Braemar Building Systems that the replacement ridge cap materials 
identified Nov 17th would not be shipped to the site until 12/5 or 12/6/06. Will 
advise if this is a significant delay issue. The building installation crew is 
working on other items within the building this week. 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 
Will have Rick Lainhart inspect the repairs to gutter north door 

area TC building. 
Foreseeable Issues 
None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/11/06 

Project Location MAYWOOD, CALIFORNIA Report#: 2006W13 

Name: Mark Prostko Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 11/04 -11/11/2006 

Percent field work completed: 

Percent project completed. 

Summary of work completed on site: 
• Clevenger Construction Co. (CLEVCO) installed the north wall wire mesh trim , hung west wall 4' wide man door, installed soffit! 

for south wall full length '80LF, installed soffit for north wall -30 LF, installed one half of roof panels (south side). 

• Gregg Drilling completed location of underground utilities in ERH area using air knife equipment and marking locations with 
color coded "rooster tails". Over 200 locations marked (water, storm sewer, electric, gas, trenches installed in 2005) 

• Set rooster tails for future TMP and VE well locations . 
• Drilled and installed TMP#7, TMP#22, TMP#24 and TMP#26. Details on the daily reports. Gregg Drilling installed withTN&A 

/TRS oversight. 
• TRS delivered 21 pallets 2,000 lbs. per pallet or 42,000 lbs. of steel shot. (Second truck load delivered to date) 
• Site meeting Thursday 920 hours to 1030 hours with EPA. USACE, TN&A to discuss Items discussed and results were: 

ERM to continue to refine Dwg. M-4 and M-1 and M-1A have been updated by ERM. Project field office requires the 

• changes/updates. ERM has re-issued Work Plan pages with USAGE revisions. The schedule for building erection was 
reviewed. ERM to provide scheduling for the electrician to do ground loop, interior lights and conduit, and power lines from 
electrical panel near WW Henry equipment. TN&A to provide crane for unloading FTO unit still scheduled for delivery 11/28/06. 
ERM to place the FTO unit within the building. 

• Prepared drill rig access in ERH area near park fence line, removed - 40 LF of fence at the ERH area, installed 120 LF of silt 
fence adjacent to park fence line, created pathway/access for large equipment next to the gate for ERH area. (Additional out-of-
scope items) 

• Photo documentation of the site activities is ongoing . 

Health and Safety (10/28/2006 to 11/04/2006) 
• No accidents or incidents involving personnel to report within the past week . 

• Perimeter dust monitoring program is being performed and documented . 
• Since August 4, a total of 56 work days have been completed without a lost time incident. 

• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer. 

• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 
related to individual tasks. 

Summary of work completed off site: 
• Twining Labs continues to hold concrete cylinders for 28 day break tests for concrete poured 10/12/06, 10/13/06 and 10/18/06 . 

Explanation of deviation from work plan (including modifications and schedule slippages): 
Waiting on additional parts from Braemar Building (C sections, clips, trim and 314' bolts). Parts did not arrive on Friday 11/10/06. Parts to 
arrive Monday 11/13/06 and Tuesday 11/14/06. 

Recommendations: 
To begin installation of inner walls (electrical, storage and control rooms). By switching the crew over to this work while waiting for the parts 
from Braemar, the schedule should not be negatively impacted. 

• Key personnel changes: 
TN&A provided Mark Wanek for oversight of soil sampling associated with TMP's. 
TN&A provided Dave Klein for oversight of air knife and utility locating. 
TRS provided Jeff Fujita to replace Paul Bianco on Friday 11/10/06. 
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Work anticipated to be performed the following week: 
1. QC testing of bolts 11/14/06 w1th independent third party (Twining Labs). 
2. Finish wall panels (sheets) east and north wall. Complete installation of roof panels north side. 
3. Begin the installation of inner walls for electrical, storage and control room areas. 
4. Install TMP's and obtain soil samples at TMP #'s 26, 22, 7, and 24. 
5 Continue with process for obtaining bids for HVAC work. (Air conditioner unit control room and exhaust fans for electrical and 

storage rooms) 
6. Continue with the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 

Schedule for two week look ahead (Note that a two-week "Look-ahead" schedule will be prepared and sent out separately): 
1. Continue with installation of thermocouple wells (TMP #'s 17, 27, 9, 11, 13, 12, 14, and 1 0) within the ERH area. 
2. Coring and soil sampling for the thermocouple wells listed above. 
3. Develop MW #'s 3, 4, 26A and 26B. 
4. Begin limited electrical work (lights, small bore conduits, grounding ring). 
5. Continue with and complete the installation of wall and roof skins (26 gauge steel) through period ending 11/22/06. 
6. Begin installation of gutters and downspouts through period ending 11/22/06. 
7. See two- week look ahead schedule for more details 

Overall construction schedule variances: 
FTO unit inspection test scheduled for 11/16/06 in Milwaukee will be postponed to a later date to be determined. 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos 
• Weekly report . 

• Quality control: 
Status of on and off-site work and testing: 
• Twining Labs will forward final concrete strength test results for concrete poured on 10/12/06 and 10/13/06, as soon as it is 

available. 
• All work details are being noted on the Daily QC Report . 
• Twining Labs on site Friday 11/10/06 for initial QC testing of installation of structural bolts for Braemar Building . 
Rework Items Identified within the past week: 
None 
Rework Items corrected within the past week: 
• Grate for trench drain/sump requires field modifications to make the sections flush with the concrete floor. 

Total of three+ days of labor to date with 1-2 men and a power grinder and chop saw used. (Identified 
10/20/06) Grinding complete. Require touch-up paint only. Rework item completed 11/9/06. 

• There is a low spot in the floor within the trench drain approximately 15 feet from the east end. (Identified 
10/20/06) USAGE approved corrective action (since there is plenty of freeboard), will be to add concrete to the 
floor and slope as needed to eliminate low spot. Rework item completed 11/9/06. 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: None 

Other remarks: None 

• Prepared by: Mark Prostko- Construction Manager 
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GHOIJNil\\'AI'Lit H.I.~OIJIH.I s Assoclt\IION 
0 F CALIFORNIA 

EIMS-2 "Environmental Information Management Systems" 
August 22, 2007 

Clite, Nova 
TN & Associates, Inc. 
317 E. Main Street 
Ventura, CA 93001 

Payment Information: 
RegistratiOn Fee: $265.00 

GRA Membership: $0.00 

Option Fee: $0.00 

Amount Paid: $265.00 

Balance Due: $0.00 

Confirmation/Receipt 

Fax Number (B05) 5B5-2111 

Attendee Type : Attendee 

Events: 
D Wednesday Lunch 

~ Wednesday Reception 

~ Wednesday Vegetarian Lunch 

D No Selection 

This notice conf1rms your registration for the Groundwater Resources Association EIMS-2 "Environmental Information 
Management Systems" on August 22, 2007. 

PLEASE NOTIFY GRA IMMEDIATELY BY CALLING (916) 446·36261F ANY PORTION OF YOUR REGISTRATION 
INFORMATION IS INCORRECT, OR SEND YOUR CHANGES VIA FAX TO (916) 442·0382. 

Your registration fee mcludes: 
.... Admiss1on to all Technical Sessions 
.... Lunch and Reception 
.... Resource B1nder 
.... Certificate of Attendance 

LOCATION: 
Hilton Irvine 
1BBOO MacArthur Blvd. 
Irvine, CA 92612 
(BOO) 445-B667 
(949) B33-3331 
(949) B33-39B9 - Fax 

ACCOMMODATIONS: 

REGISTRATION: 
August 22, 2007 - 7:30 am - 4:00 pm 

SCHEDULE: 
August 22, 2007 - B:OO am - 5:00 pm 
(Reception - 5:00 pm - 6:30 pm) 

A block of sleeping rooms 1s ava1lable for GRA participants on a first come, first served basis at a rate of $179 per night (plus 
tax), s1ngle or double occupancy. Make reservations by calling the Hilton at (BOO) 445-B667 or (949) B33-3331 and identify 
yourself as a GRA delegate. July 31, 2007 is the deadline for making hotel reservations at the special rate. Reservations made 
after July 31, 2007 will be accepted at the prevailing hotel rate, on a space available basis. 

SEMINAR CANCELLATION AND REFUND POLICY: 
Written cancellation requests received by GRA on or before August B, 2007, will receive a full refund, less a $35.00 processing 
fee Refunds will not be given for cancellations made after August B. 2007. Substitutes are welcome. 

PLEASE KEEP THIS NOTICE AS YOUR RECEIPT 

915 L Street, Suite 1000 

Sacramento, CA 95B14 

(916) 446-3626 (Phone) I (916) 442-03B2 (Fax) 

www.grac.org 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/18/06 

Project Location: MAYWOOD, CALIFORNIA Report#: 2006W14 

Name: Mark Prostko Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805)585-2111 

Reporting Period: 11/11 - 11/18/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 
• Clevenger Construction Co. (CLEVCO) installed the north wall skins, completed the north wall soffit 80 LF, installed second half 

of roof panels (north side). 
• CLEVCO began construct1on of the electrical, control and storage rooms. Rooms have been framed and drywall is 80% 

complete. 
• Drilled and installed TMP#9, TMP#16, TMP#17, TMP#18, and TMP#27. Details are provided in the daily reports. Gregg Drilling 

installed the TMPs with TN&A /TRS oversight. 
• TRS delivered copper wire for electrodes. 
• Project meeting (teleconference) Thursday 1100 hours to 1200 hours with EPA, USACE, TN&A to discuss Items discussed and 

results were: TN&A to publish Dwg. M-4. The schedule for building erection was reviewed. ERM to provide updated scheduling 
for the electrician for intenor lights and conduit. Power line installation for the electrical panel near WW Henry equipment is 
scheduled for week of 11/27/06. FTO test fire date in Milwaukee was pushed back to Dec 41h FTO delivery to the site date was 
pushed back to Dec 11 lh. No meeting week of 11/20/06. 

• Photo documentation of the site activities is ongoing. 

Health and Safety (11/11/2006 to 11/1812006) 
• No accidents or incidents involving personnel to report within the past week. 
• Perimeter dust monitoring program is being performed and documented. 
• Since August 4, a total of 61 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 

related to 1nd1vidual tasks. 

Summary of work completed off site: 
• Twining Labs continues to hold concrete cylinders for 28 day break tests for concrete poured 10/12/06, 10113/06 and 10118106. 

Explanation of deviation from work plan (including modifications and schedule slippages): 
FTO test fire and delivery date slipped one week. 
Recommendations: 

Key personnel changes: 
TN&A provided Tiffany Angus for oversight of so1l sampling associated with TMP's. 
TRS provided Danny Baysa to support Jeff Fujita. 

Work anticipated to be performed the following week: 
1. Tensile testing of bolts in the lab with independent third party (Twining Labs). 
2. Complete the installation of west wall skins and louvers. 
3. Complete installation of drywall for electrical, storage, and control room areas. 
4. Install TMP's and obtain soil samples at TMP #'s 19, 3, 29, 7, and 4 
5. Develop MW #'s 3, 4, 26A and 268 . 
6 Contmue with the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT'D . 

Schedule for two week look ahead (Note that a two-week "Look-ahead" schedule will be prepared and sent out separately): 
1. Continue with installation of thermocouple wells (TMP #'s 12, 14 and 10) within the ERH area. 
2. Coring and soil sampling for the thermocouple wells listed above. 
3. Begin limited electrical work (power conduits from Park electrical panel to TC Building week of 11/27/06) 
4. Continue drywall installation of electrical, control and storage rooms. 
5. Begin installation of gutters and downspouts. 
6. Begin installation of roll up doors (end of week 11/27/06) 
7. See two· week look ahead schedule for more details. 

Overall construction schedule variances: 
FTO unit inspection test scheduled for 11/16/06 in Milwaukee will be postponed 12/4/06. 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos. 
• Weekly report. 

Quality control: 
Status of on and off-site work and testing: 
• Twining Labs will forward final concrete strength test results for concrete poured on 10/12/06 and 10/13/06, as soon as it is 

available. 
• All work deta1ls are being noted on the Daily QC Report. 
• Twining Labs on site Tuesday 11/14/06 for final QC testing of installation of structural bolts for Braemar Building. 
Rework Items Identified within the past week: 
None 
Rework Items corrected within the past week: 
None 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: None 

Other remarks· None 

Prepared by: Mark Prostko - Construction Manager 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/25/06 

Project Location: MAYWOOD, CALIFORNIA Report#: 2006W15 

Name: David Klein Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 11/18-11/25/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 
• Clevenger Construction Co. (CLEVCO) continued construction of the electrical, control and storage rooms as all drywall 

associated to the rooms was completed. 
• CLEVCO installed wall skins, two exterior vent covers, and an exterior door on the west side of the treatment building. 
• CLEVCO installed two exhaust fans in the internal rooms within the treatment compound (TC). 
• CLEVCO installed gutters on the North side of the treatment building. 
• CLEVCO installed a window in the control room and constructed a wooden access ladder to the storage area above the interior 

rooms of the TC. Ladder type and window dimensions/type was installed per Rick Lainhart's verbal instructions. Original design 
did not include these items as a field decision was made to add the items to the building. 

• CLEVCO installed gable trim on the South side of the treatment building. 
• CLEVCO installed drywall associated with the parapet storage area located above the internal rooms within the TC. 
• PIMA removed the City of Maywood's storage container. 
• Relocated CLEVCO storage bin to provide more work/equipment storage area. 
• Gregg Drilling installed TMP #12 and TMP#14 as oversight was provided by TN&A/TRS. Details are provided in the daily 

reports. 
• Gregg Drilling regrouted TMP wells that were installed in the previous weeks due to settling out of the material during the 

original installation period. 
• Developed MW #'s 3, 4, 26A and 268. 
• HVAC equipment was delivered to the site that was provided by Grainger. 
• No project meeting scheduled due to the short Thanksgiving week. 
• Photo documentation of the site activities is ongoing. 

Health and Safety (11/18/2006 to 11/25/2006) 
• No accidents or incidents involving personnel to report within the past week. 
• Perimeter dust monitoring program is being performed and documented. 
• Since August 4, a total of 64 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 

related to individual tasks. 

Summary of work completed off site: 
• Twining Labs expected to provide data shortly for concrete cylinders for 28 day break tests for concrete poured 10/12/06, 

10/13/06 and 1 0/18/06. 

Explanation of deviation from work plan (including modifications and schedule slippages): 
• The ridge flashing associates to the peak of the building was fabricated to 19" and should o been fabricated to 23". The correct 

piece will ship from Braemar on Monday 11/27/06 and arrive at the site on Wednesday or 11/29/06. 
• Exhaust fans associated to the treatment room have been ordered and will arrive and be installed the week ending the 81h of 

December. 
• Ladder type and window dimensions/type were installed per Rick Lainhart's verbal instructions. Original design was not included 

in the original design as a field decision was made to add the items to the building. 
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Recommendations: None 

Key personnel changes: 
TN&A provided Zane O'Conner and Tommy Rowell for oversight of soil sampling associated with the TMP wells. 
TRS and Jeff 

Work anticipated to be performed the following week· 
1. Complete the installation of roof ridge cap (trim). 
2. Complete installation of drywall for electrical, storage, and control room areas. 
3. Install air conditioner. 
4. Install TMP's and obtain soil samples at TMP #'s 10, 19, 3, 29, and 7. 
5. Continue w1th the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 

Schedule for two week look ahead (Note that a two-week "Look-ahead" schedule will be prepared and sent out separately): 
1. Continue with installation of thermocouple wells (TMP #'s 4, 2, 5, 6, and 20) within the ERH area. (Week of 12/04/06) 
2. Coring and soil sampling for the thermocouple wells listed above. 
3. Continue with limited electrical work (power conduits from Park electrical panel to TC Building (Week of 12/04/06) 
4. Complete installation of gutters and downspouts. 
5. Install exhaust fans. (Week of 12/04/06) 
6. Continue with installation of roll up doors (Week of 12/04/06) 
7. ERM will continue to accept delivery of treatment system equipment. (Week of 12/04/06) 
8. See two- week look ahead schedule for more details. 

Overall construction schedule variances: 
None 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos . 
• 

Quality control: 
Status of on and off-site work and testing: 
• Twining Labs will forward final concrete strength test results for concrete poured on 1 0!12/06 and 10/13/06, as soon as it is 

available. 
• QC testing of the 3/4' x 2 3/4" ASTM325 bolts provided by Braemer Building Systems is being performed by Twining Labs. 

Reports will be provided as soon as we receive them. 
• All work details are being noted on the Daily QC Report. 

Rework Items Identified within the past week: 
None 
Rework Items corrected within the past week: 
None 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: None 

Other remarks: 
A number of fence and security companies visited the site to provide a cost estimate for a security system and fence associated to the 
treatment building . 

epared by: Dave Klein and reviewed by Mark Prostko - Construction Manager 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11104106 

Project Location: MAYWOOD, CALIFORNIA Report#: 2006W12 

Name: Mark Prostko TiUe: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax: (805) 585-2111 

Reporting Period: 10128 - 1110412006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 
• Clevenger Construction Co. (CLEVCO) erected the south wall sheets (80'), south wall wire mesh (31'4'), east wall sheets (50'), 

east wall dual exhaust fan (2) louvers, hung east wa114' wide man door, north wall wire mesh (62'3"), hung north wall4' wide 
man door. 

• Four (4) DS-3 8 x 25C16 x 16 3 }S" parts for building (girts for wire mesh frame out) and (22) HW-25 parts that were missing 
from the shipping list were delivered to the s1te 1113106. 

• Site meeting Thursday 920 hours to 1130 hours with EPA, USACE, TN&A and ERM to discuss Treatment System work. Please 
refer to the Daily Report from 1112106 for a summary of items discussed. 

• Drilled and installed MW3, MW4, MW6A and MW26B. Details on the daily reports. Gregg Drilling installed with TN&A oversight. 
• Drilled and installed TMP#1, TMP#8, TMP#23 and TMP#25. Details on the daily reports. Gregg Drilling installed with TN &A /TRS 

oversight. 
• TRS delivered 100,800 lbs. of graphite (36 pallets with 56 bags@ 50 lbs. each), 34,000 lbs. of graphical steel shot. (17 pallets 

@ 2,000 lbs. each), 6 roll off containers for drill cuttings, and 1/2", 314", 11/2", and 6" CPVC pipe for TMP's and ERH system. 
• Photo documentation of the site activities is ongoing 

Health and Safety ( 10/28/2006 to 1110412006) 
• No accidents or incidents involving personnel to report within the past week. 
• John Hartley reminded field crews that a full-face shield is required when grinders are being utilized. CLEVCO mobilized a new 

full face shield for person using grinder. 
• The power cord for one (1) power gnnder was replaced with a new cord. 
• Perimeter dust monitoring program is being performed and documented. 
• Since August 4, a total of 51 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark ProsUko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 

related to individual tasks. 

Summary of work completed off site: 
• Twining Labs continues to hold concrete cylinders for 28 day break tests for concrete poured 10112106, 10113/06 and 10118106. 

Explanation of deviation from work plan (Including modifications and schedule slippages): 
A field decision was made to provide a smaller injection pipe diameter in the TMPs. 

Recommendations: To approve TRS's request to use }S inch injection pipe instead of Y. inch. The change to the narrow diameter pipe will 
allow TRS much faster installation since they will not have to change out augers (from 8- 10 inch) or perform reaming. 11/3106 email from 
John Wingate to John Hartley which addresses the assumption for this recommendation. 

Key personnel changes: 
TRS (Paul Bianco) mobilized to the site to oversee installation of TMP work. 
Gregg Drilling mobilized one drill rig (M-11) for TMP installation and one drill rig (CME-95) for monitor well installations. 
TN&A provided Tom Rowell and Zane Smith for oversight of drilling/installation of monitor wells and soil sampling associated with TMP's . 
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Work anticipated to be performed the following week: 
1. Modify Clevenger's subcontract to perform site work requested Friday 11/3/06 by USACEITN&A to prepare drill rig access in 

ERH area near park fence line, install silt fence adjacent to park fence line, create pathway/access for large equipment next to 
the gate for ERH area, and repair the gap in the diamond plate between where the existing electric panel (adjacent to WW 
Henry compound) meets the pre-cast concrete vault. Work is expected to be done week period of 11/51-6 through 11/11/06 

2. QC testing of bolts 11/10/06 with independent third party (Twining Labs). 
3. Finish wall panels (sheets) east wall. Start placing roof panels. 
4. Install and obtain soil samples at TMP16, 22, 18,24 and 26. 
5. Identify potential qualified roll up door installers. Schedule a site visit for inspection of door frame outs. 
6 Continue with process for obtaining bids for interior finish work (walls, ceilings, doors, continuous rafters partition, vent stack) 
7. Continue with process for obtaining bids for HVAC work. (Air conditioner unit control room and exhaust fans for electrical and 

storage rooms) 
8. Continue with the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 

Schedule for two week look ahead (Note that a two-week "Look-ahead" schedule will be prepared and sent out separately): 
1. Continue with installation of thermocouple wells (TMP #'s 16, 22, 18, 26, 24, 17, 27, 9, 11, and 13) within the ERH area. 
2. Coring and soil sampling for the thermocouple wells listed above. 
3. Site work to create rig access for TMP locations fence line of park in ERH area and secondary route for crane/heavy equipment 

to ERH area at fence line. 
4. Continue with and complete the installation of wall and roof skins (26 gauge steel) through period ending 11117/06. 
5. See two- week look ahead schedule for more details. 

Overall construction schedule variances: None 

Submittals and key correspondence since last report: 

• Daily QC reports and site photos . 
• Weekly report . 

Quality control: 

• Status of on and off-site work and testing: 

• Twining Labs will forward final concrete strength test results for concrete poured on 10/12106 and 10/13/06, as soon as it is 
available. 

• All work details are being noted on the Daily QC Report . 
Rework Items Identified within the past week: 

• One (1) 1" ABS Airline in northwest side of TC is broken at the concrete slab. (Identified 11/1/06) Repaired the broken line 
(11/1/06) with 1" ABS coupling. 

Rework Items corrected within the past week: 

• Two (2) door jam bolts are loose near north ramp. Identified 10120/06) USACE approved corrective action will 
be epoxy grout injected into the area. Repaired 11/1/06. Inspected 11/2106 and 11/3/06. 

• Two (2) column bolts near north ramp in far northeast comer of building require concrete patching. Identified 
in today's preparatory meeting 10124/06 for building erection). The area was jack hammered out and new 
concrete was placed 11/1/06. 

• One (1) 1" ABS Airline in northwest side of TC is broken at the concrete slab. (Identified 1111/06) Repaired the broken line 
(11/1/06) with 1" ABS coupling. Installed uni-strut around the area for support and protection 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: None 

I Other remarks: None 

Prepared by: Mark Prostko- Construction Manager 

• 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA-

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061201 Delivery Order #:06 Date: 12-01-2006 

Weather: Sunny Temp. (max & min) : 50 - 73 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0645 hours. Security was onsite. Tailgate 
safety meeting with Clevenger. Topic today was PPE use and proper 
use of step ladders. 

2) 0645 hours Rick Lainhart on site. 
3) 0700 Tiffany Angus and Mark Wanek (TN&A) on site to supervise the 

collection of soil samples for TMP#29. 
4) 0715 hours Dave Klein (TN&A) on site to assist res transfer exposition 

well GW pumps and materials from the offsite. 
5) 0730 hours Belshire on site to remove two (2) full containers of drill 

• cuttings (TRS) generated from TMP installations to date. 
6) 1050 hours Belshire on site to remove another two (2) full containers 

of drill cuttings (TRS). A total of four (4) rolloffs were removed 
today by Belshire for TRS. 

7) 1315 hours Rick Lainhart left site. 
8) 1600 Clevenger locked all doors on TC building for the weekend. 
9) 1630 secured site for the weekend. 
10) Dust monitoring was performed today. The monitoring schedule includes 

2 units placed at the following locations: 1) Upgradient - East side 
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Area (Unit #) 
Daily 

TWA (mg:/m3) Max (mg:/m3) 

Downgradient (1211) 0.544 1. 237 

Upgradient ( 1205) 0.096 2.868 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

• 
1 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Clevenger Construction, Inc. (General subcontractor) 7:00AM-4:00PM (1 erector 
super, 1 owner, 2 laborers) 
Equipment: JLG scissor lift, JLG All Terrain scissor lift, Bobcat 

1. Crew working on drywall finishing. Completed nting of drywall for three 
rooms. 

2. Crew working on the installation of south rollup door (13' x 10') and 
north rollup door (12' x 10'). Doors have been installed and tested for 
proper function. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM- 3:00 PM 
(1 Supervisor) 

1. Paul Bianco (TRS) on site at 0700 hours. Paul supervised the completion 
of sampling and installation of TMP#29 to depth of 100' bgs. 

Gregg Drilling, Inc. (GDI) 7:00 AM - 3:00 PM 
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on the completion of TMP#29 to 100' bgs 
and installation of pipe as follows: 

(TMP#29) l/2" x 45' with 1' screen 
3/4" pipe x 70' with 3' screen 
3/4u pipe x 92' with 3' screen 

1 ~" pipe x 100' with no screen 

Environmental Remediation, Inc. (ERM) 7:00AM- 4:30 PM 
(1 Supervisor/operator) Backhoe 

1. Neil Coy on site to backfill the trench where the two (2) 4" conduits 
from TC to Park electric cabinet were installed on 11/29/06. Length of 
conduits installed ~70'. Trench was backfilled and vibratory jumping jack 
tamper was used for backfilling. Installed caution buried cable warning 
tape 12" bgs. 

2. Hand dug up 6" VE and GW lines on north side of TC building. 

Innovative Construction Solutions, Inc. (ICS) 7:00AM-1:30PM (1 Supervisors) 
1. Jess Cuellar on site at 0700 AM. Dave Klein met with Jess and transferred 

exposition well GW pumps and materials from the offsite storage container 
to the project location. 

Jeffries Electrical 8:30 AM -12:30 PM (1 Supervisor) 

Dave Jeffries on site. Making repairs to four (4)14 AWG conduits encountered in the 
excavation near the Park electric panel. {Wires are black (2), white (l) and red (1) }. 
Spoke to MP about relocating the PLC to the north wall in control room and also relocating 
the time clock contactor/switch to the electrical room. There are no materials changes 
to this relocation, and as such, will be shown as an as-built relocation on the final 
MAs-Built" Drawings. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
(PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 
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5. 

6. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061204 Delivery Order #:06 Date: 12-04-2006 

Weather: Sunny Temp. (max & min): 55 - 77 Rainfall (in) : 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0635 hours. Security was onsite. Tailgate 
safety meeting with Dave Jeffries (Jeffries Electric) and Neil Coy 
(ERM). Topic today was PPE, equipment inspection forms, checking 
backup signals for scissor lifts. 

2) 
3) 

4) 

5) 

6) 

7) 

8) 

9) 

10) 

II) 

12) 

13) 

14) 
15) 

16) 
17) 

0650 Total Equipment delivers two (2) electric scissor lifts. 
0720 hours Francisco from Maywood stopped at site and obtained the 
phone number for Andy Gump fence. 
0730 hours MP and Dave Jeffries discussing details of the electrical 
drawings. MP and Jeff Fujita went over work plan for TMP's today. 
Crew will move to another TMP location late morning . 
Dave Klein in site 0830 hours. Dave brought a decibel meter to the 
site. 
0840 hours Dave Jeffries pointed out a possible problem with the MCC 
main breaker. Breaker was supposed to be 1200 amp. Breaker within 
the panel is 800 amp. 
0900 delivery of 240 gallon air receiver for ICS. Neil Coy used forklift 
from Gregg Drilling to unload. 
0910 hours Manuel from Maywood Water Dept. came to the site to r~ad 
water meters located on temporary haul road near ERH area. 
0910 hours Zane O'Connor (TN&A) on site for soil sample collection 
TMP#29 and TMP#l9. 
0930 hours Henkel's and McCoy on site for to work on park electrical 
cabinet. MP spoke to crew and asked them to put the fence back together 
on 60th Street when they are completed. 
1000 hours Henkels and McCoy on site to work on Park electric panel. 

MP asked the crew to repair the section of fence on 60th street that 
they had taken down last Thursday to gain access onto the site. 
1030 hours John Wingate, Dave Jeffries and Mark Prostko on conference 
ca 11 about MCC . 
1200 hours light fixtures, 3/4" rigid metal conduit, 3/4" fittings 
and uni-strut are delivered to the site for Jeffries Electric. 
1400 hours Andy Gump serviced holding tank for trailer. 
1410 hours Dave Klein went to off site storage location to collect 
more supplies for condensate sump installations. 
1600 hours Henkels and McCoy still on site working. 
1630 hours Henkels and McCoy put fence back together on 60th street. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

18) Dust moni taring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient - East side 
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Area (Unit #) 
Daily 

TWA(mg/m3) Max (mg/m3) 

Downgradient (1211) 0.506 8.802 

Upgradient (1205) 0.096 2.868 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontract:qrs: 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM ~ 4:00 PM 
(1 Supervisor) 

1. Jeff Fujita (TRS) on site at 0700 hours. Jeff supervised the completion 
of installation of TMP#29 to depth of 100' bgs. 

Gregg Drilling, Inc. (GDI) 7:00 AM - 3:00 PM 
(1 Driller and 2 helpers) Equipment: Marl Technologies M-11 HSA drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on the completion of TMP#29 to 100' bgs 
and installation of pipe as follows: 

(TMPI29) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 70' with 3' screen 
3/4" pipe x 92' with 3' screen 

1 ~u pipe x 100' with no screen 

2. Crew moved drill rig to TMPI19. 

Environmental Remediation, Inc. (ERM) 7:00 AM ~ 12:30 PM 
(1 Supervisor/operator) Backhoe 

1. Neil Coy on site to hand dig and expose the 6" VE and GW lines on north 
side of TC building. All east trench lines have been exposed. 

Jeffries Electrical 7:00 AM ~4:00 PM (1 Supervisor, 3 technicians) 
1. Dave Jeffries on site at 0700 hours. Crew arrived at 930 hours and worked 

on cutting down stub up conduits in electrical room, working on placing 
one of the two NEMA 12 enclosures inside the electrical room. 

2. Crew started fabricating 3/4" conduits for lighting fixtures. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

• Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061205 Delivery Order #:06 Date: 12-05-2006 

Weather: Sunny Temp. (max & min) : 50 - 77 Rainfall (in) : 0 

l. Work performed today by primary contractor on site and/or off site: 
I) Mark Prostko (TN&A) onsite at 0635 hours. Security was onsite. Tailgate 

safety meeting with Neil Coy (ERM). PPE is always reviewed and all 
site workers are checked for compliance. Topic today open excavation 
safety EM 385-1-1 Section 25 paragraph 25.A.02 Excavation Inspection 
and testing. 

2) 0715 Drilling mobilizes second drill rig. 
3) Dave Klein in site 0715 hours. Dave brought a decibel meter to the 

site. 
4) 0720 hours Mark Wanek (TN&A) on site for soil sample collection at 

TMP#l9. 

• 5) 0800 hours TRS accepts delivery of copper plate materials for electrode 
wells. 

6) 0900 hours Dave Allen stopped at the site. 
7) 0940 Rick Lainhart at the site. Dave Klein, Mark Prostko and Rick 

discussed sa meetings and the use of EM385-l-l at the daily 
tailgate meetings. 

8) 1050 hours ridge trim (cap) from Braemar Building Systems arrives 
to the site. 

9) 1100 hours Dave Klein reviewed the SSHP with Dave Jeffries and Tony 
(Jeffries Electric) and got signatures for adherence to the SSHP. 

10) 1200 hours Dave Jeffries storage container arrives to site ( 8, X 20') 
11) 1315 hours MP provided Transmittal 16070A-l (Lighting Fixtures) to 

Rick Lainhart for review. 
I 2) 1345 hours ERM and TNA teleconference to go over schedule for remainder 

of week and submittal status update. 
I 3) Dust monitoring was performed today. The monitoring schedule includes 

2 units placed at the following locations: 1) Upgradient East side 
of w.w. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

(Unit #) 
Daily 

Area 
TWA(mg:/m3) Max (mg:/m3) 

Downgradient (1211) 0.696 9.668 

Upgradient (1205) 0.167 7.868 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Thermal Remediation Systems, Inc. (TRS) 7:00AM~ 4:00 PM 
(1 Supervisor) 

1. Danny (TRS/ERG) on site at 0700 hours. Danny supervised the completion 
of installation of TMP#19 to depth of 100' bgs. CME-95 rig started sampling 
TMP#3 and MS-11 rig worked on TMP#5. 

Gregg Drilling, Inc. (GDI) 7:00AM~ 4:30 PM 
(2 Driller and 3 helpers) Equipment: CME-95 HSA drill rig, M-11 drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The CME-95 drill rig crew worked on the completion of TMP#19 to 100' bgs 
and installation of pipe as follows: 

(TMP#l9) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 67' with 3' screen 
3;4• pipe x 89' with 3' screen 

l ~- pipe x 100' with no screen 

2. Crew moved drill rig to TMP#3. Started drilling and sampling to 100' bgs. 
Will install pipes Wednesday 12/6/06 . 

3. Second drill rig (M-11) mobilized to the site at 0715 hours. M-11 Rig 
set up on TMP#5. No sampling required at this location. 

(TMP#5) l/2" pipe x 45' with 1' screen 
3/4" pipe x 68' with 3' screen 
3/4• pipe x 88' with 3' screen 

1 ~· pipe x 100' with no screen 

Environmental Remediation, Inc. (ERM) 7:00 AM~ 10:30 PM 
(1 Supervisor/operator) Backhoe 

1. Neil Coy on site to hand dig to locate GW-2 and GW-3 lines. MP called 
Danny Chen to verify approximate subgrade locations of these lines. GE-2 
located - 20 feet from TC and GW-3 located - 46 feet from TC. 

Jeffries Electrical 9:20 AM ~4:00 PM (1 Supervisor, 1 technicians) 

Tony Seibert and Dave Jeffries on site installing the five (5) high sodium light fixtures 
in the rafters (Item Fl on fixture schedule) inside the TC building. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1 . 

[PROVIDED IN SEPARATE BINDER] 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

4. On-site conditions which resulted in delayed progress: 
Nore 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

6. 
Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061206 Delivery Order #:06 Date: 12-06-2006 

Weather: Sunny Temp. (max & min): 45 - 77 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) ansi te at 0 635 hours. Security was ansi te. Tailgate 
safety meeting with Neil Coy (ERM). PPE is always reviewed and all 
site workers are checked for compliance. Topic today open excavation 
safety EM 385-1-1 Section 15 Rigging 15.D Fiber Rope proper use and 
application (for installation of exposition well pumps). 

2) 0715 initial meeting with ERM (Jay Dablow, Jess Cuellar), TN&A (Dave 
Klein and Mark Prostko), res (Brian Chrasa) and QED (Bruce Killion) 
for exposition well pump installations (AP-4 QED pumps). Completed 
meeting form will be provided to Rick Lainhart Thursday 12/7/06. 

• 3) 0720 hours Mark Wanek (TN&A) on site for soil logging and sample 
collection for TMP#4 and TMP#5. 

4) 0930 Zane O'Connor (TN&A) on site for soil sampling for TMP#4. 
5) 1000 hours MP and Neil Coy (ERM) located GW-2 at 25'8" N from TC and 

28'8" w from TC NW corner and at 3' bgs. 
6) 1145 hours provided a copy of the grounding ring FIO submittal 

~ 

(Transmittal 16302N-2) for Rick Lainhart. Placed on his desk in the 
trailer for his review. Work is tentatively scheduled for the upcoming 
week. Provided a copy of FIO Transmittal 03300-1R Concrete Cylinder 
Strength Tests. 

7) 1345 hours reviewed electrical work inside TC area with Dave Jeffries. 
8) 1530 hours Ryan Herco delivered fittings and pipe for ERM. TN&A had 

Gregg Drilling unload material and stockpile on site. Paperwork in 
TN&A office. 

9) 1530 hours Rosie Caraway from USEPA on site. 
10) Dust monitoring was performed today. The moni taring schedule includes 

2 units placed at the following locations: 1) Upgradient - East side 
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Area (Unit #) 
Daily 

TWA (mg:/m3) Max (mg:/m3) 

Downgradient (1211) 0.696 9.668 

Upgradient ( 1205) 0.167 7.868 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 10:00 AM- 4:00 PM (1 
erector super, 1 laborer) 
Equipment: JLG All Terrain scissor lift, Bobcat 

1. Crew arrived to install the ridge trim (cap). Ridge cap is now completely 
installed. 

Thermal Remediation Systems, Inc. (TRS) 7:00AM- 4:00 PM 
(1 Supervisor) 

1. Jeff (TRS/ERG) on site at 0700 hours. Jeff supervised the completion of 
installation of TMP#3, sampling at TMP#4 and drilling for TMP#l5. 

Gregg Drilling, Inc. (GDI) 7:00AM- 4:30 PM 
(2 Driller and 3 helpers) Equipment: CME-95 HSA drill rig, M-11 drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

l. The M-11 drill rig crew worked on the completion of TMP#3 to 100' bgs 
and installation of pipe as follows: 

(TMP#3) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 67' with 3' screen 
3/4" pipe x 88' with 3' screen 

1 ~, pipe x 100' with no screen 

2. The M-11 drill rig moved to TMP#l5 location and drilled with small augers 
to 100' bgs . 

3. CME-95 (B-61) HSA drill rig sampled at TMP#4. 1300 hours while sampling 
and adding flights of augers, crew spun off an auger in the borehole at 
60' bgs. 1300 to 1530 hours crew attempted to retrieve the auger with 
a fishing tool which included sampling rods and the sampling core barrel. 
Crew retrieved fishing tool but auger remained in borehole. Will move 
three feet and complete sampling from 60' bgs to 100' bgs. 

Note: After sampling of TMP#4 is complete the rig will move to TMP#5 and begin 
sampling at this location. 

Environmental Remediation, Inc. (ERM) 7:00 AM - 10:30 PM 
(1 Supervisor, 1 operator and 1 technician) Backhoe 

1. Neil Coy on site to excavate and locate GW-2 and GW-3 lines with backhoe. 
Located GW-2 with MP. Neil left site at 1030 hours. 

2. Jay Dablow and Jess C. on site to conduct initial meeting with TN&A, ICS 
and QED for exposition well pump installation. Work will be ongoing for 
two (2) to three (3) weeks. Jay left the site at 0945 hours. 

Jeffries Electrical 7:15AM -3:30 PM (1 Supervisor, 3 technicians) 

1. Jeffries Electric crew on site to continue installing conduits for lighting 
fixtures and receptacles. 

2. MCC panel was set inside the electrical room. 
3. Crew Cut off to concrete floor level and sealed conduits in electrical 

room Tuesday 12/5/06. Photos were taken . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Innovative Construction Solutions, Inc. (ICS) 7:00AM ... 1:30PM (1 Technician) 

Brian Cuella on site at 0700 AM. Meeting with ERM/TNA/QED for exposition well pump 
installation. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix l. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Initial meeting exposition well pump installation with ERM, 
(AP-4 pump manufacturer's representative) and ICS. 

Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

TN&A, QED 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated qual control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061207 Delivery Order #:06 Date: 12-07-2006 

Weather: Sunny Temp. (max & min) : 49 - 81 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0630 hours. Security was onsite. Tailgate 
safety meeting with Neil Coy (ERM) and Jeffries Electric. Topic today 
was taken from AHA01 work zone delineations due to multi discipline 
contractors now working on the site in all areas. 

2) 0720 hours Mark Wanek (TN&A) on site for soil logging and sample 
collection for TMP#4 and TMP#5. 0800 hours Zane O'Connor (TN&A) on 
site for soil sampling/packaging for lab for TMP#4 and TMP#5. 

3) 1045 hours Dave Mango on site to look at city water meter. 
4) llOO hours Rose Marie and Nancy (EPA) on site. 

• 5) 1400 hours one (1) 20-CY roll off container (TRS) was removed and 
dropped two (2) new ones. Four ( 4) 20 CY bins on site as of end of 
day. 

6) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient - East side 
of w.w. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Area (Unit #) 
Daily 

TWA (mg/m3) Max (mg/m3) 

Downgradient (12ll) 0.544 2.268 

Upgradient (1205) 0. 4 62 17.56 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 9: 00 AM - 4: 00 PM (1 erector 
super, 1 laborer) 
Equipment: JLG scissor lift, Bobcat 

1. Crew on site to begin installation of continuous rafters partition. 

• 
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RAPID RESPONSE .QUALITY CONTROL DAILY REPORT CONT'D. 

Thermal Remediation Systems, Inc. (TRS) 7:00AM- 4:00 PM 
(1 Supervisor) 

1. Jeff (TRS/ERG) on site at 0700 hours. Jeff supervised the completion of 
installation of TMP#l5, sampling at TMP#4 and sampling for TMP#5. 

Gregg Drilling, Inc. (GDI) 7:00AM- 5:30 PM 
(2 Driller and 3 helpers) Equipment: CME-95 HSA drill rig, M-11 drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on the completion of TMP#l5 and TMP#4 to 
100' bgs and installation of pipe as follows: 

(TMPUS) 1/2" pipe x 4 5 I with 1' screen 
3/4" pipe X 75' with 3' screen 
3/4" pipe x 90' with 3' screen 

1 ~" pipe X 100' with no screen 

(TMPlf4) 1/2" pipe X 45' with 1 I screen 
3/4" pipe X 7 3' with 3' screen 
3/4" pipe X 90' with 3' screen 

1 ~~~ pipe x 100' with no screen 

2. CME-95 (8-61) HSA drill rig continued to sample at TMP#4 beginning at 
60' bgs and completed sampling by 1130 hours. The drill rig moved to TMP#5 
and sampled to 100' at this location. 

Environmental Remediation, Inc. (ERM) 7:00AM- 10:30 PM 
(1 Supervisor) Backhoe 

1. Neil Coy on site. Brought warning labels for maximum overhead clearance 
for north and south roll up doors. Came back to the site in the afternoon. 

Jeffries Electrical 7:15AM -3:30 PM (1 Supervisor, 3 technicians) 

1. Jeffries Electric crew on site to continue installation of conduits for 
lighting fixtures and receptacles. Installed conduit, receptacles on south 
side of TC. Installed two (2) of the five (5) high sodium light fixtures. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

Deficiencies (Ongoing list and newly identified) 
None 
Foreseeable Issues 
None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061208 Delivery Order #:06 Date: 12-08-2006 

Weather: Sunny Temp. (max & min): 59 - 81 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0630 hours. Security was onsite. Tailgate 
safety meeting with Neil Coy (ERM) and Jeffries Electric. Topic today 
was Material handling and housekeeping from EM 385-1-1 Section 14 
page 275. 

2) 0800 hours one (1) 20-CY roll off container (TRS) was removed. Three 
(3) 20 CY bins remain on site as of the end of day. 

3) 0830 hours Rick Lainhart and Mark Prostko queried all subcontractors 
on their schedule for the period between Dec 22, 2006 and January 
2, 2007. 

4) 1115 hours to 1230 hours weekly progress meeting. Participants 
included representatives from the EPA (Rose Marie Caraway and Alheli 
Banos), USACE (Rick Lainhart and John Hartley via phone), TN&A (Tim 
Garvey via phone, Mark Prostko, John Wingate, Dave Klein), ERM (Rudy 
Millan, Jay Dablow, Dave Collins), MK Equipment (Ed Tongue via phone) 
and Jeffries Electric (Dave Jeffries). Items discussed and results 
were: 
1. TN&A provided an updated 3 week look ahead schedule for period 

through December 22 (Friday) . 
2. Work that is expected to be completed ahead of schedule is the 

installation of the sampling box (sewer connection) and completion 
of all TMP sampling and installation. 

3. John Wingate provided an equipment list for tracking treatment 
system equipment deliveries/submittals. The list will be updated 
as equipment is delivered over the 3 week period. A truckload 
of treatment system material is scheduled for Monday 12/11/06. 

4. John Wingate provided an updated copy of drawing M-4 (Treatment 
Compound System layout) . 

5. Holiday working schedule was discussed. USACE and TN&A have 
holiday days off on Dec 26th (Tuesday). TRS/Gregg Drilling have 
scheduled holiday days off on Dec 22nct (Friday) and Dec 29th 
(Friday) . Drilling at the site for electrode well installation 
is tentatively scheduled for Dec 27th (Wednesday) and Dec 28th 
(Thursday) . 

6. Delivery of the FTO is still scheduled for the week of January 
gth 1 2007 • 

7. Discussion about insulating the interior walls of the TC. TN&A 
will attempt to schedule this work next week (week of December 
llth). 

8. It was verified that the air conditioner unit was installed in 
the control room . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

9. John Wingate asked ERM to provide additional information for T-1 
submittal. 

10. Rick Lainhart commented that since the project is a TN&A 
design/build project, all submittals for equipment and materials 
that are not deviating from the approved plans/drawings are not 
a G submittal, but an FlO submittal. If materials are changing 
then the submittal will become a G submittal and will require 
USACE review/approval. 

11. Rick Lainhart also advised that this month (December) was not 
the best month for review of submittals for USACE as there are 
staff that are on vacation or using time off accrued during the 
year. 

12. Next meeting was scheduled for Thursday December 14th at 0900 
hours. 

5) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient - East side 
of w.w. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.} recorded by 
each unit are indicated below: 

Area (Unit #) 
Daily 

TWA (mg/m3) Max (mg/m3) 

Downgradient (1211) 0.516 2.066 

Upgradient (1205) 0.246 3.662 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
C~evenger Construction, Inc. (General subcontractor) 9:00AM-4:00PM (1 erector 
super, 1 ~aborer) 
Equipment: JLG All Terrain scissor lift, Bobcat 

1. Crew on site to continue with the installation of the continuous rafters 
partition. Worked on fabrication of the light gauge steel framing section 
of the rafters tion. Installed the full length of the frame and 
installed half of the fiberglass sheets. 

Therma~ Remediation Systems, Inc. (TRS) 7:00AM- 4:00 PM 
(1 Supervisor) 

1. Danny (TRS/ERG) on site at 0700 hours. Danny supervised the completion 
of installation of TMP#5 and TMP#30. 

Gregg Drilling, Inc. (GDI) 7:00 AM - 3:30 PM 
(2 Driller and 3 helpers) Equipment: CME-95 HSA drill rig, M-11 drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on the installation of TMP#30 to 100' bgs. 
Installation of pipe as follows: 

(TMP#30) 1/2" 
3/4" 
3/4" 

1 ~" 

x 45' with 1! screen 
pipe x 66' with 3' screen 
pipe x 86' with 3' screen 

pipe x 100' with no screen 

2. M-11 drill rig crew moved to location TMP#21 . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. 11 drill rig crew moved to location TMP#21 . 

3. CME-95 (B-61) HSA drill rig installed TMP#5. Installation of pipe as 
follows. 

(TMP#5) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 72' with 3' screen 
3/4" pipe x 87' with 3' screen 

1 ~" pipe x 100' with no screen 

Environmental Remediation, Inc.(ERM) 7:00AM- 10:30 PM 
(1 Supervisor, 1 Program Manager, 1 Project Engineer, 1 Project Manager) Backhoe 

1. Neil Coy on site. Progress meeting at 1115 hours with Jay Dablow, Dave 
Collins, Rudy Millan, and representatives of USACE, EPA and TN&A. 

Jeffries Electrical 7:15 AM -3:30 PM (1 Supervisor, 3 technicians) 

1. Jeffries Electric crew on site to continue installation of conduits for 
high sodium lighting fixtures and 110 volt receptacles. All five (5) light 
fixtures have been mounted. They are not wired yet. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies {Ongoing list and newly identified) 
None 
Foreseeable Issues 
None 

Certification: I CERTIFY THAT THE ABOVE' REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

• Cont~acto~'s Name: T N & Associates 

Cont~act Numbe~: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The cont~acto~ shall submit this fo~m daily at the close of business to the on-site COE 
~ep~esentative. Concur~ently, the cont~acto~ shall p~ovide elect~onic access to the 
completed fo~ms to the COE district office and the a~ea office. 

eport #: 200612ll Delive~y O~de~ #:06 Date: 12-ll-2006 

Weathe~: Sunny Temp. (max & min) : 54 - 71 Rainfall (in): 0 

1. Wo~k pe~fo~med today by p~ima~y cont~acto~ on site and/or off site: 

I) Ma~k Prostko (TN&A) onsite at 0640 hours. Security was onsite. Tailgate 
sa meeting with Neil Coy (ERM) and Jeffries Electric. Topic today 
was Material Handling Section 14 page 271 manual lifting. 

2) 0640 hou~s truck of equipment fo~ TC building was already on site. 
3) 0720 hours Ma~k Wanek (TN&A) on site for sampling at TMP locations. 
4) 0730 ERM accepted delivery of forklift for offloading equipment. 
5) 0845 hours Jess (ERM fo~klift ope~ator) arrived on site for unloading 

equipment. 
6) 0900 hou~s Rick Lainhart (USACE) on site to review wo~k for the day. 
7) 1040 hours the t~eatment system equipment on the truck that arrived 

this mo~ning was unloaded and truck left the site. Equipment that 
ar~ived today Liquid Ring Vacuum Pump (B-101 & 102), Vapor Phase Carbon 

• Vessel (T-301 & 302), Liquid Phase Carbon Adsorber (T-403 & 404), 
and Holding Tank ca~bon Vessel (T-701). 

8) 1220 hours Dave Mango and his leak detection company on site to 
troubleshoot city water leak. . 

9) 1300 hours MP (TN&A) spoke to Ted at Wiltshire Insulation about 
scheduling wo~k this week. Ted advised he would o~der mate~ial and 
call back with schedule. 

I 0) 1500 hours John Heiser (ICS) on site to inspect treatment equipment 
listed above and met with MP and DK (TN&A) . 

II) No dust monitoring was pe~fo~med today as heavy rain ove~ the weekend 
has dampened the soil on site. The monito~ing schedule no~mally 
includes 2 units placed at the following locations: 1) Upgradient 
East side of W.W. Hen~y Compound, and 2) Downgradient No~thwest 

corner of Pemaco office trailer. A time-weighted average (TWA) of 
dust concentrations as well as maximum concent~ation (max.) ~ecorded 
by each unit are indicated below: 

(Unit #) 
Daily 

Area 
TWA (mg:/m3) Max (mg:/m3) 

Downgradient (1211) NA NA 

Upgradient (1205) NA NA 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:30AM-4:00PM (l erector 
super, l laborer) 
Equipment: JLG scissor lift 

1. Crew on site to continue with the installation of the continuous rafters 
partition. The remaining fiberglass sheets were installed. 

2. Crew hung the metal doors for the electrical and storage rooms. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM- 4:30 PM 
(1 Supervisor) 

1. Jeff Fujita (TRS/ERG) on site at 0700 hours. Jeff supervised the drilling 
and installations of TMP#6 and TMP#21. Paul Bianco on site at -1000 hours. 

2. Work schedule for week of December 25th was discussed. Drilling to take 
place on Dec 27th and Dec 28th. 

Gregg Drilling, Inc. {GDI) 7:00 AM - 3:30 PM 
(3 Drillers and 3 helpers) Equipment: CME-95 HSA drill rig, M-ll drill rig, 

M-12 HAS drill rig, one rubber-tired heavy duty fork lift and S-22 Support truck 

1. The M-11 drill rig crew worked on the installation of TMP#21 to 100' bgs. 
Installation of pipe as follows: 

(TMP#21) 1/2" pipe x 45' with 1' screen 
3/4• pipe x 68' with 3' screen 
3/4" pipe x 88' with 3' screen 

1 ~- pipe x 100' with no screen 

2. B-61 HSA drill installed TMP#6. Installation of pipe as follows. 

(TMP#6) 1/2" pipe x 45' with 1' screen 
3/4" pipe x 72' with 3' screen 
3/4" pipe x 87' with 3' screen 

1 ~" pipe x 100' with no screen 

3. M-12 HSA drill rig installed bio-injection well MW27A/B. 

(MW#27A/B) 

27A-2"sch 80 PVC pipe x 70' with 10' Of .020 slot screen 
27B-2"sch 80 PVC pipe x 90' with 10' Of .020 slot screen 

Environmental Remediation, Inc. (ERM) 7:00 AM- 3:30 PM 
(l Supervisor) Backhoe 

1. Neil Coy on site to supervise the unloading of TC equipment. After equipment 
was staged caution tape barricade was installed around the equipment 
storage area. 

Innovative Construction Solutions, Inc. (ICS) 7:00AM- 1:30 PM (l Supervisor) 
Forklift 

1. Jess Cuellar on site at -0900 AM. Mobilized and used used forklift to 
unload and stage the following equipment: T-301 & 302, B-101 & 102, T-403 
& 404, and T-701 . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 
None 
Foreseeable Issues 
None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061213 Delivery Order #:06 Date: 12-13-2006 

Weather: Partly Sunny Temp. (max & min): 53 75 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) on site at 0640 hours. Clevenger crew on site at 
0640 hours. Security was onsite. Tailgate sa meeting at 0730 hours 
with ERM and Clevenger Crew safety topic today was use of tag lines 
to control equipment that is being unloaded, lifted or moved. 

2) 0900 hours portable toilet (ERM' s) was serviced. 
3) 1000 hours Wiltshire Insulation sent technicians to the site to clean 

up masking paper and plastic coverings used yesterday on receptacles 
and conduits. 

4) 1050 hours Rose Marie and Alheli Banos (EPA) on site. 

• 5) 1140 hours to - 1350 hours several local representatives from Maywood, 
including Dave Mango and the Mayor were on site with Rose Marie for 
a site visit. 

6) 1500 hours MP and DK (TN&A)inspected grounding ring excavation and 
sample box installation. 

7) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient East side 
of w.w. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

(Unit #) 
Daily 

Area 
TWA (mg:/m3) Max (mg:/m3) 

Downgradient (12ll) 0.000 0.820 

Upgradient (1205) 0.473 l. 016 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 6:40AM- 4:00PM (1 erector 
super, 2 laborers, 1 operator) 
Equipment: JLG scissor lift, Bobcat with backhoe attachment, laser level 

1. Crew met with MP (TN&A) and Neil Coy (ERM) on site to review the location 
and depth of the grounding ring around the perimeter of the building. 
Showed the crew the location of all known underground piping. Began 
excavation to 36" depth bgs. Completed perimeter excavation for grounding 
ring and secured trench with caution tape. 

2. Installed concrete sample box south side of TC building. Rough piped the 
sample box. Will continue Thursday 12/14/06. 

3. Installed door hardware (locks and door handles) for the two steel interior 
doors. 

4. Excavated a small area for the PVC encountered at TMP#28 Tuesday 12/12/06. 
The 6" PVC was exposed. Repairs will be made as soon as the 6" repair 
coupling arrives. 

Environmental Remediation, Inc. (ERM) 7:00 AM- 1:00 PM 
(1 Supervisor) Backhoe 

1. Neil Coy on site to supervise Dave Jeffries Electric and inspect grounding 
ring excavation operations. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM - 5:00 PM 
(1 Supervisor) 

1. Paul Bianco and Jeff Fujita (TRS) on site at 0700 hours. 
Supervised installation of VR wells and electrode wells. 

Gregg Drilling, Inc. (GDI) 7:00 AM - 3:30 PM 
(2 Driller and 3 helpers) Equipment: B-61 HSA drill rig, M-11 drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on and completed the installation of 
electrode well #1 (H-1) to 100' bgs. 

2. B-61 HSA drill rig installed vapor recovery well #1 (VR-1) to 50' bgs 
and co-located vapor recovery well #3 to 50'bgs (CVR-3). 

Jeffries Electrical 7:15 AM -4:30 PM (1 Supervisor, 2 technicians) 

1. Jeffries Electric crew on site to continue installation of conduits for 
high sodium light fixtures and other 110 volt receptacles and also 
installed seismic protection for fixtures previously installed. 

2. Crew started to install uni-strut supports for overhead conduit rack for 
equipment conduit. 

Wiltshire Urethane Foam, Inc. 10:00 AM - 11:30 AM 
(2 Technicians) Support truck 

1. Crew cleaned up all masking paper and poly used to cover receptacles and 
conduit prior to insulation being applied on 12/12/06 . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix l. 

(PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

6. 
Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061214 Delivery Order #:06 Date: 12-14-2006 

Weather: Partly Sunny Temp. (max & min) : 54 - 77 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0640 hours. Security was onsite. Neil 
Coy (ERM), Clevenger and Jeffries crew on site at 0700 hours. Tailgate 
safety meeting at 0730 hours with crews. Safety topic today was 

2) 0900 hours T-1 transformer was delivered today. 
3) 0920 Rick Lainhart (USACE) on site. 
4) 0930 hours provided hard copy of Transmittal 15400-1 (Butterfly Valves 

V-101 through V-108) to Rick Lainhart. 
5) 

6) 

7) 

0935 hours discussed grounding ring pigtails on east and west side 
of TC building with JW. Was advised that pigtails must be added on 
both sides, i.e., a pigtail is attached to each column. Also advised 
that the grounding rod on the west side of the TC building will be 
moved to the east side of the TC building. 
1000 hours Belshire delivers two (2) 20 CY empty rolloff containers 
for well drilling crews. They will remove both of the full containers 
as soon as a rig becomes available. 
1100 hours to 1145 hours weekly progress meeting. Participants 
included representatives from the EPA (Rose Marie Caraway and Alhe1i 
Banos), USACE (Rick Lainhart and John Hartley via phone), TN&A (Tim 
Garvey via phone, John Wingate via phone, Mark Prostko and Dave Klein), 
ERM (Neil Coy, Jay Dablow and Dave Collins by phone). Items discussed 
and results were: 
1. TN&A provided and reviewed the updated 3 week look ahead schedule 

for period through December 31 (Sunday) . 
2. John Hartley (USACE) wanted clarification on when equipment stored 

on site outside of the TC building would be moved inside. 
3. Rose Marie Caraway (EPA) asked for clarification on the delivery 

date of the next truckload of treatment system equipment. Jay 
Dablow advised that the next major deli~ery of equipment was 
scheduled for Thursday 12/21 or Friday 12/22/06. 

4. A meeting was scheduled by Rick Lainhart on site at 1330 hours 
to go over the plan for securing all equipment on site prior to 
COB Friday due to rainfall expected over the weekend. 

5. BMP checklist was provided to MP by Danny Chen . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

8) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient- East side 
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Area (Unit #) 
Daily 

TWA (mg/m3) Max (mg/m3) 

Downgradient (1211) 0.044 1.633 

Upgradient (1205) 0.460 l. 347 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 7:00AM- 4:00 PM (1 erector 
super, 2 technicians) 
Equipment: JLG scissor lift, Bobcat with backhoe attachment, laser level 

1. Crew worked on installation of grounding ring around perimeter of building. 
Discussed moving the ground ring closer to the building on the northeast 
side of the TC building with John Schaeffer (TN&A) and agreed that it 
can be moved to within 1 foot of the building. Tunneled underneath of 
the north concrete ramp and began to install #4-0 copper cable. Installed 
- 100 LF of #4-0 copper grounding ring and performed Cad welding at four 
(4) #2-0 connections (pigtails) to steel columns. Partial backfill of 
areas where wire was installed. 

Environmental Remediation, Inc. (ERM) 7:00 AM - 1:00 PM 
(1 Supervisor) Backhoe 

1. Neil Coy on site to supervise Dave Jeffries Electric and Clevenger Crew 
and inspect grounding ring installation. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM - 5:00 PM 
(1 Supervisor) 

1. Paul Bianco and Jeff Fujita (TRS) on site at 0700 hours. 
Supervised installation of CVR, VR and electrode wells. 

Gregg Drilling, Inc. (GDI) 7:00AM- 4:30 PM 
(2 Driller and 3 helpers) Equipment: B-61 HSA drill rig, M-11 drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on and completed the installation of 
electrode well (G-1) to 100' bgs. 

2. 8-61 HSA drill rig installed CVR-18 (Double) and VR-19 (single) to 50' 
bgs. 

Jeffries Electrical 7:00AM -4:30 PM (1 Supervisor, 2 technicians) 
1. Jeffries Electric crew on site to wire LC-1. Transformer (TC-1) was 

delivered to the site. Crew worked on installing overhead uni-strut 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. supports for 480V conduit with seismic protection. MCC panel has been 
placed and set in final position. 

3. The five (5) interior high sodium lights were wired and tested. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix l. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

6. 
Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT.AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061215 Delivery Order #:06 Date: 12-15-2006 

Weather: Overcast AM Temp. (max & min): 52 - 66 Rainfall (in) : 0 
Partly Cloudy PM 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0645 hours. Security was onsite. John 
Heiser (ICS) on site at 0650 hours. Clevenger and Jeffries crew on 
site at 0700 hours. Tailgate safety meeting at 0730 hours with crews. 
Safety topic today was proper use of fire extinguishers. Head and 
eye protection while working on site. 

2) 0645 Rick Lainhart (USACE) on site. 
3) 0900 hours Danny Chen (TN&A) inspected placement of sample box, took 

measurements and left site. 

• 4) 1300 hours site inspection. (TN&A) installed 75 LF of fiber roll along 
60th Street fence line between ww Henry compound and eastern soil 
stockpile. 

5) No dust monitoring was performed today as the site conditions were 
damp due to overcast skies and higher humidity. The monitoring schedule 
normally includes 2 units placed at the following locations: l) 

Upgradient - East side of W.W. Henry Compound, and 2) Downgradient -
Northwest corner of Pemaco office trailer. A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration (max.) 
recorded by each unit are indicated below: 

Area (Unit #) · 
Daily 

TWA (mg:/m3) Max (mg:/m3) 

Downgradient (12ll) NA NA 

Upgradient (1205) NA NA 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

• 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Subcontractors: 

Clevenger Construction, Inc. (General subcontractor) 7:00AM .. 4:00 PM (1 erector 
super, 2 technicians) 
Equipment: Bobcat 

1. Crew worked on completion of installation of grounding ring around 
perim~ter of building and backfilled the excavation. Will complete all 
cad welding on #1-0 pigtails Monday 12/18/06. 

2. Crew will continue on Monday 12/18/06 with completion of the piping of 
the sample box and tie-in to 4" sewer line. 

Innovative Construction Solutions, Inc. (ICS) 7:00 AM .. 10:00 PM (1 Supervisor) 
Two Forklifts 

1. John Heiser on site at -0650 hours. Mobilized two (2) forklifts to unload 
steel road plates for entrance to the TC building. Placed BlOl and Bl02 
(liquid ring vacuum pump) inside the TC Building. 

2. Accepted delivery of K-601 (rotary screw air compressor) and placed inside 
the building along with the 240 gallon air receiver tank. Placed 10 HP 
electric motor with V-belt drive inside the building. 

Environmental Remediation, Inc. (ERM) 12:10 PM .. 12:30 PM 
(1 Supervisor) Backhoe 

1. Neil Coy on site to pick up key from MP (TN&A) to TC Building. ERM will 
wash down interior concrete surface of the TC building over the weekend. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM .. 3:30 PM 
(1 Supervisor) 

1. Jeff Fujita (TRS) on site at 0700 hours. 
Supervised installation of CVR-12 and VR-13 wells. 

Gregg Drilling, Inc. (GDI) 7:00 AM .. 3:30 PM 
(2 Driller and 3 helpers) Equipment: B-61 HSA drill rig, M-11 drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig crew worked on grouting electrodes and cleaning up 
site. 

2. B-61 HSA drill rig installed CVR-12 (Double) and VR-13 (single) to 50' 
bgs. 

Jeffries Electrical 7:00 AM .. 3:30 PM (1 Supervisor, 2 technicians) 
1. Jeffries Electric crew completed installation of low voltage conduits 

with the TC area. Waiting on transformer to be delivered by Walters 
Electric. The transformer delivered yesterday was high voltage (should 
be low voltage). 

2. Crew began installation of conduits and lighting fixtures in the storage 
room. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

6. 
Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report It: 20061218 Delivery Order lt:06 Date: 12-18-2006 

Weather: Clear Temp. (max & min): 47 - 63 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0635 hours. Security was onsite. Neil 
Coy and Jay Dab low (ERM) on site at 0640 hours. Jeffries crew on 
site at 0700 hours. Tailgate safety meeting at 0730 hours with crews. 
Safety topic today was review of AHA 06, ·evacuation route meeting, 
earthquake alert. Dave Klein gave site safety orientation to three 
(3) res employees who will begin erection of the cooling tower. 

2) 0745 hours Belshire on site to remove two (2) full containers of soil 
from the drilling effort in ERH area. Removed one container at this 
time. 

• 3) 1030 hours two (2) pallets of Epsom salts delivered for ERM. 
4) 1040 hours Rick Lainhart on site for inspection. 
5) 1120 hours Bel shire back on site dropping off two (2) empty 20 CY 

containers and removing the second 20 CY container today. 
6) 1430 Belshire back to the site to pick up the third 20 CY container 

today. 
7) Dust monitoring was performed today. The monitoring schedule includes 

2 units placed at the following locations: 1) Upgradient - East side 
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Area (Unit #) 
_Daily 

TWA (mg:/m3) Max (mg/m3) 

Downgradient (1211) .406 1. 569 

Upgradient (1205) .000 2.090 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 

1. Crew did not work at the site today. Crew spent the day rounding up parts 
to complete the sample box piping installation and grounding ring 
installation. Crew called the site and advised they would be back on site 
Tuesday 12/19/06. • 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

2. 

Innovative Construction Solutions, Inc. (ICS) 7:00 AM - 3:30 PM (1 Supervisor 
and 3 technicians) 

1. Jess C. and three new technicians on site at -0700 hours. Technicians 
were briefed on the SSHP and signed in to the site. Jess left the site 
after the crew was orientated. The three technicians began to erect the 
cooling tower on the concrete pad outside the TC. Crew assembled base 
section and top section. Will mounted top section to base and tighten 
down all connections Tuesday 12/19/06. 

Environmental Remediation, Inc. (ERM) 6:40AM- 4:30 PM 
(1 Supervisor, 1 Project Manager) 

1. Neil Coy and Jay Dablow on site to layout equipment footprints inside 
TC area. Jay left the site - 1100 AM. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM- 4:30 PM 
(1 Supervisor) 

1. Jeff Fujita (TRS) on site at 0700 hours. 
Supervised drilling at electrode location G-11 and installation of CVR5. 
VR-9 was started in the afternoon. 

Gregg Drilling, Inc. (GDI) 7:00AM- 4:30 PM 
(2 Driller and 3 helpers) Equipment: B-61 HSA drill rig, M-11 drill rig, one 
rubber-tired heavy duty fork lift and S-22 Support truck. 

1. The M-11 drill rig completed grouting G-1 in AM 
2. The M-11 drill rig drilled to 50' bgs at electrode location G-11 PM. 
3. B-61 HSA drill rig crew completed VR-13. 
4. B-61 HSA drill rig crew completed CVR-5 well in AM. 
5. B-61 HAS drill rig crew drilled to 20' bgs at VR-9 in PM. 

Jeffries Electrical 7:00AM -3:30 PM (1 Supervisor, 2 technicians) 
2. Jeffries Electric crew continues with the installation of low voltage 

conduits in the control and storage rooms. Discussed questions on 
thermostat requirements for exhaust fans with TN&A. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 

None 
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5. 

6. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contract~r's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061219 Delivery Order #:06 Date: 12-19-2006 

Weather: Clear Temp. (max & min) : 45 - 66 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko (TN&A) onsite at 0700 hours. Security was onsite. Neil 
Coy (ERM), Jeffries crew and Gregg Drilling crew on site at 0700 hours. 
Tailgate safety meeting at 0700 hours with crews. Safety topic today 

was the use of daily equipment inspection forms. 
2) 0900 hours Rick Lainhart on site for inspection. 
3) 1000 hours Dave Mango (Maywood) and assistant on site to inspect 

electric work at Park transformer. Dave Mango advised that the meter 
for the TC Building was energized. 

4) 1600 hours met with Ken Clevenger and reviewed details on the piping 

• requirements for the sample box . 
5) Dust monitoring was performed today. The monitoring schedule includes 

2 units placed at the following locations: 1) Upgradient - East side 
of w.w. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Aiea (Unit #) 
. Daily 

TWA(mg:/m3) Max (mg:/m3) 

Downgradient (1211) .000 .535 

Upgradient ( 1205) .329 2.185 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 8:00 AM- 4:00 PM (1 
Supervisor and 2 technicians) Bobcat 

l. Crew completed exterior grounding ring connections and backfilled the 
excavation. Crew worked on the interior grounding ring connections to 
the TC columns. 

2. Crew began installation of piping connections from system to sample box 
and from sample box to sewer . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Innovative Construction Solutions, Inc. (ICS) 7:00AM- 9:30AM (1 Supervisor 
and 3 technicians) 

1. Jess C. and crew on site at -0700 hours. Completed assembly of cooling 
tower. Left site at -0930 hours. 

Environmental Remediation, Inc.(ERM) 7:00AM-1:45PM 
(1 Supervisor) 

1. Neil Coy on site to supervise Clevenger, Jeffries and ICS. 

Thermal Remediation Systems, Inc. (TRS) 7:00AM- 5:00 PM 
(1 Supervisor) 

1. Jeff Fujita (TRS) on site at 0700 hours. 
Supervised installation of VR-9, VR-3 and G-11. 

Gregg Drilling, Inc. (GDI) 7:00 AM - 4:30 PM 
(2 Drillers, 1 operator for Air knife rig and 4 helpers) Equipment: B-61 (D17) 
HSA drill rig, M-11 (D54) drill rig, Air knife rig (F650), one rubber-tired 
heavy duty fork lift, and S-17 and S-52 support trucks. 

1. The M-11 drill rig installed electrode well G-11. 

2. B-61 HSA drill rig completed VR-9 well in AM. In PM crew completed VR-3 
well. Rig sent off site for mechanical repairs. New rig to be mobilized 
Wednesday 12/20/06. 

3. Air knife rig worked on utility clearance for future CVR/VR and electrode 
well locations. 6 locations cleared today in the northern and eastern 
area of the ERH area. 

Jeffries Electrical 7:00 AM -11:30 AM and 1:00 PM to 4:00 PM (1 Supervisor, 
2 technicians) One Scissor lift 

1. Jeffries Electric crew continues with the installation of low voltage 
conduits and fluorescent light fixtures in the control and storage rooms. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include sat work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061220 Delivery Order #:06 Date: 12-20-2006 

Weather: Clear Temp. (max & min): 45 - 66 Rainfall (in): 0 

l. Work performed today by primary contractor on site and/or off site: 

I) Dave Klein on site at 645 hours. Security was onsite. Neil Coy, 
Jeffries and Gregg Drilling crew on site at 0700 hours. Mark Prostko 
(TN&A) onsite at 0715 hours. Tailgate safety meeting .at 0700 hours 
with crews. Safety topic today was use of high visibility. safety vests 
during equipment unloading. 

2) - 0700 hours Jim Miller from USACE on site all day to inspect work. 
3) TN&A reviewed thermostat selection with exhaust fan supplier (Dayton) 

and manufacturer's representative (Grainger) . 
4) Dust monitoring was performed today. The monitoring schedule includes 

• 2 units placed at the following locations: 1) Upgradient - East side 
of w.w. Henry Compound, and 2) Downgradient - Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Area (Unit #) 
Daily 

TWA (mg/m3) Max (mg/m3) 

Downgradient (1211) .000 .421 

Upgradient (1205) .362 l. 863 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 
Clevenger Construction, Inc. (General subcontractor) 8:00 AM- 4:00 PM (1 
Supervisor and 2 technicians) Bobcat 

l. Crew completed installation of sample box and piping to sewer connection. 
Backfilled area. 

2. Grounding ring has been completed. 

Environmental Remediation, Inc. (ERM) 7:00 AM- 12:00 PM 
(1 Supervisor, 1 Project Manager) 

l. Neil Coy on site to supervise Clevenger, Jeffries and res. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM - 5:00 PM 
(1 Supervisor) 

l. Jeff Fujita (TRS) on site at 0700 hours. Supervised installation of G-2, 
VR-6, CVR-10 and CVR-10. 

Gregg Drilling, Inc. (GDI) 7:00 AM ~ 5:00 PM 
(2 Drillers, 1 operator for Air knife rig and 5 helpers) Equipment: M-10(D-17) 
HSA drill rig, M-11 (D54) drill rig, Air knife rig (F650), one rubber-tired 
heavy duty fork lift, and S-17 and S-52 support trucks. 

1. The M-11 drill rig installed electrode well G-2. Will grout well head 
on Thursday 12/21/06. 

2. M-10 HSA drill installed VR-6, CVR-10 and CVR-10 

3. Air knife rig worked on utility clearance for future CVR/VR and electrode 
well locations. Nine (9) locations cleared today in the northern and 
eastern area of the ERH area. Air knife was sent off site. Work scheduled 
this week with air knife rig was completed. 

Jeffries Electrical 7:00AM to 3:30 PM (l Supervisor, 2 technicians) One Scissor 
lift 

l. Jeffries Electric crew continues installation of low voltage conduits 
and fluorescent fixtures in the control and storage rooms. 

2. Crew installed conduits and flex conduits for exit signs. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix l. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which reiulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 
None 
Foreseeable Issues 
None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061221 Delivery Order #:06 Date: 12-21-2006 

Weather: Partly Cloudy Temp. (max & min): 45 - 66 Rainfall (in): 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Mark Prostko and Dave Klein on site at 635 hours. Security was onsite. 
Neil Coy, Jeffries and Gregg Drilling crew on site at 0635 hours. 

Mark Prostko (TN&A) onsite at 0715 hours. Tailgate safety meeting 
at 0700 hours with crews. Safety topic today was 

2) Soil stockpile adjacent to Walker Ave was covered last evening by 
Ken Clevenger with additional poly. 

3) 0645 hours ERM accepted delivery of 5,000 gallon poly holding tank 
(T-402) . 

4) - 0700 hours Jim Miller from USACE on site all day to inspect work. 
5) 0830 hours ERM accepted delivery of treatment equipment T-402, F-101 

and F-102, F-103 and F-104, P-201 and RC-201. Equipment numbers 
correspond to the equipment as shown on drawing M-4. 

6) 0910 hours TN&A took photos of Maywood water meter quazite vault cover 
and B-25 well stick up. Minor repairs required damaged by TRS/Gregg 
Drilling. Not a safety issue . 

7) 0910 to 1245 hours res placed treatment equipment delivered inside 
the TC building. 

8) 1100 hours to 1145 hours weekly progress meeting. Participants 
included representatives from the EPA (Rose Marie Caraway and Alheli 
Banos via phone), USACE (John Hartley via phone), TN&A (Tim Garvey 
via phone, John Wingate via phone, Mark Prostko and Dave Klein at 
the site), ERM (Neil Coy at the site, Jay Dablow, Rudy Millan and 
Dave Collins by phone). Items discussed and results were: 
1. TN&A provided and reviewed the updated 3 week look ahead schedule 

for period through January 7, 2007. (Sunday). 
2. TN&A to review with QED the logic for not installing the QED AP-4 

pumps in the exposition wells at this time. The QED representative 
was on site two weeks ago. He advised TN&A/ERM on delaying 
installation of the pumps until 2 weeks prior to being used for 
technical reasons. 

3. Confirmed personnel scheduled on site next week (Dec 27'" through 
Dec 29th) with -Rose Marie Caraway (EPA) . 

4. JW (TN&A) scheduled a pre-construction meeting for Friday Dec 
22"d with Jay Dablow (ERM) and Neil McCoy (ERM) prior to commencing 
with excavation for condensate sumps. 

9) 1330 hours Dave Mango on site to inspect Park electric panel and meters 
for Henry and Park. 

10) 1430 to 1530 hours TN&A (MP and OK) met with an electrical engineer 
to review the details for installation and placement of the thermostats 
for the dual exhaust fans on the east wall . 

1 of 3 



• 

• 

• 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

II) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient -East side 
of W.W. Henry Compound, and 2) Downgradient Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

Daily 
Area (Unit #) 

TWA (mg/m3) Max(mg/m3l 

Downgradient (1211) .009 3.138 

Upgradient (1205) .440 1. 015 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Innovative Construction Solutions, Inc.(ICS) 7:00AM-3:30PM (1 Supervisor 
and 1 technicians) Forklift 

1. Jess C. and John Heiser on site at -0700 hours. They moved treatment 
equipment delivered today into the TC Building. 

Environmental Remediation, Inc.(ERM) 7:00AM-2:00PM 
(1 Supervisor, 1 Project Manager) 

1. Neil Coy on site to supervise Jeffries and ICS. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM - 4:00 PM 
(1 Supervisor) 

1. Jeff Fujita (TRS) on site at 0700 hours. Supervised two rigs - a M-11 
and M-10. Installed G-2 and G-11 electrode heads and cement caps; and 
Vapor Recovery Wells: VR-1 (single-completed), VR-16 (single-completed), 
and CVR-11 (double-completed) 

Gregg Drilling, Inc. (GDI) 7:00 AM - 4:00 PM 
(2 Drillers, and 3 helpers) Equipment: M-10(D-17) HSA drill rig, M-11 (D54) 
drill rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support 
trucks. TRS supervised and directed GDI operations (discussed above). 

Jeffries Electrical 7:00AM to 3:30PM (1 Supervisor, 2 technicians) One Scissor 
lift 

1. Jeffries Electric crew continues installation of low voltage conduits 
and fluorescent fixtures in the control and storage rooms. 

2. Crew installed exit signs. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

6. 
Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

Mark Prostko 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

• Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provi.de electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061221 Delivery Order #:06 Date: 12-22-2006 

Weather: partly cloudy Temp. (max & min): 39 - 61 Rainfall (in): .05 

l. Work performed today by primary contractor on site and/or off site: 

I) John Wingate (replaces Mark Prostko as Construction Manager for today) 
on site at 0650 hours. Security was onsite. 

2) Jeffries Electric on site at 0700 hours. John Wingate conducts safety 
meeting at 0700 hours with Jeffries's crew. Safety topic today was 
"slip, trip, fall" and eye protection since only wiring was being 
performed. 

3) ERM (Jay Dablow) onsite approx. 0730. Delivery of H-401, schedule 
for today, was cancelled and moved to arrive with shipment scheduled 
for 12/27. 

4) 0830 Inspection of BMPs was performed since a light rain fell on the 
site the previous night. No sediment of runoff observed leaving the 
site. Trash pick-up was performed. 

• 5) 1030 Inspection of ERH area drilling activities and West Trench vapor 
line that was damaged by ERH Drilling. Took photos showing TRS/Greg 
(not onsite today) drilled over "Underground Marking" and should 
therefore be liable for pipe damage. Broken line is 6 in. PVC and 
believed to be line DPE-8 shown on Drawing C-2. Area is properly 
cordoned off with tape and will be repaired next week. 

6) 1130 hours to 1500 hours coordination activities and misc. equipment 
inspection. 

7) Dust monitoring was not performed today. Since there was no site 
traffic, and the light rain had suppressed potential dust formation. 

(Unit '#) 
Daily 

Area 
TWA(mg:/m3) Max (mg:/m3) 

Downgradient (12ll) -- --

Upgradient (1205) -- --

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Subcontractors: 

Environmental Remediation, Inc. (ERM) 7:30 AM - 3:00 PM 
(1 Project Manager) 

1. Jay Dablow on site to supervise Jeffries and review upcoming condensate 
sump construction. It was decided that Neil Coy (ERM), John Heiser (ICS), 
and Dave Klein (TN&A) should be present for condensate sump Pre-Con 
meeting. Pre-Con meeting is scheduled for Wed. 12/27/06. 

Jeffries Electrical 7:00 AM to 2:00 PM (Dave J. plus, 1 Supervisor, 2 
technicians)One Scissor lift 

1. Jeffries Electric crew finishes installation of low voltage conduits, 
receptacles, and fans, in the electrical room and storage room. 

2. Crew installed and completed exterior lighting. 
3. Crew planned for pulling main power cables; set up pull strap for a later 

time. 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER) 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate w~ether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

6. Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 

John Wingate 

Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061221 Delivery Order #:06 Date: 12-27-2006 

Weather: Overcast t6 Sunny Temp. (max & min) : 45 - 66 Rainfall (in): .2 

1. Work performed today by primary contractor on site and/or off site: 

I) Dave Klein on site at 700 hours. Security was onsite. ERM, TRS and 
Gregg Drilling on site at 0700 hours. Tailgate safety meeting at 0700 
hours with crews. Danny Chen was onsite at 730. Safety topic today 
was moving of heavy objects using equipment (rigging). 

2) Jim Miller from USACE on site all day to inspect work. 
3) 0900 hours TN&A and ERM conducted an initial meeting via conference 

call for installation of condensation sumps. John Wingate (TN&A), 
David Klein (TN&A), Danny Chen (TN&A), Jay Dablow (ERM), Neil Coy 
(ERM) and John Heiser ( ICS) took part in the call. The initial meeting 
form was completed by ERM. The completed initial form will be provided 
to Rick Linhart when he returns from vacation. 

4) 1145 drilling operations in the ERH area were ceased due to the odor 
of natural gas and a slight hissing noises coming from the installation 
location of electrode F4. The location of electrode F4 is 
approximately three from the main gas line in the ERH area. The gas 
company was notified of the potential leak and a gas company 
representative arrived on site at 1235. The representative for the 
gas company identified the odor and called an excavation crew to the 
site. The crew arrived on site (4 person crew) at 1300 and exposed 
the pipe. It was identified that the line had a preexisting leak 
and the line was repaired. The gas company traced the line and verified 
that it was located where the current yellow markings had been place 
during air knife activity conducted in the October. TRS has been 
instructed by TN&A to relocated electrodes along the gas toward the 
east an additional 6 inches or towards the bike path. It is important 
to note that all electrodes along the gas line have been air knifed 
and that proper safety protocol was followed. 

5) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient- East side 
of W.W. Henry Compound, and 2) Downgradient -Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3) 

Downgradient (1211) .000 .081 

Upgradient (1205) .368 .524 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Environmental Remediation, Inc.(ERM) 7:00AM- 12:00 PM 
(1 Supervisor, 1 Project Manager) 

Neil Coy and Jay Deblow were on site to conduct an initial meeting and to verify 
materials that are needed to install the condensation sumps. 

Thermal Remediation Systems, Inc.(TRS) 7:00AM-3:00PM 
(1 Supervisor) 

Jeff Fujita (TRS) on site at 0700 hours. Supervised two rigs - M-11 and M-10. 
Started installation of F-4 and H-2 electrode heads. 

Gregg Drilling, Inc.(GDI) 7:00AM-2:30PM 
(2 Drillers, and 3 helpers) Equipment: M-10(D-17) HSA drill rig, M-11 (D54) 
drill rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support 
trucks. 

TRS supervised and directed GDI operations (discussed above) . 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken) : 

Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS. 
NOTED ABOVE. 

David Klein 

Contractor's designated quality control representative 
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• RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 

The contractor shall submit this form daily at the close of business to the on-site COE 
representative. Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 

Report #: 20061221 ~ery Order #•06 Date: 12-28-2006 

Weather: Sunny to Partly Cloudy (max & min): 47 - 70 Rainfall (in) : 0 

1. Work performed today by primary contractor on site and/or off site: 

I) Dave Klein on site at 700 hours. Security was onsite. ERM, TRS, ICS 
and Gregg Drilling on site at 0700 hours. Tailgate safety meeting at 
0700 hours with crews. Safety topic today was moving of material using 
manual labor. 

2) Jim Miller from USACE on site all day to inspect work. 
3) 1100 hours to 1145 hours weekly progress meeting. Participants included 

representatives from the EPA (Rose Marie Caraway via phone) , TN&A (Tim 
Garvey via phone, John Wingate via phone and Dave Klein at the site), 
ERM (Neil Coy at the site, Jay Dablow, Rudy Millan and Dave Collins by 
phone). Items in the three week look ahead schedule were discussed to 
confirm current schedule. 

• 4) Dust monitoring was performed today . The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient - East side 
of W. W. Henry Compound, and 2) Downgradient Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

Daily 
Area (Unit #) 

TWA (mgLm3) Max (mgLm3) 

Downgradient (1211) .000 .170 

Upgradient (1205) .363 .857 

Note: A replacement unit arrive onsite to replace unit 1205 due to high background 
readings. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description) : 

Subcontractors: 

Environmental Remediation, Inc. (ERM) 7:00AM- 3:30 PM 
(1 Supervisor)Case Backhoe 

Neil Coy was on site at 0700 hours. supervised and provided excavation work 
associated with the condensation sumps . 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT'D. 

Innovative Construction Solutions, Inc. (ICS) 7:00AM-3:30PM (1 Supervisor and 
2 technicians) 

John Heiser and Steve Nyman on site at 0700 hours. Salvador Victoria on site at 
1000 hours. Crew provided piping from the treatment compound to the 12" pipe 
associated with the condensation sumps OPE-A, OPE-D, and VE-3. 

Thermal Remediation Systems, Inc. (TRS) 7:00 AM- 5:30 PM 
(1 Supervisor) 

Jeff Fujita (TRS) on site at 0700 hours. Supervised two rigs - M-11 and M-10. 
Continued installation of F-4 and H-2 electrode heads. Electrode F-4 has been 
completed to 32' below grade. H-2 has been completed to 48' below grade. 

Gregg Drilling, Inc. (GDI) 7:00AM- 5:30 PM 
(2 Drillers, and 3 helpers) Equipment: M-10(D-17) HSA drill rig, M-11 (D54) drill 
rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support trucks. 

TRS supervised and directed GDI operations (discussed above) . 

3. Complete and attach the daily personnel cost report at the end of this document and 
label as Appendix 1. 

[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress: 
None 

5. Type and results of inspections (indicate whether: P-Preparatory, !-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be 
taken) : 

Deficiencies (Ongoing list and newly identified) 

None 

Foreseeable Issues 

None 

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND 
WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED 
ABOVE. 

David Klein 

Contractor's designated quality control representative 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 12/30/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W20 

Name: Mark Prostko and Dave Klein Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-211 0 Fax: (805) 585-2111 

Reporting Penod: 12/24- 12/30/2006 

Percent field work completed: 

Percenlj.lroject completed: 

Summary of work completed on site: 
• No work on site Monday 12/25/06 and Tuesday 12/26/06 (Christmas Holiday for TN &A and USAGE). 
• Gregg Drilling started installation of electrodes F-4 and H-2 as oversight was provided by TN&AITRS. 
• ERM installed seven (7) 12" PVC sumps at locations on north side of the TC Building (VE-2, VE-3, VE-4, DPE-A, DPE-B, OPE­

C, and DPE-D). VE-1 was not installed because ERM claimed potential foundation undermining issues. ERM was asked at Pre­
Con. Meeting to assure that digging equipment could access VE-1 for future installation. Piping included all12" x 6" saddles, 
connection to TC piping, and the 6" PVC stub outs, with the exception of VE-1, as noted. 

• ERM positioned the follow1ng treatment equipment in their expected final locations: T -402 (5,000 gal holding tank), K-601 (Air 
compressor), T -601 (240 gal compressed air receiver tank), F-401 ( water filter), T -301 & T -302 (carbon adsorbers), T -403 & T-
404 (carbon adsorbers), F-101 & F-102 (Vapor skid filter), F-103 & F-104 (Oil mist filter), B-101 & B-102 (liquid ring vacuum 
pumps), CT-201 (Cooling tower), RC-201 (refrigerated cooler), and steel frame for T-201 (moisture separator). 

• Air knifing at 15 electrode locations was performed during the week of 12/17/06 and is being noted on this report . 
• Photo documentation of the site activities is ongoing. 

Health and Safety (12/24/2006 to 12/30/2006) 
• No accidents or incidents involving personnel to report within the past week 
• Southern Cal Gas Company was called to the site 12/27/06 as a gas odor and suspicious hissing sounds were detected at 

electrode location F-4 between existing grade and 15' bgs. Gas company confirmed that the drilling crew did not drill through 
the 3" gas line that runs through the site. The utility locating serv1ces completed by TN& A indicated and confirmed that the 
existing 3" gas line was in the location as was marked. Gas Company indicated that the line had a pre-existing leak. They fixed 
the leak and advised that work could resume in that location (F-4) 

• Perimeter dust monitoring program is being performed and documented. 
• Since August 4, a total of 87 work days have been completed without a lost time incident. 
• Daily safety meeting records were completed by Dave Klein this week and kept on file in the office trailer. 
• Daily safety meetings have included discussions and topics taken from EM385-1-1 in the construction area as well as specific 

AHA's related to individual tasks. 

Summary of work completed off site: 
• None 

Explanation of deviation from work plan (including modifications and schedule slippages): 
• Treatment equipment H-401 (heat exchanger) scheduled for delivery on 12/27/06 was rescheduled Again, no slippages in 

overall schedule are anticipated. 
Recommendations: None 

Key personnel changes: Jim Miller subbed for Rick Lainhart (USAGE) 12/27/06 and 12/28/06. Dave Klein subbed for Mark Prostko 
12/27/06, 12/28/06 and 12/29/06 TRS oversight was provided by Jeff Fujita. 

Work anticipated to be performed the following week: 
1. Continue with the installation of electrodes with two drill rigs . 
2. ERM will continue with the installation of the 6" PVC interconnecting piping to TC Building stub out locations. 
3. ERM w1ll begm with the installation of process piping for treatment system equipment. 
4. Continue with the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 
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Schedule for three week look ahead (Note that a three-week "Look-ahead" schedule was sent out separately): 
1. ERM will continue with installation of piping for treatment system equipment. (Week of 1/09/07) 
2. TRS and Gregg Drilling will continue to install electrode wells using two (2) drill rigs. (Week of 1/09/07) 
3. See three- week look ahead schedule for more details. 

Overall construction schedule variances: None 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos. 
• Weekly report. 

Quality control: 
Status of on and off-site work and testing: 
• All work details are being noted on the Daily QC Report. 
• Pre-construction initial meeting for condensate sumps was held on 12/27/06 with reps from ERM, ICS and TN &A. 
Rework Items Identified within the past week: 
None 
Rework Items corrected within the past week: 
None 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: · None 

Other remarks: None 

Prepared by: Mark Prostko - Construction Manager 
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 12/02/06 

Project Location: MAYWOOD, CALIFORNIA Report #: 2006W16 

Name: David Klein Title: Construction Manager 

Company Name & Address: TN & Associates 

Phone: (805) 585-2110 Fax· (805) 585-2111 

Reporting Period. 11/26-12/02/2006 

Percent field work completed: 

Percent project completed: 

Summary of work completed on site: 

• Clevenger Construction Co. (CLEVCO) continued construction of the electrical, control and storage rooms as all drywall has 
been painted with primer coat. 

• CLEVCO installed two 30.5" exhaust fans on east wall. (Ahead of schedule one week) 
• CLEVCO installed rollup doors on North and South side of TC building. (Ahead of schedule one week) 
• CLEVCO installed gutters on the South side of the treatment building . 
• CLEVCO installed downspouts on the North and South sides of the treatment building . 
• CLEVCO installed gable trim on the North side of the treatment building . 
• CLEVCO installed air conditioner (heat pump) in the control room on the West side of the treatment building . 
• CLEVCO completed drywall and painting for the electrical, control and storage rooms 
• Relocated all pallets of graphite to area behind soil stockpiles. Relocated PVC pipe to area adjacent to east wall of project. 

• • Gregg Drilling installed TMP #1 0, TMP#11, TMP#13 and TMP#29 as oversight was provided by TN&A/TRS. Details are 
provided in the daily reports. 

• Soil sampling at TMP#1 0, TMP#11, TMP#13 and TMP#29 was completed by TN &A personnel and Gregg Drilling . 
• Two (2) NEMA 12 enclosures, i.e., MCC, were delivered to the site by MK Environmental. (ERM vendor) . 
• Cooling tower was delivered to the site and staged on the concrete cooling tower pad . 

• ERM and Jeffries Electric installed the two (2) 4" schedule 40 PVC conduits (70 LF x 2) between the Park electric and TC 
Building entrance. Area was backfilled and compacted with a vibratory plate compactor. 

• SCE installed Park transformer at the 601h street location. SCE wired the Park transformer to the Park Electrical cabinet. 

• SCE installed the two meters (Park and WW Henry) in the Park electrical cabinet. 
• ERM exposed portions of the 6" PVC VE and GW pipes on the North side of TC . 
• Photo documentation of the site activities is ongoing . 

Health and Safety (11/26//2006to 12/02/2006) 
• No accidents or incidents involving personnel to report within the past week with exception of a minor incident with forklift 

bumping into north side gutter. Rick Lainhart and Mark Prostko documented incident and reviewed repairs made. Satisfactory 
repairs. Warning signage indicating clearance and low overhead height will be posted in this area (South rollup door) and South 
rollup door. 

• Perimeter dust monitoring program is being performed and documented . 
• Since August4, a total of 69 work days have been completed without a lost time incident. 

• Daily safety meeting records are been completed by Mark Prostko and Dave Klein and kept on file in the office trailer. 

• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA's 
related to individual tasks. 

Summary of work completed off site: 

• Twining Labs provided data for concrete cylinders for 28 day break tests for concrete poured 10/12/06, 10/13/06 and 10/18/06 . 
TN&A submitted the data on 11/30/06 as an FlO submittal Transmittal 03300-1. 

Explanation of deviation from work plan (including modifications and schedule slippages): • • The ridge Hashing associates to the peak of the building was fabricated to 19" and should o been fabricated to 23". The correct 
piece did not ship from Braemar on Monday 11/27/06 and is now expected to arrive at the site on Tuesday or 12/05/06. 

• Exhaust fans associated to the treatment room arrived ahead of schedule and have been installed . 
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personnel changes: 
TN&A provided Tiffany Angus and Mark Wanek for oversight of soil sampling associated with the TMP wells. 
TRS oversight was provided by Paul Bianco. 
Removed ICS forklift operator from forklift duty for dinging the building during equipment loading. Information filed in an Incident Report 
from 11/30/06 that was distributed with I for that 
Work anticipated to be performed the following week: 

1. Mobilize second drill rig Tuesday 1215/06 or Wednesday 1216/06. 
2. Install TMP #2, TMP#4, TMP#S, and TMP #21 and TMP #28 and obtain soil samples at same locations. 
3. Begin installation of conduit and light fixtures within the TC area. 
4. Set the (2) NEMA 12 panels inside the electrical room. 
5. Continue with the process of obtaining bids for site work. (Write SOW/RFP and send to contractors for solicitation) 

two week look ahead (Note that a "Look-ahead" schedule prepared sent out Schedule 
1. Continue with installation of thermocouple wells (TMP#'s 6, 20 and 30) and begin installation of electrodes within the ERH area. 

(Week of 12111/06) 
2. 
3. 
4. 
5. 
6. 
7. 

Coring and soil sampling for the thermocouple wells listed above. 
Begin installation of electrode wells. (Week of 12111/06) 
Continue with limited electrical work inside the TC area. (Week of 12111/06) 
ERM will continue to accept delivery of treatment system equipment. (Week of 12111/06) 
Complete the installation of roof ridge cap. 
See two- week look ahead schedule for more details. 

Overall construction schedule variances: FTO unit has been re-scheduled for delivery to the project 
2007 as agreed during teleconference call11/30/06. 

Submittals and key correspondence since last report: 
• Daily QC reports and site photos . 

January 8, 

• Transmittals 03300-1 Concrete Strength Tests (FlO) and Transmittal-Sample Collection box (FlO) provided to Rick Lainhart 
11/30/06. 

• I 
Quality control: 

Status of on and off-site work and testing: 
• QC testing of the 3/4" x 2 3/4" ASTM325 bolts provided by Braemer Building Systems is being performed by Twining Labs. 

Reports will be provided within one week. 
• Inspection and testing of FTO unit is scheduled for 1214/06 at an off site location in Wisconsin. 
• All work details are being noted on the Daily QC Report. 

Rework Items Identified within the past week: 
None 
Rework Items corrected within the past week: 
None 

Cost Report: 

[Will be provided in Separate Report] 

Contract Status/Issues: None 

Other remarks: None 

Prepared by: Dave Klein and reviewed by Mark Prostko - Construction Manager 
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